

**Citizens Transportation Advisory Committee (CTAC) Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Tuesday, October 22, 2019 at 5:00 p.m.**

Agenda

- 1. Call to order**
- 2. Roll call (Sign-In Sheet)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-5)**
- 4. Communications from the presiding officer**
- 5. Report of officers and committees**
 - a. MPO Policy Committee Action Report (Page 6)
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
 - c. New Developments Report (Page 8)
 - d. Safety Observations
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 9-14)
 - f. Air quality and greenhouse gas updates
 - g. Transportation Systems Management and Operations (TSMO) updates (Page 15)
 - h. Surface Transportation Attributable funding program update (Page 16)
- 6. Old Business**
 - Items as needed
- 7. New Business**
 - a. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP)* - Proposed amendments [Action required] (Page 17 and table map)
 - b. Bicycle and Pedestrian Plan - Update schedule (Page 18)
 - c. Bicycle and Pedestrian Plan - Current conditions review (Table maps)
 - d. Election of officers for fiscal year 2020 [Action required]
 - e. Other items as needed

8. Invitation to persons at the meeting wishing to be heard on matters not included on the agenda

9. Adjournment (Time: _____)

**Tuscaloosa Area Metropolitan Planning Organization
Citizens Transportation Advisory Committee
West Alabama Regional Commission
4200 Highway 69 North, Northport, Alabama
Tuesday, August 20, 2019, 5:00 p.m.
Meeting Minutes**

Member Attendance

(Y indicates attendance – N indicates absence)

<u>City of Northport</u>		<u>City of Tuscaloosa</u>		<u>Tuscaloosa County</u>	
Mr. Lew Drummond	N	Mr. A. D. Christian	N	Mr. Jimmie Cain	N
Mr. Robert Green	N	Mr. Jimmy Hamner	Y	Mr. Lenny Fulmer	Y
Mr. Glenn Griffin	Y	Mr. Tommy Nix	N	Ms. Jill Hannah	N
Mr. Thomas Peters	N	Mr. Wyman Turner	N	Mr. David Hartin	Y
Mr. Max Snyder	Y	Ms. Charlene Wilkinson	Y	Mr. John Myers	Y
Mr. David Leon Tucker	N	Vacant		Mr. Joe Robinson	Y
Vacant		Vacant		Mr. Jimmy Stewart	Y
Vacant		Vacant		Vacant	

WARC Staff

Mr. Zane Davis
Mr. Cade Norris
Mr. David Norris
Mr. Dennis Stripling

Guests

Mr. David Kemp - ALDOT

Items provided by WARC

1. Agenda
2. Minutes from the June 18, 2019 meeting
3. MPO Policy Committee Action Report
4. West Alabama RPO Report
5. New Development Report
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. *Fiscal Years 2016-2019 Transportation Improvement Program* - Amendment list
10. *2045 Long-Range Transportation Plan (LRTP)* and LRTP Change Report
11. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP)* and TIP Comment and Change Report
12. *West Alabama Coordinated Public Transit Plan 2019*
13. *Fiscal Year 2020 Unified Planning Work Program (UPWP)* - Proposed Amendment

The Citizens Transportation Advisory Committee of the Tuscaloosa Area Metropolitan Planning Organization met at **5:00 p.m.** on **Tuesday, August 20, 2019**, at the offices of the West Alabama Regional Commission.

1. Call to Order

Mr. Robinson called the meeting to order.

2. Roll Call

Attending committee members signed a roll sheet.

3. Approval of previous meeting minutes

The committee reviewed the minutes from the previous meeting.

Motion to approve the minutes as written: Mr. Myers

Second: Mr. Griffin

The minutes were approved.

4. Communications from the presiding officer

Not applicable

5. Report of officers and committees

a. Review of Policy Committee responses to CTAC recommendations

The committee reviewed the MPO Policy Committee Action Report.

b. West Alabama Rural Planning Organization (RPO) Report

The committee reviewed the RPO report.

c. New development report

The committee discussed the new development report.

d. Safety observations

The committee members did not provide any new safety observations.

e. Technical Coordinated Committee (TCC) project status report

The committee reviewed the draft August 2019 report.

f. Air quality and greenhouse gas updates

The committee received an update from the staff.

g. Transportation Operations and Management Updates

The committee discussed active operation and access management projects.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet.

6. Old Business

• Items as needed

Not applicable

7. New Business

a. Fiscal Years-2019 Transportation Improvement Program (TIP) - Proposed amendments

The committee reviewed the proposed amendments.

1. (Date Change - Out of TIP) 100059621 Holman Church Road (CR-1358) over Kansas City Southern Railroad – Bridge replacement; CN; \$867,001; Old date: 9/27/2019; New date: 11/8/2019

2. (Addition) 100070457 I-20/59 at Milepost 80.5 – Emergency repairs to front slope failure; CN; 8/15/19; \$550,000

- 3. (Date Change - Out of TIP) 100068755 US-11 (SR-7) from Daimler Benz Boulevard to the intersection of SR-5 - Add lanes; RW; \$6,060,000; Old date: 8/1/2019; New date: 10/1/2019
- 4. (Date Change - Out of TIP) 100069653 2nd Avenue Connectivity Corridor Project (Infra Grant) - Build bridge over railroad; CN; \$6,025,657; Old date: 8/15/2019; New date: 10/15/2019

Motion to recommend the MPO Policy Committee amend the TIP to include the proposed changes: Mr. Griffin
Second: Mr. Fulmer
The motion passed.

b. 2045 Long-Range Transportation Plan (LRTP) - Final Review

The committee reviewed the document and change report.

Motion to recommend that the MPO Policy Committee adopt the LRTP: Mr. Myers
Second: Mr. Hartin
The motioned passed.

c. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Final review

The committee reviewed the document and the comment and change report.

Motion to recommend that the MPO Policy Committee adopt the TIP: Mr. Griffin
Second: Mr. Snyder
The motioned passed.

d. West Alabama Coordinated Public Transit Plan 2019 - Final review

The committee reviewed the document.

Motion to recommend that the MPO Policy Committee adopt the transit plan: Mr. Fulmer
Second: Mr. Griffin
The motioned passed.

e. Fiscal Year 2020 Unified Planning and Work Program (UPWP) - Proposed amendment

The committee reviewed the proposed transit system planning amendment.

Motion to recommend that the MPO Policy Committee amend the UPWP to include the transit system planning task: Mr. Hartin
Second: Ms. Wilkinson
The motioned passed.

f. Other items as needed

Not applicable

8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda

Not applicable

9. Adjournment

The meeting was adjourned at 5:51 p.m.

MPO Policy Committee Action Report - August 2019

No.	Item	BPC Support	CTAC Support	TCC Support	Policy Committee Action
1	<i>Fiscal Years 2016-2019 TIP Amendment: 1. (Date Change - Out of TIP) 100059621 Holman Church Road (CR-1358) over Kansas City Southern Railroad – Bridge replacement; CN; \$867,001; Old date: 9/27/2019; New date: 11/8/2019; 2. (Addition) 100070457 I-20/59 at Milepost 80.5 – Emergency repairs to front slope failure; CN; 8/15/19; \$550,000; 3. (Date Change - Out of TIP) 100068755 US-11 (SR-7) from Daimler Benz Boulevard to the intersection of SR-5 - Add lanes; RW; \$6,060,000; Old date: 8/1/2019; New date: 10/1/2019; 4. (Date Change - Out of TIP) 100069653 2nd Avenue Connectivity Corridor Project (Infra Grant) - Build bridge over railroad; CN; \$6,025,657; Old date: 8/15/2019; New date: 10/15/2019</i>	Yes	Yes	Yes	Amended TIP
2	<i>2045 Long-Range Transportation Plan</i>	Yes	Yes	Yes	Adopted LRTP
3	<i>Fiscal Years 2020-2023 TIP</i>	Yes	Yes	Yes	Adopted TIP
4	<i>West Alabama Coordinated Public Transit Plan 2019</i>	Yes	Yes	Yes	Adopted Transit Plan
5	<i>Fiscal Year 2020 Unified Planning Work Program - Amendment to add Transit Authority system planning task</i>	Yes	Yes	Yes	Amended UPWP

**West Alabama Rural Planning Organization (RPO)
Report
October 2019**

1. Meetings

- RPO Combination Committee (Policy, Technical, and Citizens): November 15, 2019 - 10:30 a.m.

2. Scheduled Work

- *West Alabama RPO Public Involvement Plan 2020 (PIP)*

3. Scheduled Presentation

- Roundabouts, Blair Perry, P.E., Gresham Smith

4. Public Meetings

- None scheduled at this time

New Development Report October 2019

Announced Development

Name	Type	Address	City	Units or Employment	Source
Brose Tuscaloosa Inc	Business		Vance	80,000 Sq. foot Expansion	Tuscaloosa News
Comfort Inn	Hotel	Jack Warner Parkway	Tuscaloosa	89 Rooms	Tuscaloosa News
DCH Occupational Medicine relocation	Medical	1120 Ruby Tyler Parkway	Tuscaloosa		Tuscaloosa News
Dermatology Care of Alabama relocation	Medical	4960 Rice Mine Rd	Tuscaloosa		Tuscaloosa News
Downtown Boutique Hotel	Hotel	221 Greensboro Ave	Tuscaloosa	8 Rooms	Tuscaloosa News
Highland Park Housing Development	Apts	Cedarbrook Dr	Tuscaloosa	183 Units	Tuscaloosa News
Homewood Suites	Hotel	Jack Warner Parkway	Tuscaloosa	114 Rooms	Tuscaloosa News
Jack's	Business	5821 McFarland Blvd	Northport		Tuscaloosa News
Juicy Crab	Business	Midtown Village	Tuscaloosa	60-100 Jobs	Tuscaloosa News
New Tuscaloosa Fire Station	Public Facility	3200 Greensboro Ave	Tuscaloosa		Tuscaloosa News
Raised on Country	Restaurant	2217 University Boulevard	Tuscaloosa		Tuscaloosa News
Tuscaloosa Children's Center relocation	Public Facility	2901 7th St	Tuscaloosa		Tuscaloosa News
Tuscaloosa News building sale	Public Facility		Tuscaloosa	Will move Library and Museum into	Tuscaloosa News
Twelve25	Restaurant	University Boulevard - Strip	Tuscaloosa		Tuscaloosa News
Whimsy Cookie Co	Business	305 21st Ave	Tuscaloosa		Tuscaloosa News

Government	Type	Building Permits	Units	New E-911 Addresses	2019 Total Units
Tuscaloosa City	Residential	94	94		243
Northport City	Residential	18	18		122
Tuscaloosa County	Residential			82	165
					530

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	Project on hold due to funding; Environmental document underway	HSIP	Previous date: Winter 2019
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA	Previous date: Fall 2049; Winter 2048; Winter 2049
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM	Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Let September 2017; 3-year contract; Bridge and outside lane work continuing. Working on stage 2 of bridge decks. Ahead of schedule.	NHS	Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Resurface and Restripe	Scheduled to be let in summer 2020.	NHS	Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018
ALDOT	3005	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Project nearing completion. Performing punch-list work. Added slide repair.	IM	Previous date: November 2014; September 2015; November 2016; Fall 2016; Summer 2016; Winter/Spring 2017
ALDOT	4041	100064217; 100064219	I-20/59 from north of Brookwood Interchange (MP 86.63) to south of Bama Rock Garden Road (CR-9) (MP 91.76)	Resurfacing	Project complete	IMS	Remove December 2019
ALDOT	3013	100066479; 100066481	I-20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 (MP 86.912)	Resurfacing	Work on hold due to weather conditions	IMS	
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Scheduled to be let in late 2020	IM	Previous date: November 2015; Fall 2017; Fall 2015; Late 2019
ALDOT	4044	100062358; 100066532	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7)	Add lanes; Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Scheduled to be let November 2020.	NHS	Previous date: 2022
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Tuscaloosa City received grant for bridge. Considering accelerated bridge construction and high performance concrete. Scheduled to be let summer 2020. Plan to let bridge separately from roadway project.	NHS	Previous date: Spring 2018; Summer 2018

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Moving ahead with Watermelon Rd intersection portion of the overall project.	NHS	Overall project - ? Watermelon Rd - Fall 2019
ALDOT	6072	100061878; 100067278; 100066367; 100066523	M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad	Improve and Extend Road, Build New Bridge	Estimated completion date early 2020	ATRIP3	Previous County project; Previous date: June 2016; Winter 2017
ALDOT	4013	100054473	North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard	Pavement Rehabilitation	Scheduled to be complete by late 2019; Grading and utility work underway	NHS	Previous date: 2022, Fall 2048; Winter 2020; Fall 2017
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA	Previous date: Spring 2050; Fall 2047
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On-going	HP	
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS	Previous date: Winter 2046
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS	Previous date: Winter 2046; Winter 2051; Fall 2049
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS	Previous date: Winter 2050; Winter 2048
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS	
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass	Widen and Reconfigure Interchange	In right-of-way phase now; Should be let Summer 2020	NHS	Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018; Summer 2019
ALDOT	6029	100060103- 100068201	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2019	OSTP	Previous date: Fall 2018; Fall 2019; Fall 2016
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	Environmental document is being re-evaluated	HP	
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East (SR-215) from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let Winter 2020	NHS	
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON	Previous date: January 2016; January 2019

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	6095		US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes	Planning review underway; Environmental document approved September 2019; Right-of-way scheduled for end of 2019; Construction letting scheduled for summer 2020		
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022	STPAA	Previous dates: Fall 2016
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in fall 2020. Railroad wants bridge built to accommodate additional lanes.	BRON	Previous date: August 2018; August 2021
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON	
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS	Previous dates: Fall 2045
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS	
ALDOT	4005	100051560	US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes	Scheduled to be let Spring 2050	NHS	
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS	Previous date: Spring 2048; Fall 2045
ALDOT	4050	100066961	US-82 (SR-6) from east of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planning, and patching	Resurfacing, planning, patching	Underway	NHS	Previous date: February 2018; Winter 2019
ALDOT	RPO-P1A	100047470	US-82 from Gordo to Reform	Add Lanes	Expected to be complete by Spring 2020	NHS	
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Project is underway	NHS	Previous dates: September 2016; May 2016; September 2019; Summer 2017
Tuscaloosa City	6028	100059446	10th Avenue from Hargrove Road to 29th Street.	Improve pedestrian elements and narrow road	Expected to be complete by November 2019	Tuscaloosa City	
Tuscaloosa City	91006	100059443	Hargrove Road from Hackberry Lane to 10th Avenue	Resurfacing and intersection improvements	Construction is complete. Contractor is working on punch list corrections.	ATRIP	Previous date: July 2017; August 2017
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Scheduled to be let March 2020	TRIC	Previous date: April 2019
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let December 2020	TRIC	Previous date: September 2019
Tuscaloosa City	6034	100053859	Various streets in the City of Tuscaloosa: Resurface (https://data.tuscaloosa.com/)	Resurfacing	This project is still under construction.	OSTP	

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Under Design. PIH review complete.	STPA	
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Plan under development; 10th Steering Committee meeting will be held in October 2019; Open House meeting scheduled for November 2019; Should be adopted in early 2020		
Northport	7006.2	100008464; 100043870; 100008461; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	Survey complete	STPA	
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	Scheduled to be let 2022	TRIC	Previous date: Spring 2019; Spring 2022; Spring 2019
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	Authorized	STPA	Previous date: Summer 2015; Fall 2017
University of Alabama		Not Available	10th Avenue from Bryant Drive to 12th Street	Ownership change	Underground utility is underway	UA	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorms	In design phase	UA	Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Underway	UA	
Transit Authority	Not Available	Not Available	Intermodal Center Modifications	New pedestrian access, lighting, and signs	Should be complete by the end of October 2019	FTA	Previous date: August 2019
Transit Authority	Not Available	Not Available	ITS parking system for the Intermodal Center	ITS parking system	In current FTA grant; Waiting for City approval of match funding	FTA	
Transit Authority	Not Available	Not Available	Transit System Study	Route and system improvement study	Estimated completion date 9/15/2020	FTA	
Airport			Aircraft Ramp Rehabilitation	Airport Improvement	Underway; Should be complete by mid-October	FAA	
Airport			Airport Master Plan Update	Airport Planning	Underway; March 2020 completion date	FAA	Three Phases (2018-2020)
Airport			Rehab Long Runway	Airport Improvement	Seeking funding	FAA	
Tuscaloosa County	92066		Brown Oak Drive	Resurfacing	Delayed	Tuscaloosa County	

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	92097		Coverd Bridge Road	Resurface, Stripe		Rebuild	
Tuscaloosa County	92057	Not Available	Fosters Ferry Road	Culvert Replacement	Road closure during construction expected	Tuscaloosa County	
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	At PSE review	ATRIP3	Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018; May 2019
Tuscaloosa County	6043	100061864	Frank Lary Road from Lary Lake Road to Mitt Lary Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: July 2015, September 2015, June 2016, December 2016; December 2017; December 2018
Tuscaloosa County	92094		Garner Road	Surface Treatment	Under construction - Chip seal is being added to the roadway	Tuscaloosa County	
Tuscaloosa County	92013	Not Available	Gat Drive	Resurfacing	Power company has completed relocating poles; Construction postponed.	Tuscaloosa County	TC CN
Tuscaloosa County	92098		Hargrove Road East from northwest of Bradley Road to Daffron Road	Resurface, Stripe		Rebuild	
Tuscaloosa County	92095		Hillcrest Middle School Road	Intersection Improvements	Under Construction - Turn lane extension	Tuscaloosa County	
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Right of Way acquisition underway; Possible December 2019 or January 2020 letting	ATRIP2	State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018
Tuscaloosa County	6049	100061868	Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016, December 2016; December 2017, December 2018
Tuscaloosa County	92099		Jack Warner Parkway from SR-297 to Crescent Ridge Road	Resurface, Stripe		Rebuild	
Tuscaloosa County	6048	100061867	Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016; December 2016; December 2017; December 2018
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	PSE comments re-submitted	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018; December 2018

Draft

TCC Project Status Report - October 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	PSE comments re-submitted	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; December 2018
Tuscaloosa County	92061	100066770	Old Jasper Road - Whitson Bridge	Bridge Replacement	Under construction	State	
Tuscaloosa County	6058	100061874	Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: April 2016, June 2016; December 2016; December 2017
Tuscaloosa County	1015	100059617	Traweek Road (CR-115) over Binion Creek (BIN 12089)	Bridge Replacement	Let in July 2019; Start in September 2019	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; February 2018
Tuscaloosa County	92100		Uniroyal Goodrich Boulevard from Joe Mallisham Parkway to US-11	Resurface, Stripe		Rebuild	
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State	State Pre-CN; Previous August 2016; Fall 2016; Summer 2017
Tuscaloosa County	92101		Wallace Ferry Road from SR-69 to Jefferson County Line	Surface Treatment Type L		Rebuild	
Tuscaloosa County	6061	100061875	Watermelon Road at Union Chapel Road / Ol Colony Road	Intersection Improvements	Under construction	ATRIP3	Previous date: April 2016; Fall 2016, August 2016; March 2018; September 2018

Transportation Systems Management and Operations (TSMO) October 2019

1. Updates of Current Projects

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Lurleen Wallace Boulevard Downtown Tuscaloosa
- 5th Street at Lurleen Wallace Boulevard (Northport)
- Fiber optic network expansion
- I-20/59 at US-11, Exit 79
- US-11 at Holley Springs Lane in Fosters
- ALDOT and City of Tuscaloosa TSMO Agreement

2. Proposed or New Projects

- Access Management
- Operation Management (signal coordination, signal phasing, driver information, incident management, data management, and security)
- Demand Management (decrease demand, shift demand to non-automobile modes, and adjust demand times)
- Complete Streets

Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					
						2019	2020	2021	2022	2023	2024
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2016	\$303,000						
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2020	2007	\$1,000,000		\$1,138,093				
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2020	2007	\$500,000		\$569,047				
	100008460	CN	2020	2007	\$6,000,000		\$6,828,560				
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000	\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2020	2007	\$500,000		\$569,047				
New PE Authorized 4/11/19	100043871	UT	2020	2007	\$300,000		\$341,428				
	100008461	CN	2020	2007	\$500,000		\$569,047				
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000						
PE \$562,432 (FY10)	100051850	RW			\$0						
	100051851	UT			\$0						
Will be funded with TCRIC funds.	100051852	CN			\$0						
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$2,140,000						
PE \$2,225,600 (FY08)	100049704	RW			\$0						
Removed from TIP April 2018.	100049705	UT			\$0						
Will be funded with TCRIC funds.	100049735	CN			\$0						
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100						
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000						
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0						
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2009	\$393,501						
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$175,000						
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551						
Original PE \$100,000 (2011); Increased to \$175,000 in 2019	100053650	UT	2018	2018	\$762,310						
CN phase moved to TRIC funding in 2018 and back to STA funing in 2019; Auth 6/27/19	100053651	CN	2019	2019	\$1,869,513	\$1,869,513					
Total Project Costs (Total Funds) (A)											
Apportionment (Total Funds) (B)											
Carry-Over Funds From Previous Years (Total Funds) (C)											
Total Available (B+C) (Total Funds) (D)											
Total Surplus or Deficit (D-A) (Total Funds) (E)											
Adjusted Federal, State, and / or Local Funds (Total Funds) (F)											
Balance Forward (E+F) (Total Funds) (G)											
						\$2,069,513	\$10,015,221	\$0	\$0	\$0	\$0
						\$4,295,145	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003
						\$37,398,225	\$39,623,857	\$34,004,639	\$38,400,642	\$42,796,644	\$47,192,647
						\$41,693,370	\$44,019,860	\$38,400,642	\$42,796,644	\$47,192,647	\$51,588,649
						\$39,623,857	\$34,004,639	\$38,400,642	\$42,796,644	\$47,192,647	\$51,588,649
						\$0	\$0	\$0	\$0	\$0	\$0
						\$39,623,857	\$34,004,639	\$38,400,642	\$42,796,644	\$47,192,647	\$51,588,649

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Proposed TIP Amendments - October 2019

1. **(Deletion)** 100061864 Frank Lary Road (CR-107) from Mitt Lary Road (CR-54) to Lary Lake Road (CR-98) - Patching, resurfacing, and striping; CN; 12/6/2019; \$881,752
2. **(Deletion)** 100061867 Kennedy Mill Road from SR-216 to Holt-Peterson Road - Resurfacing; CN; 12/6/2019; \$454,833
3. **(Deletion)** 100061868 Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing; CN; 12/6/2019; \$937,780
4. **(Deletion)** 100061874 Sand Road from Romulus Road to Frog Ridge Road - Resurfacing; CN; 12/6/2019; \$473,040
5. **(Addition)** 100070603 SR-69 from Mae Hinton Boulevard to 65th Street - Add turn lanes; UT; 12/1/2019; \$150,000
6. **(Deletion)** 100066687 26th Avenue East at ABS Railroad (REF# 1318 (XVI-R), DOT# 306351X) - Railroad crossing improvements; Installation of advance warning signs, markings, legends, striping, signals, bells, and gates; CN; 2/15/2020; \$254,660.06

Tuscaloosa Area Bicycle and Pedestrian Plan

2020 Update Schedule

Modified

1. Current Conditions - October 2019
2. Recommendations - December 2019
3. Funded Projects - February 2020
4. Un-Funded Projects - April 2020
5. Draft Complete - June 2020
6. Public Meeting - July 2020
7. MPO Adoption of Plan - August 2020