

**Policy Committee Meeting  
Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Monday, April 29, 2019, 2:00 p.m.**

**Agenda**

- 1. Call to order by chairman**
- 2. Roll call (Sign-in Sheet)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-6)**
- 4. Communications from the presiding officer**
- 5. Report of officers and/or committees**
  - a. Advisory committee recommendations
  - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
  - c. New Development Report (Page 8)
  - d. Safety Observations (Page 9)
  - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-15)
  - f. Air quality and greenhouse gas updates
  - g. Transportation Systems Management and Operations (TSMO) Updates (Page 16)
  - h. Surface Transportation Attributable funding program update [Action required] (Pages 17 and 18)
  - i. Attendance reports from the advisory committees (Pages 19-20)
- 6. Old business**
  - Items as needed
- 7. New business**
  - a. *2040 Long-Range Transportation Plan (LRTP)* - Proposed amendment [Action required]
    - Resolution 2019-8 (Page 21 and table map)
      - BPC, CTAC, and TCC recommended adoption
  - b. *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* - Proposed amendments [Action required]
    - Resolution 2019-9 (Page 22 and table map)
      - BPC, CTAC, and TCC recommended adoption

- c. *2045 Long-Range Transportation Plan* - Draft document review [Action required]
    - LRTP (Separate document)
      - BPC, CTAC, and TCC recommended adoption
  - d. *West Alabama Coordinated Public Transit Plan 2019* - Draft document review [Action required]
    - Transit plan (Separate document)
      - BPC, CTAC, and TCC recommended adoption
  - e. Fiscal Year 2020 Unified Planning Work Program (UPWP) - Draft document review [Action required]
    - Summary report and UPWP (Page 23 and separate document)
      - BPC, CTAC, and TCC recommended adoption
  - f. Other items as needed
- 8. Invitation to interested persons wishing to be heard on matters not included on the agenda**
- 9. Adjournment** (Time: \_\_\_\_\_)

**Tuscaloosa Area Metropolitan Planning Organization  
Policy Committee  
West Alabama Regional Commission  
4200 Highway 69 North, Northport, Alabama  
Monday, February 25, 2019  
Meeting Minutes**

**Voting Members**

**Present**

Mayor Donna Aaron, Mayor of Northport	Yes
Mr. David Kemp for Mr. James Brown, ALDOT West Central Region Engineer	Yes
Mayor Walt Maddox, Mayor of Tuscaloosa	No
Judge Rob Robertson, Tuscaloosa County Commission	No
Mr. Dennis Stripling, WARC	Yes

**WARC Staff**

**Guest**

Mr. Zane Davis  
Mr. Chris Wriley  
Mr. David Norris

N/A

**Items provided by WARC**

1. Agenda
2. Minutes from the December 17, 2018 meeting
3. West Alabama RPO Report
4. New Development Report
5. Technical Coordinating Committee (TCC) Project Status Report
6. Semiannual Ozone Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. *Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments and map (Resolution 2019-7)*
10. 2045 Long-Range Transportation Plan - Traffic model map
11. *West Alabama Coordinated Public Transit Plan - 2019 - Strategies report*
12. *Tuscaloosa BUILD Grant Submission Project Description*

The Policy Committee of the Tuscaloosa Area Metropolitan Planning Organization met at 2:00 p.m. on **Monday, February 25, 2019**, at the offices of the West Alabama Regional Commission.

**1. Call to Order**

Mayor Aaron called the meeting to order.

**2. Roll Call**

The committee signed a roll sheet.

**3. Approval of Minutes from the previous meeting**

The committee reviewed the previous minutes.

Motion to adopt the minutes: Mr. Stripling

Second: Mr. Kemp

The minutes were unanimously approved.

**4. Communications from the Presiding Officer**

Not applicable

**5. Report of officers and committees****a. Advisory committee recommendations**

Not applicable

**b. West Alabama RPO Report**

The committee reviewed the report.

**c. New Development Report**

The committee reviewed the new development report.

**d. Safety Observations**

There were no safety issues discussed.

**e. Technical Coordinated Committee (TCC) Project Status Report**

The Committee reviewed the February 2019 report.

**f. Air quality and greenhouse gas updates**

Mr. Davis reminded the committee that the ozone season starts on March 1.

**g. Transportation Operations and Management Updates**

The committee discussed active operation and access management projects.

**h. Surface Transportation Attributable funding program update**

The committee reviewed the balance sheet.

**i. Advisory committee attendance reports**

The committee reviewed the TCC and CTAC attendance reports.

**6. Old Business****a. *Items as needed***

Not applicable

**7. New Business*****Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments***

The committee reviewed the proposed amendments.

1. **(Deletion)** 100066455 US-82 (SR-6) at the intersection of Sam Sutton Road - Safety improvements; CN: \$125,332
2. **(Addition)** 100069410 SR-69 at Charlie Shirley Road (CR-84) - Intersection improvements; MC; 1/15/2019; \$400,000
3. **(Addition)** 100068831 McFarland Boulevard NE/E (US-82, SR-6) from Rice Mine Road to west of Jack Warner Parkway - Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive; CN; 9/27/19; \$29,835,000
4. **(Addition)** 100069464 Arts 'N Autism Section 5317 Transit (Urban) - Operating FY 2019; TR; 2/1/2019; \$70,154
5. **(Deletion)** 100013141 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - Replace bridge; RW
6. **(Deletion)** 100042253 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - Replace bridge; UT

7. **(Deletion)** 100013137 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - Replace bridge; CN
8. **(Deletion)** 100013142 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - Replace bridge; RW
9. **(Deletion)** 100042254 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - Replace bridge; UT
10. **(Deletion)** 100013138 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - Replace bridge; CN
11. **(Addition)** 100068206 US-11 (SR-7) at Holley Springs Lane (SR-300) in Fosters - Roundabout construction; PE; 2/1/2019; \$200,000
12. **(Date Change - Out of TIP)** 100068090 I-20/59 On-Ramps at US-11 (SR-7) Exit 79 - Roundabouts, signing, and striping; RW; \$102,010; Old date: 5/1/2019; New date: 11/1/2019
13. **(Date Change - Out of TIP)** 100068091 I-20/59 On-Ramps at US-11 (SR-7) Exit 79 - Roundabouts, signing, and striping; UT; \$102,010; Old date: 8/1/2019; New date: 2/1/2020
14. **(Date Change - Out of TIP)** 100060977 I-20/59 from Tuscaloosa County Line to 0.25 Mile south of McFarland Boulevard East (US-82, SR-6) - Guide rail installation; CN; \$1,368,415; Old date: 8/30/2019; New date: 11/8/2019
15. **(Date Change - Out of TIP)** 100057835 US-11 (SR-5) at abandoned railroad (BINs 005799, 0058000) - Bridge Removal; UT; \$83,627; Old date: 2/1/2019; New date: 11/1/2021
16. **(Addition)** 100069523 Easter Seals West Alabama Section 5316 Transit JARC (DHR Rural) - Operating FY 2019; TR; 2/1/2019; \$30,400
17. **(Addition)** 100069524 Easter Seals West Alabama Section 5316 Transit JARC (DHR Urban) - Operating FY 2019; TR; 2/1/2019; \$121,600
18. **(Addition)** 100069525 Easter Seals West Alabama Section 5316 Transit JARC (Local Rural) - Operating FY 2019; TR; 2/1/2019; \$27,752
19. **(Addition)** 100069526 Easter Seals West Alabama Section 5316 Transit JARC (Local Urban) - Operating FY 2019; TR; 2/1/2019; \$111,012
20. **(Cost Decrease)** 100066961 US-82 (SR-6) from East of Bel Aire Estates to just east of 5<sup>th</sup> Street (Northport) - Resurfacing, planning, patching, and various safety improvements; FM; 3/29/2019; Old estimate: \$5,563,472; New estimate \$4,886,113.86
21. **(Date Change - Out of TIP)** 100055891 US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Suff=12.5, Stat=SD) - Replace bridge; RW; \$156,056.14; Old date: 5/1/2019; New date: 10/1/2019
22. **(Date Change - Out of TIP)** 100055892 US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Suff=12.5, Stat=SD) - Replace bridge; UT; \$176,154.27; Old date: 9/1/2019; New date: 4/1/2020
23. **(Date Change - Out of TIP)** 100060575 Tuscaloosa East Bypass (SR-297) - Corridor preservation; PE; \$7,778.74; Old date: 3/1/2019; New date: 3/1/2020
24. **(Date Change - Out of TIP)** 100039473 I-20/59 from approximately 1,300 feet south of the 3<sup>rd</sup> Avenue Overpass to approximately 1,650 feet south of the McFarland Boulevard East (US-82, SR-6) Interchange; CN; \$4,828,047.02; Old date: 6/28/2019; New date: 11/8/2019; 2<sup>nd</sup> New date: 6/28/2019
25. **(Date Change - Out of TIP)** 100066687 26<sup>th</sup> Avenue at the ABS Railroad Intersection (REF# 1318)(XVI-R)(DOT# 306351X) - Railroad crossing improvements, installation of advance warning signs, markings, legends, striping, signals, bells, and gates; CN; \$254,660.06; Old date: 2/15/2019; New date: 2/15/2020
26. **(Date Change - Out of TIP)** 100068756 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; UT; \$6,120,600; Old date: 7/1/2019; New date: 1/1/2020
27. **(Date Change - Out of TIP)** 100068757 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; CN; \$41,824,100; Old date: 9/27/2019; New date: 4/3/2020
28. **(Addition)** 100069590 US-82 (SR-6) over Big Creek (BIN 5819) - Bridge replacement; PE; 3/1/2019; \$250,000

- 29. **(Addition)** 100069513 SR-171 at Prewitt Loop Road - Realignment and adding turn lane; PE; 3/1/2019; \$150,000
- 30. **(Addition)** 100069514 SR-171 at Prewitt Loop Road - Realignment and adding turn lane; RW; 6/1/2019; \$30,000
- 31. **(Addition)** 100068951 5<sup>th</sup> Street at Lurleen Wallace Boulevard (SR-69, SR-13), Robert Cardinal Road, Kentuck Park/West Circle, and Bridge Avenue - Intersection and safety improvements; UT; 2/1/2019; \$250,000
- 32. **(Addition)** 100069632 ARC of Tuscaloosa County Section 5310 Transit (Urban) - Capital rolling stock (4 minivans) FY2019; TR; 3/1/2019; \$154,000

Motion to amend the FY2016-2019 TIP (Resolution 2019-7) to include the proposed changes: Mr. Kemp

Second: Mr. Stripling

The motioned passed.

**b. Draft 2045 Long-Range Transportation Plan (LRTP) – Traffic Model**

The committee reviewed the traffic model map.

Mr. Norris requested that if the members objected to the model to notify the staff.

**c. West Alabama Coordinated Public Transit Plan 2019 – Strategies report**

Mr. Norris reviewed the report and requested that the members provide recommendations and corrections.

**d. University of Alabama-City of Tuscaloosa INFRA grant application – Support letter request**

The committee reviewed the grant information.

Motion that the MPO Policy Committee provide a letter of support: Mr. Stripling

Second: Mr. Kemp

The motioned passed.

**e. Other items as needed**

Not applicable

**8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda**

Not applicable

**9. Adjournment**

The meeting was adjourned at 2:36 p.m.

**West Alabama Rural Planning Organization (RPO)  
Report  
April 2019**

**1. Meetings**

- A. Policy Committee: Friday, May 31, 2019 - 10:30 a.m.
- B. Technical Coordinating Committee: Thursday, May 30, 2019 - 10:00 a.m.
- C. Citizens Transportation Advisory Committee - Six meetings to be held in May 2019 in the six counties of the RPO:
  - Bibb County - May 13, 2019, 6:00 p.m. - Brent City Hall, 22 1st Street, Brent, AL
  - Fayette County - May 28, 2019, 5:00 p.m. - Fayette County Commission Chamber, 103 1st Avenue NW, Fayette, AL
  - Greene County - May 15, 2019, 11:00 a.m. - James C. Poole Library, 219 Prairie Avenue, Eutaw, AL
  - Hale County - May 14, 2019, 5:00 p.m. - Moundville Library, 279 Market Street, Moundville, AL
  - Lamar County - May 16, 2019, 6:00 p.m. - Lamar County Commission Chamber, 44690 Highway 17, Vernon, AL
  - Pickens County - May 15, 2019, 9:00 a.m. - Pickens County Commission Chamber, 20 Phoenix Avenue, Carrollton, AL

**2. Scheduled Work**

- Coordinated Transit Plan
- Statewide Transportation Improvement Program (STIP)
- *Fiscal Year 2020 RPO Work Program*

**3. Scheduled Presentation**

- ALDOT High Risk Rural Roads Grant Program

**4. Public Meetings**

- None scheduled at this time

## New Development Report April 2019

### Announced Development

Name	Type	Address	City	Units or Employment	Source
Ace Hardware	Business	400 McFarland Blvd	Northport		Tuscaloosa News
Bear Creek Academy	Private School	Bear Creek Rd and Marion Rd	County		Tuscaloosa News
Checkers	Business	5500 McFarland Blvd	Northport		Tuscaloosa News
First Paramount	Apartments	2200 4th Street	Tuscaloosa	198 Bedrooms	Tuscaloosa City (Rezoning)
HERE Tuscaloosa	Apartments	NW corner of 6th St just west of Bryant-Denny	Tuscaloosa	255 Units	Tuscaloosa News
Mellow Mushroom	Business	557 20th Ave	Tuscaloosa	100 Employees	Tuscaloosa News
Massage Envy	Business	Midtown Village	Tuscaloosa		Tuscaloosa News
Stillwater Subdivision	Housing	Rice Mine Rd just south of Lesley Place	Tuscaloosa	26 Homes	Tuscaloosa News
SWJ Technology	Business	Alberta	Tuscaloosa	100 Employees	Tuscaloosa News
Townplace Suites	Hotel	McFarland Blvd close to Buffalo Wild Wings	Tuscaloosa		Tuscaloosa News
Walk, The	Apartments	821 12th Street	Tuscaloosa	88 Units	Tuscaloosa City (Permit)

Government	Type	Building Permits	Units	New E-911 Addresses	2019 Total Units
Tuscaloosa City	Residential	32	32		92
Northport City	Residential	6	6		25
Tuscaloosa County	Residential			46	56
					173



**Safety Observations**

No1	No2	City	Location	Suggestion	Date-Original	Date-Recent	Suggested By	Jurisdiction	Response	Status	Notes
2019	2	Tuscaloosa	15th Street at Greensboro Avenue	Add Lurleen Wallace Boulevard Detour Signs	April-19	April-19	Glen Griffin	ALDOT			
2019	3	Tuscaloosa	Hargrove Road from US-82 to Kicker Road	Patch pot holes	April-19	April-19	David Hartin	Tuscaloosa			

## TCC Project Status Report - April 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	Project on hold due to funding	HSIP	Previous date: Winter 2019
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA	Previous date: Fall 2049; Winter 2048; Winter 2049
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM	Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Let September 2017; Construction work is underway. 3-year contract; Bridge and median work continuing. Placing asphalt in median. Pouring concrete median barrier wall.	NHS	Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes	Scheduled to be let in Summer 2019. Project scope has been altered. Limits changed to I-359 to US-82.	NHS	Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018
ALDOT	3005	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Project nearing completion. Performing punch-list work. Added slide repair.	IM	Previous date: November 2014; September 2015; November 2016; Fall 2016; Summer 2016; Winter/Spring 2017
ALDOT	4041	100064217; 100064219	I-20/59 from north of Brookwood Interchange (MP 86.63) to south of Bama Rock Garden Road (CR-9) (MP 91.76)	Resurfacing	Roadway work complete.	IMS	Previous date: Summer 2015; Fall 2015; Spring 2016; January 2016; March 2016
ALDOT	3013	100066479; 100066481	I-20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 (MP 86.912)	Resurfacing	Work on hold due to weather conditions	IMS	
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Scheduled to be let in late 2020	IM	Previous date: November 2015; Fall 2017; Fall 2015; Late 2019
ALDOT	4044	100062358; 100066532	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7)	Add lanes; Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Environmental document approved.	NHS	Previous date: 2022

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Build Grant not received. Will move forward with original design. Scheduled to be let Fall 2019	NHS	Previous date: Spring 2018; Summer 2018
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Moving ahead with Watermelon Rd intersection portion of the overall project.	NHS	Overall project - ? Watermelon Rd - Fall 2019
ALDOT	6072	100061878; 100067278; 100066367; 100066523	M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad	Improve and Extend Road, Build New Bridge	Estimated completion date early 2020	ATRIP3	Previous County project; Previous date: June 2016; Winter 2017
ALDOT	4013	100054473	North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard	Pavement Rehabilitation	Scheduled to be complete by late 2019; Grading and utility work underway	NHS	Previous date: 2022, Fall 2048; Winter 2020; Fall 2017
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA	Previous date: Spring 2050; Fall 2047
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On-going	HP	
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS	Previous date: Winter 2046
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS	Previous date: Winter 2046; Winter 2051; Fall 2049
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS	Previous date: Winter 2050; Winter 2048
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS	
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass	Widen and Reconfigure Interchange	Project on hold due to funding	NHS	Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018; Summer 2019
ALDOT	6029	100060103	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2019	OSTP	Previous date: Fall 2018; Fall 2019; Fall 2016
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	Environmental document is being re-evaluated	HP	
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East (SR-215) from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let Winter 2020	NHS	
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON	Previous date: January 2016; January 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022	STPAA	Previous dates: Fall 2016
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in Spring 2020	BRON	Previous date: August 2018; August 2021
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON	
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS	Previous dates: Fall 2045
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS	
ALDOT	4005	100051560	US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes	Scheduled to be let Spring 2050	NHS	
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS	Previous date: Spring 2048; Fall 2045
ALDOT	4050	100066961	US-82 (SR-6) from east of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planning, and patching	Resurfacing, planning, patching	Scheduled to be let March 2019	NHS	Previous date: February 2018; Winter 2019
ALDOT	RPO-P1A	100047470	US-82 from Gordo to Reform	Add Lanes	Roadway work is complete.	NHS	
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Project is underway	NHS	Previous dates: September 2016; May 2016; September 2019; Summer 2017
Tuscaloosa City	6028	100059446	10th Avenue from Hargrove Road to 29th Street.	Improve pedestrian elements and narrow road	Under construction.	Tuscaloosa City	
Tuscaloosa City	91006	100059443	Hargrove Road from Hackberry Lane to 10th Avenue	Resurfacing and intersection improvements	Under construction.	ATRIP	Previous date: July 2017; August 2017
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Expected to be let October 2019	TRIC	Previous date: April 2019
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let December 2020	TRIC	Previous date: September 2019
Tuscaloosa City	6034	100053859	Various streets in the City of Tuscaloosa: Resurface ( <a href="https://data.tuscaloosa.com/">https://data.tuscaloosa.com/</a> )	Resurfacing	Funding has been approved for Phase III. The contract has been awarded and is under construction.	OSTP	
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Under survey	STPA	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Plan under development; Subcommittee meetings are being held in April and May 2019.		
Northport	7006.2	100008464; 100043870; 100008461; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	Survey complete	STPA	
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	Plans 75% complete	TRIC	Previous date: Spring 2019; Spring 2022; Spring 2019
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	Preconstruction meeting held in April 2019	STPA	Previous date: Summer 2015; Fall 2017
University of Alabama	94003	Not Available	Moody Parking Deck	Build new parking deck	Underway	UA	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorms	In design phase	UA	Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Underway	UA	
Transit Authority	Not Available	Not Available	Intermodal Center Modifications	New pedestrian access, lighting, and signs	Should be complete by April 30, 2019	FTA	
Transit Authority	Not Available	Not Available	ITS parking system for the Intermodal Center	ITS parking system	In current FTA grant; Waiting for City approval of match funding	FTA	
Airport			FAA Approach Light System Replacement	Airport Improvement	April 2019 completion	FAA	Remove June 2019
Airport			Aircraft Ramp Rehabilitation	Airport Improvement	April 2019 start date	FAA	
Airport			Airport Master Plan Update	Airport Planning	Underway; March 2020 completion date	FAA	Three Phases (2018-2020)
Tuscaloosa County	92066		Brown Oak Drive	Resurfacing	Delayed	Tuscaloosa County	
Tuscaloosa County	92057	Not Available	Fosters Ferry Road	Culvert Replacement	Conflict with City sewer lines and water lines. Bid documents to be opened by the City of Tuscaloosa 4/24/19	Tuscaloosa County	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	Plans are under review. September 2019 letting.	ATRIP3	Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018; May 2019
Tuscaloosa County	6043	100061864	Frank Lary Road from Lary Lake Road to Mitt Lary Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: July 2015, September 2015, June 2016, December 2016; December 2017; December 2018
Tuscaloosa County	92050	Not Available	Gainesville Road	Box Culvert Extension	Box culvert delivered.	Tuscaloosa County	
Tuscaloosa County	92091	Not Available	Gainesville Road	Shoulder Repair	Under construction	Tuscaloosa County	
Tuscaloosa County	92013	Not Available	Gat Drive	Resurfacing	Power company has completed relocating poles; Construction postponed.	Tuscaloosa County	TC CN
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Right-of-way acquisition is underway. July 2019 letting.	ATRIP2	State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018
Tuscaloosa County	92071		Holt-Peterson Road	Slide Repair	Under construction		
Tuscaloosa County	6049	100061868	Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016, December 2016; December 2017, December 2018
Tuscaloosa County	6048	100061867	Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016; December 2016; December 2017; December 2018
Tuscaloosa County	92089	Not Available	Maxwell Loop Road	Bridge Replacement	Under construction	Tuscaloosa County	
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	Plan comments are being addressed. Environmental paperwork complete. Project letting date July 201	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018; December 2018



Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	Plan comments are being addressed. Environmental paperwork complete. Project letting date July 2019.	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; December 2018
Tuscaloosa County	92061	100066770	Old Jasper Road - Whitson Bridge	Bridge Replacement	Under construction	State	
Tuscaloosa County	6058	100061874	Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: April 2016, June 2016; December 2016; December 2017
Tuscaloosa County	92018	Not Available	Shiloh Road	Resurfacing	Utility relocations are needed. Project is on hold.	Tuscaloosa County	TC CN
Tuscaloosa County	1015	100059617	Traweek Road (CR-115) over Binion Creek (BIN 12089)	Bridge Replacement	Right of way acquisition underway. July 2019 letting.	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; February 2018
Tuscaloosa County	92090	Not Available	Upper Columbus Road	Slide Repair	Under construction	Tuscaloosa County	
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State	State Pre-CN; Previous August 2016; Fall 2016; Summer 2017
Tuscaloosa County	6061	100061875	Watermelon Road at Union Chapel Road / Ol Colony Road	Intersection Improvements	ROW negotiations complete. Utility relocations will be required. Project letting date February 22, 2019.	ATRIP3	Previous date: April 2016; Fall 2016, August 2016; March 2018; September 2018

## **Transportation Systems Management and Operations (TSMO)**

### **April 2019**

#### **1. Updates of Current Projects**

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Lurleen Wallace Boulevard Downtown Tuscaloosa
- 5<sup>th</sup> Street at Lurleen Wallace Boulevard (Northport)
- Fiber optic network
- I-20/59 at US-11, Exit 79

#### **2. Proposed or New Projects**

- Access Management
- Operation Management (signal coordination, signal phasing, driver information, incident management, data management, and security)
- Demand Management (decrease demand, shift demand to non-automobile modes, and adjust demand times)
- Complete Streets



Balance Sheet for the Surface Transportation Attributable Funding Category  
In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2016-2019										TIP Fiscal Years 2020-2023			
						2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024			
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2016	\$303,000				\$306,030										
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2019	2007	\$1,000,000						\$1,126,825								
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2020	2007	\$500,000							\$569,047							
	100008460	CN	2020	2007	\$6,000,000							\$6,828,560							
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000						\$200,000								
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2019	2007	\$500,000						\$563,413								
	100043871	UT	2020	2007	\$300,000							\$341,428							
	100008461	CN	2020	2007	\$500,000							\$569,047							
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000														
PE \$562,432 (FY10)	100051850	RW			\$0														
	100051851	UT			\$0														
Will be funded with TCRIC funds.	100051852	CN			\$0														
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$2,140,000														
PE \$2,225,600 (FY08)	100049704	RW			\$0														
Removed from TIP April 2018.	100049705	UT			\$0														
Will be funded with TCRIC funds.	100049735	CN			\$0														
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100														
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000														
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0	\$0													
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2009	\$393,501	\$478,754													
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$130,000														
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551				\$721,551										
Original PE \$100,000 (2011)	100053650	UT	2018	2018	\$762,310					\$762,310									
CN phase moved to TRIC funding in 2018.	100053651	CN																	
Total Project Costs (Total Funds)	(A)					\$478,754	\$0	\$0	\$1,027,581	\$762,310	\$1,890,238	\$8,308,081	\$0	\$0	\$0	\$0			
Apportionment (Total Funds)	(B)					\$3,660,164	\$3,660,164	\$3,805,358	\$3,950,644	\$4,121,253	\$4,295,145	\$4,295,145	\$4,295,145	\$4,295,145	\$4,295,145	\$4,295,145			
Carry-Over Funds From Previous Years (Total Funds)	(C)					\$20,514,289	\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,848,133	\$35,835,197	\$40,130,342	\$44,425,487	\$48,720,632			
Total Available (B+C) (Total Funds)	(D)					\$24,174,453	\$27,355,863	\$31,161,220	\$35,111,864	\$38,205,536	\$41,738,370	\$44,143,278	\$40,130,342	\$44,425,487	\$48,720,632	\$53,015,777			
Total Surplus or Deficit (D-A) (Total Funds)	(E)					\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,848,133	\$35,835,197	\$40,130,342	\$44,425,487	\$48,720,632	\$53,015,777			
Adjusted Federal, State, and / or Local Funds (Total Funds)	(F)					\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0			
Balance Forward (E+F) (Total Funds)	(G)					\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,848,133	\$35,835,197	\$40,130,342	\$44,425,487	\$48,720,632	\$53,015,777			

\* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

**SR-69 at Union Chapel Road - Intersection Improvement/Realignment**

	<b>Total</b>	<b>Federal</b>	<b>Local</b>
<b>Original Cost Estimate</b>	\$130,000	\$104,000	\$26,000
<b>Proposed Cost Estimate</b>	\$175,000	\$140,000	\$35,000
<b>Increase</b>	\$45,000	\$36,000	\$9,000

## CTAC Attendance

MEMBERS	MEETINGS						Member	
	10/16/18	12/11/18	2/19/19	4/9/19	6/18/19	8/20/19	Totals	Percent
<b>TUSCALOOSA CITY</b>								
A.D. Christian - (Appt 8/01)	1	0	0	0			1	25%
James C. Hamner	1	1	1	0			3	75%
Tommy Nix (Appt 5/04)	0	0	0	0			0	0%
Willis Reynolds (Appt. 11/09)	0	0	0	0			0	0%
Wyman Turner (Appt. 12/16)	0	1	0	0			1	25%
Charlene Wilkinson (Appt. 7/12)	1	0	1	1			3	75%
Vacant	NA	NA	NA	NA			0	0%
Vacant	NA	NA	NA	NA			0	0%

<b>NORTHPORT</b>								
Marvin Cherry (Appt. 8/13)	0	0	0	0			0	0%
Lewis (Lew) C. Drummond	1	0	1	1			3	75%
Robert Green (11/04)	1	0	1	0			2	50%
Glenn Griffin (4/05)	1	0	1	1			3	75%
Thomas Peters (Appt. 7/03)	0	0	0	0			0	0%
Max Snyder (Appt 6/17)	1	0	1	0			2	50%
David Leon Tucker (12/09)	0	0	0	1			1	25%
Vacant	NA	NA	NA	NA			0	0%

<b>TUSCALOOSA COUNTY</b>								
Jimmie Cain (Appt. 8/13)	1	1	0	1			3	75%
Joyce Clements (Appt. 8/14)	0	0	0	0			0	0%
Lenny Fulmer (Appt. 7/09)	1	0	1	1			3	75%
Jill Hannah (Appt. 4/17)	1	1	1	0			3	75%
David Hartin (Appt. 11/16)	1	1	0	1			3	75%
John Myers (Appt 3/16)	0	0	1	1			2	50%
Joe Robinson (Appt. 1/12)	0	1	1	1			3	75%
Jimmy Stewart (Appt. 3/19)	NA	NA	NA	0			0	0%
<b>MEETING TOTALS (See Note 1)</b>	11	6	10	9	0	0	36	75%

## KEY

1 = ATTENDED MEETING

0 = DID NOT ATTEND

NA = NOT A MEMBER AT THE TIME OF THIS MEETING

## Notes:

1. In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.

## TCC Attendance

	Meetings						Member	
	10/18/18	12/13/18	2/21/19	4/11/19	6/20/19	8/22/19	Totals	Percent
<b>Voting Members</b>								
Scott Anders, Tuscaloosa County Engineer	1	1	1	1			4	100%
Doug Behm, University of Alabama Representative	1	1	1	1			4	100%
Ashley Crites, Tuscaloosa City Planning Director	1	1	0	1			3	75%
Brad Darden, Preconstruction Engineer ALDOT West Central Region	1	1	1	0			3	75%
Vontra Giles, Federal Highway Administration	1	0	1	0			2	50%
Marty Hamner, Trucking Representative	0	1	0	0			1	25%
Russell Lawrence, Tuscaloosa Co. Transit Authority Director	1	0	1	1			3	75%
David Norris, West Alabama Regional Commission	1	1	1	1			4	100%
Jeff Powell, Tuscaloosa Regional Airport Manager	1	1	0	1			3	75%
Wendy Shelby, Tuscaloosa City Engineer	1	0	0	0			1	25%
Farrington Snipes, Director, Tuscaloosa Co. Planning Department	0	0	0	0			0	0%
Nicole Spivey, Federal Transit Administration	0	0	0	0			0	0%
Northport City Planning Director	1	0	1	1			3	75%
ALDOT Local Transportation	0	0	0	0			0	0%
Northport City Engineer	1	0	1	0			2	50%
Railroad Representative	0	0	0	0			0	0%
U.S. Army Corps of Engineers Representative	0	0	0	0			0	0%
<b>Subtotal Voting Members</b>	<b>11</b>	<b>7</b>	<b>8</b>	<b>7</b>	<b>0</b>	<b>0</b>	<b>33</b>	
<b>Non-Voting Members</b>								
Town of Brookwood	0	0	0	0			0	0%
Town of Coaling	0	0	0	0			0	0%
Town of Coker	0	0	0	0			0	0%
Town of Lake View	0	0	0	0			0	0%
Town of Moundville	0	0	0	0			0	0%
Town of Vance	0	0	0	0			0	0%
Northport Planning Commission Chairman	0	0	0	0			0	0%
Tuscaloosa City Planning Commission Chairman	0	0	0	0			0	0%
Alabama Department of Public Safety (Local Office)	0	0	0	0			0	0%
Northport City Police Department	0	0	0	0			0	0%
Tuscaloosa City Police Department	0	0	0	0			0	0%
Tuscaloosa County Sheriff's Office	0	0	0	0			0	0%
<b>Subtotal Non-Voting Members</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Total All Members</b>	<b>11</b>	<b>7</b>	<b>8</b>	<b>7</b>	<b>0</b>	<b>0</b>	<b>33</b>	

**Tuscaloosa Area Metropolitan Planning Organization (MPO)**

**Resolution MPO 2019-8  
Amending the  
2040 Long-Range Transportation Plan (LRTP)**

**WHEREAS**, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

**WHEREAS**, the Tuscaloosa Area MPO adopted the *2040 Long-Range Transportation Plan (LRTP)* in 2014; and

**WHEREAS**, in order to be eligible for federal funding, transportation projects that increase capacity must be on the LRTP; and

**WHEREAS**, the Alabama Department of Transportation has determined that the following changes need to be made to the LRTP:

- (Project Addition) 1100069653 2nd Avenue Connectivity Corridor Project - Infra Grant; CN; 5/15/19; \$6,025,657

**THEREFORE, BE IT RESOLVED**, this **29<sup>th</sup> day of April 2019**, that the Tuscaloosa Area MPO does hereby amend the *2040 Long-Range Transportation Plan (LRTP)* to include the listed change.

---

MPO Chairman

Attest:

---

Process Coordinator

**Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Resolution MPO 2019-9  
Amending the  
FY 2016 - 2019 Transportation Improvement Program**

**WHEREAS**, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

**WHEREAS**, the Tuscaloosa Area MPO adopted the *FY 2016 - 2019 Transportation Improvement Program* (TIP) in 2015; and

**WHEREAS**, in order to be eligible for federal funding, transportation projects are required to be in the TIP; and

**WHEREAS**, the Alabama Department of Transportation has determined that the following changes need to be made to the TIP:

1. (Addition) 100069653 2nd Avenue Connectivity Corridor Project - Infra Grant; CN; 5/15/19; \$6,025,657
2. (Addition) 100069635 United Cerebral Palsy Section 5310 Transit Capital (Urban) - Rolling stock (2 minivans) FY2019; TR; 5/1/2019; \$77,000
3. (Date Change - Out of TIP) 100068588 McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; PE; \$153,015; Old date: 4/1/2019; New date: 3/1/2020
4. (Date Change - Out of TIP) 100061873 Fosters Ferry Road from Joe Malisham Parkway to 29th Street - Widen; CN; \$1,864,370; Old date: 5/31/2019; New date: 5/29/2020
5. (Addition) 100069015 Main Avenue from 4th Street to 1st Street Phase 1 - Streetscape improvements; CN; 12/15/2019; \$741,757
6. (Addition) 100069532 SR-69 from just south of Bobby Miller Parkway to 65th Street - Add turn lanes; PE; 5/1/2019; \$150,000
7. (Addition) 100069534 SR-69 from just south of Bobby Miller Parkway to 65th Street - Add turn lanes; CN; 9/27/2019; \$1,800,000
8. (Date Change - Out of TIP) 100064404 McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements; CN; \$9,071,583.07; Old date: 9/27/2019; New date: 11/8/2019
9. (Date Change - Out of TIP) 100069514 SR-171 at Prewitt Loop Road - Realignment; RW; \$30,300; Old date: 6/1/2019; New date: 11/1/2019
10. (Date Change - Out of TIP) 100039473 I-20/59 from SR-69 (I-359) to east of McFarland Boulevard East (US-82, SR-6) - Resurfacing and additional lanes between Greensboro Avenue (SR-215) and McFarland Boulevard East (US-82, SR-6) - Grade, Drain, Base, Pave, Signing, Striping, and Resurfacing; CN; \$4,828,047; Old date: 6/28/2019; New date: 11/8/2019
11. (Addition) 100070017 Focus on Senior Citizens of Tuscaloosa Section 5317 Transit - Operating FY2019; TR; 5/1/2019; \$86,006

**WHEREAS**, the Tuscaloosa Area MPO believes that the changes listed above will support the performance targets established by the State and supported by the MPO.

**THEREFORE, BE IT RESOLVED**, this **29<sup>th</sup> day of April 2019**, that the Tuscaloosa Area MPO does hereby amend the *FY 2016 - 2019 Transportation Improvement Program* to include the listed changes.

---

MPO Chair

Attest:

---

Process Coordinator

***Fiscal Year 2020 Unified Planning Work Program (UPWP) Highlights***

The UPWP describes the transportation planning work that will be performed in Tuscaloosa County using federal transportation funds. The UPWP includes the schedule and budget for the planning work.

- WARC Budget \$300,625 (80% federal/20% local)
  - \$22,375 decrease in WARC budget from current year
  - 2 planned computer replacements
- ALDOT Budget \$62,500 (80% federal/20% state)
  - \$12,500 increase in ALDOT budget from current year
- Transit Authority Budget \$0.00
  - No planning work scheduled
- Major work items
  - *Tuscaloosa Area Bicycle and Pedestrian Plan 2020*
  - 2020 base-year socioeconomic data
  - 2020 base-year traffic model network