

**Policy Committee Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Monday, February 22, 2021, 2:00 p.m.
West Alabama Regional Commission**

Agenda

- 1. Call to order by chairman**
- 2. Roll call** (Introductions)
- 3. Approval of previous meeting minutes** [Action required] (Pages 3-6)
- 4. Communications from the presiding officer**
- 5. Report of officers and/or committees**
 - a. Advisory committee recommendations
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
 - c. New Development Report (Page 8)
 - d. Safety Observations (Page 9)
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-15)
 - f. Air quality and greenhouse gas updates
 - g. Transportation Systems Management and Operations (TSMO) Updates (Page 16)
 - h. Surface Transportation Attributable funding program update (Page 17)
 - i. Attendance reports from the advisory committees (Pages 18-19)
- 6. Old business**
 - a. Other items as needed
- 7. New business**
 - a. *Fiscal Years 2020-2023 Transportation Improvement Program* (TIP) - Proposed amendments [Action required]
 - Resolution 2021-4 (Page 20)
 - BPC, CTAC, and TCC recommended adoption
 - b. *West Alabama Coordinated Public Transit Plan: 2021 Report* [Action required] (Separate Document)
 - Resolution 2021-5 (Page 21)

- o BPC, CTAC, and TCC recommended adoption

c. Other items as needed

8. Invitation to interested persons wishing to be heard on matters not included on the agenda

9. Adjournment (Time: _____)

**Tuscaloosa Area Metropolitan Planning Organization
Policy Committee
West Alabama Regional Commission
Monday, December 14, 2020, 2:00 p.m.
Meeting Minutes**

Voting Members	Present
Mr. Max Snyder for Mayor Bobby Herndon, Mayor of Northport	Yes
Mr. James Brown, ALDOT West Central Region Engineer	Yes
Mayor Walt Maddox, Mayor of Tuscaloosa	Yes
Judge Rob Robertson, Tuscaloosa County Commission	Yes
Mr. Dennis Stripling, WARC	Yes

Guest

Mr. Chris Crawford, TTL, Inc.
Mr. Bryan Fair, ALDOT
Mr. Jun Liu, UA
Mr. David Kemp, ALDOT
Ms. Candy Masters, ALDOT
Ms. Dana Pigg, FOCUS

WARC Staff

Mr. Zane Davis
Ms. Dawn Wade

Items provided by WARC

1. Agenda
2. Minutes from the October 26, 2020 meeting
3. West Alabama RPO Report
4. Technical Coordinating Committee (TCC) Project Status Report
5. Transportation Operations and Management discussion points
6. Surface Transportation Attributable funding program balance sheet
7. CTAC Attendance Report
8. TCC Attendance Report
9. *Fiscal Years 2020-2023 Transportation Improvement Program - Amendment Resolution 2021-2*
10. *West Alabama Coordinated Public Transit Plan - 2021 Report*
11. New Targets for the Federal Performance Measures – Resolution 2021-3

The Policy Committee of the Tuscaloosa Area Metropolitan Planning Organization held an online meeting at 2:00 p.m. on **Monday, December 14, 2020**.

1. Call to Order

Judge Robertson called the meeting to order.

2. Roll Call

The attendees typed their names in a chat-box.

3. Approval of Minutes from the previous meeting

The committee reviewed the minutes.
Motion to adopt the minutes: Mr. Stripling
Second: Mayor Maddox
The minutes were approved.

4. Communications from the Presiding Officer

Not applicable

5. Report of officers and committees

a. Advisory committee recommendations

Not applicable

b. West Alabama RPO Report

The committee reviewed the RPO report.

c. New Development Report

The committee reviewed the report.

d. Safety Observations

The committee reviewed the annual crash report.

e. Technical Coordinated Committee (TCC) Project Status Report

The committee reviewed the December 2020 report.

Mr. Kemp provided project updates.

f. Air quality and greenhouse gas updates

The committee reviewed the annual air quality report.

g. Transportation Operations and Management Updates

The committee discussed active operation and access management projects.

Mr. Kemp mentioned the fiber optic network expansion is scheduled to go forward in January or February.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet.

i. Advisory committee attendance reports

The committee reviewed the TCC and CTAC attendance reports.

6. Old Business

a) Election of Officers for Fiscal Year 2021

Motion to elect Mayor Herndon Chair: Mayor Maddox Vice-chair:

Second: Mr. Stripling

The motion passed

Motion to elect Mayor Maddox Vice-Chair: Mr. Stripling

Second: Mr. Brown

The motion passed

7. New Business

a. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments

Mr. Davis reviewed the proposed amendments.

1. (Addition) 100072738 Arts ‘N Autism, Inc. Section 5317 (Urban) - Operating FY 2021; TR; 11/1/2020; \$75,500
2. (Addition) 100072739 Eagles Wings, Inc. Section 5317 (Urban) - Operating FY 2021; TR; 11/1/2020; \$243,100
3. (Addition) 100072740 Easter Seals West Alabama Section 5317 (Urban) - Operating FY 2021; TR; 11/1/2020; \$160,000
4. (Addition) 100072741 Easter Seals West Alabama Section 5317 (Rural) - Operating FY 2021; TR; 11/1/2020; \$40,000
5. (Addition) 100072749 Easter Seals West Alabama Section 5317 JARC DHR (Urban) - Operating FY 2021; TR; 11/1/2020; \$120,000
6. (Addition) 100072742 FOCUS on Senior Citizens of Tuscaloosa County Section 5317 (Urban) - Operating FY 2021; TR; 11/1/2020; \$86,006
7. (Date Change - Out of TIP) 100068951 5th Street at Lurleen B. Wallace Boulevard (US-43, SR-69, SR-13), Robert Cardinal Road, Kentuck Park/West Circle, and Old Bridge Avenue - Intersection and safety improvements, and roundabouts; UT; \$262,753; Old date: 11/1/2021; New date: 11/1/2023
8. (Date Change - Out of TIP) 100064428 5th Street at Lurleen B. Wallace Boulevard (US-43, SR-69, SR-13), Robert Cardinal Road, Kentuck Park/West Circle, and Old Bridge Avenue - Intersection and safety improvements, and roundabouts; CN; \$2,102,020; Old date: 12/3/2021; New date: 12/8/2023
9. (Addition) 100071906 HWY 140 .05 Mile West of Romulus Road - Erosion repair at junction box of drainage structures (FHWA Disaster #AL 2020-1: DDIR # Tuscaloos-08); CN; 11/15/2020; \$6,563
10. (Deletion) 100071582 SR-69 at Upper Hull Road (CR-74 - Installation of conflict warning system; CN; \$101,000
11. (Addition) 100072818 United Cerebral Palsy of West Alabama Section 5317 (Urban) - Operating FY 2021; TR; 1/1/2021; \$30,000
12. (Addition) 100072997 Arts ‘N Autism, Inc. Section 5310 Transit (Urban) - Capital Purchased Transportation FY 2021; TR; 11/1/2020; \$12,750
13. (Addition) 100072318 Old Greensboro Road (CR-94) 0.2 Mile south of Hillcrest School Road - Slide repair to scour at a box culvert (FHWA Disaster #AL 2020-1: DDIR # Tuscaloos-19); CN; 12/15/2020; \$29,663
14. (Addition) 100071907 Covered Bridge Road 0/5 Mile north of CR-11 - Erosion repair at cross drain pipe (FHWA Disaster #AL 2020-1: DDIR # Tuscaloos-09); CN; 12/15/2020; \$5,771

The committee elected to remove item 10 from the TIP amendment list in order for Mr. Kemp to verify it's status within ALDOT

Motion to amend the TIP (Resolution 2021-2): Mr. Stripling
Second: Mayor Maddox
The motioned passed.

b. *West Alabama Coordinated Public Transit Plan - 2021 Report*

Mr. Davis reviewed the 2021 Report.

Motion to adopt the report for public draft review: Mr. Stripling

Second: Mr. Snyder

The motion passed.

c. *New Targets for the Federal Performance Measures*

Mr. Davis reviewed the new performance measures.

Motion to adopt New Targets for the Federal Performance Measures (Resolution 2021-

3): Mayor Maddox

Second: Mr. Brown

The motion passed.

d. *Other items as needed*

Not applicable

8. *Invitation to persons at the meeting wishing to be heard on matters not included in the agenda*

Not applicable

9. *Adjournment*

The meeting was adjourned at 2:39 p.m.

**West Alabama Rural Planning Organization (RPO)
Report
February 2021**

1. Meetings

- **Policy Committee** - Friday, May 14, 2021 - 10:30 a.m.
- **Technical Coordinating Committee** - Thursday, May 13, 2021 - 10:00 a.m.
- **Citizens Transportation Advisory Committee** - Six meetings for each county
 - **Bibb** - Monday, April 26, 2021 - 6:00 p.m.
 - **Fayette** - Tuesday, April 27, 2021 - 5:00 p.m.
 - **Greene** - Wednesday, April 28, 2021 - 11:00 a.m.
 - **Hale** - Tuesday, April 20, 2021 - 5:00 p.m.
 - **Lamar** - Thursday, April 22, 2021 - 6:00 p.m.
 - **Pickens** - Thursday, April 29, 2021 - 9:00 a.m.

2. Scheduled Work

- Fiscal Year 2022 RPO Work Program
- *RPO Long-Range Transportation Plan 2021* – Draft plan

3. Scheduled Presentation

- To be determined

4. Public Meetings

- None scheduled at this time

**New Development Report
February 2021**

Announced Development

Name	Type	Address	City	Units or Employment	Source
IAC	Business	15911 Progress Drive	Cottondale	119	Moundville Times
Martin Luther King Jr. Elementary	School	2429 Martin Luther King Jr Boulevard	Tuscaloosa		Tuscaloosa News
Rolf's Deli and Sausages	Business	4550 Station Circle	Northport		Tuscaloosa News

Government	Type	Building Permits	Units	New E-911 Addresses	2020 Total Units
Tuscaloosa City	Residential	53	60		424
Northport City	Residential	24	24		119
Tuscaloosa County	Residential			0	160
					703

Safety Observations

No1	No2	City	Location	Suggestion	Date-Original	Date-Recent	Suggested By	Jurisdiction	Response	Status	Notes
2021	3	Tuscaloosa	I20/59 West bound between MM 68 and MM 67	Sunlight reflection off of white metal plate on the bridge could cause glare to incoming traffic	February-21	February-21	David Hartin	ALDOT	ALDOT will review		
2021	4	Northport	Mitt Lary Road at US-43	Signage needed to inform drivers of a dedicated right turn lane	February-21	February-21	Robert Green	ALDOT	Project is ongoing and concern may be addressed when completed		

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	Project on hold due to funding; Environmental document underway; Could adjust project west of Main Avenue	HSIP	Previous date: Winter 2019
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA	Previous date: Fall 2049; Winter 2048; Winter 2049
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM	Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Arches are in place; Cable installation expected soon; Roadway construction expected to be complete in the Spring.	NHS	Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Resurface and Restripe	Scheduled to be let Summer 2021	NHS	Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018; September 2020
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Scheduled to be let in Summer 2021	IM	Previous date: November 2015; Fall 2017; Fall 2015; Late 2019; Late 2020
ALDOT	4044	100062358; 100066532	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7)	Add lanes; Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	PE authorized; US-43 Intersection improvements will be added to project; Consultant for the design work has been selected.	NHS	
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Right-of-Way acquisition underway; Utility work expected Winter 2020/2021; Letting expected Summer/Fall 2021	NHS	Previous date: 2022
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Tuscaloosa City received grant for bridge. Considering accelerated bridge construction and high performance concrete. Plan to let bridge separately from roadway project. PE has been authorized. Beginning consultant selection process.	NHS	Previous date: Spring 2018; Summer 2018; Summer 2020
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Moving ahead with Watermelon Rd intersection portion of the overall project.	NHS	

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	6072	100061878; 100067278; 100066367; 100066523	M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad	Improve and Extend Road, Build New Bridge	The bridge is open to traffic. Contractor is performing punchlist items of work and general cleanup.	ATRIP3	Previous County project; Previous date: June 2016; Winter 2017; Early 2020
ALDOT	4013	100054473	North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard	Pavement Rehabilitation	Still working under the bridge on shared-use path and the City's parking lot	NHS	Previous date: 2022, Fall 2048; Winter 2020; Fall 2017; Late 2019; April 2020
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA	Previous date: Spring 2050; Fall 2047
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On-going	HP	
ALDOT	11017		SR-69 from Mae Hinton Drive to north of Bear Creek	Add turn lanes	Complete		
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS	Previous date: Winter 2046
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS	Previous date: Winter 2046; Winter 2051; Fall 2049
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS	Previous date: Winter 2050; Winter 2048
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS	
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass	Widen and Reconfigure Interchange	In right-of-way phase now but is in probate and circuit court; Utility phase will start when right-of-way completed; Should be late 2021	NHS	Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018; Summer 2019; Summer 2020
ALDOT	6029	100060103 100068201	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2022	OSTP	Previous date: Fall 2018; Fall 2019; Fall 2016; Fall 2019
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	Environmental document is being re-evaluated	HP	
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let 2025	NHS	
ALDOT			15th Street (SR-215) at 2nd Ave	Add right turn lane, extend existing left turn lane, signal upgrades. Adding 10' shared-use path along 15th Street (SR-215)	Project Awarded	ATRIP-2	Jan-21

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON	Previous date: January 2016; January 2019
ALDOT	6095		US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes	Environmental document approved September 2019; Right-of-way underway and some parcels are in probate court; Structure demolition phase scheduled for February 2021; Roadway project construction letting scheduled for Summer 2021		Previous date: Summer 2020
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022	STPAA	Previous dates: Fall 2016
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in Summer 2021. Railroad wants bridge built to accommodate an additional rail line.	BRON	Previous date: August 2018; August 2021
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON	
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS	Previous dates: Fall 2045
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS	
ALDOT	4005	100051560	US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes, intersection improvements and a left turn lane at new school access road.	Project Awarded	ATRIP-2	Jan-21
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS	Previous date: Spring 2048; Fall 2045
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Grade and drain is underway but behind schedule; Base, pave, and bridge should be let in 2022.	NHS	Previous dates: September 2016; May 2016; September 2019; Summer 2017; Late 2021
Tuscaloosa City	6028	100059446	10th Avenue from Hargrove Road to 29th Street.	Improve pedestrian elements and narrow road	Complete	Tuscaloosa City	
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Phase 1 under construction	TRIC	Previous date: April 2019; March 2020
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let late 2021	TRIC	Previous date: Late 2020

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	CE Document approved 2/2/2021 ; Proceeding towards Utility and ROW authorization	STPA	
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Comprehensive Plan adopted; New zoning ordinances and subdivision regulations to follow in the next 12-15 months; https://framework.tuscaloosa.com/		
Northport	7006.2	100008464; 100043870; 100008461; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	The approved environmental document has been received. We can move forward with ROW acquisition, utility relocations, and design	STPA	
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	On hold pending Union Chapel Road Closeout	TRIC	Previous date: Spring 2019; Spring 2022; Spring 2019
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	The signal pole was delivered and installed. The Contractor is finishing the electrical items for the signal operation	STPA	
University of Alabama	94010	Not Available	10th Avenue from Bryant Drive to 12th Street	Ownership change	Road is open; Underground storm water retention complete at triangle lot	UA	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorm	20-30% Complete	UA	Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed
University of Alabama	94011	Not Available	Old Tutwiler Dorm	Demo Dorm	Date set for demo; Preliminary budget approved	UA	
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Project Progressing	UA	
Transit Authority	Not Available	Not Available	Section 5339 Bus Replacement Grant \$2.3 million	7 buses will be replaced	Scheduled to bid 4 buses in December 2020; Will replace other 3 buses in 3 years	FTA	
Transit Authority	Not Available	Not Available	Transit System Study	Route and system improvement study	Estimated completion date 6/30/2021	FTA	

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Airport	Not Available	Not Available	Airport Master Plan Update	Airport Planning	This project is also in its final stages. Atkins released the working paper 2 for review. Under review by Airport staff	FAA	Three Phases (2018-2020)
Airport	Not Available	Not Available	Rehab Long Runway 4-22	Airport Improvement	Determining low bid; Estimated start date April 2021; Estimated completion date August 2021	FAA	
Tuscaloosa County	92103		Boyd Road, Abernathy Road, Hillview Road, Watertower Road, Sylvian Loop Road, Highway 140, Romulus Road	Slide Repairs	Repairs due to flooding - Slides. Working on a project claim with FEMA. Romulus Road is part of FHWA ER claim	Tuscaloosa County	
Tuscaloosa County	92066		Brown Oak Drive	Resurfacing	Delayed	Tuscaloosa County	
Tuscaloosa County	TCP4		Evanstown Water Extension	Water Line Extension	Under construction; 90% complete		
Tuscaloosa County	TCP5		Foster Storm Shelter	Build Storm Shelter	Finished shelter; Received additional grant for equipment and furnishings		
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	Will be sending out offer letters soon	ATRIP3	Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018; May 2019
Tuscaloosa County	92013	Not Available	Gat Drive	Resurfacing	Power company has completed relocating poles; Construction postponed.	Tuscaloosa County	TC CN
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Has been let; Waiting on railroad ROW permit	ATRIP2	State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018; December 2019/January 2020
Tuscaloosa County	TCP3		Holt Sewer Project	Add 50-60 Homes to System	Hired engineering firm		
Tuscaloosa County	TCP2		Holt Storm Shelter	Build Storm Shelter	Should be complete in the Fall of 2020		
Tuscaloosa County	92116		Inclusive Playground Project - Sokal Park		Site grading underway	Tuscaloosa County	
Tuscaloosa County	92105		Lock 9 Road	Sediment Cleanup	Damages due to flooding - Sediment. Working on a project claim with FEMA	Tuscaloosa County	
Tuscaloosa County	92106		New Orleans Drive	Pipe Replacement	Complete	Tuscaloosa County	

TCC Project Status Report - February 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	ROW acquisition underway	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018; December 2018
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	ROW acquisition underway	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; December 2018
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State	State Pre-CN; Previous August 2016; Fall 2016; Summer 2017
Tuscaloosa County	92108		Van De Graff Park Bridge	Bridge Construction	Bridge foundation complete	Tuscaloosa County	

Transportation Systems Management and Operations (TSMO) February 2021

1. Updates of Current Projects

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- 5th Street at Lurleen Wallace Boulevard (Northport)
 - Project delayed
- Fiber optic network expansion - US DOT Grant
- I-20/59 at US-11, Exit 79
- ALDOT and City of Tuscaloosa TSMO Agreement
- 15th Street - Access management

2. Proposed or New Projects

Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					2024
						2019	2020	2021	2022	2023	
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2017	\$493,437						
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2021	2007	\$1,000,000			\$1,149,474			
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2021	2007	\$500,000			\$574,737			
	100008460	CN	2021	2007	\$6,000,000			\$6,896,845			
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000	\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2021	2007	\$500,000			\$574,737			
New PE Authorized 4/11/19	100043871	UT	2021	2007	\$300,000			\$344,842			
	100008461	CN	2021	2007	\$500,000			\$574,737			
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000						
PE \$562,432 (FY10)	100051850	RW			\$0						
	100051851	UT			\$0						
Will be funded with TCRIC funds.	100051852	CN			\$0						
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$0						
PE \$2,225,600 (FY08) - Paid back in 2020- Will use TCRIC funds	100049704	RW			\$0						
Removed from STA April 2018.	100049705	UT			\$0						
Will be funded with TCRIC funds.	100049735	CN			\$0						
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100						
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000						
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0						
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2014	\$473,948						
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$175,000						
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551						
Original PE \$100,000 (2011); Increased to \$175,000 in 2019	100053650	UT	2018	2018	\$762,310						
CN phase moved to TRIC funding in 2018 and back to STA funding in 2019; Auth 6/27/19	100053651	CN	2019	2019	\$2,102,817	\$2,102,817					
McFarland Boulevard (US-82, SR-6) from west of SR-69 to Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$5,000,000	100066242	UT	2021	2021	\$4,687,819			\$4,687,819			
		CN			\$0						
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$2,000,000	100065854	UT	2021	2021	\$1,375,638			\$1,375,638			
		CN			\$0						
Total Project Costs (Total Funds) (A)						\$2,302,817	\$0	\$16,178,830	\$0	\$0	\$0
Apportionment (Total Funds) (B)						\$4,295,145	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003
Carry-Over Funds From Previous Years (Total Funds) (C)						\$37,215,625	\$39,207,953	\$47,715,176	\$35,932,348	\$40,328,351	\$44,724,353
Total Available (B+C) (Total Funds) (D)						\$41,510,770	\$43,603,955	\$52,111,179	\$40,328,351	\$44,724,353	\$49,120,356
Total Surplus or Deficit (D-A) (Total Funds) (E)						\$39,207,953	\$43,603,955	\$35,932,348	\$40,328,351	\$44,724,353	\$49,120,356
Adjusted Federal, State, and / or Local Funds (Total Funds) (F)						\$0	\$4,111,221	\$0	\$0	\$0	\$0
Balance Forward (E+F) (Total Funds) (G)						\$39,207,953	\$47,715,176	\$35,932,348	\$40,328,351	\$44,724,353	\$49,120,356

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

CTAC Attendance

MEMBERS	MEETINGS						Member	
	10/20/20	12/8/20	2/16/21	4/13/21	6/22/21	8/17/21	Totals	Percent
TUSCALOOSA CITY								
A.D. Christian - (Appt 8/01)	0	0	0				0	0%
James C. Hamner (1991)	0	0	0				0	0%
Tommy Nix (Appt 5/04)	0	0	0				0	0%
Wyman Turner (Appt. 12/16)	0	0	0				0	0%
Charlene Wilkinson (Appt. 7/12)	1	1	1				3	100%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%

NORTHPORT								
Lewis (Lew) C. Drummond (1991)	0	0	0				0	0%
Robert Green (11/04)	0	1	1				2	67%
Glenn Griffin (4/05)	1	0	0				1	33%
Max Snyder (Appt 6/17)	0	0	0				0	0%
David Leon Tucker (12/09)	0	0	0				0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%

TUSCALOOSA COUNTY								
Jimmie Cain (Appt. 8/13)	0	0	0				0	0%
Lenny Fulmer (Appt. 7/09)	1	0	0				1	33%
Jill Hannah (Appt. 4/17)	1	0	1				2	67%
David Hartin (Appt. 11/16)	1	1	1				3	100%
John Myers (Appt 3/16)	1	1	0				2	67%
Joe Robinson (Appt. 1/12)	1	1	1				3	100%
Jimmy Stewart (Appt. 3/19)	0	0	0				0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
MEETING TOTALS (See Note 1)	7	5	5	0	0	0	17	35%

KEY

1 = ATTENDED MEETING

0 = DID NOT ATTEND

NA = NOT A MEMBER AT THE TIME OF THIS MEETING

Notes:

1. In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.

TCC Attendance

	Meetings						Member Totals	Percent
	10/22/20	12/10/20	2/18/21	4/15/21	6/24/21	8/19/21		
Voting Members								
Scott Anders, Tuscaloosa County Engineer	1	1	1				3	100%
Doug Behm, University of Alabama Representative	1	0	1				2	67%
Ashley Crites, Tuscaloosa City Planning Director	1	1	1				3	100%
Brad Darden, Preconstruction Engineer ALDOT West Central Region	1	1	1				3	100%
Vontra Giles, Federal Highway Administration	0	0	0				0	0%
Marty Hamner, Trucking Representative	0	0	0				0	0%
Russell Lawrence, Tuscaloosa Co. Transit Authority Director	0	0	1				1	33%
Zane Davis, West Alabama Regional Commission	1	1	1				3	100%
Jeff Powell, Tuscaloosa Regional Airport Manager	1	0	0				1	33%
Julie Ramm, Northport City Planning Director	0	0	0				0	0%
Wendy Shelby, Tuscaloosa City Engineer	1	1	1				3	100%
Farrington Snipes, Director, Tuscaloosa Co. Planning Department	1	0	0				1	33%
Rhonda King, Federal Transit Administration	0	0	0				0	0%
Doug Varnon, Northport City Engineer	1	1	0				2	67%
ALDOT Local Transportation Railroad Representative	0	0	0				0	0%
U.S. Army Corps of Engineers Representative	0	0	0				0	0%
Subtotal Voting Members	9	6	7	0	0	0	22	
Non-Voting Members								
Town of Brookwood	0	0	0				0	0%
Town of Coaling	0	0	0				0	0%
Town of Coker	0	0	0				0	0%
Town of Lake View	0	0	0				0	0%
Town of Moundville	0	0	0				0	0%
Town of Vance	0	0	0				0	0%
Northport Planning Commission Chairman	0	0	0				0	0%
Tuscaloosa City Planning Commission Chairman	0	0	0				0	0%
Alabama Department of Public Safety (Local Office)	0	0	0				0	0%
Northport City Police Department	0	0	0				0	0%
Tuscaloosa City Police Department	0	0	0				0	0%
Tuscaloosa County Sheriff's Office	0	0	0				0	0%
Subtotal Non-Voting Members	0	0	0	0	0	0	0	
Total All Members	9	6	7	0	0	0	22	

Tuscaloosa Area Metropolitan Planning Organization (MPO)
Resolution MPO 2021-4
Amending the

FY 2020 - 2023 Transportation Improvement Program

WHEREAS, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

WHEREAS, the Tuscaloosa Area MPO adopted the *FY 2020 - 2023 Transportation Improvement Program* (TIP) in 2019; and

WHEREAS, in order to be eligible for federal funding, transportation projects are required to be in the TIP; and

WHEREAS, the Alabama Department of Transportation has determined that the following changes need to be made to the TIP:

1. **(Addition)** 100072991 McFarland Blvd (SR-6, US-82) from Rice Mine Road to west of Jack Warner Pkwy (MP 49.670) – Add Lanes; UT; 7/1/2021; \$959,500
2. **(Addition)** 100072992 McFarland Blvd (SR-6, US-82) from west of Jack Warner Pkwy (MP 49.670) to west of University Blvd East (MP 50.510) – Add Lanes; UT; 7/1/2021; \$1,111,000
3. **(Addition)** 100073359; Federal aid number : ACBUILDF 6321 County; Riverwalk Landing Area BUILD Grant – PE; 3/1/2021; \$700,000
4. **(Addition)** 100073360; Federal aid number : BUILDF 6321 County; Riverwalk Landing Area BUILD Grant – CN; 7/30/2021; \$19,300,000
5. **(Addition)** 100073311 SR-215 on Norfolk Southern Railway (BIN 007691) – Column Repair; MC; 3/26/2021; \$100,000
6. **(Addition)** 100072883 McFarland Blvd (SR-6, US-82) and US-43 (SR-13) – Improvements; CN; 4/7/2023; \$3,500,000
7. **(Addition)** 100072882 McFarland Blvd (SR-6, US-82) and US-43 (SR-13) – Improvements; UT; 9/1/2022; \$250,000
8. **(Addition)** 100072881 McFarland Blvd (SR-6, US-82) and US-43 (SR-13) – Improvements; RW; 6/1/2022; \$250,000
9. **(Addition)** 100072878 McFarland Blvd (SR-6, US-82) and US-43 (SR-13) – Improvements; PE; 3/1/2021; \$225,000
10. **(Addition)** 100071260 Vance Blocton Road and Mount Moriah Road – Intersection Improvements; CN; 12/15/2020; Rebuild Alabama Grant; 100% State Obligated \$195,059

WHEREAS, the Tuscaloosa Area MPO believes that the changes listed above will support the performance targets established by the State and supported by the MPO.

THEREFORE, BE IT RESOLVED, this **22nd day of February 2021**, that the Tuscaloosa Area MPO does hereby amend the *FY 2020 - 2023 Transportation Improvement Program* to include the listed changes.

MPO Chair

Attest:

Tuscaloosa Area Metropolitan Planning Organization

Resolution MPO 2021-5

**Adopting the
*West Alabama Coordinated Public Transit Plan
Report for 2021***

WHEREAS, the Fixing America's Surface Transportation (FAST) Act (Pub. L. No. 114-94) requires the development of a coordinated human services transportation plan in order to be eligible for Section 5310 - Enhanced Mobility of Seniors and Individuals with Disabilities Program funds, and

WHEREAS, the West Alabama Rural Planning Organization and the Tuscaloosa Area Metropolitan Planning Organization in cooperation with the Alabama Department of Transportation developed the *West Alabama Coordinated Public Transit Plan - Report for 2021*, and

WHEREAS, the Transit Committee, the Citizens Transportation Advisory Committee, and the Technical Coordinating Committee of the Tuscaloosa Area Metropolitan Planning Organization have reviewed the plan and have passed recommendations in support of adopting the plan.

THEREFORE, BE IT RESOLVED, this **22nd day of February 2021**, that the Tuscaloosa Area Metropolitan Planning Organization does hereby adopt the *West Alabama Coordinated Public Transit Plan - Report for 2021*.

MPO Chair

Attest:

Process Coordinator