

**Policy Committee Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Monday, June 24, 2019, 2:00 p.m.**

Agenda

- 1. Call to order by chairman**
- 2. Roll call (Sign-in Sheet)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-6)**
- 4. Communications from the presiding officer**
- 5. Report of officers and/or committees**
 - a. Advisory committee recommendations
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
 - c. New Development Report (Page 8 and table map)
 - d. Safety Observations (Page 9)
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-15)
 - f. Air quality and greenhouse gas updates (Page 16)
 - g. Transportation Systems Management and Operations (TSMO) Updates (Page 17)
 - h. Surface Transportation Attributable funding program update [Action required] (Page 18)
 - i. Attendance reports from the advisory committees (Pages 19-20)
- 6. Old business**
 - Items as needed
- 7. New business**
 - a. *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* - Proposed amendments [Action required]
 - Resolution 2019-9 (Page 21 and table map)
 - BPC, CTAC, and TCC recommended adoption
 - b. *2045 Long-Range Transportation Plan* - Review of public and agency comments
 - Comment Report and LRTP (Page 22 and separate document)

- c. *Fiscal Year 2020 Unified Planning Work Program (UPWP)* - Review of public and agency comments [Action required]
 - Comment Report, Resolution, and UPWP (Pages 23-24 and separate document)
 - BPC, CTAC, and TCC recommended adoption
 - d. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP)* - Draft document review [Action required]
 - TIP (Separate document)
 - BPC, CTAC, and TCC recommended adoption
 - e. Other items as needed
- 8. Invitation to interested persons wishing to be heard on matters not included on the agenda**
- 9. Adjournment** (Time: _____)

**Tuscaloosa Area Metropolitan Planning Organization
Policy Committee
West Alabama Regional Commission
4200 Highway 69 North, Northport, Alabama
Monday, April 29, 2019
Meeting Minutes**

Voting Members

Mr. Bruce Higginbotham for Mayor Donna Aaron, Mayor of Northport
Mr. David Kemp for Mr. James Brown, ALDOT West Central Region Engineer
Mayor Walt Maddox, Mayor of Tuscaloosa
Judge Rob Robertson, Tuscaloosa County Commission
Mr. Dennis Stripling, WARC

Present

Yes
Yes
Yes
Yes
Yes

WARC Staff

Mr. Zane Davis
Mr. Chris Wriley
Mr. David Norris

Guest

Mr. Brandon Boatwright, Tuscaloosa County
Mrs. Karen Carr-Jones, ALDOT
Mr. Bobby Kemp, GMC
Dr. Sarah Pederson, Morning Pointe Tuscaloosa
Mr. Max Snyder, City of Northport

Items provided by WARC

1. Agenda
2. Minutes from the February 25, 2019 meeting
3. West Alabama RPO Report
4. New Development Report
5. Safety Observation Report
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. SR-69 at Union Chapel Road funding change request
10. CTAC Attendance Report
11. TCC Attendance Report
12. *Resolution 2019-8 - 2045 Long-Range Transportation Plan - Proposed amendment*
13. *Resolution 2019-9 - Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments*
14. *Draft 2045 Long-Range Transportation Plan*
15. Tuscaloosa Chapter of the *Draft West Alabama Coordinated Public Transit Plan 2019*
16. *Draft Fiscal Year 2020 Unified Planning Work Program (UPWP)*
17. *Fiscal Year 2020 Unified Planning Work Program (UPWP) Highlights*

The Policy Committee of the Tuscaloosa Area Metropolitan Planning Organization met at 2:00 p.m. on **Monday, April 29, 2019**, at the offices of the West Alabama Regional Commission.

1. Call to Order

Mayor Maddox called the meeting to order.

2. Roll Call

The committee signed a roll sheet.

3. Approval of Minutes from the previous meeting

The committee reviewed the previous minutes.

Motion to adopt the minutes: Mr. Kemp

Second: Judge Robertson

The minutes were unanimously approved.

4. Communications from the Presiding Officer

Not applicable

5. Report of officers and committees

a. Advisory committee recommendations

Not applicable

b. West Alabama RPO Report

The committee reviewed the report.

c. New Development Report

The committee reviewed the new development report.

d. Safety Observations

The committee reviewed the safety observation report.

e. Technical Coordinated Committee (TCC) Project Status Report

The Committee reviewed the February 2019 report.

f. Air quality and greenhouse gas updates

Mr. Davis reminded the committee that the ozone season started on March 1.

g. Transportation Operations and Management Updates

The committee discussed active operation and access management projects.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet and the SR-69 at Union Chapel Road funding change request.

SR-69 at Union Chapel Road - Intersection Improvement/Realignment

	Total	Federal	Local
Original Cost Estimate	\$130,000	\$104,000	\$26,000
Proposed Cost Estimate	\$175,000	\$140,000	\$35,000
Increase	\$45,000	\$36,000	\$9,000

Motion to increase the funding for the project as presented: Mr. Kemp

Second: Mr. Stripling

The motion passed.

i. Advisory committee attendance reports

The committee reviewed the TCC and CTAC attendance reports.

6. Old Business**a. Items as needed**

Not applicable

7. New Business**a. Draft 2040 Long-Range Transportation Plan (LRTP) – Proposed amendment**

The committee reviewed the proposed change.

- **(Project Addition)** 1100069653 2nd Avenue Connectivity Corridor Project - Infra Grant; CN; 5/15/19; \$6,025,657

Motion to adopt the amendment (Resolution 2019-8): Judge Robertson

Second: Mr. Kemp

The motioned passed.

b. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments

The committee reviewed the proposed amendments.

1. (Addition) 100069653 2nd Avenue Connectivity Corridor Project - Infra Grant; CN; 5/15/19; \$6,025,657
2. (Addition) 100069635 United Cerebral Palsy Section 5310 Transit Capital (Urban) - Rolling stock (2 minivans) FY2019; TR; 5/1/2019; \$77,000
3. (Date Change - Out of TIP) 100068588 McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; PE; \$153,015; Old date: 4/1/2019; New date: 3/1/2020
4. (Date Change - Out of TIP) 100061873 Fosters Ferry Road from Joe Malisham Parkway to 29th Street - Widen; CN; \$1,864,370; Old date: 5/31/2019; New date: 5/29/2020
5. (Addition) 100069015 Main Avenue from 4th Street to 1st Street Phase 1 - Streetscape improvements; CN; 12/15/2019; \$741,757
6. (Addition) 100069532 SR-69 from just south of Bobby Miller Parkway to 65th Street - Add turn lanes; PE; 5/1/2019; \$150,000
7. (Addition) 100069534 SR-69 from just south of Bobby Miller Parkway to 65th Street - Add turn lanes; CN; 9/27/2019; \$1,800,000
8. (Date Change - Out of TIP) 100064404 McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements; CN; \$9,071,583.07; Old date: 9/27/2019; New date: 11/8/2019
9. (Date Change - Out of TIP) 100069514 SR-171 at Prewitt Loop Road - Realignment; RW; \$30,300; Old date: 6/1/2019; New date: 11/1/2019
10. (Date Change - Out of TIP) 100039473 I-20/59 from SR-69 (I-359) to east of McFarland Boulevard East (US-82, SR-6) - Resurfacing and additional lanes between Greensboro Avenue (SR-215) and McFarland Boulevard East (US-82, SR-6) - Grade, Drain, Base, Pave, Signing, Striping, and Resurfacing; CN; \$4,828,047; Old date: 6/28/2019; New date: 11/8/2019
11. (Addition) 100070017 Focus on Senior Citizens of Tuscaloosa Section 5317 Transit - Operating FY2019; TR; 5/1/2019; \$86,006

Motion to amend the TIP to include the proposed changes (Resolution 2019-9): Mr. Kemp

Second: Mr. Stripling

The motion passed.

c. 2045 Long-Range Transportation Plan (LRTP) – Draft document review

The committee reviewed the LRTP.

Motion to approve the draft document for public review: Judge Robertson

Second: Mr. Kemp

The motioned passed.

d. West Alabama Coordinated Public Transit Plan 2019 – Draft document review

The committee reviewed the plan.

Motion to approve the draft document for public review: Mr. Kemp

Second: Mr. Stripling

The motioned passed.

e. Fiscal Year 2020 Unified Planning Work Program (UPWP) – Draft document review

The committee reviewed the draft UPWP.

Motion to approve the draft document for public review: Judge Roberson

Second: Mr. Kemp

The motioned passed.

f. Other items as needed

Not applicable

8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda

Not applicable

9. Adjournment

The meeting was adjourned at 2:41 p.m.

**West Alabama Rural Planning Organization (RPO)
Report
June 2019**

1. Meetings

- A. Policy Committee: August 9, 2019 - 10:30 a.m.
- B. Technical Coordinating Committee: August 8, 2019 - 10:00 a.m.
- C. Citizens Transportation Advisory Committee - Six meetings to be held in July 2019 in the six counties of the RPO:
 - Bibb County - July 22, 2019, 6:00 p.m. - Brent City Hall, 22 1st Street, Brent, AL
 - Fayette County - July 23, 2019, 5:00 p.m. - Fayette County Commission Chamber, 103 1st Avenue NW, Fayette, AL
 - Greene County - July 25, 2019, 11:00 a.m. - James C. Poole Library, 219 Prairie Avenue, Eutaw, AL
 - Hale County - July 16, 2019, 5:00 p.m. - Moundville Library, 279 Market Street, Moundville, AL
 - Lamar County - July 18, 2019, 6:00 p.m. - Lamar County Commission Chamber, 44690 Highway 17, Vernon, AL
 - Pickens County - July 25, 2019, 9:00 a.m. - Pickens County Commission Chamber, 20 Phoenix Avenue, Carrollton, AL

2. Scheduled Work

- Coordinated Transit Plan
- *Fiscal Year 2020 RPO Work Program*
- *Fiscal Years 2020-2023 Statewide Transportation Improvement Program (STIP)*

3. Scheduled Presentation

- Tuscaloosa County Vulnerable Population Project - Tentative

4. Public Meetings

- None scheduled at this time

New Development Report June 2019

Announced Development

Name	Type	Address	City	Units or Employment	Source
Aldi	Business	1380 McFarland Blvd	Northport		Tuscaloosa News
Bryant Bank	Business	1901 University Blvd	Tuscaloosa		Tuscaloosa News
HomeGoods	Business	McFarland Plaza (Former Toys R Us)	Tuscaloosa		Tuscaloosa News
Homewood Suites by Hilton	Business	2407 Jack Warner Parkway	Tuscaloosa	114 Rooms	Tuscaloosa City - Planning Commission Approved
Jack's	Business	Hwy 216 and Covered Bridge Rd	Brookwood		Northport Gazette
Ollie's Bargain Outlet	Business	635 Skyland Blvd (Former Kmart)	Tuscaloosa		Tuscaloosa News
Stillwater Development	Subdivision	6.38 acres off Rice Mine Rd	Tuscaloosa		Tuscaloosa News
Warehouse on 4th	Apartments	2104 4th Street	Tuscaloosa	88 Units	Tuscaloosa City - Planning Commission Approved

Government	Type	Building Permits	Units	New E-911 Addresses	2019 Total Units
Tuscaloosa City	Residential	57	57		149
Northport City	Residential	49	49		74
Tuscaloosa County	Residential			27	83
					306

Safety Observations

No1	No2	City	Location	Suggestion	Date-Original	Date-Recent	Suggested By	Jurisdiction	Response	Status	Notes
2019	4	Tuscaloosa	Ol Colony Road at entrance to Sokol Park	There is a sight line problem to the west for people exiting the park	June-19	June-19	Glen Griffin	Tuscaloosa	City is reviewing site		

TCC Project Status Report - June 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	Project on hold due to funding	HSIP	Previous date: Winter 2019
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA	Previous date: Fall 2049; Winter 2048; Winter 2049
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM	Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Let September 2017; Construction work is underway. 3-year contract; Bridge and median work continuing. Placing asphalt in median. Pouring concrete median barrier wall.	NHS	Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes	Scheduled to be let in Fall 2019.	NHS	Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018
ALDOT	3005	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Project nearing completion. Performing punch-list work. Added slide repair.	IM	Previous date: November 2014; September 2015; November 2016; Fall 2016; Summer 2016; Winter/Spring 2017
ALDOT	4041	100064217; 100064219	I-20/59 from north of Brookwood Interchange (MP 86.63) to south of Bama Rock Garden Road (CR-9) (MP 91.76)	Resurfacing	Roadway work complete.	IMS	Previous date: Summer 2015; Fall 2015; Spring 2016; January 2016; March 2016
ALDOT	3013	100066479; 100066481	I-20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 (MP 86.912)	Resurfacing	Work on hold due to weather conditions	IMS	
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Scheduled to be let in late 2020	IM	Previous date: November 2015; Fall 2017; Fall 2015; Late 2019
ALDOT	4044	100062358; 100066532	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7)	Add lanes; Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Scheduled to be let Spring 2020.	NHS	Previous date: 2022

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Build Grant not received. Will move forward with original design. Scheduled to be let Fall 2019	NHS	Previous date: Spring 2018; Summer 2018
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Moving ahead with Watermelon Rd intersection portion of the overall project.	NHS	Overall project - ? Watermelon Rd - Fall 2019
ALDOT	6072	100061878; 100067278; 100066367; 100066523	M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad	Improve and Extend Road, Build New Bridge	Estimated completion date early 2020	ATRIP3	Previous County project; Previous date: June 2016; Winter 2017
ALDOT	4013	100054473	North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard	Pavement Rehabilitation	Scheduled to be complete by late 2019; Grading and utility work underway	NHS	Previous date: 2022, Fall 2048; Winter 2020; Fall 2017
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA	Previous date: Spring 2050; Fall 2047
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On-going	HP	
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS	Previous date: Winter 2046
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS	Previous date: Winter 2046; Winter 2051; Fall 2049
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS	Previous date: Winter 2050; Winter 2048
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS	
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass	Widen and Reconfigure Interchange	Project on hold due to funding	NHS	Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018; Summer 2019
ALDOT	6029	100060103	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2019	OSTP	Previous date: Fall 2018; Fall 2019; Fall 2016
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	Environmental document is being re-evaluated	HP	
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East (SR-215) from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let Winter 2020	NHS	
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON	Previous date: January 2016; January 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	6095		US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes	Planning review underway; Environmental document in review; Right-of-way scheduled for Summer 2019; Construction letting scheduled for April 2020		
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022	STPAA	Previous dates: Fall 2016
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in Spring 2020	BRON	Previous date: August 2018; August 2021
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON	
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS	Previous dates: Fall 2045
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS	
ALDOT	4005	100051560	US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes	Scheduled to be let Spring 2050	NHS	
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS	Previous date: Spring 2048; Fall 2045
ALDOT	4050	100066961	US-82 (SR-6) from east of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planning, and patching	Resurfacing, planning, patching	Scheduled to be let March 2019	NHS	Previous date: February 2018; Winter 2019
ALDOT	RPO-P1A	100047470	US-82 from Gordo to Reform	Add Lanes	Expected to be complete by Spring 2020	NHS	
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Project is underway	NHS	Previous dates: September 2016; May 2016; September 2019; Summer 2017
Tuscaloosa City	6028	100059446	10th Avenue from Hargrove Road to 29th Street.	Improve pedestrian elements and narrow road	Expected to be complete by September 2019	Tuscaloosa City	
Tuscaloosa City	91006	100059443	Hargrove Road from Hackberry Lane to 10th Avenue	Resurfacing and intersection improvements	Final inspection expected June 2019	ATRIP	Previous date: July 2017; August 2017
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Scheduled to be let March 2020	TRIC	Previous date: April 2019
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let December 2020	TRIC	Previous date: September 2019
Tuscaloosa City	6034	100053859	Various streets in the City of Tuscaloosa: Resurface (https://data.tuscaloosa.com/)	Resurfacing	Funding has been approved for Phase III. The contract has been awarded and is under construction.	OSTP	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Under survey	STPA	
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Plan under development; Subcommittee meetings are being held in April and May 2019.		
Northport	7006.2	100008464; 100043870; 100008461; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	Survey complete	STPA	
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	Scheduled to be let 2022	TRIC	Previous date: Spring 2019; Spring 2022; Spring 2019
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	Will be rebid July 2019	STPA	Previous date: Summer 2015; Fall 2017
University of Alabama		Not Available	10th Avenue from Bryant Drive to 12th Street	Ownership change	University has taken ownership of road segment	UA	
University of Alabama	94003	Not Available	Moody Parking Deck	Build new parking deck	Close to completion	UA	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorms	In design phase	UA	Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Underway	UA	
Transit Authority	Not Available	Not Available	Intermodal Center Modifications	New pedestrian access, lighting, and signs	Should be complete by June 30, 2019	FTA	
Transit Authority	Not Available	Not Available	ITS parking system for the Intermodal Center	ITS parking system	In current FTA grant; Waiting for City approval of match funding	FTA	
Airport			Aircraft Ramp Rehabilitation	Airport Improvement	April 2019 start date	FAA	
Airport			Airport Master Plan Update	Airport Planning	Underway; March 2020 completion date	FAA	Three Phases (2018-2020)
Tuscaloosa County	92066		Brown Oak Drive	Resurfacing	Delayed	Tuscaloosa County	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	92057	Not Available	Fosters Ferry Road	Culvert Replacement	Road closure during construction expected	Tuscaloosa County	
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	At PSE review	ATRIP3	Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018; May 2019
Tuscaloosa County	6043	100061864	Frank Lary Road from Lary Lake Road to Mitt Lary Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: July 2015, September 2015, June 2016, December 2016; December 2017; December 2018
Tuscaloosa County	92050	Not Available	Gainesville Road	Box Culvert Extension	Box culvert delivered.	Tuscaloosa County	
Tuscaloosa County	92091	Not Available	Gainesville Road	Shoulder Repair	Under construction	Tuscaloosa County	
Tuscaloosa County	92013	Not Available	Gat Drive	Resurfacing	Power company has completed relocating poles; Construction postponed.	Tuscaloosa County	TC CN
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Environmental re-approved	ATRIP2	State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018
Tuscaloosa County	92071		Holt-Peterson Road	Slide Repair	Under construction		
Tuscaloosa County	6049	100061868	Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016, December 2016; December 2017, December 2018
Tuscaloosa County	6048	100061867	Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: September 2016; December 2016; December 2017; December 2018
Tuscaloosa County	92089	Not Available	Maxwell Loop Road	Bridge Replacement	Under construction	Tuscaloosa County	
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	PSE comments re-submitted	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018; December 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	PSE comments re-submitted	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; December 2018
Tuscaloosa County	92061	100066770	Old Jasper Road - Whitson Bridge	Bridge Replacement	Under construction	State	
Tuscaloosa County	6058	100061874	Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: April 2016, June 2016; December 2016; December 2017
Tuscaloosa County	92018	Not Available	Shiloh Road	Resurfacing	Utility relocations are needed. Project is on hold.	Tuscaloosa County	TC CN
Tuscaloosa County	1015	100059617	Traweek Road (CR-115) over Binion Creek (BIN 12089)	Bridge Replacement	Right of way acquisition complete	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; February 2018
Tuscaloosa County	92090	Not Available	Upper Columbus Road	Slide Repair	Under construction	Tuscaloosa County	
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State	State Pre-CN; Previous August 2016; Fall 2016; Summer 2017
Tuscaloosa County	6061	100061875	Watermelon Road at Union Chapel Road / Ol Colony Road	Intersection Improvements	Under construction	ATRIP3	Previous date: April 2016; Fall 2016, August 2016; March 2018; September 2018

Semiannual Ozone Report

I. Ozone Overview

Ozone information:

- Ground level ozone - not stratospheric ozone
- Colorless gas formed on dry, sunny, hot, stagnant days (March – October)
- Primarily a problem in and near metropolitan areas
- Not directly emitted
- Pollutants, which form ozone, come from many sources

Current Ozone Standards:

The National Ambient Air Quality Standards (NAAQS) for ozone are 0.070 parts per million of ozone.

II. Recent ozone measurements for Tuscaloosa

Fourth-highest daily maximum 8-hour average ozone concentrations:

2016 – 0.061 ppm

2017 – 0.057 ppm

2018 – 0.063 ppm

Three-year average – 0.060 ppm

III. Current ozone measurements for Tuscaloosa

Ozone season:

- March 1st – October 31st
- Current fourth-highest daily maximum 8-hour average ozone concentrations are 0.056 ppm. Data through June 11th, 2019
- The measured values have not been through all quality assurance checks

IV. Future changes to ozone standards

Fourth-highest daily maximum 8-hour average ozone concentrations:

(Provisional)

2017 – 0.061 ppm

2018 – 0.057 ppm

2019 – 0.056 ppm

Three-year average – 0.058 ppm

Transportation Systems Management and Operations (TSMO)

June 2019

1. Updates of Current Projects

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Lurleen Wallace Boulevard Downtown Tuscaloosa
- 5th Street at Lurleen Wallace Boulevard (Northport)
- Fiber optic network
- I-20/59 at US-11, Exit 79
- US-11 at Holley Springs Lane in Fosters

2. Proposed or New Projects

- Access Management
- Operation Management (signal coordination, signal phasing, driver information, incident management, data management, and security)
- Demand Management (decrease demand, shift demand to non-automobile modes, and adjust demand times)
- Complete Streets

Balance Sheet for the Surface Transportation Attributable Funding Category
In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2016-2019						TIP Fiscal Years 2020-2023				
						2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2016	\$303,000				\$306,030							
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2020	2007	\$1,000,000							\$1,138,093				
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2020	2007	\$500,000							\$569,047				
	100008460	CN	2020	2007	\$6,000,000							\$6,828,560				
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000						\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2020	2007	\$500,000							\$569,047				
New PE Authorized 4/11/19	100043871	UT	2020	2007	\$300,000							\$341,428				
	100008461	CN	2020	2007	\$500,000							\$569,047				
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000											
PE \$562,432 (FY10)	100051850	RW			\$0											
	100051851	UT			\$0											
Will be funded with TCRIC funds.	100051852	CN			\$0											
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$2,140,000											
PE \$2,225,600 (FY08)	100049704	RW			\$0											
Removed from TIP April 2018.	100049705	UT			\$0											
Will be funded with TCRIC funds.	100049735	CN			\$0											
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100											
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000											
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0	\$0										
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2009	\$393,501	\$478,754										
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$175,000											
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551				\$721,551							
Original PE \$100,000 (2011); Increased to \$175,000 in 2019	100053650	UT	2018	2018	\$762,310					\$762,310						
CN phase moved to TRIC funding in 2018 and back to STA funing in 2019.	100053651	CN	2019	2019	\$1,980,000						\$1,980,000					
Total Project Costs (Total Funds)	(A)					\$478,754	\$0	\$0	\$1,027,581	\$762,310	\$2,180,000	\$10,015,221	\$0	\$0	\$0	\$0
Apportionment (Total Funds)	(B)					\$3,660,164	\$3,660,164	\$3,805,358	\$3,950,644	\$4,121,253	\$4,295,145	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003	\$4,396,003
Carry-Over Funds From Previous Years (Total Funds)	(C)					\$20,469,289	\$23,650,699	\$27,310,863	\$31,116,220	\$34,039,283	\$37,398,225	\$39,513,370	\$33,894,152	\$38,290,155	\$42,686,157	\$47,082,160
Total Available (B+C) (Total Funds)	(D)					\$24,129,453	\$27,310,863	\$31,116,220	\$35,066,864	\$38,160,536	\$41,693,370	\$43,909,373	\$38,290,155	\$42,686,157	\$47,082,160	\$51,478,162
Total Surplus or Deficit (D-A) (Total Funds)	(E)					\$23,650,699	\$27,310,863	\$31,116,220	\$34,039,283	\$37,398,225	\$39,513,370	\$33,894,152	\$38,290,155	\$42,686,157	\$47,082,160	\$51,478,162
Adjusted Federal, State, and / or Local Funds (Total Funds)	(F)					\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Balance Forward (E+F) (Total Funds)	(G)					\$23,650,699	\$27,310,863	\$31,116,220	\$34,039,283	\$37,398,225	\$39,513,370	\$33,894,152	\$38,290,155	\$42,686,157	\$47,082,160	\$51,478,162

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

CTAC Attendance

MEMBERS	MEETINGS						Member	
	10/16/18	12/11/18	2/19/19	4/9/19	6/18/19	8/20/19	Totals	Percent
TUSCALOOSA CITY								
A.D. Christian - (Appt 8/01)	1	0	0	0	0		1	20%
James C. Hamner	1	1	1	0	1		4	80%
Tommy Nix (Appt 5/04)	0	0	0	0	0		0	0%
Wyman Turner (Appt. 12/16)	0	1	0	0	0		1	20%
Charlene Wilkinson (Appt. 7/12)	1	0	1	1	1		4	80%
Vacant	NA	NA	NA	NA	NA		0	0%
Vacant	NA	NA	NA	NA	NA		0	0%
Vacant	NA	NA	NA	NA	NA		0	0%

NORTHPORT								
Lewis (Lew) C. Drummond	1	0	1	1	1		4	80%
Robert Green (11/04)	1	0	1	0	1		3	60%
Glenn Griffin (4/05)	1	0	1	1	1		4	80%
Thomas Peters (Appt. 7/03)	0	0	0	0	0		0	0%
Max Snyder (Appt 6/17)	1	0	1	0	0		2	40%
David Leon Tucker (12/09)	0	0	0	1	0		1	20%
Vacant	NA	NA	NA	NA	NA		0	0%
Vacant	NA	NA	NA	NA	NA		0	0%

TUSCALOOSA COUNTY								
Jimmie Cain (Appt. 8/13)	1	1	0	1	0		3	60%
Lenny Fulmer (Appt. 7/09)	1	0	1	1	1		4	80%
Jill Hannah (Appt. 4/17)	1	1	1	0	1		4	80%
David Hartin (Appt. 11/16)	1	1	0	1	0		3	60%
John Myers (Appt 3/16)	0	0	1	1	1		3	60%
Joe Robinson (Appt. 1/12)	0	1	1	1	1		4	80%
Jimmy Stewart (Appt. 3/19)	NA	NA	NA	0	0		0	0%
Vacant	NA	NA	NA	NA	NA		0	0%
MEETING TOTALS (See Note 1)	11	6	10	9	9	0	45	38%

KEY

1 = ATTENDED MEETING

0 = DID NOT ATTEND

NA = NOT A MEMBER AT THE TIME OF THIS MEETING

Notes:

1. In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.

TCC Attendance

	Meetings						Member	
	10/18/18	12/13/18	2/21/19	4/11/19	6/20/19	8/22/19	Totals	Percent
Voting Members								
Scott Anders, Tuscaloosa County Engineer	1	1	1	1	1		5	100%
Doug Behm, University of Alabama Representative	1	1	1	1	1		5	100%
Ashley Crites, Tuscaloosa City Planning Director	1	1	0	1	0		3	60%
Brad Darden, Preconstruction Engineer ALDOT West Central Region	1	1	1	0	1		4	80%
Vontra Giles, Federal Highway Administration	1	0	1	0	0		2	40%
Marty Hamner, Trucking Representative	0	1	0	0	0		1	20%
Russell Lawrence, Tuscaloosa Co. Transit Authority Director	1	0	1	1	0		3	60%
David Norris, West Alabama Regional Commission	1	1	1	1	1		5	100%
Jeff Powell, Tuscaloosa Regional Airport Manager	1	1	0	1	0		3	60%
Wendy Shelby, Tuscaloosa City Engineer	1	0	0	0	1		2	40%
Farrington Snipes, Director, Tuscaloosa Co. Planning Department	0	0	0	0	0		0	0%
Nicole Spivey, Federal Transit Administration	0	0	0	0	0		0	0%
Northport City Planning Director	1	0	1	1	0		3	60%
ALDOT Local Transportation	0	0	0	0	0		0	0%
Northport City Engineer	1	0	1	0	0		2	40%
Railroad Representative	0	0	0	0	0		0	0%
U.S. Army Corps of Engineers Representative	0	0	0	0	0		0	0%
Subtotal Voting Members	11	7	8	7	5	0	38	
Non-Voting Members								
Town of Brookwood	0	0	0	0	0		0	0%
Town of Coaling	0	0	0	0	0		0	0%
Town of Coker	0	0	0	0	0		0	0%
Town of Lake View	0	0	0	0	0		0	0%
Town of Moundville	0	0	0	0	0		0	0%
Town of Vance	0	0	0	0	0		0	0%
Northport Planning Commission Chairman	0	0	0	0	0		0	0%
Tuscaloosa City Planning Commission Chairman	0	0	0	0	0		0	0%
Alabama Department of Public Safety (Local Office)	0	0	0	0	0		0	0%
Northport City Police Department	0	0	0	0	0		0	0%
Tuscaloosa City Police Department	0	0	0	0	0		0	0%
Tuscaloosa County Sheriff's Office	0	0	0	0	0		0	0%
Subtotal Non-Voting Members	0	0	0	0	0	0	0	
Total All Members	11	7	8	7	5	0	38	

**Tuscaloosa Area Metropolitan Planning Organization (MPO)
Resolution MPO 2019-10
Amending the
FY 2016 - 2019 Transportation Improvement Program**

WHEREAS, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

WHEREAS, the Tuscaloosa Area MPO adopted the *FY 2016 - 2019 Transportation Improvement Program* (TIP) in 2015; and

WHEREAS, in order to be eligible for federal funding, transportation projects are required to be in the TIP; and

WHEREAS, the Alabama Department of Transportation has determined that the following changes need to be made to the TIP:

1. (Addition) 100070133 SR-69 at Union Chapel Road (CR-62) - Realignment of intersection; CN; 7/26/2019; \$2,102,816.64
2. (Addition) 100070040 US-43 (SR-13) near Trixie Lane - Emergency drainage repairs; MC; 6/15/2019; \$350,000
3. (Addition) 100070107 United Cerebral Palsy of West Alabama - Section 5317 New Freedom operating FY 2019; TR; 6/1/2019; \$106,000
4. (Date Change - Out of TIP) 100068951; 5th Street at Lurleen B. Wallace Boulevard (US-43, SR-69, SR-13), Robert Cardinal Airport Road, Kentuck Park/West Circle, and Bridge Avenue – Intersection and safety improvements, roundabouts; UT; \$252,500; Old date: 7/1/2019; New date: 1/1/2020
5. (Date Change - Out of TIP) 100068781 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard (Phase III (Section D)) – Sidewalk; RW; \$125,675; Old date: 7/1/2019; New date: 10/1/2019
6. (Date Change - Out of TIP) 100068781 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard (Phase III (Section D)) – Sidewalk; CN; \$242,420; Old date: 9/15/2019; New date: 12/15/2019
7. (Date Change - Out of TIP) 100008464 Martin Luther King Jr. Boulevard from Snows Mill Avenue to SR-69 – Add turn lanes, realign intersections, sidewalks, lighting, and bridge replacement over Two Mile Creek; RW; \$1,138,093; Old date: 9/30/2019; New date: 10/1/2019
8. (Date Change - Out of TIP) 100008465 Watermelon Road from McFarland Boulevard (US-82, SR-6) to Snows Mill Avenue – Widening, striping, and other improvements; RW; \$569,047; Old date: 9/30/2019; New date: 10/1/2019
9. 100070178 Eagles Wings – Section 5317 New Freedom operating FY 2019; TR; 7/1/2019; \$150,000

WHEREAS, the Tuscaloosa Area MPO believes that the changes listed above will support the performance targets established by the State and supported by the MPO.

THEREFORE, BE IT RESOLVED, this **24th day of June 2019**, that the Tuscaloosa Area MPO does hereby amend the *FY 2016 - 2019 Transportation Improvement Program* to include the listed changes.

MPO Chair

Attest:

Process Coordinator

**2045 Long-Range Transportation Plan (LRTP)
Public and Agency Comment Report**

The purpose of the long-range transportation plan is to (1) identify current transportation needs, (2) forecast future transportation needs, and (3) establish strategies and projects that address these needs.

Public Comments

- No public comments received as of June 19, 2019

Agency Comments

- Alabama Department of Transportation (ALDOT)
 - Page 11, Change ALDOT Planning Bureau to ALDOT Local Transportation Bureau
 - Page 13, Add data source to last paragraph
 - Page 17, Add National Ambient Air Quality Standards and website link to first paragraph
 - Page 20, Change last bullet to \$1,000,000 to match recently adopted memorandum
 - Page 24, Correct Table 1: 2-Year targets for pavement should be n/a
 - Page 32, Add note about Tuscaloosa and Northport ADA transition plans
 - Page 35, Change Figure 8 to Figure 9
 - Page 35, Correct spelling of Buckley
 - Page 39, Correct spelling of TRIP report
 - Page 41, Add website link to Alabama Strategic Highway Safety Plan
 - Page 43, Remove “Currently” from the title of Table 3
 - Page 49, Add website link to bicycle and pedestrian plan
 - Page 51, Modify reference to commuting times in last paragraph
- ALDOT Consultant
 - Correct pdf page numbering error
 - Page 9, Rewrite last sentence of first paragraph
 - Page 9, Add CFR citation to factors
 - Page 11, In bullet list change prevented to prevent
 - Page 12, Add “that an” between “means impact”
 - Page 17, Add year to item 9 in list
 - Page 18, Add website link to MPO PIP in Section 1.8
 - Page 23, Add text to Section 2.4
 - Page 29, Verify functional class map
 - Page 41, Remove comma from line 5
 - Page 41, Change reference to Center for Advanced Public Safety (CAPS)
 - Page 41, Change reference to Alabama Law Enforcement Agency
 - Page 50, Rewrite first sentence
 - Page 51, Update reference to most current ASCE report
 - Page 62, Change Safety funding category reference in Table 5
 - Page 63, Add detailed description of Table 6
 - Page 69, Delete project 9024 since the City of Tuscaloosa did not provide match
- Federal Highway Administration (FHWA)
 - No FHWA comments received as of June 19, 2019
- Federal Transit Administration (FTA)
 - No FTA comments received as of June 19, 2019

Fiscal Year 2020 Unified Planning Work Program (UPWP)
Public and Agency Comment Report

The UPWP describes the transportation planning work that will be performed in Tuscaloosa County using federal transportation funds. The UPWP includes the schedule and budget for the planning work.

Public Comments

- No public comments received

Agency Comments

- Alabama Department of Transportation
 - Page 2 make bullets for the planning factors uniform
 - Increase ALDOT SPR funding from \$50,000 to \$62,500
 - Add ALDOT developed planning study list to Appendix B
 - Correct Table 1, Page 5: 2-Year targets for pavement should be n/a

**Resolution
Tuscaloosa Area Metropolitan Planning Organization
MPO 2019-11**

**Adopting the FY2020 Unified Planning Work Program (UPWP)
As prepared by the West Alabama Regional Commission (WARC)**

WHEREAS, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

WHEREAS, the U. S. Department of Transportation requires all urbanized areas, as established by the U.S. Bureau of the Census, engaged in area-wide urban transportation planning, to submit a Unified Planning Work Program (UPWP) as a condition for meeting the provisions of Title 23, U. S. Code 134; and,

WHEREAS, consistent with the declaration of these provisions, the West Alabama Regional Commission (WARC) and Tuscaloosa Area Metropolitan Planning Organization (MPO) Transportation Planning Staff, in cooperation with the Alabama Department of Transportation (ALDOT), have prepared a Unified Planning Work Program (UPWP) for Fiscal Year 2020; and,

WHEREAS, pursuant to its duties, functions, and responsibilities, the Tuscaloosa Area Metropolitan Planning Organization (MPO) Policy Committee, in session this 24th day of June, 2019, did review and evaluate the aforementioned FY2020 Unified Planning Work Program (UPWP), summarized on the attached pages; now,

THEREFORE, BE IT RESOLVED that the Tuscaloosa Area Metropolitan Planning Organization (MPO) Policy Committee does hereby adopt the FY2020 Unified Planning Work Program.

MPO Chairman

ATTEST

MPO Process Coordinator