

**Technical Coordinating Committee (TCC) Meeting  
Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Thursday, October 19, 2023 at 1:30 p.m.  
West Alabama Regional Commission**

**Agenda**

- 1. Call to order**
- 2. Roll call (Introductions)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-5)**
- 4. Communications from the presiding officer**
- 5. Report of officers and committees**
  - a. MPO Policy Committee Action Report (Page 6)
  - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
  - c. New Developments Report (Page 8)
  - d. Safety Observations
  - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 9-13)
  - f. Air quality and greenhouse gas updates
  - g. Transportation Systems Management and Operations (TSMO) updates (Page 14)
  - h. Surface Transportation Attributable funding program update (Pages 15-16)
- 6. Old Business**
  - a. Items as Needed
- 7. New Business**
  - a. *Fiscal Years 2024-2027 Transportation Improvement Program (TIP) - Proposed amendments* [Action required] (Pages 17)
  - b. Election of Officers for Fiscal Year 2024 [Action required]
  - c. Fiscal Year 2024 MPO committee meeting schedule (Separate Document)
  - d. Other Items as Needed

**8. Invitation to persons at the meeting wishing to be heard on matters not included on the agenda**

**9. Adjournment** (Time: \_\_\_\_\_)

**The next TCC meeting will be held on Thursday, December 7, 2023, 1:30 p.m.**

**Tuscaloosa Area Metropolitan Planning Organization  
 Technical Coordinating Committee  
 West Alabama Regional Commission  
 Thursday, August 17, 2023 1:30 p.m.  
 Meeting Minutes**

**Members Attendance:**

<b>Voting members:</b>	<b>Present</b>
Ms. Katherine Parris for Mr. Scott Anders, Tuscaloosa County Engineer	Yes
Ms. Julia Gable for Mr. Doug Behm, University of Alabama Representative	Yes
Mr. Zach Ponds, Tuscaloosa City Planning Department	Yes
Ms. Adriana Dunn, ALDOT West Central Region	Yes
Ms. Vontra Giles, Federal Highway Administration	No
TMC ALDOT-West Central Region	No
Mr. Marty Hamner, Trucking Representative	No
Mr. Russell Lawrence, Tuscaloosa Co. Transit Authority Director	Yes
Mr. Zane Davis, West Alabama Regional Commission	Yes
Mr. Jeff Powell, Airport Manager	No
Ms. Julie Ramm, Northport Planning Director	Yes
Mr. Bryan Gurney, City of Tuscaloosa Engineer	Yes
Representative, Tuscaloosa County Planning Department	No
Ms. Rhonda King, Federal Transit Administration	No
Ms. Tera Tubbs, Northport City Engineer	Yes
Mr. Barrett Dees, ALDOT LTB	No
Representative, Area Engineer, U.S. Army Corps of Engineers	No
Representative, Railroad	No

**Guests:**

Ms. Lisa Cantrell, ALDOT-Local  
 Ms. Ashley V. Nevin, ALDOT-Local  
 Ms. Elsa Tedla, ATI/UA  
 Ms. Lua Kennedy, City of Tuscaloosa  
 Ms. Kelly Johns, TCRIC  
 Mr. Menasse Kumlachew, ALDOT

**WARC Staff:**

Mr. Chris Wriley  
 Ms. Molly Dodson

**Items provided by WARC**

1. Agenda
2. Minutes from the **previous** meeting
3. MPO Policy Committee Action Report
4. West Alabama RPO Report
5. New Development Report
6. Safety Observations
7. Technical Coordinating Committee (TCC) Project Status Report
8. Transportation Operations and Management discussion points
9. Surface Transportation Attributable funding program balance sheet
10. *Fiscal Years 2020-2023 Transportation Improvement Program* - Amendment list
11. Fiscal Year 2024-2027 Transportation Improvement Program (TIP)
12. 2023 Public Involvement Plan (PIP)
13. 2050 Long Range Transportation Plan (LRTP)-Problems/Needs, Barriers, and Strategies.

The Technical Coordinating Committee of the Tuscaloosa Area Metropolitan Planning Organization met at **1:30 p.m.** on **Thursday, August 17, 2023**, using an online platform, and in person at the WARC offices.

**1. Call to Order**

Ms. Parris called the meeting to order.

**2. Roll Call**

The in-person attendees signed the roll sheet. Online attendees typed their names in the chat-box.

**3. Approval of previous meeting minutes**

Motion to adopt the minutes from the previous meeting: Mr. Lawrence  
 Second: Ms. Dunn  
 The motion passed.

**4. Communications from the presiding officer**

Not applicable

**5. Report of officers and committees**

**a. Review of Policy Committee responses to TCC recommendations**

The committee reviewed the MPO Policy Committee Action Report.

**b. West Alabama Rural Planning Organization (RPO) Report**

The committee reviewed the RPO meeting schedule.

**c. New development report**

The committee reviewed the report.

**d. Safety observations**

2023	13	Various Locations	Commonly used bike routes	Increased Bike signage	August-23	Jerad Tate (DCBC)	All
2023	14	County	US-82 where Hot 100 bike event intersects	Increased safety measures at the event crossing	August-23	David Hartin	County/ALDOT
2023	15	County	Myrtlewood Elementary School - Gainesville Rd	Improved Traffic Management during afternoon school let-out	August-23	David Hartin	County/ALDOT

**e. Technical Coordinated Committee (TCC) project status report**

The committee reviewed and updated the August 2023 report.

**f. Air quality and greenhouse gas updates**

Ms. Dodson presented updates.

**g. Transportation Operations and Management Updates**

The committee discussed the active TSMO projects.

**h. Surface Transportation Attributable funding program update**

The committee reviewed the balance sheet.

**6. Old Business**

**a. Items as Needed**

N/A

**7. New Business**

**a. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments**

The committee reviewed the proposed amendments.

1. **(Addition)** 100077185 West Alabama Highway (SR-69) Grade, Drain, Base and Pave Moundville Bypass from Approximately 0.44 Miles North of SR-60 at Havanna Junction to Tuscaloosa CR-94.; PE; 8/1/2023; \$6,300,000
2. **(Cost Decrease)** 100075250 Resurfacing and Planing on SR-7 (US-11) from SR-6 (US-82) to Pleasant Hill Drive; FM; 11/8/2024; Old Amount \$7,386,694 New Amount \$5,890,191
3. **(Addition)** 100075367 Resurfacing on SR-13 (US-43) from 0.27 mile south of Northside Road to Fayette County line; FM; 12/8/2023; \$3,521,490
4. **(Addition)** 100077126 Resurfacing and 2' Safety Widening on SR-216 from SR-215 to Lock 17 Road; FM; 1/26/2024; \$4,753,033

Motion to recommend the MPO Policy Committee amend the TIP to include the proposed changes: Mr. Lawrence

Second: Mr. Gurney

The motion passed.

**b. Fiscal Years 2024-2027 Transportation Improvement Program (TIP)**

Motion to recommend the MPO Policy Committee to approve: Ms. Tubbs

Second: Ms. Dunn

The motion passed.

**c. 2023 Public Involvement Plan (PIP)**

Motion to recommend the MPO Policy Committee to approve: Ms. Tubbs

Second: Ms. Dunn

The motion passed.

**d. 2050 Long Range Transportation Plan (LRTP) – Problems/Needs, Barriers and Strategies**

The Committee reviewed the provided information.

**e. Other items as needed**

Not applicable

**8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda**

Not applicable

**9. Adjournment**

The meeting adjourned at 2:01 p.m.

MPO Policy Committee  
Action Report – August 2023

1

**FY 2020 - 2023 Transportation Improvement Program (TIP) Amendments**

1. **(Addition)** 100077185 West Alabama Highway (SR-69) Grade, Drain, Base and Pave Moundville Bypass from Approximately 0.44 Miles North of SR-60 at Havana Junction to Tuscaloosa CR-94.; PE; 9/1/2023; \$6,300,000
2. **(Cost Decrease)** 100075250 Resurfacing and Planing on SR-7 (US-11) from SR-6 (US-82) to Pleasant Hill Drive; FM; 11/8/2024; Old Amount \$7,386,694 New Amount \$5,890,191
3. **(Addition)** 100075367 Resurfacing on SR-13 (US-43) from 0.27 mile south of Northside Road to Fayette County line; FM; 12/8/2023; \$3,521,490
4. **(Addition)** 100077126 Resurfacing and 2' Safety Widening on SR-216 from SR-215 to Lock 17 Road; FM; 1/26/2024; \$4,753,034
5. **(Cost Increase)** 100074221 Resurfacing of Tuscaloosa City Streets:Old Colony Rd from Watermelon Rd to Northridge Rd;Joe Mallisham Pkwy/Boone Blvd from City Limit to SR-6(US-82);Jack Warner Pkwy from SR-6(US-82) to City Limit;Dr Ed Hillard Dr from 15th to University Blvd; CN; 9/29/2023; Old Amount \$4,377,300 New Amount \$5,911,521

2

**Fiscal Years 2024-2027 Transportation Improvement Program (TIP) – (Adopted)**

3

**2023 Public Involvement Plan (PIP) – (Adopted)**

---

**West Alabama Rural Planning Organization (RPO)**  
**Report**  
**October 2023**

**1. Meetings**

- **Policy, Technical, and Citizens Committee (Annual Combined Meeting)**  
Friday, November 3, 2023 - 10:30 a.m.

**2. Scheduled Presentation**

- Alta – Sweet Trails Alabama

**3. Public Meetings**

- None scheduled at this time

# New Development Report October 2023

## Announced Development

Name	Type	Address	City	Units or Employment	Source
Seven Brew	Drive Thru Coffee Shop	1120 Lurleen Wallace Blvd	Northport	Coming Soon	Tuscaloosa Thread
Guthrie's Chicken	Resturant	819 Skyland Blvd E	Tuscaloosa	Coming Soon	Tuscaloosa Thread
D-Bat Sports	Base/softball batting cages, Pro Shop	1932 E. 13th St	Tuscaloosa	Now open	Tuscaloosa Thread
Chip Cookie Co.	Gourmet cookie shop	1800 McFarland Blvd. E #303 (Midtown)	Tuscaloosa	Now open	Tuscaloosa Thread
Lost Pizza Co	Resturant	2715 McFarland Blvd (Old Mr. Bill's)	Northport	Coming Soon	Tuscaloosa Thread
Investar Bank	Digital Banking	120 McFarland N Blvd,	Northport	Now open	Tuscaloosa Thread
Loco Lupe's	Resturant	2730 Jack Warner Pkwy	Tuscaloosa	Now open	Tuscaloosa Thread
Don Toño's Mexican Grill	Resturant	2312 4th St, (Temerson Square)	Tuscaloosa	Closed Permanently	Tuscaloosa Thread
Sports Illustrated Resort	Hotel, residential condominiums, Health/Wellne-ss center, dining, entertainment	Rice Mine Loop, just north of the Woolsey Finnell Bridge	Tuscaloosa	Open in late 2025	Tuscaloosa News
Jack Brown's Beer & Burger Joint	Resturant	401 23rd Ave	Tuscaloosa	Now Open	Tuscaloosa Thread
Hang 10 Car Wash	Automated Car Wash	3800 McFarland Blvd	Northport	Coming Soon	Tuscaloosa Thread
Brown's Corner	Speakeasy Lounge	2325 University Blvd (above Half Shell Oyster House)	Tuscaloosa	Now Open	Tuscaloosa News
Hope Pointe Behavioral Health	Crisis Care Center	1401 Greensboro Avenue	Tuscaloosa	Now Open	Tuscaloosa Thread

Government	Type	Building Permits	Units	New E-911 Addresses	2023 Total Units
Tuscaloosa City	Residential	61	64		278
Northport City	Residential	23	23		231
Tuscaloosa County	Residential			52	419
					928



## TCC Project Status Report - October 2023

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	9025	100075887	Access Management and Streetscape on SR-69/SR-13/Lurleen Wallace Blvd (US-43) from 5th St. to SR-6 (US-82)	Access Management and Streetscape	Study underway. Scheduled to let Spring 2026	TRC/ST
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Project let. Procurement issues have project on hold.	IM
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Project on hold	NHS
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Construction phase; grading Westbound shoulders to begin paving. Working on curb and gutter installation and drainage structures	NHS/MPO
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Project on hold	NHS/MPO
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Project funding secured; expires fall 2026. Environmental scope meeting held on 10/03/23	NHS
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Drive to the I-59 Overpass	Widen and Reconfigure Interchange	Scheduled to be let Winter 2024	NHS/TCRIC
ALDOT	6029	100068201	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in Summer 2024	OSTP
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard (SR-215) East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; scope meeting held on August 3, 2023. Received traffic counts. Scheduled to be let Winter 2025	NHS

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	11018		15th Street (SR-215) at 2nd Ave	Add right turn lane, extend existing left turn lane, signal upgrades. Adding 10' shared-use path to 15th Street (SR-215)	In design phase; project received a 12 month time extension to allow for ROW acquisition. Another time extension request will be needed	ATRIP-2
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let Summer 2024	BRON
ALDOT	6095	100068754	US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes. Shared use bike/ped path	Most utility relocation complete in Tuscaloosa County. Construction underway building the new Southbound lanes and culvert extension. Construction expected to last through beginning of 2025.	
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Project let. Waiting on Notice to Proceed to schedule Pre-construction Meeting	BRON
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS
ALDOT	4005	100072841; 100073301	Intersection Improvements on SR-13(US-43) at Mitt Lary Road in Northport	Intersection improvements	Re-scoped project as US-43/Mitt Lary Rd intersection improvement project. In design phase; scheduled to be let Summer 2024. Public Involvement meeting scheduled for 10/19/23	ATRIP-2
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS
ALDOT	4057	100072878; 100072881; 100072882; 100072883	Improvements at SR-6 (US-82, McFarland Blvd) and SR-13 (US-43)	Intersection improvements	In design phase; Public Involvement meeting held on 09/25/23. scheduled to be let Fall 2024	TCRIC
ALDOT	7053	100074232; 100057493; 100057494; 100053306	Intersection Improvement on SR-69 at CR-84 (Charlie Shirley Road)	Intersection improvements	30% Plan Review held on August 2, 2023. Expecting Plan-In-Hand submittal from consultant in November. Scheduled to be let Fall 2024	MPO/TCRIC
ALDOT	7054	100075229	Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix)	Intersection Improvements	Construction phase; pouring concrete on Northbound at Ed Stephens Road	
ALDOT	4058		Intersection Improvements on US-82 at SR-69	Intersection improvements	Study underway	TCRIC

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	1079	100075208; 100075209; 100075210; 100075211	SR-216 from Youngblood Parkway to the I20/59 East Ramp of Exit 100	Add Lanes and Bridge Replacement	Design phase underway. Scheduled to be let early Fall 2024. Public Involvement meeting held on July 10, 2023; additional Public Involvement will be required	
ALDOT	11019	100074558	West Alabama Highway (Design Build)	SR-69 expansion and new roadway around Greensboro and Moundville	Design and ROW phases underway in Greensboro and Moundville	Rebuild
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Grade and drain is complete; base, pave should be let in Spring 2024	NHS
<b>Tuscaloosa City</b>	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Phase I –Complete Phase II – Estimated completion November 2023. Phase III - Project under design	TCRIC
<b>Tuscaloosa City</b>	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Under Construction	TCRIC
<b>Tuscaloosa City</b>	7006.1	100008467; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	ROW acquisition in progress.	MPO
<b>Tuscaloosa City</b>	7049	100073786; 100073787	Joe Mallisham/Boone Blvd	Resurfacing	Project Bid. Moving toward award	MPO
<b>Tuscaloosa City</b>	7050	100073786; 100073787	Jack Warner Parkway from US-82 to the City Limits	Resurfacing	Project Bid. Moving toward award	MPO
<b>Tuscaloosa City</b>	7051	100073786; 100073787	Edward Hillard Dr from 15th St to University Blvd	Resurfacing	Project Bid. Moving toward award	MPO
<b>Tuscaloosa City</b>	7052	100073786; 100073787	Ol' Colony Rd from Watermelon Rd to Northridge Rd	Resurfacing	Project Bid. Moving toward award	MPO
<b>Tuscaloosa City</b>	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Code update substantially complete and awaiting final consultant draft. Full schedule available at <a href="https://framework.tuscaloosa.com/">https://framework.tuscaloosa.com/</a>	
<b>Northport</b>	7006.2	100008464; 100043870; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	ROW acquisition in progress.	MPO
<b>Northport</b>	7006.3	100074224; 100074225	ML King Boulevard (Northport) Bridge Replacement over Twomile Creek	Bridge Replacement	Construction contract awarded. Construction set to begin late 2023	MPO

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	Project in close-out stage	MPO/TCRIC
Northport	7046	100073780; 100073781; 100073782;	Main Avenue from US-82 to 5th St	Resurfacing, sidewalk improvements, & lighting improvements	In the design phase. Construction scheduled for FY24	MPO
Northport	7047	100073784; 100073785	Charlie Shirley Rd from SR-69 to US-43	Resurfacing	Construction and final inspection complete. Project in close out stage.	MPO
Northport	7048	100073786; 100073787	Watermelon Rd from US-82 to Union Chapel Rd E	Resurfacing, sidewalk improvements, & Intersection Improvements at Rice Valley Rd	Construction contract awarded. Construction set to begin late 2023	MPO
Northport	7055	100074877; 100074878	Rose Boulevard from Hendrix Avenue to US-82	Resurfacing	Expected to be let FY30.	MPO
Northport	Not applicable	Not applicable	Northport City Comprehensive Plan	Citywide plan	The PZC will hold a public hearing on the Comp Plan on November 9th at 6:00 pm.	
University of Alabama	Not applicable	Not applicable	University of Alabama Master Plan	Master Plan Update	Master plan process in progress	UA
University of Alabama	Not applicable	Not applicable	University Blvd between Hackberry and 6th Ave.	Traffic Control	Pop-Up Blockers installation complete	UA
University of Alabama	Not applicable	Not applicable	High Performance Computing Center	New Construction	New High Performance Computing Center Building planned behind Nursing School.	UA
Transit Authority	Not Available	Not Available	Section 5339 Bus Replacement Grant \$2.3 million	7 buses will be replaced	Four buses have been delivered and as of now, no more on order.	FTA
Airport	Not Available	Not Available	Terminal Apron and ARFF Ramp Pavement Reconstruction	Pavement Reconstruction	Construction has started. Around 40% complete.	FAA/ALDOT
Airport	Not Available	Not Available	Cargo/Overflow Ramp Construction	New Construction	Design Phase scheduled for Spring/Summer 2023	FAA/BIL/ALDOT
Airport	Not Available	Not Available	Runway 4/22 Extension	New Construction	Environmental Assessment scheduled for Summer/Fall 2023	FAA/ALDOT
Airport	Not Available	Not Available	Electrical Vault & Emergency Power Improvements	Infrastructure Replacement	Design Phase scheduled for Spring/Summer 2023	FAA/ALDOT

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Airport	Not Available	Not Available	Seal and Mark Runway 12/30	Pavement Maintenance	Scheduled for Summer/Fall 2023	ALDOT
Tuscaloosa County	7056	100075322 100075323 100075324 100075325	Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop)	Bridge Replacement	In Pre-Design phase	MPO
Tuscaloosa County			Upper Columbus Road	Bridge Replacement	Under Construction	
Tuscaloosa County	92103		Boyd Road, Abernathy Road, Hillview Road, Watertower Road, , Highway 140, Romulus Road, Upper Columbus Road	Slide Repairs	Repairs due to flooding - Slides. Working on a project claim with FEMA. Romulus Road is part of FHWA ER claim	Tuscaloosa County
Tuscaloosa County	92105		Lock 9 Road	Sediment Cleanup	Damages due to flooding - Sediment. Working on a project claim with FEMA	Tuscaloosa County
Tuscaloosa County	1080	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	Project has let. Waterline relocation to begin in August 2023.	
Tuscaloosa County	1081	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	Project has let. Waterline relocation to begin in August 2023.	
Tuscaloosa County			Evergreen Church Road	Resurfacing	In progress	Tuscaloosa Co./Vance
Tuscaloosa County			Parks Road	Widening and Resurfacing	In progress	Tuscaloosa Co.
Tuscaloosa County			Buck Kennedy Road	Resurfacing	In progress	Tuscaloosa Co.
Tuscaloosa County			Broughton Park Farmers Market	Grading	Resurfacing and striping completed May 2023	Tuscaloosa Co.
Tuscaloosa County			Boyd Road	Resurfacing	Shoulder Work pending	Tuscaloosa Co.
Tuscaloosa County			Old Marion Road - Bear Creek Intersection	Realignment	In progress	
Tuscaloosa County			Curry Road Intersection	Realignment	In progress	
Tuscaloosa County			Tannehill Parkway	Resurfacing	In progress	Tuscaloosa Co.
Tuscaloosa County			Eastern Valley Road	Resurfacing	In progress	Tuscaloosa Co.
Tuscaloosa County			South Sandy Road	Culvert Replacement	In Design Phase	

# Transportation Systems Management and Operations (TSMO)

## October 2023

### Current Projects

- McFarland Boulevard project – New ITS system.
  - New traffic Cameras
  - New digital message signs
  - Connected to the Traffic Management Center (TMC)
- ALDOT Regional Traffic Operations Program (RTOP) – Signal operations and maintenance project.
  - 225 signals upgraded
- West Central Alabama Advanced Connected Transportation Infrastructure and Operations Network (ACTION) – ITS deployment project along I20/59 from MM 68 to exit 89. **150 devices now online. Completion scheduled for September.**
  - Fiber optic installation
  - 74 traffic cameras
  - Will create the ability to use radar technology for data collection
  - Will prepare the system for connected vehicle technology
- Alabama Service and Assistance Patrol (ASAP) – Stranded motorist assistance.
  - 2 vehicles patrolling I20/59 from MM 68 to MM 100
  - Monday through Friday 6:00 AM to 10:00 PM
- Smart Communities and Innovation Building – Co-habitated Traffic Operations and Research Center. **Scheduled for November move-in following football season.**
  - Located on the campus of the University of Alabama
  - University of Alabama - Alabama Transportation Institute (ATI)
  - ALDOT - Traffic Management Center (TMC)
  - City of Tuscaloosa – Traffic Operations
  - Alabama Power and Mercedes-Benz - Alabama Mobility and Power Center (AMP Center)
    - Grant Awarded - \$10,000,000 for electric buses to begin process of transitioning campus bus fleet to electric
- SR-69 in Northport from 5<sup>th</sup> Street to McFarland Boulevard - Access Management and Streetscape project

## Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	Fiscal Years 2020		TIP Fiscal Years 2024-2027		
						2023	2024	2025	2026	2027
<b>Northport City Sponsored Projects</b>										
Martin Luther King, Jr Blvd - Road Improvements	100065002 (A-17)	PE	2017	2017	\$1,394,351					
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464 (A-22)	RW	2023	2023	\$6,607,585	\$6,607,585				
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2024	2024	\$0		\$0			
Utility Deleted 5/15/2023	100008460	CN	2024	2024	\$15,771,358		\$15,771,358			
ML King Boulevard Bridge Replacement over Two Mile Creek	100074224 (A-23)	CN	2023	2023	\$6,253,914	\$6,253,914				
Charlie Shirley Rd (CR-84) from SR-69 to US-43 (SR-13) - Resurfacing	100073784 (A-22)	PE	2022	2022	\$45,610					
	100073785 (A-22)	CN	2022	2022	\$1,528,864					
Watermelon Rd (CR-47) from McFarland Boulevard (US-82, SR-6) to Union Chapel Rd East - Resurfacing, sidewalk improvements, & intersection improvements at Rice Valley Rd	100073786 (A-22)	PE	2022	2022	\$104,600					
	100073787 (A-23)	CN	2023	2023	\$2,473,579	\$2,473,579				
Main Avenue from McFarland Boulevard (US-81, SR-6) to 5th Street - Resurfacing, sidewalk improvements, & lighting improvements - CR Funds Used on RW and CN Scopes	100073780 (A-22)	PE	2022	2022	\$479,423					
	100073781	RW	2024	2021	\$10,000		\$10,303			
	100073782	CN	2024	2021	\$5,746,506		\$5,920,631			
5th Street Improvement Project	100076231	PE	2024	2024	\$525,200		\$525,200			
	100076232	UT	2026	2026	\$257,575				\$257,575	
	100076233	CN	2026	2026	\$5,182,414				\$5,182,414	
Rose Boulevard from Hendrix Avenue to US-82 - Resurfacing	100074877	PE	2030	2023	\$242,184					
	100074878	CN	2030	2023	\$4,843,703					
<b>Tuscaloosa City Sponsored Projects</b>										
Tuscaloosa City Resurfacing Projects - Joe Mallisham Pkwy/Boone Blvd, Jack Warner Pkwy from SR-6 (US-82) to the City Limits, Edward Hillard Drive from 15th St to University Blvd, and Ol' Colony Road from Watermelon Rd to Northridge Rd	100074220 (A-22)	PE	2022	2022	\$190,705					
	100074221 (A-23)	CN	2023	2023	\$5,911,521	\$5,911,521				
University Blvd Corridor Project	100076314	CN	2025	2025	\$12,500,000			\$12,500,000		
Watermelon Road from Shows Mill Avenue to US-82 - Road Improvements	100067467 (A-19)	PE	2019	2019	\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465 (A-22)	RW	2022	2022	\$249,986					
New PE Authorized 4/11/19	100043871	UT	2030	2030	\$0					
Project on hold until funds become available	100008461	CN	2030	2030	\$0					

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	Fiscal Years 2020		TIP Fiscal Years 2024-2027			
						2023	2024	2025	2026	2027	
<b>Tuscaloosa County Sponsored Projects</b>											
Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop)	100075322 (A-23)	PE	2023	2023	\$228,750	\$228,750					
	100075323	RW	2024	2023	\$50,500		\$51,005				
	100075324	UT	2024	2023	\$101,000		\$102,010				
	100075325	CN	2024	2023	\$2,012,715		\$2,032,842				
CR-38 (Northside Rd) Bridge Replacement over North River	100076223	PE	2027	2027	\$377,739					\$377,739	
	100076224	RW	2027	2027	\$104,060					\$104,060	
	100076225	UT	2027	2027	\$104,060					\$104,060	
	100076226	CN	2028	2028	\$3,323,633						
Crescent Ridge Rd Project		ALL	2027	2027	\$2,650,000					\$2,650,000	
<b>ALDOT Sponsored Projects</b>											
McFarland Boulevard (US-82, SR-6) from west of SR-69 to Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian improvements	100066242 (A-21)	UT	2021	2021	\$2,595,418						
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements. Part of UT Funding from another program. Total UT = \$2,000,000	100065854	UT	2028	2023	\$2,373,143						
Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix) Authorized 2/1/23	100075229 (A-23)	UT	2023	2023	\$475,000	\$475,000					
Concrete Pavement Replacement on SR-7 (US-11) at Lower Coaling Road (Ready Mix)	100076350	UT	2024	2023	\$500,000		\$505,000				
Concrete Pavement Replacement on SR-7 (US-11)		UT	2024	2024	\$500,000		\$500,000				
<b>TCRIC Sponsored Projects</b>											
SR-69 at Charlie Shirley Rd - Intersection Improvements	100074232 (A-22)	PE	2023	2023	\$800,000	\$800,000					
	100057493	RW	2024	2023	\$1,515,000		\$1,530,150				
	100057494	UT	2024	2023	\$858,500		\$867,085				
	100053306	CN	2025	2023	\$6,161,000			\$6,284,836			
Total Project Costs (Total Funds) (A)							\$22,750,349	\$27,815,584	\$18,784,836	\$5,439,989	\$3,235,859
Apportionment (Total Funds) (B)							\$4,945,726	\$4,945,726	\$4,945,726	\$4,945,726	\$4,945,726
Carry-Over Funds From Previous Years (Total Funds) (C)							\$51,765,624	\$34,555,875	\$12,280,891	(\$963,344)	(\$862,733)
Total Available (B+C) (Total Funds) (D)							\$56,711,350	\$39,501,602	\$17,226,618	\$3,982,382	\$4,082,993
Total Surplus or Deficit (D-A) (Total Funds) (E)							\$33,961,001	\$11,686,017	(\$1,558,218)	(\$1,457,607)	\$847,134
Adjusted Federal, State, and / or Local Funds (Total Funds) (F)						CR Funds	\$594,874	\$594,874	\$594,874	\$594,874	\$594,874
Balance Forward (E+F) (Total Funds) (G)							\$34,555,875	\$12,280,891	(\$963,344)	(\$862,733)	\$1,442,008



### Proposed TIP Amendments - October 2023

1. **(Addition)** 100068832 Add Lanes on SR-6 (US-82; Mcfarland Boulevard) from Jack Warner Parkway to West of University Boulevard East and Interchange Improvements at Jack Warner Parkway and Campus Drive; CN; 9/27/2024; \$17,568,609
2. **(Addition)** 100075676 Partial Bridge Painting on SR-215 (Veterans Memorial Parkway) at Bin 11426; MC; 3/29/2024; \$256,404
3. **(Addition)** 100077318 Bridge Painting on I-59/20 at Bin 010184; MC; 3/29/2024; \$220,000
4. **(Addition)** 100077393 Section 5310 Transit The Arc Of Tuscaloosa County (Urban) Capital Rolling Stock (2 MV-RL) FY-23; TR; 10/1/2023; \$127,086
5. **(Addition)** 100077369 Woolsey Finnell Bridge Replacement and Approaches on SR-6 (US-82) over the Black Warrior River (BIN #'S 006932, 006552, 006553, 006554, 006555); PE; 11/1/2023; \$9,595,000
6. **(Addition)** 100077434 Woolsey Finnell Bridge Replacement and Approaches on SR-6 (US-82) over the Black Warrior River (BIN #'S 006932, 006552, 006553, 006554, 006555); RW; 1/1/2024; \$8,080,000
7. **(Addition)** 100077435 Woolsey Finnell Bridge Replacement and Approaches on SR-6 (US-82) over the Black Warrior River (BIN #'S 006932, 006552, 006553, 006554, 006555); UT; 6/1/2024; \$6,565,000
8. **(Addition)** 100077436 Woolsey Finnell Bridge Replacement and Approaches on SR-6 (US-82) over the Black Warrior River (BIN #'S 006932, 006552, 006553, 006554, 006555); CN; 12/6/2024; \$100,685,000
9. **(Addition)** 100076932 Railroad Crossing Improvements for the Installation of Two (2) Mast Mounted Signals with Lights and Bells, Two (2) Gates, Signs, Markings, and Legends on Harper Road, ABS Railroad, DOT No. 306323U REF No. 1568; CN; 11/15/2023; \$350,000
10. **(Addition)** 100076937 Railroad Crossing Improvements for the Installation of Two (2) Signs and Replace Two (2) Signs on Hagler Coaling Road at DOT No. 725428N, NS Railroad. Ref. No. 1570; CN; 11/15/2023; \$10,000
11. **(Addition)** 100077677 Level of Effort Electric upgrades to 8 diesel buses of the current diesel fleet at the University of Alabama (UA); TR; 12/1/2023; \$9,886,581