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Technical Coordinating Committee (TCC) Meeting 
Tuscaloosa Area Metropolitan Planning Organization (MPO) 

Thursday, April 11, 2019, 10:00 a.m.  

Agenda 

1. Call to order

2. Roll call

3. Approval of previous meeting minutes [Action required] (Pages 3-7)

4. Communications from the presiding officer

5. Report of officers and committees
a. MPO Policy Committee Action Report (Page 8)

b. West Alabama Rural Planning Organization (RPO) Report (Page 9)

c. New Development Report (Page 10)

d. Safety Observations (Page 11)

e. Technical Coordinating Committee (TCC) Project Status Report (Pages 12-17)

f. Air quality and greenhouse gas updates

g. Transportation Systems Management and Operations (TSMO) Updates (Page
18)

h. Surface Transportation Attributable funding program update (Page 19)

6. Old Business
 Items as needed

7. New Business
a. 2040 Long-Range Transportation Plan (LRTP) - Proposed amendment [Action

required] (Page 20 and table map)

b. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed
amendments [Action required] (Page 21 and table map)

c. 2045 Long-Range Transportation Plan - Draft document review [Action required]

(Separate document)
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The next TCC meeting will be held on Thursday, June 20, 2019 at 10:00 a.m. 
 

d. West Alabama Coordinated Public Transit Plan 2019 - Draft document review 
[Action required] (Separate document) 
 

e. Fiscal Year 2020 Unified Planning Work Program (UPWP) - Draft document 
review [Action required] (Page 22 and separate document) 
 

f. Other items as needed 
 
8.  Invitation to interested persons at the meeting wishing to be heard on matters 

not included on the agenda 
 
9.  Adjournment (Time: ________________) 
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Tuscaloosa Area Metropolitan Planning Organization 
Technical Coordinating Committee 

West Alabama Regional Commission 
4200 Highway 69 North, Northport, Alabama 

Thursday, February 21, 2019 
Meeting Minutes 

 
Members Attendance: 
 
Voting members: Present 
Ms. Katherine Holloway for Mr. Scott Anders, Tuscaloosa County Engineer Y 
Mr. Doug Behm, University of Alabama Representative Y 
Ms. Ashley Crites, Tuscaloosa City Planning Department Y 
Mr. Brad Darden, ALDOT West Central Region  Y 
Ms. Vontra Giles, Federal Highway Administration  Y 
Mr. Marty Hamner, Trucking Representative N 
Mr. Max Snyder for Mr. Bruce Higginbotham, Northport City Engineer  Y 
Mr. Russell Lawrence, Tuscaloosa Co. Transit Authority Director Y 
Mr. David Norris, West Alabama Regional Commission Y 
Mr. Jeff Powell, Airport Manager  N 
Ms. Wendy Shelby, City of Tuscaloosa Engineering Department N 
Mr. Farrington Snipes, Tuscaloosa County Planning Department N 
Ms. Nicole Spivey, Federal Transit Administration N 
Ms. Julie Ramm, Northport Planning Director Y 
Representative ALDOT LTB N 
Representative, Area Engineer, U.S. Army Corps of Engineers N 
Representative, Railroad N 

 
Guests:   WARC Staff: 
Ms. Toni Arrington, ALDOT BOE Mr. Chris Wriley 
Mr. George Berry, Tuscaloosa County Public 
Works 
Mr. Seth Tibbs, Volkert 
 

Mr. Zane Davis 

Items provided by WARC 
1. Agenda 
2. Minutes from the December 13, 2018 meeting 
3. MPO Policy Committee Action Report  
4. West Alabama RPO Report  
5. New Development Report 
6. Technical Coordinating Committee (TCC) Project Status Report 
7. Transportation Operations and Management discussion points 
8. Surface Transportation Attributable funding program balance sheet 
9. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 

amendments and map 
10. 2045 Long-Range Transportation Plan - Traffic model map 
11. West Alabama Coordinated Public Transit Plan - 2019 - Strategies report 
12. Tuscaloosa BUILD Grant Submission Project Description 
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The Technical Coordinating Committee of the Tuscaloosa Area Metropolitan Planning Organization 
met at 10:00 a.m. on Thursday, February 21, 2019, at the offices of the West Alabama Regional 
Commission.   
 
1.  Call to Order 

Ms. Holloway called the meeting to order. 
 

2.  Roll Call 
The attendees completed a roll sheet. 

 
3.  Approval of previous meeting minutes 

Motion to adopt the minutes from the previous meeting: Mr. Darden 
Second: Mr. Behm 
The motion was unanimously approved. 
 

4.  Communications from the presiding officer 
Not applicable   
 

5.  Report of officers and committees 
     a.  Review of Policy Committee responses to TCC recommendations 

The committee reviewed the MPO Policy Committee Action Report. 
 
b.  West Alabama Rural Planning Organization (RPO) Report 

The RPO meeting schedules were discussed. 
  

c.  New development report 
The committee reviewed the new development report.  

 
d.  Safety observations 

 There were no safety issues discussed.   
 

e.  Technical Coordinated Committee (TCC) project status report  
The committee reviewed and updated the February 2019 report.  

 
f.  Air quality and greenhouse gas updates 

Mr. Davis reminded the committee that the ozone season starts on March 1. 
 

g.  Transportation Operations and Management Updates 
The committee discussed active operation and access management projects. 

 
h.  Surface Transportation Attributable funding program update 

The committee reviewed the balance sheet.   
 
6.  Old Business    
       a.  Items as needed 

 Not applicable 
 
7.  New Business 

a. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed   
amendments 

The committee reviewed the proposed amendments.  
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1. (Deletion) 100066455 US-82 (SR-6) at the intersection of Sam Sutton Road - Safety 
improvements; CN: $125,332 

2. (Addition) 100069410 SR-69 at Charlie Shirley Road (CR-84) - Intersection improvements; 
MC; 1/15/2019; $400,000 

3. (Addition) 100068831 McFarland Boulevard NE/E (US-82, SR-6) from Rice Mine Road to 
west of Jack Warner Parkway - Add lanes and interchange improvements at Rice Mine 
Road, Jack Warner Parkway, and Campus Drive; CN; 9/27/19; $29,835,000 

4. (Addition) 100069464 Arts ‘N Autism Section 5317 Transit (Urban) - Operating FY 2019; 
TR; 2/1/2019; $70,154 

5. (Deletion) 100013141 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - 
Replace bridge; RW 

6. (Deletion) 100042253 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - 
Replace bridge; UT 

7. (Deletion) 100013137 US-11 (SR-7) at Black Warrior River Relief (BIN 002885; 7-63-10.6) - 
Replace bridge; CN 

8. (Deletion) 100013142 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - 
Replace bridge; RW 

9. (Deletion) 100042254 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - 
Replace bridge; UT 

10. (Deletion) 100013138 US-11 (SR-7) at Black Warrior River Relief (BIN 002887; 7-63-11.5) - 
Replace bridge; CN 

11. (Addition) 100068206 US-11 (SR-7) at Holley Springs Lane (SR-300) in Fosters - 
Roundabout construction; PE; 2/1/2019; $200,000 

12. (Date Change - Out of TIP) 100068090 I-20/59 On-Ramps at US-11 (SR-7) Exit 79 - 
Roundabouts, signing, and striping; RW; $102,010; Old date: 5/1/2019; New date: 11/1/2019 

13. (Date Change - Out of TIP) 100068091 I-20/59 On-Ramps at US-11 (SR-7) Exit 79 - 
Roundabouts, signing, and striping; UT; $102,010; Old date: 8/1/2019; New date: 2/1/2020 

14. (Date Change - Out of TIP) 100060977 I-20/59 from Tuscaloosa County Line to 0.25 Mile 
south of McFarland Boulevard East (US-82, SR-6) - Guide rail installation; CN; $1,368,415; 
Old date: 8/30/2019; New date: 11/8/2019 

15. (Date Change - Out of TIP) 100057835 US-11 (SR-5) at abandoned railroad (BINs 005799, 
0058000) - Bridge Removal; UT; $83,627; Old date: 2/1/2019; New date: 11/1/2021 

16. (Addition) 100069523 Easter Seals West Alabama Section 5316 Transit JARC (DHR Rural) 
- Operating FY 2019; TR; 2/1/2019; $30,400 

17. (Addition) 100069524 Easter Seals West Alabama Section 5316 Transit JARC (DHR 
Urban) - Operating FY 2019; TR; 2/1/2019; $121,600 

18. (Addition) 100069525 Easter Seals West Alabama Section 5316 Transit JARC (Local 
Rural) - Operating FY 2019; TR; 2/1/2019; $27,752 

19. (Addition) 100069526 Easter Seals West Alabama Section 5316 Transit JARC (Local 
Urban) - Operating FY 2019; TR; 2/1/2019; $111,012 

20. (Cost Decrease) 100066961 US-82 (SR-6) from East of Bel Aire Estates to just east of 5th 
Street (Northport) - Resurfacing, planning, patching, and various safety improvements; FM; 
3/29/2019; Old estimate: $5,563,472; New estimate $4,886,113.86 

21. (Date Change - Out of TIP) 100055891 US-11 (SR-7) over Norfolk Southern Railroad (BIN 
005140) (Suff=12.5, Stat=SD) - Replace bridge; RW; $156,056.14; Old date: 5/1/2019; New 
date: 10/1/2019 

22. (Date Change - Out of TIP) 100055892 US-11 (SR-7) over Norfolk Southern Railroad (BIN 
005140) (Suff=12.5, Stat=SD) - Replace bridge; UT; $176,154.27; Old date: 9/1/2019; New 
date: 4/1/2020 

23. (Date Change - Out of TIP) 100060575 Tuscaloosa East Bypass (SR-297) - Corridor 
preservation; PE; $7,778.74; Old date: 3/1/2019; New date: 3/1/2020 

24. (Date Change - Out of TIP) 100039473 I-20/59 from approximately 1,300 feet south of the 
3rd Avenue Overpass to approximately 1,650 feet south of the McFarland Boulevard East 
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(US-82, SR-6) Interchange; CN; $4,828,047.02; Old date: 6/28/2019; New date: 11/8/2019; 
2nd New date: 6/28/2019 

25. (Date Change - Out of TIP) 100066687 26th Avenue at the ABS Railroad Intersection 
(REF# 1318)(XVI-R)(DOT# 306351X) - Railroad crossing improvements, installation of 
advance warning signs, markings, legends, striping, signals, bells, and gates; CN; 
$254,660.06; Old date: 2/15/2019; New date: 2/15/2020 

26. (Date Change - Out of TIP) 100068756 US-11 (SR-7) from Daimler Benz Boulevard 
(Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; UT; $6,120,600; Old date: 
7/1/2019; New date: 1/1/2020 

27. (Date Change - Out of TIP) 100068757 US-11 (SR-7) from Daimler Benz Boulevard 
(Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; CN; $41,824,100; Old date: 
9/27/2019; New date: 4/3/2020 

28. (Addition) 100069590 US-82 (SR-6) over Big Creek (BIN 5819) - Bridge replacement; PE; 
3/1/2019; $250,000 

29. (Addition) 100069513 SR-171 at Prewitt Loop Road - Realignment and adding turn lane; 
PE; 3/1/2019; $150,000 

30. (Addition) 100069514 SR-171 at Prewitt Loop Road - Realignment and adding turn lane; 
RW; 6/1/2019; $30,000 

31. (Addition) 100068951 5th Street at Lurleen Wallace Boulevard (SR-69, SR-13), Robert 
Cardinal Road, Kentuck Park/West Circle, and Bridge Avenue - Intersection and safety 
improvements; UT; 2/1/2019; $250,000 

32. (Addition) 100069632 ARC of Tuscaloosa County Section 5310 Transit (Urban) - Capital 
rolling stock (4 minivans) FY2019; TR; 3/1/2019; $154,000 

 
Motion to recommend the MPO Policy Committee amend the TIP to include the 
proposed changes: Mr. Snyder 
Second: Mr. Behm 
The motion passed. 

  
b.   Draft 2045 Long-Range Transportation Plan (LRTP) – Traffic Model 

The committee reviewed the traffic model map.  
 
Motion to recommend that the MPO Policy Committee approve the traffic model: Mr. 
Lawrence 
Second: Mr. Darden 
The motioned passed. 

 
c. West Alabama Coordinated Public Transit Plan 2019 – Strategies report 

Mr. Norris reviewed the report and requested that the members provide 
recommendations and corrections.   

   
d. University of Alabama-City of Tuscaloosa INFRA grant application – Support letter 
request 

The committee reviewed the grant information.  
 
Motion to recommend that the MPO Policy Committee provide a letter of support: Mr. 
Darden 
Second: Mr. Behm 
The motioned passed. 

 
e. Other items as needed 
       Not applicable 
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8.  Invitation to persons at the meeting wishing to be heard on matters not included in the 
agenda 

Not applicable 
 

9.  Adjournment 
The meeting was adjourned at 10:48 a.m. 
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Policy

BPC CTAC TCC Committee

No. Item Support Support Support Action

1 Fiscal Years 2016‐2019 TIP  Amendment: 32 changes Yes Yes Yes Adopted

2 Draft 2045 Long‐Range Transportation Plan  ‐ 2045 traffic model NA Yes Yes Accepted

3 West Alabama Coordinated Public Transit Plan 2019 ‐ Strategies report Yes NA NA Accepted

4 Tuscaloosa City / University of Alabama Infra Grant Application Support Letter NA Yes Yes
Provided 

letter

MPO Policy Committee

Action Report ‐ February 2019
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West Alabama Rural Planning Organization (RPO) 
Report 

April 2019 
 
1.  Meetings 

A. Policy Committee: Friday, May 31, 2019 ‐ 10:30 a.m. 
B. Technical Coordinating Committee: Thursday, May 30, 2019 ‐ 10:00 a.m. 
C. Citizens Transportation Advisory Committee ‐ Six meetings to be held in May 2019 in the 

six counties of the RPO: 

 Bibb County ‐ May 13, 2019, 6:00 p.m. ‐ Brent City Hall, 22 1st Street, Brent, AL 

 Fayette County ‐ May 28, 2019, 5:00 p.m. ‐ Fayette County Commission Chamber, 
103 1st Avenue NW, Fayette, AL 

 Greene County ‐ May 15, 2019, 11:00 a.m. ‐ James C. Poole Library, 219 Prairie 
Avenue, Eutaw, AL 

 Hale County ‐ May 14, 2019, 5:00 p.m. ‐ Moundville Library, 279 Market Street, 
Moundville, AL 

 Lamar County ‐ May 16, 2019, 6:00 p.m. ‐ Lamar County Commission Chamber, 
44690 Highway 17, Vernon, AL 

 Pickens County ‐ May 15, 2019, 9:00 a.m. ‐ Pickens County Commission Chamber, 20 
Phoenix Avenue, Carrollton, AL 

 
2.  Scheduled Work 

 Coordinated Transit Plan 

 Statewide Transportation Improvement Program (STIP) 

 Fiscal Year 2020 RPO Work Program 
 
3.  Scheduled Presentation 

 To be determined 
 
4.  Public Meetings 

 None scheduled at this time 
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Name Type Address City
Units or 

Employment
Source

Ace Hardware Business 400 McFarland Blvd Northport
Tuscaloosa 
News

Bear Creek 
Academy

Private 
School

Bear Creek Rd and 
Marion Rd

County
Tuscaloosa 
News

Checkers Business
5500 McFarland 
Blvd

Northport
Tuscaloosa 
News

First Paramount Apartments 2200 4th Street Tuscaloosa
198 

Bedrooms

Tuscaloosa 
City 
(Rezoning)

HERE Tuscaloosa Apartments
NW corner of 6th St 
just west of Bryant-
Denny 

Tuscaloosa 255 Units
Tuscaloosa 
News

Mellow Mushroom Business 557 20th Ave Tuscaloosa
100 

Employees
Tuscaloosa 
News

Massage Envy Business Midtown Village Tuscaloosa
Tuscaloosa 
News

Stillwater 
Subdivision

Housing
Rice Mine Rd just 
south of Lesley 
Place

Tuscaloosa 26 Homes
Tuscaloosa 
News

SWJ Technology Business Alberta Tuscaloosa
100 

Employees
Tuscaloosa 
News

Townplace Suites Hotel
McFarland Blvd 
close to Buffalo 
Wild Wings

Tuscaloosa
Tuscaloosa 
News

Walk, The Apartments 821 12th Street Tuscaloosa 88 Units
Tuscaloosa 
City (Permit)

Government Type Building Permits Units
New E-911 
Addresses

2019 Total 
Units

Tuscaloosa City Residential 32 32 92
Northport City Residential 6 6 25
Tuscaloosa County Residential 46 56

173

New Development Report
April 2019

Announced Development
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Safety Observations
No1 No2 City Location Suggestion Date‐Original Date‐Recent Suggested By Jurisdiction Response Status Notes

2019 2 Tuscaloosa 15th Street at Greensboro Avenue Add Lurleen Wallace Boulevard Detour Signs April‐19 April‐19 Glen Griffin ALDOT

2019 3 Tuscaloosa Hargrove Road from US‐82 to Kicker Road Patch pot holes April‐19 April‐19 David Hartin Tuscaloosa
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

ALDOT 9025 100064428
5th Street (Northport) at Lurleen Wallace Boulevard (US‐43, 

SR‐69) from Main Avenue to Old Bridge Avenue

Intersection safety 

improvements
Project on hold due to funding HSIP Previous date: Winter 2019

ALDOT 6088 100058101
Greensboro Avenue (SR‐215) from Skyland Boulevard (US‐11, 

SR‐7) to Hargrove Road

Pavement Rehabilitation and 

Drainage Improvements
Scheduled to be let Winter 2049 STPAA

Previous date: Fall 2049; 

Winter 2048; Winter 2049

ALDOT 3003 100049318 I‐20/59 at Brookwood Rest Area: Renovation Rest Area Renovation Scheduled to be let late in Summer 2024 IM

Previous date: November 

2014; Fall 2016; Winter 2016; 

December 2016; Summer 

2017

ALDOT 4002.1

100059708; 

100059709; 

100062058; 

100066910

I‐20/59 from 0.25 miles south of US‐82 (SR‐6, McFarland 

Boulevard East) to 0.75 miles south of CR‐85 (Buttermilk Road)
Add Lanes and Replace Bridge

Let September 2017; Construction work is underway. 3‐year 

contract; Bridge and median work continuing. Placing asphalt 

in median.  Pouring concrete median barrier wall.

NHS

Previous date: Spring 2016; 

late 2017; Fall 2017; Winter 

2017

ALDOT 4001
100039473; 

100064910
I‐20/59 from I‐359 to US‐82 (SR‐6, McFarland Boulevard East) Add Lanes

Scheduled to be let in Summer 2019.  Project scope has been 

altered. Limits changed to I‐359 to US‐82.
NHS

Previous date: November 

2018; Spring 2017; April 2018; 

Spring 2018; Winter 2018; 

Spring 2018; Fall 2018

ALDOT 3005 100049354 I‐20/59 from Greene County Line to CR‐10 (Holly Springs Lane) Resurfacing
Project nearing completion.  Performing punch‐list work. 

Added slide repair.
IM

Previous date: November 

2014; September 2015; 

November 2016; Fall 2016; 

Summer 2016; Winter/Spring 

2017

ALDOT 4041
100064217; 

100064219

I‐20/59 from north of Brookwood Interchange (MP 86.63) to 

south of Bama Rock Garden Road (CR‐9) (MP 91.76)
Resurfacing Roadway work complete.  IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; 

January 2016; March 2016

ALDOT 3013
100066479; 

100066481

I‐20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 

(MP 86.912)
Resurfacing Work on hold due to weather conditions IMS

ALDOT 3010
100060977; 

100064197

I‐20/59 from Tuscaloosa/Greene County Line to 0.25 miles 

south of US‐82 (SR‐6, McFarland Boulevard East)
Guiderail Installation Scheduled to be let in late 2020 IM

Previous date: November 

2015; Fall 2017; Fall 2015; 

Late 2019

ALDOT 4044
100062358; 

100066532

McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to just east of Jug Factory Road (MP 53.7)

Add lanes; Access management; 

Bicycle and pedestrian 

improvements

Environmental document approved. NHS

ALDOT 4044.1 100065113
McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to SR‐69

Access management; Bicycle 

and pedestrian improvements
Environmental document approved. NHS

ALDOT 4004

100004617; 

100065936; 

100066242

McFarland Boulevard (US‐82, SR‐6) from SR‐69 to Rice Mine 

Road

Add Lanes; Access 

management; Bicycle and 

Pedestrian improvements

Environmental document approved. NHS Previous date: 2022

TCC Project Status Report ‐ April 2019Draft
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

ALDOT 4049

100064404; 

100065854; 

100065855

McFarland Boulevard East (US‐82, SR‐6) at University 

Boulevard East 

Widening; Interchange 

improvements

Build Grant not received.  Will move forward with original 

design.  Scheduled to be let Fall 2019
NHS

Previous date: Spring 2018; 

Summer 2018

ALDOT 4019 100066828
McFarland Boulevard East/Northeast (US‐82) from Rice Mine 

Road to west of University Boulevard East

Add lanes and interchange 

improvements at Rice Mine 

Road, Jack Warner Parkway, 

and Campus Drive

Moving ahead with Watermelon Rd intersection portion of the 

overall project.
NHS

Overall project ‐ ? 

Watermelon Rd ‐ Fall 2019

ALDOT 6072

100061878; 

100067278; 

100066367; 

100066523

M‐Class Boulevard from I‐20/59 to Tingle Tangle Road; New 

Bridge over US‐11 and Norfolk Southern Railroad

Improve and Extend Road, Build 

New Bridge
Estimated completion date early 2020 ATRIP3

Previous County project; 

Previous date: June 2016; 

Winter 2017

ALDOT 4013 100054473
North and South Lurleen B. Wallace Boulevard in Downtown 

Tuscaloosa from 12th Street to University Boulevard
Pavement Rehabilitation

Scheduled to be complete by late 2019; Grading and utility 

work underway
NHS

Previous date: 2022, Fall 2048; 

Winter 2020; Fall 2017

ALDOT 6008 100008970
SR‐171 from Bone Camp Road (CR‐90) to Brownville Road (CR‐

34)
Relocate Scheduled to be let Spring 2050 STPAA

Previous date: Spring 2050; 

Fall 2047

ALDOT 2001 100060575
SR‐297 (Tuscaloosa East Bypass): Right‐of‐way corridor 

preservation
Corridor Preservation On‐going HP

ALDOT 6002 100051609
SR‐69 from south of Bear Creek Road (CR‐65) to Railroad 

Overpass
Add Lanes Scheduled to be let Winter 2048 NHS Previous date: Winter 2046

ALDOT 6004 100051605
SR‐69 from south of Maxwell Loop Road (CR‐157) to south of 

Patriot Parkway (CR‐1075)
Add Lanes Scheduled to be let Winter 2051 NHS

Previous date: Winter 2046; 

Winter 2051; Fall 2049

ALDOT 6005 100051603
SR‐69 from south of Old Greensboro Road (CR‐95) to south of 

Maxwell Loop Road (CR‐157)
Add Lanes Scheduled to be let Winter 2050 NHS

Previous date: Winter 2050; 

Winter 2048

ALDOT 6003 100051607
SR‐69 from south of Patriot Parkway (CR‐1075) to south of 

Bear Creek Road (CR‐65)
Add Lanes Scheduled to be let Winter 2047 NHS

ALDOT 4025

100057985; 

100057986; 

100057987

SR‐69 Intersection Improvements from Plantation Road to the 

I‐59 Overpass

Widen and Reconfigure 

Interchange
Project on hold due to funding NHS

Includes 6036 (100057985; 

100057986; 100057987) ‐ 

Previous date: September 

2016; November 2016; 

September 2020; Fall 2016; 

Fall 2020; Spring 2018; 

Summer 2018; Summer 2019

ALDOT 6029 100060103 State Routes at various locations in Tuscaloosa County
Curb and ramp installation on 

sidewalks 
Scheduled to be let in the Fall of 2019 OSTP

Previous date: Fall 2018; Fall 

2019; Fall 2016

ALDOT 2001 Not Available Tuscaloosa East Bypass Build New Road Environmental document is being re‐evaluated HP

ALDOT 5007

100066567; 

100066568; 

100066569; 

100066570

University Boulevard East (SR‐215) from SR‐216 to Skyland 

Boulevard East (US‐11, SR‐7) ‐ Add lanes and realign 

intersection at Skyland Boulevard East (US‐11, SR‐7)

Additional roadway lanes In design phase; Scheduled to be let Winter 2020 NHS

ALDOT 1005
100057835; 

100038399

US‐11 (SR‐5, SR‐7) at abandoned railroad (BINs 005799, 

0058000)
Bridge Removal Scheduled to be let in Winter 2022 BRON

Previous date: January 2016; 

January 2019
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

ALDOT 6087 100057793 US‐11 (SR‐7) from Lower Coaling Road to Hagler Coaling Road Add turn lanes Scheduled to be let Fall 2022 STPAA Previous dates: Fall 2016

ALDOT 1009

100055889; 

100055891; 

100055892; 

100055893

US‐11 (SR‐7) over Norfolk Southern Railroad (BIN 005140) Bridge Replacement Scheduled to be let in Spring 2020 BRON
Previous date: August 2018; 

August 2021

ALDOT 1008 100003222 US‐43 (SR‐13) at Rocky Creek Relief Bridge Replacement Scheduled to be let Winter 2023 BRON

ALDOT 4006 100051564
US‐43 (SR‐13) from 0.4 mile north of Paul Howell Road (CR‐22) 

to north of Bone Camp Road (CR‐266)
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 4037 100050156
US‐43 (SR‐13) from 0.45 mile south of Northside Road (CR‐38) 

to 0.35 mile north of Northside Road (CR‐38)

Intersection Improvements and 

Vertical Realignment
Scheduled to be let Fall 2050 NHS Previous dates: Fall 2045

ALDOT 4007 100051567
US‐43 (SR‐13) from north of Bone Camp Road (CR‐266) to 

south of Old Fayette Road (CR‐124)
Add Lanes Scheduled to be let Spring 2048 NHS

ALDOT 4005 100051560
US‐43 (SR‐13) from south Mitt Lary Road to 0.4 mile north of 

Paul Howell Road (CR‐22)
Add Lanes Scheduled to be let Spring 2050 NHS

ALDOT 4008 100051569
US‐43 (SR‐13) from south of Old Fayette Road (CR‐124) to 

south end of Lake Tuscaloosa Bridge
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 4016 100063661 US‐82 at Bradley Road (CR‐66) Intersection Improvements Scheduled to be let  Spring 2048 NHS
Previous date: Spring 2048; 

Fall 2045

ALDOT 4050 100066961
US‐82 (SR‐6) from east of Bel Aire Estates to east of Mount 

Olive Road ‐ Resurfacing, planning, and patching
Resurfacing, planning, patching Scheduled to be let March 2019 NHS

Previous date: February 2018; 

Winter 2019

ALDOT RPO‐P1A 100047470 US‐82 from Gordo to Reform Add Lanes Roadway work is complete. NHS

ALDOT RPO‐P1B 100032474 US‐82 Gordo Bypass Build New Road Project is underway NHS

Previous dates: September 

2016; May 2016; September 

2019; Summer 2017

Tuscaloosa 

City
6028 100059446 10th Avenue from Hargrove Road to 29th Street.

Improve pedestrian elements 

and narrow road
Under construction.  

Tuscaloosa 

City

Tuscaloosa 

City
91006 100059443 Hargrove Road from Hackberry Lane to 10th Avenue

Resurfacing and intersection 

improvements
Under construction.   ATRIP

Previous date: July 2017; 

August 2017

Tuscaloosa 

City
7005

100051850; 

100051851; 

100051852

Jack Warner Parkway / ML King Boulevard from 21st Avenue 

to Stillman Boulevard
Add lanes and improve roadway Expected to be let October 2019 TRIC Previous date: April 2019

Tuscaloosa 

City
7044

100049704; 

100049705; 

100049735

McWrights Ferry Road from Rice Mine Road to New 

Watermelon Road (Including bridge over North River) ‐ Part of 

right‐of‐way will be paid for with High Priority ‐ Special Project 

funds

Build new road and bridge; 

improve existing road
Expected to be let December 2020 TRIC

Previous date: September 

2019

Tuscaloosa 

City
6034 100053859

Various streets in the City of Tuscaloosa: Resurface 

(https://data.tuscaloosa.com/)
Resurfacing

Funding has been approved for Phase III.  The contract has 

been awarded and is under construction.
OSTP

Tuscaloosa 

City
7006.1

100008463; 

100008465; 

100043871; 

100008461

Watermelon Road from US‐82 to Snows Mill Road
Widening, striping and other 

improvements
Under survey STPA
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

Tuscaloosa 

City

Not 

applicable

Not 

applicable
Tuscaloosa City Comprehensive Plan Citywide plan Plan under development; Over 300 attended focus meeting

Northport 7006.2

100008464; 

100043870; 

100008461; 

100065002; 

100008460

ML King Boulevard (Northport) from Snows Mill Avenue to SR‐

69 (Lurleen B. Wallace Boulevard)

Improve roadway and add turn 

lanes
Survey complete STPA

Northport 6022

100053306; 

100057493; 

100057494

SR‐69 North at Charlie Shirley Road (CR‐84) Intersection Improvements Plans 75% complete TRIC
Previous date: Spring 2019; 

Spring 2022; Spring 2019

Northport 7011

100053649; 

100053650; 

100053651

SR‐69 at Union Chapel Road Realign Intersection Scheduled to be let in January/February 2019 STPA
Previous date: Summer 2015; 

Fall 2017

University 

of Alabama
94003 Not Available Moody Parking Deck Build new parking deck Underway UA

University 

of Alabama
94005 Not Available New Tutwiler Dorm Build Dorms In design phase UA

Will replace current dorm with 

two dorms with a total of 

3,000 beds; old dorm will be 

removed

University 

of Alabama
94009 Not Available Railroad bridge Build new bridge In right‐of‐way phase UA

Transit 

Authority

Not 

Available
Not Available Intermodal Center Modifications

New pedestrian access, lighting, 

and signs
Should be complete by April 30, 2019 FTA

Transit 

Authority

Not 

Available
Not Available ITS parking system for the Intermodal Center ITS parking system

In current FTA grant; Waiting for City approval of match 

funding
FTA

Airport FAA Approach Light System Replacement Airport Improvement February 2019 completion FAA

Airport Aircraft Ramp Rehabilitation Airport Improvement Spring 2019 construction FAA

Airport Airport Master Plan Update Airport Planning January 2019 start date; March 2020 completion date FAA Three Phases (2018‐2020)

Tuscaloosa 

County
92066 Brown Oak Drive Resurfacing Delayed

Tuscaloosa 

County

Tuscaloosa 

County
92057 Not Available Fosters Ferry Road Culvert Replacement Conflict with City sewer lines and water lines.  

Tuscaloosa 

County

Tuscaloosa 

County
6057 100061873 Fosters Ferry Road from 29th Street to Joe Mallisham Parkway

Realign, Improvements, Add 

walking/bike path

Waterline relocation required.  Waterline plans are being 

prepared by the City of Tuscaloosa.  Environmental paperwork 

underway.  September 2019 letting.

ATRIP3

Tuscaloosa City Co‐Sponsor; 

Previous date: May 2016; Fall 

2016, May 2017; May 2018; 

May 2019
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

Tuscaloosa 

County
6043 100061864 Frank Lary Road from Lary Lake Road to Mitt Lary Road Resurfacing Project letting date December 2019. ATRIP3

Previous date: July 2015, 

September 2015, June 2016, 

December 2016; December 

2017; December 2018

Tuscaloosa 

County
92050 Not Available Gainesville Road Box Culvert Extension Box culvert delivered.  

Tuscaloosa 

County

Tuscaloosa 

County
92013 Not Available Gat Drive Resurfacing

Power company has completed relocating poles; Construction 

postponed.

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
1018 100059621

Holman Church Road (CR‐1358) over Kansas City Southern 

Railroad (BIN 100)
Bridge Replacement

Railroad is reviewing the plans.  Right‐of‐way acquisition is 

underway.  May 2019 letting.
ATRIP2

State Pre‐CN; Previous 

September 2016; March 2017; 

November 2017; March 2018; 

May 2018; September 2018; 

November 2018

Tuscaloosa 

County
92071 Holt‐Peterson Road  Slide Repair  Under construction

Tuscaloosa 

County
6049 100061868

Holt‐Peterson Road from Kennedy Mill Road to Alabama 

Avenue
Resurfacing Project letting date December 2019. ATRIP3

Previous date: September 

2016, December 2016; 

December 2017, December 

2018

Tuscaloosa 

County
6048 100061867

Kennedy Mill Road from Alabama Highway 216 to Holt‐

Peterson Road
Resurfacing Project letting date December 2019. ATRIP3

Previous date: September 

2016; December 2016; 

December 2017; December 

2018

Tuscaloosa 

County
1016 100059618 Old Fayette Road (CR‐124) over Barbee Creek (BIN 14309) Bridge Replacement

Plans have been submitted for review. Environmental 

paperwork complete.  Project letting date May 2019.  (no 

change)   

ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; March 2018; June 2018; 

September 2018; November 

2018; December 2018

Tuscaloosa 

County
1017 100059619

Old Fayette Road (CR‐124) over Unnamed Tributary to Binion 

Creek (BIN 12282)
Bridge Replacement

Plans have been submitted for review. Environmental 

paperwork complete.  Project letting date May 2019.  (no 

change)   

ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017; March 2018; 

June 2018; September 2018; 

November 2018; December 

2018

Tuscaloosa 

County
92061 100066770 Old Jasper Road ‐ Whitson Bridge Bridge Replacement

Project to replace the Whitson bridge that was burned in 

December 2016. Should be bid in Spring 2019
State

Tuscaloosa 

County
6058 100061874

Sand Road From Romulus Road to Frog Ridge Road ‐ 

Resurfacing
Resurfacing Project letting date December 2019. ATRIP3

Previous date: April 2016, June 

2016; December 2016; 

December 2017

Tuscaloosa 

County
92018 Not Available Shiloh Road  Resurfacing Utility relocations are needed.  Project is on hold.

Tuscaloosa 

County
TC CN
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

Tuscaloosa 

County
1015 100059617 Traweek Road (CR‐115) over Binion Creek (BIN 12089) Bridge Replacement Right of way acquisition underway.  May 2019 letting. ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017; March 2018; 

June 2018; September 2018; 

November 2018; February 

2018

Tuscaloosa 

County
1024 Not Available Upper Tyro Road over Tyro Creek Bridge Replacement

Negotiating with owners for the purchase of ROW.  Project on 

hold.
State

State Pre‐CN; Previous August 

2016; Fall 2016; Summer 2017

Tuscaloosa 

County
6061 100061875 Watermelon Road at Union Chapel Road / Ol Colony Road Intersection Improvements

ROW negotiations complete.  Utility relocations will be 

required.  Project letting date February 22, 2019.
ATRIP3

Previous date: April 2016; Fall 

2016, August 2016; March 

2018; September 2018
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Transportation Systems Management and Operations (TSMO) 
April 2019 

 
1.  Updates of Current Projects 

 McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard) 

 ALDOT Regional traffic management center 

 Lurleen Wallace Boulevard Downtown Tuscaloosa 

 5th Street at Lurleen Wallace Boulevard (Northport) 

 Fiber optic network 

 I‐20/59 at US‐11, Exit 79 
 
2.  Proposed or New Projects 

 Access Management 

 Operation Management (signal coordination, signal phasing, driver information, incident 
management, data management, and security) 

 Demand Management (decrease demand, shift demand to non‐automobile modes, and 
adjust demand times) 

 Complete Streets 
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Projected Base Base Year

Project Description Project Number Scope Start Year Year Cost 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes 100065002 PE 2017 2016 $303,000    $306,030        

Additional PE proposed in FY07 - Original PE Authorized in FY99 100008464 RW 2019 2007 $1,000,000      $1,126,825      

    Original PE #100008462; New PE authorized 9/1/2017 100043870 UT 2020 2007 $500,000       $569,047     

100008460 CN 2020 2007 $6,000,000       $6,828,560     

Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements 100067467 PE 2019 2019 $200,000      $200,000      

Original PE 100008463; authorized in FY14; no funds spent ($116,985) 100008465 RW 2019 2007 $500,000      $563,413      

100043871 UT 2020 2007 $300,000       $341,428     

100008461 CN 2020 2007 $500,000       $569,047     

Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd 100051849 PE 2010 2007 $500,000            

PE $562,432 (FY10) 100051850 RW $0            

100051851 UT $0            

Will be funded with TCRIC funds. 100051852 CN $0            

McWrights Ferry Road from Rice Mine Road to New Watermelon Road 100049703 PE 2008 2007 $2,140,000            

PE $2,225,600 (FY08) 100049704 RW $0            

Removed from TIP April 2018. 100049705 UT $0            

Will be funded with TCRIC funds. 100049735 CN $0            

Hunter Creek Road at Two-Mile Creek Bridge Replacement 100052797 PE 2009 2009 $37,100            

 PE $37,100 (FY09)   -    CPMS = $3,408.75 RW 100058817 RW 2013 2012 $20,000            

UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 ($38,500 total, 2009 Base) 100052798 UT 2014 2009 $0 $0           

CPMS = $447,451.25 CN    -   Not closed 100052799 CN 2014 2009 $393,501 $478,754           

SR-69 at Union Chapel Road - Intersection Improvement/Realignment 100053648 PE 2011 2011 $130,000            

RW Authorized 4/25/17; UT Authorized 8/1/18 100053649 RW 2017 2017 $721,551    $721,551        

Original PE $100,000 (2011) 100053650 UT 2018 2018 $762,310     $762,310       

CN phase moved to TRIC funding in 2018. 100053651 CN            

Total Project Costs (Total Funds) (A) $478,754 $0 $0 $1,027,581 $762,310 $1,890,238 $8,308,081 $0 $0 $0 $0

Apportionment (Total Funds) (B) $3,660,164 $3,660,164 $3,805,358 $3,950,644 $4,121,253 $4,295,145 $4,295,145 $4,295,145 $4,295,145 $4,295,145 $4,295,145

Carry-Over Funds From Previous Years (Total Funds) (C) $20,514,289 $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,848,133 $35,835,197 $40,130,342 $44,425,487 $48,720,632

Total Available (B+C) (Total Funds) (D) $24,174,453 $27,355,863 $31,161,220 $35,111,864 $38,205,536 $41,738,370 $44,143,278 $40,130,342 $44,425,487 $48,720,632 $53,015,777

Total Surplus or Deficit (D-A) (Total Funds) (E) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,848,133 $35,835,197 $40,130,342 $44,425,487 $48,720,632 $53,015,777

Adjusted Federal, State, and / or Local Funds (Total Funds) (F) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

 Balance Forward (E+F) (Total Funds) (G) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,848,133 $35,835,197 $40,130,342 $44,425,487 $48,720,632 $53,015,777

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Balance Sheet for the Surface Transportation Attributable Funding Category

In Total Funds (80% Federal and 20% Local)

TIP Fiscal Years 2020-2023TIP Fiscal Years 2016-2019
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Proposed  
2040 Long-Range Transportation Plan Amendment  

April 2019 
 
1.  (Project Addition) 1100069653 2nd Avenue Connectivity Corridor Project - Infra 

Grant; CN; 5/15/19; $6,025,657 
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Proposed TIP Amendments - April 2019 
 
1.  (Addition) 100069653 2nd Avenue Connectivity Corridor Project - Infra Grant; CN; 

5/15/19; $6,025,657 
 
2.  (Addition) 100069635 United Cerebral Palsy Section 5310 Transit Capital (Urban) - 

Rolling stock (2 minivans) FY2019; TR; 4/1/2019; $77,000 
 
3.  (Date Change - Out of TIP) 100068588 McFarland Boulevard (US-82, SR-6) at SR-

69 - Intersection improvements; PE; $150,000; Old date: 4/1/2019; New date: 
3/1/2020 

 
4.  (Date Change - Out of TIP) 100061873 Fosters Ferry Road from Joe Malisham 

Parkway to 29th Street - Widen; CN; $1,864,370; Old date: 5/31/2019; New date: 
5/29/2020 

 
5.  (Addition) 100069015 Main Avenue from 4th Street to 1st Street Phase 1 - 

Streetscape improvements; CN; 12/15/2019; $741,757 
 
6.  (Addition) 100069532 SR-69 from just south of Bobby Miller Parkway to 65th Street - 

Add turn lanes; PE; 4/1/2019; $150,000 
 
7.  (Addition) 100069534 SR-69 from just south of Bobby Miller Parkway to 65th Street - 

Add turn lanes; CN; 9/27/2019; $1,800,000 
 
8.  (Date Change - Out of TIP) 100064404 McFarland Boulevard East (US-82, SR-6) at 

University Boulevard East - Widening and interchange improvements; CN; 
$9,071,583.07; Old date: 9/27/2019; New date: 11/8/2019 

 
9.  (Date Change - Out of TIP) 100069514 SR-171 at Prewitt Loop Road - 

Realignment; RW; $30,300; Old date: 6/1/2019; New date: 11/1/2019 
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Fiscal Year 2020 Unified Planning Work Program (UPWP) Highlights 
 

The UPWP describes the transportation planning work that will be performed in Tuscaloosa 
County using federal transportation funds.  The UPWP includes the schedule and budget for the 
planning work.   
 

 WARC Budget $300,625 (80% federal/20% local) 
o $22,375 decrease in WARC budget from current year 
o 2 planned computer replacements 

 ALDOT Budget $50,000 (80% federal/20% state) 
o Same ALDOT budget from current year 

 Transit Authority Budget $0.00  
o No planning work scheduled 

 Major work items  
o Tuscaloosa Area Bicycle and Pedestrian Plan 2020 
o 2020 base‐year socioeconomic data 
o 2020 base‐year traffic model network 
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