
- Over - 

Technical Coordinating Committee (TCC) Meeting 
Tuscaloosa Area Metropolitan Planning Organization (MPO) 

Thursday, October 18, 2018, 10:00 a.m.  
 

Agenda 
 
1.  Call to order 
 
2.  Roll call 
 
3.  Approval of previous meeting minutes [Action required] (Pages 3-6) 
 
4.  Communications from the presiding officer 
 
5.  Report of officers and committees 

a. MPO Policy Committee Action Report (Page 7) 
 

b. West Alabama Rural Planning Organization (RPO) Report (Page 8) 
 

c. New Development Report (Page 9) 
 

d. Safety Observations 
 

e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-16) 
 

f. Air quality and greenhouse gas updates 
 

g. Transportation Systems Management and Operations (TSMO) Updates (Page 
17)   
 

h. Surface Transportation Attributable funding program update (Page 18) 
 
6.  Old Business 

 Items as needed 
 
7.  New Business 

a. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 
amendments [Action required] (Page 19 and table map) 
 

b. Draft 2045 Long-Range Transportation Plan - Financial plan (Page 20) 
 

c. Draft 2045 Long-Range Transportation Plan - Environmental and social factors 
report (Pages 21-32) 
 

d. Draft 2045 Long-Range Transportation Plan - Equity report (Pages 33-38) 
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The next TCC meeting will be held on Thursday, December 13, 2018 at 10:00 a.m. 
 

e. West Alabama Coordinated Public Transit Plan 2019 - Schedule (Pages 39-40) 
 

f. Election of officers for fiscal year 2019 [Action required] 
 

g. Other items as needed 
 
8.  Invitation to interested persons at the meeting wishing to be heard on matters 

not included on the agenda 
 
9.  Adjournment 
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Tuscaloosa Area Metropolitan Planning Organization 
Technical Coordinating Committee 

West Alabama Regional Commission 
4200 Highway 69 North, Northport, Alabama 

Thursday, August 23, 2018 
Meeting Minutes 

 
Members Attendance: 
 
Voting members: Present 
Ms. Katherine Holloway for Mr. Scott Anders, Tuscaloosa County Engineer Y 
Mr. Doug Behm, University of Alabama Representative Y 
Ms. Caroline Sandel for Mr. Brad Darden, ALDOT West Central Region  Y 
Ms. Vontra Giles, Federal Highway Administration  Y 
Mr. Marty Hamner, Trucking Representative Y 
Mr. Bruce Higginbotham, Northport City Engineer  N 
Mr. Russell Lawrence, Tuscaloosa Co. Transit Authority Director Y 
Mr. David Norris, West Alabama Regional Commission Y 
Mr. Blake Deason for Mr. Phillip O’Leary, City of Tuscaloosa Planning Director  Y 
Mr. Jeff Powell, Airport Manager  N 
Mr. Jeremy Jones for Ms. Wendy Shelby, City of Tuscaloosa Engineering 
Department 

Y 

Mr. Farrington Snipes, Tuscaloosa County Planning Department N 
Ms. Nicole Spivey, Federal Transit Administration N 
Mr. Scott Stephens, Northport Planning Director Y 
Representative ALDOT LTB N 
Representative, Area Engineer, U.S. Army Corps of Engineers N 
Representative, Railroad N 
  

 
Guests:   WARC Staff: 
Toni Arrington, ALDOT BOE Mr. Chris Wriley 
 Mr. Zane Davis 
 Mr. Dennis Stripling 

 
Items provided by WARC 

1. Agenda 
2. Minutes from the June 21, 2018 meeting 
3. MPO Policy Committee Action Report 
4. West Alabama RPO Report  
5. New Development Report 
6. Technical Coordinating Committee (TCC) Project Status Report 
7. Transportation Operations and Management discussion points 
8. Surface Transportation Attributable funding program balance sheet 
9. 2018 Public Involvement Plan (PIP) and Highlight report 
10. Targets for the federally-required performance measures 
11. 2040 Long-Range Transportation Plan (LRTP) - Proposed amendments  
12. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 

amendments 
13. 2045 Long-Range Transportation Plan (LRTP) – Initial Project List 
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The Technical Coordinating Committee of the Tuscaloosa Area Metropolitan Planning Organization 
met at 10:00 a.m. on Thursday, August 23, 2018 at the offices of the West Alabama Regional 
Commission.   
 
1.  Call to Order 

Ms. Holloway called the meeting to order. 
 

2.  Roll Call 
The attendees completed a roll sheet. 

 
3.  Approval of previous meeting minutes 

Motion to adopt the minutes from the previous meeting: Mr. Stephens 
Second: Mr. Jones 
The motion was unanimously approved. 
 

4.  Communications from the presiding officer 
Not applicable 
 

5.  Report of officers and committees 
     a.  Review of Policy Committee responses to TCC recommendations 

The committee reviewed the MPO Policy Committee Action Report. 
 
b.  West Alabama Rural Planning Organization (RPO) Report 

The RPO will hold a combined meeting on November 16, 2018.   
 
c.  New development report 

The committee reviewed the new development report.  
 

d.  Safety observations 
 Not applicable 
 

e.  Technical Coordinated Committee (TCC) project status report  
The committee reviewed and updated the August 2018 report.  

 
f.  Air quality and greenhouse gas updates 

Mr. Davis reported the current ozone readings.  
 

g.  Transportation Operations and Management Updates 
The committee discussed active operation and access management projects. 

 
h.  Surface Transportation Attributable funding program update 

The committee reviewed the balance sheet.   
 
6.  Old Business    
       a.  2018 Public Involvement Plan (PIP) 

The committee reviewed the changes to the draft plan.   
 
Motion to recommend the MPO Policy Committee adopt the PIP: Mr. Lawrence 
Second: Mr. Jones 
The motion passed. 
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b. Other items as needed. 
 Not applicable 
 

7.  New Business 
        a.  Targets for the federally-required performance measures 

 The committee reviewed the ALDOT PM2 and PM3 targets. 
 
Motion to recommend the MPO Policy Committee adopt the PM2 and PM3 ALDOT 
targets: Mr. Stephens 
Second: Mr. Lawrence 
The motion passed. 
 

       b.  2040 Long-Range Transportation Plan (LRTP) - Proposed amendments  
The committee reviewed the proposed LRTP performance measures and targets 
amendment. 
 
Motion to recommend the MPO Policy Committee approve the performance measures 
and targets amendment: Mr. Lawrence 
Second: Mr. Stephens 
The motion passed. 
 

 The committee discussed the proposed project amendments: 
 

 (Project Addition) (100068754, 100068755, 100068756, 100068757) US-11 (SR-7) from 
Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; 2018-
2020; $57,944,100 (Surface Transportation Any Area 80%; ALDOT 20%) 

 (Project Addition) (100068588, 100068733, 100068734, 100068735) McFarland 
Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; 2018-2020; $32,028,125 
(National Highway System 80%; ALDOT 20%) 

 
Motion to recommend the MPO Policy Committee approve the project amendments:  
Mr. Jones 
Second: Mr. Behm 
The motion passed. 

 
c. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) – Proposed 

amendments 

The committee reviewed the proposed TIP performance measures and targets 
amendment.  
 

The committee discussed the proposed project amendments:  
 
1. (Date Change - Out of TIP) 100053859 Various eligible streets in the City of Tuscaloosa - 

Resurface (FY2010); CN; $307,306.13; Old date: 11/2/2018; New date: 11/2/2019 
2. (Addition) 100068694 US-11 (SR-7) from Milepost 90 to Milepost 100 approximately 10 areas 

- Repair thermal expansion of asphalt and underlying concrete pavement shoving; CN; 
7/15/18; $100,000 

3. (Addition) 100068695 I-20/59 at Milepost 60.5 - Repair front slope failure; CN 7/15/18; 
$60,000 

4. (Addition) 100068754 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to 
SR-5 (Bibb County) - Add lanes; PE; 8/1/18; $4,000,000 

5. (Addition) 100068755 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to 
SR-5 (Bibb County) - Add lanes; RW; 5/1/19; $6,060,000 
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6. (Addition) 100068756 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to 
SR-5 (Bibb County) - Add lanes; UT; 9/1/19; $6,060,000 

7. (Addition) 100068588 McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection 
improvements; PE; 8/1/18; $150,000 

8. (Addition) 100068781 Cypress Creek Avenue from south of Running Brook Apartments to 
Skyland Boulevard East (Phase III, Section D) - Build sidewalks; RW; 8/1/2018; $125,675 

9. (Addition) 100068372 Cypress Creek Avenue from south of Running Brook Apartments to 
Skyland Boulevard East (Phase III, Section D) - Build sidewalks; CN; 12/15/2018; $242,420 

10. (Addition) 100068078 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, 
signing, and striping; PE; 8/1/18; $250,000 

11. (Addition) 100068090 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, 
signing, and striping; RW; 1/1/19; $101,000 

12. (Addition) 100068091 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, 
signing, and striping; UT; 5/1/19; $101,000 

13. (Addition) 100068092 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, 
signing, and striping; CN; 9/27/19; $1,599,840 

14. (Addition) 100057987 SR-69 from Plantation Road to I-20/59 Overpass - Intersection 
improvements; CN; 3/29/19; $51,363,754.58 

15. (Date Change - Out of TIP) 100013141 US-11 at Black Warrior River Relief MP 70.5 (7-63-
10.6, BIN 002885) - Replace bridge; RW; $36,466.18; Old date: 10/1/2018; New date: 
1/1/2021 

16. (Date Change - Out of TIP) 100013142 US-11 at Black Warrior River Relief MP 70.95 (7-63-
11.5, BIN 002887) - Replace bridge; RW; $36,466.18; Old date: 10/1/2018; New date: 
1/1/2021 

17. (Date Change - Out of TIP) 100042253 US-11 at Black Warrior River Relief MP 70.5 (7-63-
10.6, BIN 002885) - Replace bridge; UT; $145,864.66; Old date: 2/1/2019; New date: 
6/1/2021 

18. (Date Change - Out of TIP) 100042254 US-11 at Black Warrior River Relief MP 70.95 (7-63-
11.5, BIN 002887) - Replace bridge; UT; $145,864.66; Old date: 2/1/2019; New date: 
6/1/2021 

19. (Cost Increase) 100059617 Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge 
replacement; CN; 12/7/2018; Old Estimate $480,200; New Estimate $1,172,933 

 
Motion to recommend the MPO Policy Committee approve the performance measures 
and targets amendment and the project amendments: Mr. Jones 
Second: Ms. Sandel 
The motion passed. 
 

d.   Draft 2045 Long-Range Transportation Plan – Initial Project List 
The committee reviewed the project list.   
 
Motion to recommend the MPO Policy Committee adopt initial project list: Mr. Jones 
Second: Mr. Hamner 
The motion passed. 
 

e. Other items as needed 
 Not applicable 

8.  Invitation to persons at the meeting wishing to be heard on matters not included in the 
agenda 

Not applicable 
 

9.  Adjournment 
The meeting was adjourned at 10:51 a.m. 
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Policy

BPC CTAC TCC Committee

No. Item Support Support Support Action

1 2018 Public Involvement Plan  (PIP) NA Yes Yes Adopted PIP

2 Targets for the federally‐required performance measures (PM2 and PM3) NA Yes Yes

Adopted PM2 

and PM3 

targets

3 2040 Long‐Range Transportation Plan  ‐ Performance measures and targets amendment NA Yes Yes

Amended 

LRTP to 

include 

performance 

measures and 

targets

4

2040 Long‐Range Transportation Plan  ‐ Project amendments: 1. (Project Addition) 

(100068754, 100068755, 100068756, 100068757) US‐11 (SR‐7) from Daimler Benz Boulevard 

(Tuscaloosa County) to SR‐5 (Bibb County) ‐ Add lanes; 2018‐2020; $57,944,100 (Surface 

Transportation Any Area 80%; ALDOT 20%); 2.  (Project Addition) (100068588, 100068733, 

100068734, 100068735) McFarland Boulevard (US‐82, SR‐6) at SR‐69 ‐ Intersection 

improvements; 2018‐2020; $32,028,125 (National Highway System 80%; ALDOT 20%)

NA Yes Yes

Amended 

LRTP to 

include 

project 

changes

5 Fiscal Years 2016‐2019 TIP  Amendment: Performance measures and targets amendment NA Yes Yes

Amended TIP 

to include 

performance 

measures and 

targets

6

Fiscal Years 2016‐2019 TIP ‐  Project amendments: 1.  (Date Change ‐ Out of TIP) 100053859 Various eligible streets 

in the City of Tuscaloosa ‐ Resurface (FY2010); CN; $307,306.13; Old date: 11/2/2018; New date: 11/2/2019; 2.  

(Addition) 100068694 US‐11 (SR‐7) from Milepost 90 to Milepost 100 approximately 10 areas ‐ Repair thermal 

expansion of asphalt and underlying concrete pavement shoving; CN; 7/15/18; $100,000; 3.  (Addition) 100068695 I‐

20/59 at Milepost 60.5 ‐ Repair front slope failure; CN 7/15/18; $60,000; 4.  (Addition) 100068754 US‐11 (SR‐7) from 

Daimler Benz Boulevard (Tuscaloosa County) to SR‐5 (Bibb County) ‐ Add lanes; PE; 8/1/18; $4,000,000; 5.  (Addition) 

100068755 US‐11 (SR‐7) from Daimler Benz Boulevard (Tuscaloosa County) to SR‐5 (Bibb County) ‐ Add lanes; RW; 

5/1/19; $6,060,000; 6.  (Addition) 100068756 US‐11 (SR‐7) from Daimler Benz Boulevard (Tuscaloosa County) to SR‐5 

(Bibb County) ‐ Add lanes; UT; 9/1/19; $6,060,000; 7.  (Addition) 100068588 McFarland Boulevard (US‐82, SR‐6) at 

SR‐69 ‐ Intersection improvements; PE; 8/1/18; $150,000; 8.  (Addition) 100068781 Cypress Creek Avenue from 

south of Running Brook Apartments to Skyland Boulevard East (Phase III, Section D) ‐ Build sidewalks; RW; 8/1/2018; 

$125,675; 9.  (Addition) 100068372 Cypress Creek Avenue from south of Running Brook Apartments to Skyland 

Boulevard East (Phase III, Section D) ‐ Build sidewalks; CN; 12/15/2018; $242,420; 10.  (Addition) 100068078 US‐11 

(SR‐7) at I‐20/59 On and Off Ramps (Exit 79) ‐ Roundabouts, signing, and striping; PE; 8/1/18; $250,000; 11.  

(Addition) 100068090 US‐11 (SR‐7) at I‐20/59 On and Off Ramps (Exit 79) ‐ Roundabouts, signing, and striping; RW; 

1/1/19; $101,000; 12.  (Addition) 100068091 US‐11 (SR‐7) at I‐20/59 On and Off Ramps (Exit 79) ‐ Roundabouts, 

signing, and striping; UT; 5/1/19; $101,000; 13.  (Addition) 100068092 US‐11 (SR‐7) at I‐20/59 On and Off Ramps 

(Exit 79) ‐ Roundabouts, signing, and striping; CN; 9/27/19; $1,599,840; 14.  (Addition) 100057987 SR‐69 from 

Plantation Road to I‐20/59 Overpass ‐ Intersection improvements; CN; 3/29/19; $51,363,754.58; 15.  (Date Change ‐ 

Out of TIP) 100013141 US‐11 at Black Warrior River Relief MP 70.5 (7‐63‐10.6, BIN 002885) ‐ Replace bridge; RW; 

$36,466.18; Old date: 10/1/2018; New date: 1/1/2021; 16.  (Date Change ‐ Out of TIP) 100013142 US‐11 at Black 

Warrior River Relief MP 70.95 (7‐63‐11.5, BIN 002887) ‐ Replace bridge; RW; $36,466.18; Old date: 10/1/2018; New 

date: 1/1/2021; 17.  (Date Change ‐ Out of TIP) 100042253 US‐11 at Black Warrior River Relief MP 70.5 (7‐63‐10.6, 

BIN 002885) ‐ Replace bridge; UT; $145,864.66; Old date: 2/1/2019; New date: 6/1/2021; 18.  (Date Change ‐ Out of 

TIP) 100042254 US‐11 at Black Warrior River Relief MP 70.95 (7‐63‐11.5, BIN 002887) ‐ Replace bridge; UT; 

$145,864.66; Old date: 2/1/2019; New date: 6/1/2021; 19.  (Cost Increase) 100059617 Traweek Road (CR‐115) over 

Binion Creek (BIN 12089) ‐ Bridge replacement; CN; 12/7/2018; Old Estimate $480,200; New Estimate $1,172,933;

NA Yes Yes

Amended TIP 

to include 

project 

changes

7 Draft 2045 Long‐Range Transportation Plan  ‐ Initial project list NA Yes Yes

Approved 

initial project 

list

MPO Policy Committee

Action Report ‐ August 2018
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West Alabama Rural Planning Organization (RPO) 
Report 

October 2018 
 
1.  Meetings 

 Combined Committee Meeting (Policy, Technical, Citizens), November 16, 2018, 10:30 
 

2.  Scheduled Work 

 Coordinated Transit Plan 
 
3.  Scheduled Presentation 

 Fayette City 311 System 
 
4.  Public Meetings 

 None scheduled at this time 
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Name Type Address City
Units or

Employment
Source

Comfort Inn and 
Suites

Business Jack Warner Pkwy Tuscaloosa 89 Rooms
Tuscaloosa 
News

Fab'Rik Business Midtown Village Tuscaloosa
Tuscaloosa 
News

Half Shell Oyster 
House

Business
Brown's Corner 
Building, Downtown

Tuscaloosa
Tuscaloosa 
News

KyKenKee $28 
million investment

Business Hwy 11 Vance
70 new jobs; 
400+ trucks

Tuscaloosa 
News

Retail Center deal 
dissolved

Business
Northport Civic 
Center, City Hall

Northport
Tuscaloosa 
News

Stresscrete plans 
$2 million expansion

Business 9200 Energy Ln Northport
16 new jobs 

added
Tuscaloosa 
News

Tuscaloosa SAFE 
Center

Medical
1601 University 
Blvd E

Tuscaloosa
Tuscaloosa 
News

Government Type Building Permits Units
New E-911 
Addresses

2018 Total 
Units

Tuscaloosa City Residential 141 170 465
Northport City Residential 14 14 127
Tuscaloosa County Residential 17 194

786

New Development Report
October 2018

Announced Development
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

ALDOT 9025 100064428
5th Street (Northport) at Lurleen Wallace Boulevard (US‐43, 

SR‐69) from Main Avenue to Old Bridge Avenue

Intersection safety 

improvements

In design phase; Public meeting held May 29, 2018; Scheduled 

to be let Spring/Summer 2019
HSIP Previous date: Winter 2019

ALDOT 6088 100058101
Greensboro Avenue (SR‐215) from Skyland Boulevard (US‐11, 

SR‐7) to Hargrove Road

Pavement Rehabilitation and 

Drainage Improvements
Scheduled to be let Winter 2049 STPAA

Previous date: Fall 2049; 

Winter 2048; Winter 2049

ALDOT 3003 100049318 I‐20/59 at Brookwood Rest Area: Renovation Rest Area Renovation Scheduled to be let late in Summer 2024 IM

Previous date: November 

2014; Fall 2016; Winter 2016; 

December 2016; Summer 

2017

ALDOT 4002.1

100059708; 

100059709; 

100062058; 

100066910

I‐20/59 from 0.25 miles south of US‐82 (SR‐6, McFarland 

Boulevard East) to 0.75 miles south of CR‐85 (Buttermilk Road)
Add Lanes and Replace Bridge

Let September 2017; Construction work is underway. 3‐year 

contract
NHS

Previous date: Spring 2016; 

late 2017; Fall 2017; Winter 

2017

ALDOT 3004 100049357
I‐20/59 from CR‐10 (Holly Springs Lane) to CR‐1900 (Joe 

Mallisham Parkway / Black Warrior Parkway)
Resurfacing Contractor performing punch list items IM

Previous date: January 2015; 

November 2014; December 

2014; March 2015; June 2015

ALDOT 4001
100039473; 

100064910
I‐20/59 from I‐359 to US‐82 (SR‐6, McFarland Boulevard East) Add Lanes

Scheduled to be let in Summer 2019.  Project scope has been 

altered. Limits changed to I‐359 to US‐82.
NHS

Previous date: November 

2018; Spring 2017; April 2018; 

Spring 2018; Winter 2018; 

Spring 2018; Fall 2018

ALDOT 3005 100049354 I‐20/59 from Greene County Line to CR‐10 (Holly Springs Lane) Resurfacing
Project nearing completion.  Performing punch‐list work. 

Added slide repair.
IM

Previous date: November 

2014; September 2015; 

November 2016; Fall 2016; 

Summer 2016; Winter/Spring 

2017

ALDOT 4041
100064217; 

100064219

I‐20/59 from north of Brookwood Interchange (MP 86.63) to 

south of Bama Rock Garden Road (CR‐9) (MP 91.76)
Resurfacing Roadway work complete.  IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; 

January 2016; March 2016

ALDOT 3013
100066479; 

100066481

I‐20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 

(MP 86.912)
Resurfacing Let February 2018 IMS

ALDOT 4042
100064220; 

100064221

I‐20/59 from south of Bama Rock Garden Road (CR‐9) (MP 

91.76) to south of US‐11/SR‐5 Interchange (MP 96.00)
Resurfacing Roadway work complete.  IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; 

January 2016; March 2016

ALDOT 4043
100064222; 

100064223

I‐20/59 from south of US‐11/SR‐5 Interchange (MP 96.00) to 

the Jefferson County Line (MP 100.867)
Resurfacing

Roadway work complete. Contractor installing Weigh in 

motion equipment.
IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; March 

2016

ALDOT 3010
100060977; 

100064197

I‐20/59 from Tuscaloosa/Greene County Line to 0.25 miles 

south of US‐82 (SR‐6, McFarland Boulevard East)
Guiderail Installation Scheduled to be let in Spring 2019 IM

Previous date: November 

2015; Fall 2017; Fall 2015

ALDOT 4044
100062358; 

100066532

McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to just east of Jug Factory Road (MP 53.7)

Add lanes; Access management; 

Bicycle and pedestrian 

improvements

Environmental document approved. NHS

TCC Project Status Report ‐ October 2018Draft
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2018Draft

ALDOT 4044.1 100065113
McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to SR‐69

Access management; Bicycle 

and pedestrian improvements
Environmental document approved. NHS

ALDOT 4004

100004617; 

100065936; 

100066242

McFarland Boulevard (US‐82, SR‐6) from SR‐69 to Rice Mine 

Road

Add Lanes; Access 

management; Bicycle and 

Pedestrian improvements

Environmental document approved. NHS Previous date: 2022

ALDOT 4049

100064404; 

100065854; 

100065855

McFarland Boulevard East (US‐82, SR‐6) at University 

Boulevard East 

Widening; Interchange 

improvements

Tied to recently submitted Build Grant.  Will wait until grant 

award announcement to proceed.
NHS

Previous date: Spring 2018; 

Summer 2018

ALDOT 4019 100066828
McFarland Boulevard East/Northeast (US‐82) from Rice Mine 

Road to west of University Boulevard East

Add lanes and interchange 

improvements at Rice Mine 

Road, Jack Warner Parkway, 

and Campus Drive

Environmental document approved. NHS

ALDOT 6072

100061878; 

100067278; 

100066367; 

100066523

M‐Class Boulevard from I‐20/59 to Tingle Tangle Road; New 

Bridge over US‐11 and Norfolk Southern Railroad

Improve and Extend Road, Build 

New Bridge
Construction and Utility relocation underway ATRIP3

Previous County project; 

Previous date: June 2016; 

Winter 2017

ALDOT 4013 100054473
North and South Lurleen B. Wallace Boulevard in Downtown 

Tuscaloosa from 12th Street to University Boulevard
Pavement Rehabilitation Under construction; Scheduled to be complete by late 2019 NHS

Previous date: 2022, Fall 2048; 

Winter 2020; Fall 2017

ALDOT 6008 100008970
SR‐171 from Bone Camp Road (CR‐90) to Brownville Road (CR‐

34)
Relocate Scheduled to be let Spring 2050 STPAA

Previous date: Spring 2050; 

Fall 2047

ALDOT 6037

100057989; 

100057990; 

100057991

SR‐215 (Old Montgomery Highway) at US‐82 (SR‐6, McFarland 

Boulevard East) and CR‐26 (Bear Creek Cut‐Off Road)

Reconfigure Intersection; Will 

include traffic signals and turn 

lanes

Construction is nearing completion.  Placing quick curb and 

signs.
OSTP

Previous date: September 

2016; September 2020; Fall 

2016; late 2015/early 2016; 

Fall 2016, Fall 2020

ALDOT 2001 100060575
SR‐297 (Tuscaloosa East Bypass): Right‐of‐way corridor 

preservation
Corridor Preservation On‐going HP

ALDOT 6002 100051609
SR‐69 from south of Bear Creek Road (CR‐65) to Railroad 

Overpass
Add Lanes Scheduled to be let Winter 2048 NHS Previous date: Winter 2046

ALDOT 6004 100051605
SR‐69 from south of Maxwell Loop Road (CR‐157) to south of 

Patriot Parkway (CR‐1075)
Add Lanes Scheduled to be let Winter 2051 NHS

Previous date: Winter 2046; 

Winter 2051; Fall 2049

ALDOT 6005 100051603
SR‐69 from south of Old Greensboro Road (CR‐95) to south of 

Maxwell Loop Road (CR‐157)
Add Lanes Scheduled to be let Winter 2050 NHS

Previous date: Winter 2050; 

Winter 2048

ALDOT 6003 100051607
SR‐69 from south of Patriot Parkway (CR‐1075) to south of 

Bear Creek Road (CR‐65)
Add Lanes Scheduled to be let Winter 2047 NHS

ALDOT 4025

100057985; 

100057986; 

100057987

SR‐69 Intersection Improvements from Plantation Road to the 

I‐59 Overpass

Widen and Reconfigure 

Interchange
Scheduled to be let in Summer 2019.     NHS

Includes 6036 (100057985; 

100057986; 100057987) ‐ 

Previous date: September 

2016; November 2016; 

September 2020; Fall 2016; 

Fall 2020; Spring 2018; 

Summer 2018

Page 11



Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2018Draft

ALDOT 6029 100060103 State Routes at various locations in Tuscaloosa County
Curb and ramp installation on 

sidewalks 
Scheduled to be let in the Fall of 2019 OSTP

Previous date: Fall 2018; Fall 

2019; Fall 2016

ALDOT 2001 Not Available Tuscaloosa East Bypass Build New Road Environmental document is being re‐evaluated HP

ALDOT 5007

100066567; 

100066568; 

100066569; 

100066570

University Boulevard East (SR‐215) from SR‐216 to Skyland 

Boulevard East (US‐11, SR‐7) ‐ Add lanes and realign 

intersection at Skyland Boulevard East (US‐11, SR‐7)

Additional roadway lanes In design phase; Scheduled to be let Winter 2020 NHS

ALDOT 1005
100057835; 

100038399

US‐11 (SR‐5, SR‐7) at abandoned railroad (BINs 005799, 

0058000)
Bridge Removal Scheduled to be let in Winter 2022 BRON

Previous date: January 2016; 

January 2019

ALDOT 6087 100057793 US‐11 (SR‐7) from Lower Coaling Road to Hagler Coaling Road Add turn lanes Scheduled to be let Fall 2022 STPAA Previous dates: Fall 2016

ALDOT 1009

100055889; 

100055891; 

100055892; 

100055893

US‐11 (SR‐7) over Norfolk Southern Railroad (BIN 005140) Bridge Replacement Scheduled to be let in Summer 2019 BRON
Previous date: August 2018; 

August 2021

ALDOT 1006

100013141; 

100042253; 

100013137

US‐11/43 (SR‐7, SR‐13) over Black Warrior River Relief (BIN 

002885)(10.6)
Bridge Replacement Scheduled to be let in Summer 2022 BRON

Previous date: July 2018; July 

2021

ALDOT 1007

100013142; 

100042254; 

100013138

US‐11/43 (SR‐7, SR‐13) over Black Warrior River Relief (BIN 

002887)(11.5)
Bridge Replacement Scheduled to be let in Summer 2022 BRON

Previous date: August 2018; 

August 2021

ALDOT 1008 100003222 US‐43 (SR‐13) at Rocky Creek Relief Bridge Replacement Scheduled to be let Winter 2023 BRON

ALDOT 4006 100051564
US‐43 (SR‐13) from 0.4 mile north of Paul Howell Road (CR‐22) 

to north of Bone Camp Road (CR‐266)
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 4037 100050156
US‐43 (SR‐13) from 0.45 mile south of Northside Road (CR‐38) 

to 0.35 mile north of Northside Road (CR‐38)

Intersection Improvements and 

Vertical Realignment
Scheduled to be let Fall 2050 NHS Previous dates: Fall 2045

ALDOT 4007 100051567
US‐43 (SR‐13) from north of Bone Camp Road (CR‐266) to 

south of Old Fayette Road (CR‐124)
Add Lanes Scheduled to be let Spring 2048 NHS

ALDOT 4005 100051560
US‐43 (SR‐13) from south Mitt Lary Road to 0.4 mile north of 

Paul Howell Road (CR‐22)
Add Lanes Scheduled to be let Spring 2050 NHS

ALDOT 4008 100051569
US‐43 (SR‐13) from south of Old Fayette Road (CR‐124) to 

south end of Lake Tuscaloosa Bridge
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 4016 100063661 US‐82 at Bradley Road (CR‐66) Intersection Improvements Scheduled to be let  Spring 2048 NHS
Previous date: Spring 2048; 

Fall 2045

ALDOT 4050 100066961
US‐82 (SR‐6) from east of Bel Aire Estates to east of Mount 

Olive Road ‐ Resurfacing, planning, and patching
Resurfacing, planning, patching Scheduled to be let Winter 2019 NHS Previous date: February 2018

ALDOT RPO‐P1A 100047470 US‐82 from Gordo to Reform Add Lanes Roadway work is complete. NHS

ALDOT RPO‐P1B 100032474 US‐82 Gordo Bypass Build New Road Project is underway NHS

Previous dates: September 

2016; May 2016; September 

2019; Summer 2017
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2018Draft

Tuscaloosa 

City
6028 100059446 10th Avenue from Hargrove Road to 29th Street.

Improve pedestrian elements 

and narrow road
Awarded contract

Tuscaloosa 

City

Tuscaloosa 

City
91006 100059443 Hargrove Road from Hackberry Lane to 10th Avenue

Resurfacing and intersection 

improvements
Under construction.   ATRIP

Previous date: July 2017; 

August 2017

Tuscaloosa 

City
7005

100051850; 

100051851; 

100051852

Jack Warner Parkway / ML King Boulevard from 21st Avenue 

to Stillman Boulevard
Add lanes and improve roadway Expected to be let April 2019 TRIC

Tuscaloosa 

City
7044

100049704; 

100049705; 

100049735

McWrights Ferry Road from Rice Mine Road to New 

Watermelon Road (Including bridge over North River) ‐ Part of 

right‐of‐way will be paid for with High Priority ‐ Special Project 

funds

Build new road and bridge; 

improve existing road
Expected to be let September 2019 TRIC

Tuscaloosa 

City
6034 100053859

Various streets in the City of Tuscaloosa: Resurface 

(https://data.tuscaloosa.com/)
Resurfacing

Phase II is complete.  Waiting on approval of funds to start 

design for Phase III.
OSTP

Tuscaloosa 

City
7006.1

100008463; 

100008465; 

100043871; 

100008461

Watermelon Road from US‐82 to Snows Mill Road
Widening, striping and other 

improvements
Under survey STPA

Tuscaloosa 

City

Not 

applicable

Not 

applicable
Tuscaloosa City Comprehensive Plan Citywide plan Plan under development

Northport 7006.2

100008464; 

100043870; 

100008461; 

100065002; 

100008460

ML King Boulevard (Northport) from Snows Mill Avenue to SR‐

69 (Lurleen B. Wallace Boulevard)

Improve roadway and add turn 

lanes
Public meeting held February 2018 STPA

Northport 6022

100053306; 

100057493; 

100057494

SR‐69 North at Charlie Shirley Road (CR‐84) Intersection Improvements Scheduled to be let in the Spring of 2022 TRIC
Previous date: Spring 2019; 

Spring 2022; Spring 2019

Northport 7011

100053649; 

100053650; 

100053651

SR‐69 at Union Chapel Road Realign Intersection Scheduled to be let in January/February 2019 STPA
Previous date: Summer 2015; 

Fall 2017

University 

of Alabama
94003 Not Available Moody Parking Deck Build new parking deck Underway UA

University 

of Alabama
94005 Not Available New Tutwiler Dorm Build Dorms In design phase UA

Will replace current dorm with 

two dorms with a total of 

3,000 beds; old dorm will be 

removed

University 

of Alabama
94009 Not Available Railroad bridge Build new bridge Environmental document development underway UA
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2018Draft

Transit 

Authority

Not 

Available
Not Available Intermodal Center Modifications

New pedestrian access, lighting, 

and signs
Contract awarded FTA

Transit 

Authority

Not 

Available
Not Available New Route ‐ Skyland Boulevard area New fixed bus route Delivery expected before October 2018 FTA

Transit 

Authority

Not 

Available
Not Available ITS parking system for the Intermodal Center ITS parking system In current FTA grant FTA

Airport FAA Approach Light System Replacement Airport Improvement
Phase II Construction scheduled to begin 

September/November
FAA

Airport Aircraft Ramp Rehabilitation Airport Improvement
Grant scheduled to be awarded in early Fall; Bid Opening & 

Award Fall 2018
FAA

Airport Airport Master Plan Update Airport Planning Grant scheduled to be awarded in late Summer/early Fall FAA Three Phases (2018‐2020)

Tuscaloosa 

County
7017

100066303; 

100066304; 

100066305

Bear Creek Road and Bear Creek Cutoff Road from SR‐69 to SR‐

215
Additional roadway lanes Under construction TRIC County TRIC

Tuscaloosa 

County
92066 Brown Oak Drive Resurfacing Delayed

Tuscaloosa 

County

Tuscaloosa 

County
6032 100059432

CR‐59 (Lock 17 Road) from northern Brookwood Town Limits 

to Jefferson County Line
Resurfacing Under construction; Striping underway ATRIP2

State Pre‐CN; Previous 

February 2017; September 

2017

Tuscaloosa 

County
92057 Not Available Fosters Ferry Road Culvert Replacement Conflict with City sewer lines and water lines.  

Tuscaloosa 

County

Tuscaloosa 

County
6057 100061873 Fosters Ferry Road from 29th Street to Joe Mallisham Parkway

Realign, Improvements, Add 

walking/bike path
In design phase.  Project letting date December 2018 ATRIP3

Tuscaloosa City Co‐Sponsor; 

Previous date: May 2016; Fall 

2016, May 2017; May 2018

Tuscaloosa 

County
6043 100061864 Frank Lary Road from Lary Lake Road to Mitt Lary Road Resurfacing Project letting date December 2018. ATRIP3

Previous date: July 2015, 

September 2015, June 2016, 

December 2016; December 

2017

Tuscaloosa 

County
92050 Not Available Gainesville Road Box Culvert Extension Box culvert delivered.  

Tuscaloosa 

County

Tuscaloosa 

County
92013 Not Available Gat Drive Resurfacing

Power company has completed relocating poles; Construction 

postponed (No change).

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
92072 Hargrove Road East at Hidden Valley Road Slide Repair  Will complete by end of August 2018

Tuscaloosa 

County
1018 100059621

Holman Church Road (CR‐1358) over Kansas City Southern 

Railroad (BIN 100)
Bridge Replacement  Project letting date December 2018.   ATRIP2

State Pre‐CN; Previous 

September 2016; March 2017; 

November 2017; March 2018; 

May 2018; September 2018; 

November 2018
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TCC Project Status Report ‐ October 2018Draft

Tuscaloosa 

County
92071 Holt‐Peterson Road  Slide Repair  Under construction

Tuscaloosa 

County
6049 100061868

Holt‐Peterson Road from Kennedy Mill Road to Alabama 

Avenue
Resurfacing Project letting date December 2018. ATRIP3

Previous date: September 

2016, December 2016; 

December 2017

Tuscaloosa 

County
6048 100061867

Kennedy Mill Road from Alabama Highway 216 to Holt‐

Peterson Road
Resurfacing Project letting date December 2018. ATRIP3

Previous date: September 

2016; December 2016; 

December 2017

Tuscaloosa 

County
92005 Not Available Martin Road/ Hwy 69 Intersection Intersection Improvements Almost complete

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
1016 100059618 Old Fayette Road (CR‐124) over Barbee Creek (BIN 14309) Bridge Replacement

Plans have been submitted for review. Project letting date 

December 2018.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; March 2018; June 2018; 

September 2018; November 

2018

Tuscaloosa 

County
1017 100059619

Old Fayette Road (CR‐124) over Unnamed Tributary to Binion 

Creek (BIN 12282)
Bridge Replacement

Plans have been submitted for review. Project letting date 

December 2018.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017; March 2018; 

June 2018; September 2018; 

November 2018

Tuscaloosa 

County
92061 100066770 Old Jasper Road ‐ Whitson Bridge Bridge Replacement

Project to replace the Whitson bridge that was burned in 

December 2016. Should be bid in Fall 2018
State

Tuscaloosa 

County
6058 100061874

Sand Road From Romulus Road to Frog Ridge Road ‐ 

Resurfacing
Resurfacing Project letting date December 2019. ATRIP3

Previous date: April 2016, June 

2016; December 2016; 

December 2017

Tuscaloosa 

County
92018 Not Available Shiloh Road  Resurfacing Utility relocations are needed (No change).

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
1013 100058501 South Sandy Road (CR‐155) over Big Sandy Creek (BIN 11878) Bridge Replacement Bridge complete; Constructing approaches ATRIP1S

State Pre‐CN; Previous April 

2016; Summer 2016; January 

2017; April 2017; September 

2017; November 2017; 

February 2018

Tuscaloosa 

County
1015 100059617 Traweek Road (CR‐115) over Binion Creek (BIN 12089) Bridge Replacement

Plans have been submitted for review. Project letting date 

December 2018.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017; March 2018; 

June 2018; September 2018; 

November 2018

Tuscaloosa 

County
1024 Not Available Upper Tyro Road over Tyro Creek Bridge Replacement

Negotiating with owners for the purchase of ROW.  Project on 

hold.
State

State Pre‐CN; Previous August 

2016; Fall 2016; Summer 2017
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TCC Project Status Report ‐ October 2018Draft

Tuscaloosa 

County
6061 100061875 Watermelon Road at Union Chapel Road / Ol Colony Road Intersection Improvements

ROW negotiations underway.  Utility relocations will be 

required.  Project letting date December 2018.  ROW needed. 
ATRIP3

Previous date: April 2016; Fall 

2016, August 2016; March 

2018; September 2018

Tuscaloosa 

County
92077 Not Available Renee Circle/Lakeview Drive Chip seal

Tuscaloosa 

County
92078 Not Available Cedar Cove Loop Chip seal
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Transportation Systems Management and Operations (TSMO) 
October 2018 

 
1.  Updates of Current Projects 

 McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard) 

 ALDOT Regional traffic management center 

 Lurleen Wallace Boulevard Downtown Tuscaloosa 

 5th Street at Lurleen Wallace Boulevard (Northport) 

 Fiber optic network 

 I‐20/59 at US‐11, Exit 79 
 
2.  Proposed or New Projects 

 Access Management 

 Operation Management (signal coordination, signal phasing, driver information, incident 
management, data management, and security) 

 Demand Management (decrease demand, shift demand to non‐automobile modes, and 
shift demand times) 

 Complete Streets 
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Projected Base Base Year

Project Description Project Number Scope Start Year Year Cost 2014 2015 2016 2017 2018 2019 2020

ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes 100065002 PE 2017 2016 $303,000    $306,030    

Additional PE proposed in FY07 - Original PE Authorized in FY99 100008464 RW 2019 2007 $1,000,000      $1,126,825  

    Original PE #100008462; New PE authorized 9/1/2017 100043870 UT 2020 2007 $500,000       $569,047

100008460 CN 2020 2007 $6,000,000       $6,828,560

Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements 100067467 PE 2019 2018 $200,000      $202,000  

Original PE 100008463; authorized in FY14; no funds spent ($116,985) 100008465 RW 2019 2007 $500,000      $563,413  

100043871 UT 2020 2007 $300,000       $341,428

100008461 CN 2020 2007 $500,000       $569,047

Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd 100051849 PE 2010 2007 $500,000        

PE $562,432 (FY10) 100051850 RW $0        

100051851 UT $0        

Will be funded with TCRIC funds. 100051852 CN $0        

McWrights Ferry Road from Rice Mine Road to New Watermelon Road 100049703 PE 2008 2007 $2,140,000        

PE $2,225,600 (FY08) 100049704 RW $0        

Removed from TIP April 2018. 100049705 UT $0        

Will be funded with TCRIC funds. 100049735 CN $0        

Hunter Creek Road at Two-Mile Creek Bridge Replacement 100052797 PE 2009 2009 $37,100        

 PE $37,100 (FY09)   -    CPMS = $3,408.75 RW 100058817 RW 2013 2012 $20,000        

UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 ($38,500 total, 2009 Base) 100052798 UT 2014 2009 $0 $0       

CPMS = $447,451.25 CN    -   Not closed 100052799 CN 2014 2009 $393,501 $478,754       

SR-69 at Union Chapel Road - Intersection Improvement/Realignment 100053648 PE 2011 2011 $130,000        

RW Authorized 4/25/17; UT Authorized 8/1/18 100053649 RW 2017 2017 $721,551    $721,551    

Original PE $100,000 (2011) 100053650 UT 2018 2018 $762,310     $762,310   

CN phase moved to TRIC funding in 2018. 100053651 CN        

Total Project Costs (Total Funds) (A) $478,754 $0 $0 $1,027,581 $762,310 $1,892,238 $8,308,081

Apportionment (Total Funds) (B) $3,660,164 $3,660,164 $3,805,358 $3,950,644 $4,121,253 $4,121,253 $4,121,253

Carry-Over Funds From Previous Years (Total Funds) (C) $20,514,289 $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,672,240

Total Available (B+C) (Total Funds) (D) $24,174,453 $27,355,863 $31,161,220 $35,111,864 $38,205,536 $41,564,478 $43,793,493

Total Surplus or Deficit (D-A) (Total Funds) (E) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,672,240 $35,485,412

Adjusted Federal, State, and / or Local Funds (Total Funds) (F) $0 $0 $0 $0 $0 $0 $0

 Balance Forward (E+F) (Total Funds) (G) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $37,443,225 $39,672,240 $35,485,412

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Balance Sheet for the Surface Transportation Attributable Funding Category

In Total Funds (80% Federal and 20% Local)

TIP Fiscal Years 2016-2019
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Proposed TIP Amendments - October 2018 
 
1.  (Date Change - Out of TIP) 100055893 US-11 (SR-7) over Norfolk Southern 

Railroad (BIN 005140, Suff = 12.5, Stat = SD) - Replace bridge; CN; $1,517,770.92; 
Old date: 8/30/2019; New date: 1/31/2020 

 
2.  (Addition) 100069056 Greensboro Avenue (SR-215) from Skyland Boulevard (US-

11/SR-7) to Hargrove Road - Pavement repair; CN; 9/15/2018; $280,738 
 
3.  (Addition) 100068757 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa 

County) to SR-5 (Bibb County) - Add lanes; CN; 9/27/19; $41,410,000 
 
4.  (Date Change - Out of TIP) 100064428 5th at Lurleen Wallace Boulevard (US-43, 

SR-69, SR-13), Robert Cardinal Airport Road, Kentuck Park/West Circle, and Bridge 
Avenue - Intersection and safety improvements; CN; $2,102,020.10; Old date: 
1/25/2019; New date: 11/8/2019 
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2045 LRTP Financial Plan 
 
To be supplied by ALDOT 
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2045 Long-Range Transportation Plan - Review of Environmental and Social Factors: Part 1
Initial Project List
X Indicates that the condition or facility is on or near the proposed project (.125 Mile).  

Road Capacity Projects Bridges
Map Rated Flood Methane Potential Strip Champ. Bike (4) Pedestrian

Project Description Number Poor Plain Wetland Well Hazard (3) Land Fill Mine Church Cemetery Tree School Facility Facility (5)

2nd Avenue from Campus Drive to 15th Street - New road 6071 X X X X X X X

Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes 6068 X X X

Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: 
Build new road/Improve existing road

7008 X X X X X X

I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 
(Buttermilk Road) - Add lanes and replace bridge

4002.1 X X X X X X X X

I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of 
McFarland Boulevard East (US-82, SR-6) - Add lanes

4001 X X X X X

I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes 4025 X X X X X X

Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and 
improve roadway

7005 X X X X X X

McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access 
management

4004 X X X X X X X

McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes 4003 X X X X X X

McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - 
Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive

4019 X X X X X

McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River 
- Build new road and bridge; improve existing road

7044 X X X X X

Patriot Parkway from Old Marion Road to US-82 - Build new road 6069 X X X

Skyland Boulevard from SR-69 to I-20/59 - Add lanes 6040 X X X X X X X X

SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - 
Build new road

2004 X X X

SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road 2001 X X X

SR-297 (Tuscaloosa East Bypass) at Rice Mine Road  - Build interchange 2009 X X X
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SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road 2005 X X X X X

SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road 2012 X X X X

SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road 2003 X X X X X

SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road 2010 X X

SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road 2002 X X X X

SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road 2011 X X X

SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange 2013 X

SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road 2006 X X X X

SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes 6013 X X X X X X X X

SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes 6041 X X X X X X X

SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes 6005 X X X X X

SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes 6015 X X X X X X

University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign 
intersection at Skyland Boulevard East (US-11, SR-7)

5007 X X X X X

US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes 6038 X X X X X X X

US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road 6001 X X X

US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes 6095 X X X X

US-43 from Bone Camp Road to Old Fayette Road - Add lanes 4007 X X X X X

US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes 4024 X X X X

US-43 from Mitt Lary Road to Paul Howell Road - Add lanes 4005 X X X X X X

US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes 4008 X X X

US-43 from Paul Howell Road to Bone Camp Road - Add lanes 4006 X X X X
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Road Management and Operation Projects Bridges
Map Rated Flood Methane Potential Strip Champ. Bike (4) Pedestrian

Project Description Number Poor Plain Wetland Well Hazard (3) Land Fill Mine Church Cemetery Tree School Facility Facility (5)

10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access 6028 X X X X X X

5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal 
Airport Road - Intersection and safety improvements

9021 X X X X X

26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, 
installation of advance warning signs, markings, legends, striping, signal bells and gates

9024 X X X X

Bethel Church Road Near Shiloh Road - Realignment 6064 X X X

Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition 10017 X X X X X

I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping 9026 X X X

I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard 
East) - Guardrail installation

4033 X X X X X X X X

Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street 
network

4013 X X X X X

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory 
Road (MP 53.7) - Access management and signal enhancement

4044 X X X X X X X

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access 
management and bicycle and pedestrian improvements

4052 X X X X X X X

McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements 4011 X X X

McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements 4051 X X X

McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements 4049 X X X

M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over 
US-11 and Norfolk Southern Railroad

6072 X X X

ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to 
SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes

7006 X X X X X X

Park and Ride Project / Program for Tuscaloosa County
Not 

Available

SR-171 from CR-90 to Brownville Road - Relocate 6008 X X X X

SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes 6006 X X X X X

SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes 6009 X X X X
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SR-216 - Robinson Road to CSXT Railroad - Add Passing Lanes 6007 X X X X X X

SR-69 North at Charlie Shirley Road (CR-84) - Intersection improvements 6022 X X

SR-69 North at Union Chapel Road - Intersection realignment and improvement 7011 X X X X

SR-69 South from Plantation Road to I-20/59 Overpass, Including the Alabama Southern Railroad 
Overpass - Intersection improvements

6036 X X X X X

State Routes at various locations in Tuscaloosa County - Curb and ramp installation on sidewalks
Not 

Applicable

Tierce Patton Road - Steep curve relocation and realignment 6065 X X

US-11 (SR-7) from Kepple Loop Road to 0.5 miles west of CR-59 (Covered Bridge Road) - Add turn lanes 6035 X X X X X X X

US-11 (SR-7) from Lower Coaling Road (MP 92.960) to Hagler Coaling Road (MP 94.007) - Add turn 
lanes

6087 X X X X X

US-82 (SR-6) at Bradley Road - Intersection Improvements 4016 X X X X

US-82 (SR-6) at Sam Sutton Road - Safety Improvements 9023 X X X X

US-82:4-lanes at Coker to Rose Boulevard - Reconstruct eastbound lanes 4015 X X X X X X

Watermelon Road  at Union Chapel Road / Ol Colony Road - Intersection improvements 6061 X X X X

Transit Management and Operation Projects Bridges
Map Rated Flood Methane Potential Strip Champ. Bike (4) Pedestrian

Project Description Number Poor Plain Wetland Well Hazard (3) Land Fill Mine Church Cemetery Tree School Facility Facility (5)

Transit Authority: Capital Assistance - Replacement or Expansion Vehicles   - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Transit Authority: Capital Assistance - Bus Support Facilities and Equipment - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Transit Authority: Capital Assistance - Preventative Maintenance  - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Transit Authority: Capital Assistance - Transit Enhancement - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Transit Authority: Planning Assistance  - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable
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Transit Authority: Operating Assistance - (Section 5307)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Other Transit Assistance - (Section 5309/5339)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Other Transit Assistance - (Section 5310)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Other Transit Assistance - (Section 5311)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Other Transit Assistance - (Job Access - Section 5316)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Other Transit Assistance - (New Freedom - Section 5317)
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not 

Applicable
Not Applicable

Bridge Maintenance Projects Bridges
Map Rated Flood Methane Potential Strip Champ. Bike (4) Pedestrian

Project Description Number Poor Plain Wetland Well Hazard (3) Land Fill Mine Church Cemetery Tree School Facility Facility (5)

15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement 1001 X X X

Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement 1030 X X X X X

Cypress Creek Road over Cypress Creek - Bridge replacement 1020 X X

Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement 1039 X X X X X X

Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge 
replacement

6086 X

Main Avenue over Mill Creek Branch - Bridge replacement 1002 X X X X X

Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge 
replacement

1051 X X X X X

Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement 1052 X X X

McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge 
replacement

1053 X X X X X X

Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement 6083 X X

Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - 
Bridge replacement

6084 X X

Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement 1063 X X X X

Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement 6082 X X

Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement 1069 X X X

US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal 4030 X
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US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement 4029 X X X

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6) 1006 X X X

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5) 1007 X X X

US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement 1008 X X

Road Maintenance Projects Bridges
Map Rated Flood Methane Potential Strip Champ. Bike (4) Pedestrian

Project Description Number Poor Plain Wetland Well Hazard (3) Land Fill Mine Church Cemetery Tree School Facility Facility (5)

Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing 6054 X X X X

Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and 
pedestrian improvements

6057 X X X X X X

Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing 6043 X X X X X

Frog Ridge Road Entire Length - Resurfacing 6060 X X X X X X

Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing 6044 X X X X X

Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing 6053 X X X X X X

Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing 6049 X X X X

Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures 6067 X X

Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing 6056 X X X X

Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing 6048 X X X

Romulus Road from Highway 140 to the Green County Line - Resurfacing 6046 X X X X X X X

Sand Road From Romulus Road to Frog Ridge Road - Resurfacing 6058 X X X X

Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing 6047 X X X X X X X X

Snoddy Road Entire Length - Resurfacing 6059 X X X

US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, 
and various safety improvements

4050 X X X X X X X

Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing 6050 X X

3 = Past / Present Dangerous Materials Storage Sites;
4 = Proposed and Existing Bicycle Facilities from the MPO's Bicycle and Pedestrian Plan; 5 = Proposed and Existing Pedestrian Facilities from the MPO's Bicycle and Pedestrian Plan
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2045 Long-Range Transportation Plan - Review of Environmental and Social Factors: Part 2
Initial Project List
X Indicates that the condition or facility is on or near the proposed project (.125 Mile).  

Road Capacity Projects Senior
Map Hist./ Arch. Gov't Residential Commercial Industrial Transit Major (2) Minority Citizen Disabled Poverty

Project Description Number Site (1) Facility Park Area Area Area Route Employer Pop. (3) Pop. (4) Pop. (5) Pop. (6)

2nd Avenue from Campus Drive to 15th Street - New road 6071 X X X X X X X X X

Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes 6068 X X X X X X X X X X

Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: 
Build new road/Improve existing road

7008 X X X X X X

I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 
(Buttermilk Road) - Add lanes and replace bridge

4002.1 X X X X X X X X X X

I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of 
McFarland Boulevard East (US-82, SR-6) - Add lanes

4001 X X X

I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes 4025 X X X X X X X X X X

Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and 
improve roadway

7005 X X X X X X X X X X X

McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access 
management

4004 X X X X X X X X

McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes 4003 X X X X X X X X X

McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - 
Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive

4019 X X X X X X X

McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River 
- Build new road and bridge; improve existing road

7044 X X X X X X

Patriot Parkway from Old Marion Road to US-82 - Build new road 6069 X X X

Skyland Boulevard from SR-69 to I-20/59 - Add lanes 6040 X X X X X X

SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - 
Build new road

2004 X X X X X X

SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road 2001 X X X

SR-297 (Tuscaloosa East Bypass) at Rice Mine Road  - Build interchange 2009 X X X X X X
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SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road 2005 X X X X X X X X

SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road 2012 X X X X X X X

SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road 2003 X X X X X X X

SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road 2010 X X X X

SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road 2002 X X X X X

SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road 2011 X X X

SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange 2013 X X X X X X

SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road 2006 X X X X X X X

SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes 6013 X X X X X X X

SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes 6041 X X X X X X X X X

SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes 6005 X X X X X X

SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes 6015 X X X X X

University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign 
intersection at Skyland Boulevard East (US-11, SR-7)

5007 X X X X X X X X

US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes 6038 X X X X X X X X X

US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road 6001 X X X

US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes 6095 X X X X X

US-43 from Bone Camp Road to Old Fayette Road - Add lanes 4007 X X X

US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes 4024 X X X X X

US-43 from Mitt Lary Road to Paul Howell Road - Add lanes 4005 X X X X X

US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes 4008 X X

US-43 from Paul Howell Road to Bone Camp Road - Add lanes 4006 X X X
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Road Management and Operation Projects Senior
Map Hist./ Arch. Gov't Residential Commercial Industrial Transit Major (2) Minority Citizen Disabled Poverty

Project Description Number Site (1) Facility Park Area Area Area Route Employer Pop. (3) Pop. (4) Pop. (5) Pop. (6)

10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access 6028 X X X X X X X X X

5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal 
Airport Road - Intersection and safety improvements

9021 X X X X X X X X

26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, 
installation of advance warning signs, markings, legends, striping, signal bells and gates

9024 X X X X X

Bethel Church Road Near Shiloh Road - Realignment 6064 X X X

Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition 10017 X X X X X X X

I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping 9026 X X X X

I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard 
East) - Guardrail installation

4033 X X X X X X X X X

Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street 
network

4013 X X X X X X X X X

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory 
Road (MP 53.7) - Access management and signal enhancement

4044 X X X X X X X X X

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access 
management and bicycle and pedestrian improvements

4052 X X X X X X X X X X X

McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements 4011 X X X X X X X

McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements 4051 X X X X X X X X

McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements 4049 X X X X X X X X X

M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over 
US-11 and Norfolk Southern Railroad

6072 X X X

ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to 
SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes

7006 X X X X X X X X X X

Park and Ride Project / Program for Tuscaloosa County
Not 

Available

SR-171 from CR-90 to Brownville Road - Relocate 6008 X X X X X X

SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes 6006 X X X X X

SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes 6009 X X X X X
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SR-216 - Robinson Road to CSXT Railroad - Add Passing Lanes 6007 X X X X X X

SR-69 North at Charlie Shirley Road (CR-84) - Intersection improvements 6022 X X X X X

SR-69 North at Union Chapel Road - Intersection realignment and improvement 7011 X X X X

SR-69 South from Plantation Road to I-20/59 Overpass, Including the Alabama Southern Railroad 
Overpass - Intersection improvements

6036 X X X X X X X

State Routes at various locations in Tuscaloosa County - Curb and ramp installation on sidewalks
Not 

Applicable

Tierce Patton Road - Steep curve relocation and realignment 6065 X X X

US-11 (SR-7) from Kepple Loop Road to 0.5 miles west of CR-59 (Covered Bridge Road) - Add turn lanes 6035 X X X X X

US-11 (SR-7) from Lower Coaling Road (MP 92.960) to Hagler Coaling Road (MP 94.007) - Add turn 
lanes

6087 X X X X X

US-82 (SR-6) at Bradley Road - Intersection Improvements 4016 X X X X X X

US-82 (SR-6) at Sam Sutton Road - Safety Improvements 9023 X X X X

US-82:4-lanes at Coker to Rose Boulevard - Reconstruct eastbound lanes 4015 X X X X X X X X

Watermelon Road  at Union Chapel Road / Ol Colony Road - Intersection improvements 6061 X X X X X X X

Transit Management and Operation Projects Senior
Map Hist./ Arch. Gov't Residential Commercial Industrial Transit Major (2) Minority Citizen Disabled Poverty

Project Description Number Site (1) Facility Park Area Area Area Route Employer Pop. (3) Pop. (4) Pop. (5) Pop. (6)

Transit Authority: Capital Assistance - Replacement or Expansion Vehicles   - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Transit Authority: Capital Assistance - Bus Support Facilities and Equipment - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Transit Authority: Capital Assistance - Preventative Maintenance  - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Transit Authority: Capital Assistance - Transit Enhancement - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Transit Authority: Planning Assistance  - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable
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Transit Authority: Operating Assistance - (Section 5307)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Other Transit Assistance - (Section 5309/5339)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Other Transit Assistance - (Section 5310)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Other Transit Assistance - (Section 5311)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Other Transit Assistance - (Job Access - Section 5316)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Other Transit Assistance - (New Freedom - Section 5317)
Not 

Applicable
Not Applicable

Not 
Applicable

Not 
Applica

ble
Not Applicable Not Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Not 
Applicable

Bridge Maintenance Projects Senior
Map Hist./ Arch. Gov't Residential Commercial Industrial Transit Major (2) Minority Citizen Disabled Poverty

Project Description Number Site (1) Facility Park Area Area Area Route Employer Pop. (3) Pop. (4) Pop. (5) Pop. (6)

15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement 1001 X X X X X X X

Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement 1030 X X X X X X X

Cypress Creek Road over Cypress Creek - Bridge replacement 1020 X X

Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement 1039 X X

Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge 
replacement

6086 X X X X X

Main Avenue over Mill Creek Branch - Bridge replacement 1002 X X X X X

Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge 
replacement

1051 X X X X X X

Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement 1052 X X

McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge 
replacement

1053 X X X X X X X

Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement 6083 X

Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - 
Bridge replacement

6084 X X

Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement 1063 X X

Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement 6082 X X

Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement 1069 X X

US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal 4030 X X X
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US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement 4029 X X X X X X X

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6) 1006 X X X X

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5) 1007 X X X X

US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement 1008 X X X

Road Maintenance Projects Senior
Map Hist./ Arch. Gov't Residential Commercial Industrial Transit Major (2) Minority Citizen Disabled Poverty

Project Description Number Site (1) Facility Park Area Area Area Route Employer Pop. (3) Pop. (4) Pop. (5) Pop. (6)

Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing 6054 X X X

Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and 
pedestrian improvements

6057 X X X X X X X X X X

Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing 6043 X X X

Frog Ridge Road Entire Length - Resurfacing 6060 X X

Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing 6044 X X X

Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing 6053 X X X X X X

Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing 6049 X X X X X

Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures 6067 X X X X

Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing 6056 X X X X X X

Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing 6048 X X X X X

Romulus Road from Highway 140 to the Green County Line - Resurfacing 6046 X X X X X X X

Sand Road From Romulus Road to Frog Ridge Road - Resurfacing 6058 X X X X

Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing 6047 X X X X X X

Snoddy Road Entire Length - Resurfacing 6059 X X

US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, 
and various safety improvements

4050 X X X X X X X X

Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing 6050 X X X

1 = Historic and/or Potential Archeological Sites; 2 = Major Employers (Over 50 Employees); 
3 = Census Block Groups (CBG) surrounding the project have a greater percentage of Minority Population than the county average; 4 = CBGs surrounding the project have a greater percentage of Senior Citizens than the county average;
5 = CBGs surrounding the project have a greater percentage of Disabled Population that the county average; 6 = CBGs surrounding the project have a greater percentage of Poverty Population that the county average
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Road Capacity Projects ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16
Map Total Minority Minority Senior (62+) Senior (62+) Population Used For Poverty Poverty 18+ Population Used For Disabled 18+ Disabled 18+

Project Description Number Population Population Percent Population Percent Poverty Calulation Population Percent Poverty Calulation Population Percent

2nd Avenue from Campus Drive to 15th Street - New road 6071 10,278 1,429 13.90% 894 8.70% 3,210 1,349 42.02% 3,020 557 18.44%

Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes 6068 12,302 5,643 45.87% 2,252 18.31% 12,219 1,583 12.96% 9,354 1,472 15.74%

Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: 
Build new road/Improve existing road

7008 16,323 2,274 13.93% 2,823 17.29% 16,250 1,273 7.83% 12,239 1,823 14.90%

I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 
(Buttermilk Road) - Add lanes and replace bridge

4002.1 18,393 9,076 49.34% 2,930 15.93% 18,237 3,636 19.94% 14,282 1,876 13.14%

I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of 
McFarland Boulevard East (US-82, SR-6) - Add lanes

4001 15,717 10,749 68.39% 2,014 12.81% 15,681 4,524 28.85% 11,927 1,465 12.28%

I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes 4025 5,381 4,270 79.35% 920 17.10% 5,345 1,773 33.17% 4,377 904 20.65%

Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and 
improve roadway

7005 10,907 6,604 60.55% 1,546 14.17% 9,756 3,029 31.05% 7,818 1,000 12.79%

McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access 
management

4004 29,274 6,520 22.27% 4,776 16.31% 21,520 3,537 16.44% 16,937 2,481 14.65%

McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes 4003 10,010 3,150 31.47% 2,099 20.97% 9,501 1,117 11.76% 7,567 1,350 17.84%

McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - 
Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive

4019 13,980 2,422 17.32% 1,620 11.59% 6,827 1,425 20.87% 5,687 751 13.21%

McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River - 
Build new road and bridge; improve existing road

7044 13,218 3,114 23.56% 1,954 14.78% 13,089 1,975 15.09% 9,674 920 9.51%

Patriot Parkway from Old Marion Road to US-82 - Build new road 6069 6,822 2,446 35.85% 1,033 15.14% 6,812 288 4.23% 5,023 682 13.58%

Skyland Boulevard from SR-69 to I-20/59 - Add lanes 6040 24,157 15,501 64.17% 3,628 15.02% 23,974 4,604 19.20% 18,429 2,586 14.03%

SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - 
Build new road

2004 5,880 3,637 61.85% 645 10.97% 5,787 2,158 37.29% 4,307 591 13.72%

SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road 2001 2,310 385 16.67% 411 17.79% 2,310 207 8.96% 1,795 380 21.17%

SR-297 (Tuscaloosa East Bypass) at Rice Mine Road  - Build interchange 2009 5,925 1,048 17.69% 979 16.52% 5,914 646 10.92% 4,118 436 10.59%

SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road 2005 7,914 1,399 17.68% 1,293 16.34% 7,903 1,052 13.31% 5,574 695 12.47%

SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road 2012 7,352 501 6.81% 1,121 15.25% 7,352 692 9.41% 5,528 982 17.76%

Equity Report
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SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road 2003 8,175 3,404 41.64% 1,140 13.94% 8,077 2,372 29.37% 6,195 888 14.33%

SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road 2010 11,075 1,499 13.53% 1,733 15.65% 11,002 919 8.35% 8,320 1,248 15.00%

SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road 2002 4,549 662 14.55% 916 20.14% 4,544 776 17.08% 3,673 634 17.26%

SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road 2011 9,516 973 10.22% 1,404 14.75% 9,516 651 6.84% 7,219 1,001 13.87%

SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange 2013 3,765 195 5.18% 747 19.84% 3,765 449 11.93% 2,971 686 23.09%

SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road 2006 10,062 1,612 16.02% 1,950 19.38% 9,978 809 8.11% 7,645 1,207 15.79%

SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes 6013 12,028 1,290 10.72% 1,948 16.20% 12,014 827 6.88% 9,416 1,129 11.99%

SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes 6041 19,255 3,987 20.71% 3,551 18.44% 18,654 1,769 9.48% 14,275 2,021 14.16%

SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes 6005 6,669 2,258 33.86% 739 11.08% 6,659 425 6.38% 4,788 277 5.79%

SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes 6015 5,552 1,872 33.72% 714 12.86% 5,552 585 10.54% 4,245 631 14.86%

University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign 
intersection at Skyland Boulevard East (US-11, SR-7)

5007 6,492 2,335 35.97% 971 14.96% 6,371 964 15.13% 4,888 882 18.04%

US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes 6038 10,215 9,090 88.99% 1,763 17.26% 9,638 2,433 25.24% 7,661 1,299 16.96%

US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road 6001 4,268 390 9.14% 689 16.14% 4,268 367 8.60% 3,308 491 14.84%

US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes 6095 2,695 183 6.79% 299 11.09% 2,691 303 11.26% 1,967 228 11.59%

US-43 from Bone Camp Road to Old Fayette Road - Add lanes 4007 10,115 695 6.87% 1,256 12.42% 10,115 632 6.25% 7,614 796 10.45%

US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes 4024 5,108 394 7.71% 898 17.58% 5,108 367 7.18% 4,042 559 13.83%

US-43 from Mitt Lary Road to Paul Howell Road - Add lanes 4005 10,179 1,092 10.73% 1,280 12.57% 10,179 522 5.13% 7,608 803 10.55%

US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes 4008 3,220 216 6.71% 485 15.06% 3,220 254 7.89% 2,592 364 14.04%

US-43 from Paul Howell Road to Bone Camp Road - Add lanes 4006 10,115 695 6.87% 1,256 12.42% 10,115 632 6.25% 7,614 796 10.45%

Road Management and Operation Projects ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16
Map Total Minority Minority Senior (62+) Senior (62+) Population Used For Poverty Poverty 18+ Population Used For Disabled 18+ Disabled 18+

Project Description Number Population Population Percent Population Percent Poverty Calulation Population Percent Poverty Calulation Population Percent

10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access 6028 6,803 3,455 50.79% 560 8.23% 6,279 2,424 38.60% 5,262 639 12.14%

5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal 
Airport Road - Intersection and safety improvements

9021 2,511 1,440 57.35% 329 13.10% 2,511 820 32.66% 1,904 189 9.93%

26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, 
installation of advance warning signs, markings, legends, striping, signal bells and gates

9024 4,452 2,166 48.65% 402 9.03% 4,452 1,109 24.91% 3,545 590 16.64%

Bethel Church Road Near Shiloh Road - Realignment 6064 2,535 616 24.30% 577 22.76% 2,535 258 10.18% 2,115 356 16.83%

Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition 10017 7,757 5,451 70.27% 816 10.52% 7,743 1,257 16.23% 5,948 507 8.52%
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I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping 9026 988 95 9.62% 255 25.81% 988 138 13.97% 798 188 23.56%

I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard 
East) - Guardrail installation

4033 27,723 17,717 63.91% 4,303 15.52% 27,663 6,151 22.24% 21,721 2,830 13.03%

Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street 
network

4013 3,609 2,573 71.29% 425 11.78% 3,035 921 30.35% 2,366 326 13.78%

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory 
Road (MP 53.7) - Access management and signal enhancement

4044 16,181 4,007 24.76% 3,471 21.45% 15,580 1,925 12.36% 12,290 2,153 17.52%

McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access 
management and bicycle and pedestrian improvements

4052 49,823 16,650 33.42% 7,762 15.58% 41,987 9,392 22.37% 33,852 4,687 13.85%

McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements 4011 10,808 4,774 44.17% 1,613 14.92% 10,775 3,100 28.77% 8,776 1,049 11.95%

McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements 4051 9,204 2,492 27.08% 2,097 22.78% 8,603 978 11.37% 6,622 1,002 15.13%

McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements 4049 9,417 2,043 21.69% 427 4.53% 2,264 1,019 45.01% 2,146 350 16.31%

M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over 
US-11 and Norfolk Southern Railroad

6072 2,695 183 6.79% 299 11.09% 2,691 303 11.26% 1,967 228 11.59%

ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to 
SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes

7006 12,092 3,720 30.76% 2,531 20.93% 12,000 2,573 21.44% 9,380 1,290 13.75%

Park and Ride Project / Program for Tuscaloosa County Not Available Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

SR-171 from CR-90 to Brownville Road - Relocate 6008 8,917 576 6.46% 1,282 14.38% 8,917 745 8.35% 6,756 944 13.97%

SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes 6006 4,806 273 5.68% 716 14.90% 4,806 966 20.10% 3,804 743 19.53%

SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes 6009 9,694 926 9.55% 1,264 13.04% 9,641 966 10.02% 7,501 1,269 16.92%

SR-216 - Robinson Road to CSXT Railroad - Add Passing Lanes 6007 3,897 266 6.83% 593 15.22% 3,897 734 18.84% 3,041 584 19.20%

SR-69 North at Charlie Shirley Road (CR-84) - Intersection improvements 6022 5,499 842 15.31% 1,045 19.00% 5,426 270 4.98% 4,307 693 16.09%

SR-69 North at Union Chapel Road - Intersection realignment and improvement 7011 10,956 2,435 22.23% 1,840 16.79% 10,883 720 6.62% 8,521 1,338 15.70%

SR-69 South from Plantation Road to I-20/59 Overpass, Including the Alabama Southern Railroad 
Overpass - Intersection improvements

6036 2,358 1,564 66.33% 644 27.31% 2,322 647 27.86% 1,996 476 23.85%

State Routes at various locations in Tuscaloosa County - Curb and ramp installation on sidewalks
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Tierce Patton Road - Steep curve relocation and realignment 6065 1,998 102 5.11% 373 18.67% 1,977 81 4.10% 1,644 152 9.25%
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US-11 (SR-7) from Kepple Loop Road to 0.5 miles west of CR-59 (Covered Bridge Road) - Add turn lanes 6035 2,817 193 6.85% 290 10.29% 2,814 558 19.83% 2,043 307 15.03%

US-11 (SR-7) from Lower Coaling Road (MP 92.960) to Hagler Coaling Road (MP 94.007) - Add turn lanes 6087 1,896 123 6.49% 223 11.76% 1,893 313 16.53% 1,361 200 14.70%

US-82 (SR-6) at Bradley Road - Intersection Improvements 4016

7,197

1,541 21.41% 1,265 17.58% 7,163 570 7.96% 5,682 1,030 18.13%

US-82 (SR-6) at Sam Sutton Road - Safety Improvements 9023
3,765

195 5.18% 747 19.84% 3,765 449 11.93% 2,971 686 23.09%

US-82:4-lanes at Coker to Rose Boulevard - Reconstruct eastbound lanes 4015
5,904

941 15.94% 1,161 19.66% 5,904 789 13.36% 4,773 1,016 21.29%

Watermelon Road  at Union Chapel Road / Ol Colony Road - Intersection improvements 6061 9,452 1,355 14.34% 1,940 20.52% 9,379 886 9.45% 7,096 1,156 16.29%

Transit Management and Operation Projects ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16
Map Total Minority Minority Senior (62+) Senior (62+) Population Used For Poverty Poverty 18+ Population Used For Disabled 18+ Disabled 18+

Project Description Number Population Population Percent Population Percent Poverty Calulation Population Percent Poverty Calulation Population Percent

Transit Authority: Capital Assistance - Replacement or Expansion Vehicles   - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Transit Authority: Capital Assistance - Bus Support Facilities and Equipment - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Transit Authority: Capital Assistance - Preventative Maintenance  - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Transit Authority: Capital Assistance - Transit Enhancement - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Transit Authority: Planning Assistance  - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Transit Authority: Operating Assistance - (Section 5307)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Other Transit Assistance - (Section 5309/5339)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Other Transit Assistance - (Section 5310)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Other Transit Assistance - (Section 5311)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Other Transit Assistance - (Job Access - Section 5316)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Other Transit Assistance - (New Freedom - Section 5317)
Not 

Applicable
Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable

Bridge Maintenance Projects ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16
Map Total Minority Minority Senior (62+) Senior (62+) Population Used For Poverty Poverty 18+ Population Used For Disabled 18+ Disabled 18+

Project Description Number Population Population Percent Population Percent Poverty Calulation Population Percent Poverty Calulation Population Percent

15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement 1001 2,506 789 31.48% 272 10.85% 2,506 1,030 41.10% 2,185 218 9.98%

Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement 1030 4,789 3,117 65.09% 508 10.61% 4,789 1,663 34.73% 3,393 311 9.17%

Cypress Creek Road over Cypress Creek - Bridge replacement 1020 2,535 616 24.30% 577 22.76% 2,535 258 10.18% 2,115 356 16.83%

Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement 1039 2,645 54 2.04% 521 19.70% 2,645 264 9.98% 2,076 334 16.09%
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Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge 
replacement

6086 1,389 87 6.26% 286 20.59% 1,389 275 19.80% 1,117 227 20.32%

Main Avenue over Mill Creek Branch - Bridge replacement 1002 3,668 1,528 41.66% 1,029 28.05% 3,159 512 16.21% 2,497 340 13.62%

Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge 
replacement

1051 3,954 2,194 55.49% 653 16.51% 3,935 1,400 35.58% 2,799 348 12.43%

Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement 1052 1,849 528 28.56% 280 15.14% 1,849 283 15.31% 1,351 109 8.07%

McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge 
replacement

1053 4,332 1,461 33.73% 853 19.69% 4,332 683 15.77% 3,592 817 22.74%

Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement 6083 2,192 216 9.85% 222 10.13% 2,192 221 10.08% 1,665 237 14.23%

Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - 
Bridge replacement

6084 2,685 216 8.04% 387 14.41% 2,685 238 8.86% 2,123 314 14.79%

Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement 1063 921 70 7.60% 67 7.27% 921 245 26.60% 682 107 15.69%

Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement 6082 2,685 216 8.04% 387 14.41% 2,685 238 8.86% 2,123 314 14.79%

Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement 1069 2,258 178 7.88% 497 22.01% 2,251 184 8.17% 1,761 222 12.61%

US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal 4030 4,268 390 9.14% 689 16.14% 4,268 367 8.60% 3,308 491 14.84%

US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement 4029 5,618 2,214 39.41% 931 16.57% 5,502 669 12.16% 4,318 752 17.42%

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6) 1006 4,369 2,028 46.42% 926 21.19% 4,369 533 12.20% 3,661 654 17.86%

US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5) 1007 4,369 2,028 46.42% 926 21.19% 4,369 533 12.20% 3,661 654 17.86%

US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement 1008 1,888 178 9.43% 413 21.88% 1,888 113 5.99% 1,450 195 13.45%

Road Maintenance Projects ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16 ACS12-16
Map Total Minority Minority Senior (62+) Senior (62+) Population Used For Poverty Poverty 18+ Population Used For Disabled 18+ Disabled 18+

Project Description Number Population Population Percent Population Percent Poverty Calulation Population Percent Poverty Calulation Population Percent

Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing 6054 1,266 221 17.46% 110 8.69% 1,250 273 21.84% 973 114 11.72%

Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and pedestrian 
improvements

6057 6,687 6,064 90.68% 1,170 17.50% 6,687 1,393 20.83% 5,396 847 15.70%

Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing 6043 7,620 786 10.31% 1,169 15.34% 7,620 312 4.09% 5,978 634 10.61%

Frog Ridge Road Entire Length - Resurfacing 6060 2,535 616 24.30% 577 22.76% 2,535 258 10.18% 2,115 356 16.83%

Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing 6044 4,080 394 9.66% 635 15.56% 4,080 334 8.19% 3,115 432 13.87%

Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing 6053 8,745 1,950 22.30% 1,656 18.94% 8,723 590 6.76% 7,061 1,217 17.24%

Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing 6049 3,101 1,428 46.05% 595 19.19% 3,101 993 32.02% 2,491 368 14.77%

Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures 6067 3,101 1,428 46.05% 595 19.19% 3,101 993 32.02% 2,491 368 14.77%
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Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing 6056 5,312 3,046 57.34% 687 12.93% 5,219 1,648 31.58% 4,204 560 13.32%

Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing 6048 3,897 266 6.83% 593 15.22% 3,897 734 18.84% 3,041 584 19.20%

Romulus Road from Highway 140 to the Green County Line - Resurfacing 6046 5,755 887 15.41% 1,113 19.34% 5,755 819 14.23% 4,617 993 21.51%

Sand Road From Romulus Road to Frog Ridge Road - Resurfacing 6058 4,463 829 18.57% 946 21.20% 4,463 598 13.40% 3,625 869 23.97%

Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing 6047 4,635 746 16.09% 887 19.14% 4,635 634 13.68% 3,722 641 17.22%

Snoddy Road Entire Length - Resurfacing 6059 2,535 616 24.30% 577 22.76% 2,535 258 10.18% 2,115 356 16.83%

US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, 
and various safety improvements

4050 3,765 195 5.18% 747 19.84% 3,765 449 11.93% 2,971 686 23.09%

Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing 6050 12,732 1,201 9.43% 1,885 14.81% 12,675 832 6.56% 9,827 1,416 14.41%

ACS12-16 = 2012-2016 American Community Survey 5-Year Estimate, U.S. Census Bureau
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Transit Plan Schedule - 2019 

October 2018 
Send plan sections and transit surveys to transit providers and purchasers 
Inform MPO committees of transit plan schedule 

November 2018 
Inform RPO committees of transit plan schedule 
Hold 1st transit committee meeting (11/7/18) 
Review/Update transit providers and purchasers information 
Complete “Transit Resource Assessment” sections of plan 

December 2018 
Complete/Submit surveys by 12/1/18 
Summarize surveys 
Hold 2nd transit committee meeting - surveys, needs, barriers, funding (12/5/18) 
Update “Transit Needs” and Transit Service Barriers” sections of plan 
Update “Funding Opportunities” chapter of plan 
Inform MPO committees of plan status, review draft sections of plan 

January 2019 
Hold 3rd transit committee meeting - strategies (1/9/19) 
Update “Strategies to Address Needs and Barriers” section 
Inform RPO committees (CTAC) of plan status, review draft sections of plan 

February 2019 
Inform MPO committees of plan status, review draft sections of plan 
Hold 4th transit committee meeting - 1st draft plan (2/6/19) 

March 2019 
Complete draft plan 
Hold 5th transit committee meeting - 2nd draft plan (3/13/19) 

April 2019 
Inform MPO committees of plan status, draft approval 
Inform RPO committees (CTAC) of plan status, draft approval 

May 2019 
Inform RPO committees (TCC and Policy) of plan status, draft approval 
Begin public review of draft plan, post on web, news releases (5/10/19) 

June 2019 
Continue public review of draft plan 
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July 2019 
 Place legal ads in local papers for public meetings 
 Hold public meetings for the draft plan with RPO CTAC meetings 
 Hold public meeting at Tuscaloosa Intermodal Center (7/10/19) 
 Submit plan to RPO committees (CTAC) for final approval 
 
August 2019 
 End public comment period on 8/1/19 
 Hold 6th transit committee meeting - public comments, final plan (8/7/19) 
 Address public comments 
 Submit plan to RPO committees (TCC and Policy) for final approval 
 Submit plan to MPO committees for final approval 
 
September 2019 
 Complete final plan - copies, binding, CDs 
 Submit final plan to ALDOT 
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