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Citizens Transportation Advisory Committee (CTAC) Meeting 
Tuscaloosa Area Metropolitan Planning Organization (MPO) 

Tuesday, October 17, 2017 at 5:00 p.m. 
 

Agenda 
 
1.  Call to order 
 
2.  Roll call (Sign-In Sheet) 
 
3.  Approval of previous meeting minutes [Action required] (Item 3 - Pages 3-6)  
 
4.  Communications from the presiding officer 
 
5.  Report of officers and committees 

a. MPO Policy Committee Action Report (Item 5a - Page 7) 
 

b. West Alabama Rural Planning Organization (RPO) Report (Item 5b - Page 8) 
 

c. New Developments Report (Item 5c - Page 9) 
 

d. Safety Observations  
 

e. Technical Coordinating Committee (TCC) Project Status Report (Item 5e - Pages 
10-16) 
 

f. Air quality and greenhouse gas updates  
 

g. Transportation operations and management discussion (Item 5g - Page 17) 
 

h. Surface Transportation Attributable funding program update (Item 5h - Page 18) 
 
6.  Old Business  

a. Bicycle and pedestrian plan - Strategies 
 

b. Other items as needed 
 
7.  New Business 

a. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 
amendments [Action required] (Item 7a - Page 19 and table map) 
 

b. Draft 2045 Long-Range Transportation Plan - 2045 socioeconomic projections 
[Action required]  (Item 7b - Pages 20-22) 
 

c. Draft 2045 Long-Range Transportation Plan - Planning area review [Action required]  
(Table map) 
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The next CTAC meeting will be held on Tuesday, December 12, 2017 at 5:00 p.m. 
 

d. Draft 2045 Long-Range Transportation Plan - Functional classification review 
[Action required]  (Table map) 
 

e. Transportation Alternative Program grant applications - Proposed applications 
[Action required] (Item 7e - Page 23) 
 

f. Election of officers for fiscal year 2018 [Action required] 
 

g. Other items as needed 
 
8.  Invitation to persons at the meeting wishing to be heard on matters not 

included on the agenda 
 
9.  Adjournment 
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Tuscaloosa Area Metropolitan Planning Organization 
Citizens Transportation Advisory Committee 

West Alabama Regional Commission 
4200 Highway 69 North, Northport, Alabama 

Tuesday, August 22, 2017, 5:00 p.m. 
Meeting Minutes 

 
Member Attendance 
(Y indicates attendance – N indicates absence) 
 

City of Northport  City of Tuscaloosa  Tuscaloosa County  
Mr. Marvin Cherry N Mr. A. D. Christian Y Ms. Ashley Broughton Y 
Mr. Lew Drummond N Mr. Jimmy Hamner Y Mr. Jimmie Cain N 
Mr. Robert Green Y Mr. Harold Horton N Ms. Joyce Clements N 
Mr. Glenn Griffin N Mr. Tommy Nix N Mr. Lenny Fulmer N 
Mr. Thomas Peters Y Mr. Willis Reynolds Y Ms. Jill Hannah Y 
Mr. Max Snyder Y Mr. Wyman Turner N Mr. David Hartin N 
Mr. David Leon Tucker N Ms. Charlene Wilkinson Y Mr. John Myers Y 
Vacant NA Mr. Mike Wright N Mr. Joe Robinson N 

 
WARC Staff Guests 
Mr. Zane Davis N/A 
Mr. Davis Norris 
 
Items provided by WARC 

1. Agenda 
2. Minutes from the June 20, 2017 meeting 
3. MPO Policy Committee Action Report 
4. West Alabama RPO Report  
5. New Development Report 
6. Technical Coordinating Committee (TCC) Project Status Report 
7. Transportation Operations and Management discussion points 
8. Surface Transportation Attributable funding program balance sheet 
9. West Alabama Coordinated Public Transit Plan 2017 
10. Fiscal Year 2018 Unified Planning Work Program (UPWP) 
11. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 

amendments 
12. 2045 Long-Range Transportation Plan - Draft vision statement and goals  

 
The Citizens Transportation Advisory Committee of the Tuscaloosa Area Metropolitan Planning 
Organization met at 5:00 p.m. on Tuesday, August 22, 2017, at the offices of the West 
Alabama Regional Commission. 
 
1. Call to Order 

The meeting was called to order. 
 
2. Roll Call 

Attending committee members signed a roll sheet.  
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3. Approval of previous meeting minutes 

The committee reviewed the minutes from the previous meeting. 
Motion to approve the minutes as written: Ms. Hannah 
Second: Mr. Peters 
The minutes were unanimously approved. 
 

4.  Communications from the presiding officer 
Mr. Green inquired into road construction timetables. 

 
5.  Report of officers and committees 

a. Review of Policy Committee responses to CTAC recommendations 
The MPO Policy Committee took the following actions regarding recommendations 
made in June 2017: 
 
 Amended the 2040 LRTP 
 Amended the FY2016-2019 TIP 
 Did not act on the proposed bicycle and pedestrian plan strategies 
 Adopted the performance measure targets for the transit asset management plan 

 
b. West Alabama Rural Planning Organization (RPO) Report 

The RPO will hold a combined CTAC, TCC, and Policy meeting on November 17, 2017. 
ALDOT will make a presentation on the traffic management center.   

c. New development report 
The committee reviewed the new development report. 

d. Safety Discussion 
S17-2  

Location:   15th Street at driveway of Temporary Emergency Services 
Observation:   Sight is obscured by hedges   
Contact:    A.D. Christian (205-345-8717) 
Jurisdiction:   ALDOT, Tuscaloosa City, and Temporary Emergency Services 
Response:    
Comments: WARC forwarded observation to ALDOT, Tuscaloosa City, and 

Temporary Emergency Services. 
Status:   
 

OPEN 

e. Technical Coordinated Committee (TCC) project status report  
The committee reviewed the draft August 2017 report. 

f. Air quality and greenhouse gas updates  
Mr. Davis stated that the air quality for Tuscaloosa is below attainment levels.      

g. Transportation Operations and Management Updates 
The committee discussed active operation and access management projects.   

h. Surface Transportation Attributable funding program update 
The committee reviewed the balance sheet.   
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6.  Old Business 
      a.   West Alabama Coordinated Public Transit Plan 2017 - Final review   

Mr. Norris reviewed the transit plan and entertained questions.  
Motion to recommend the MPO Policy Committee adopt the plan: Ms. Hannah 
Second: Mr. Hamner 

            The motion passed 
 

b.   Fiscal Year 2018 Unified Planning Work Program (UPWP) - Final review 
Mr. Norris reviewed the UPWP.  
Motion to recommend the MPO Policy Committee adopt the plan: Mr. Snyder 
Second: Mr. Myers 

            The motion passed 
 

c.   Bicycle and pedestrian plan - Strategies 
The Committee let stand their previous recommendation on the plan.  

 
d.  Other items as needed 

N/A  
 
7.  New Business 

 
a. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed 

amendment  
The committee reviewed the proposed project changes. 
 
1.  (Project Addition) 100067169 Brose Tuscaloosa Facility Industrial Access Road - Combine 
three existing substandard access points into a newly constructed 0.22 mile industrial access 
entrance and roadway; CN; 9/29/2017; $651,500 
2.  (Project Addition) 100067278 M-Class Boulevard Extension with overpass across US-11 (SR-
7) and Norfolk Southern Railroad to Tingle Tangle Road; UT; 8/1/2017; $1,100,000 
3.  (Project Cost Decrease) 100061872 Old Greensboro Road (CR-95) from H.B. Johnston Road 
to Maxwell Loop Road - Patching, resurfacing, and striping; CN; New Estimate $912,311.43 
(Previous Estimate $2,049,941) 
4.  (Project Addition) 100067251 Lurleen B. Wallace Boulevard (US-43, SR-13) from north end of 
the I-359 bridge to the Hugh Thomas Bridge - Resurfacing and pavement rehabilitation; RW; 
8/1/2017; $25,000 
5.  (Date Change - Out of TIP) 100061864 Frank Lary Road (CR-107) from Mitt Lary Road 
(CR_54) to Lary Lake Road (CR-98) - Patching, resurfacing and striping; CN: Old date November 
2, 2018; New date December 6, 2019 
6.  (Date Change - Out of TIP) 100061867 Kennedy Mill Road from SR-216 to Holt-Peterson 
Road - Resurfacing; CN; Old date November 2, 2018; New date December 6, 2019 
7.  (Date Change - Out of TIP) 100061868 Holt-Peterson Road from Kennedy Mill Road to 
Alabama Avenue - Resurfacing; CN; Old date November 2, 2018; New date December 6, 2019 
8.  (Date Change - Out of TIP) 100061874 Sand Road from Romulus Road to Frog Ridge Road - 
Resurfacing; CN; Old date November 2, 2018; New date December 6, 2019 
9.  (Project Cost Increase) 100059708 I-20/59 from 0.25 mile south of McFarland Boulevard East 
(US-82, SR-6) to 0.75 mile south of Buttermilk Road - Add lanes and bridge replacement; CN; 
New Estimate $89,663,095 (Previous estimates $61,930,676, $84,869,855, $104,467,485, and 
92,650,719) 
10.  (Project Addition) 100067288 Cypress Creek Avenue East Sidewalk - Phase II (Section C) in 
the City of Tuscaloosa; CN; 12/15/2017; $499,905 
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Motion to recommend the MPO Policy Committee adopt the changes: Ms. Hannah 
Second: Mr. Peters 
The motion passed. 
 

b. Bicycle and pedestrian plan – Vision Statement and Goals 
The committee reviewed the proposed vision statement and goals.  
Motion to recommend the MPO policy Committee adopt the goals and vision statement 
with the following change: Ms. Hannah 
 

Vision Statement: The Metropolitan Planning Organization of the Tuscaloosa Area 
will have a well-planned, effective transportation system that promotes and sustains 
a fulfilling quality of life and a strong, competitive economy. 

 
Second: Ms. Wilkinson 
The motion passed. 

 
      c.   Other items as needed 

      Not applicable 
 
8.  Invitation to persons at the meeting wishing to be heard on matters not included in the 
agenda 

Not applicable 
 

9.  Adjournment 
The meeting was adjourned. 5:34 P.M. 
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BPC CTAC TCC

No. Item Action Support Support Support

1 West Alabama Coordinated Public Transit Plan 2017 Adopted No action Yes Yes

2 Fiscal Year 2018 Unified Planning Work Program  (UPWP) Adopted No action Yes Yes

3 Bicycle and Pedestrian Plan ‐ Strategies No action Yes Yes Yes

4

Fiscal Years 2016‐2019 TIP  Amendment: 1.  (Project Addition) 100067169 Brose Tuscaloosa 

Facility Industrial Access Road ‐ Combine three existing substandard access points into a 

newly constructed 0.22 mile industrial access entrance and roadway; CN; 9/29/2017; 

$651,500; 2.  (Project Addition) 100067278 M‐Class Boulevard Extension with overpass 

across US‐11 (SR‐7) and Norfolk Southern Railroad to Tingle Tangle Road; UT; 8/1/2017; 

$1,100,000; 3.  (Project Cost Decrease) 100061872 Old Greensboro Road (CR‐95) from H.B. 

Johnston Road to Maxwell Loop Road ‐ Patching, resurfacing, and striping; CN; New Estimate 

$912,311.43 (Previous Estimate $2,049,941); 4.  (Project Addition) 100067251 Lurleen B. 

Wallace Boulevard (US‐43, SR‐13) from north end of the I‐359 bridge to the Hugh Thomas 

Bridge ‐ Resurfacing and pavement rehabilitation; RW; 8/1/2017; $25,000; 5.  (Date Change ‐ 

Out of TIP) 100061864 Frank Lary Road (CR‐107) from Mitt Lary Road (CR_54) to Lary Lake 

Road (CR‐98) ‐ Patching, resurfacing and striping; CN: Old date November 2, 2018; New date 

December 6, 2019; 6.  (Date Change ‐ Out of TIP) 100061867 Kennedy Mill Road from SR‐216 

to Holt‐Peterson Road ‐ Resurfacing; CN; Old date November 2, 2018; New date December 6, 

2019; 7.  (Date Change ‐ Out of TIP) 100061868 Holt‐Peterson Road from Kennedy Mill Road 

to Alabama Avenue ‐ Resurfacing; CN; Old date November 2, 2018; New date December 6, 

2019; 8.  (Date Change ‐ Out of TIP) 100061874 Sand Road from Romulus Road to Frog Ridge 

Road ‐ Resurfacing; CN; Old date November 2, 2018; New date December 6, 2019; 9.  (Project 

Cost Increase) 100059708 I‐20/59 from 0.25 mile south of McFarland Boulevard East (US‐82, 

SR‐6) to 0.75 mile south of Buttermilk Road ‐ Add lanes and bridge replacement; CN; New 

Estimate $89,663,095 (Previous estimates $61,930,676, $84,869,855, $104,467,485, and 

92,650,719); 10.  (Project Addition) 100067288 Cypress Creek Avenue East Sidewalk ‐ Phase II 

(Section C) in the City of Tuscaloosa; CN; 12/15/2017; $499,905; 11.  (Project Addition) 

100066961 US‐82 (SR‐6) from east of Bel Aire Estates to east of Mount Olive Road ‐ 

Resurfacing, planning, and patching; CN; 2/23/17; $2,570,435

Amended TIP No action Yes Yes

5 2045 Long‐Range Transportation Plan  ‐ Vision statement and goals
Accepted TCC 

recommendation
No action

Yes, with 

modification to 

vision statement

Yes, with 

modifications 

to goals 2 and 

5

MPO Policy Committee

Action Report ‐ August 2017
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West Alabama Rural Planning Organization (RPO) 
Report 

October 2017 
 
1.  Meetings 

 Combination Policy, Technical, and Citizens Committee: Friday, November 17, 2017 ‐ 
10:30 a.m. 
 

2.  Scheduled Work 

 Safety observation summary and review 

 Project status update online map program 
 
3.  Scheduled Presentation 

 ALDOT traffic management center 
 
4.  Public Meetings 

 None scheduled at this time 
 
 

Page 8

David
Text Box
5b



Name Type Address City
Units or 

Employment
Source

New Dominos Business
Corner of University 
and 26th Ave E

Tuscaloosa 35-50
Tuscaloosa 

News
Mercedes Logistics 
Center

Business
Scott G. Davis 
Industrial Park Woodstock

429
Tuscaloosa 

News
Beat and Blowout 
Bar Salon

Business 2502 7th St Tuscaloosa
Tuscaloosa 

News
Revive Hydration 
Therapy

Medical 2205 7th St Tuscaloosa
Tuscaloosa 

News
Fyzical Balance & 
Fall Prevention 
Center

Medical
1300 McFarland 
Blvd

Tuscaloosa
Tuscaloosa 

News

Northwood Gardens 
Phase 3 - 
Preliminary Plat

Subdivision Near Briar Cliff Northport 29 Northport

Glen Crest Phase 2 -
Preliminary plat 

Subdivision
SR-69 North - near 
Forest Glen

Northport 46 Northport

Magnolia Hills 
Phase 1 - 
Preliminary plat 

Subdivision
North of Biscayne 
Hills

Northport 53 Northport

Government Type Building Permits Units
New E-911 
Addresses

2017 Total 
Units

Tuscaloosa City Residential 80 80
Northport City Residential 10 10
Tuscaloosa County Residential 53 53

143

New Development Report
October 2017

Announced Development
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

ALDOT 9025 100064428
5th Street (Northport) at Lurleen Wallace Boulevard (US‐43, 

SR‐69) from Main Avenue to Old Bridge Avenue

Intersection safety 

improvements
In design phase HSIP

ALDOT 6088 100058101
Greensboro Avenue (SR‐215) from Skyland Boulevard (US‐11, 

SR‐7) to Hargrove Road

Pavement Rehabilitation and 

Drainage Improvements
Scheduled to be let Winter 2049 STPAA

Previous date: Fall 2049; 

Winter 2048; Winter 2049

ALDOT 3003 100049318 I‐20/59 at Brookwood Rest Area: Renovation Rest Area Renovation Scheduled to be let late in Summer 2024 IM

Previous date: November 

2014; Fall 2016; Winter 2016; 

December 2016; Summer 

2017

ALDOT 4002.1

100059708; 

100059709; 

100062058; 

100066910

I‐20/59 from 0.25 miles south of US‐82 (SR‐6, McFarland 

Boulevard East) to 0.75 miles south of CR‐85 (Buttermilk Road)
Add Lanes and Replace Bridge Scheduled to be let September 2017 NHS

Previous date: Spring 2016; 

late 2017; Fall 2017; Winter 

2017

ALDOT 3004 100049357
I‐20/59 from CR‐10 (Holly Springs Lane) to CR‐1900 (Joe 

Mallisham Parkway / Black Warrior Parkway)
Resurfacing Project nearing completion.  Asphalt work is complete. IM

Previous date: January 2015; 

November 2014; December 

2014; March 2015; June 2015

ALDOT 4001
100039473; 

100064910

I‐20/59 from CR‐1900 (Joe Mallisham Parkway / Black Warrior 

Parkway) to US‐82 (SR‐6, McFarland Boulevard East)
Add Lanes Scheduled to be let in Spring 2018 NHS

Previous date: November 

2018; Spring 2017; April 2018; 

Spring 2018; Winter 2018

ALDOT 3005 100049354 I‐20/59 from Greene County Line to CR‐10 (Holly Springs Lane) Resurfacing Project nearing completion.  Asphalt work is complete. IM

Previous date: November 

2014; September 2015; 

November 2016; Fall 2016; 

Summer 2016; Winter/Spring 

2017

ALDOT 4041
100064217; 

100064219

I‐20/59 from north of Brookwood Interchange (MP 86.63) to 

south of Bama Rock Garden Road (CR‐9) (MP 91.76)
Resurfacing Under construction IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; January 

2016; March 2016

ALDOT 3013
100066479; 

100066481

I‐20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 

(MP 86.912)
Resurfacing IMS

ALDOT 4042
100064220; 

100064221

I‐20/59 from south of Bama Rock Garden Road (CR‐9) (MP 

91.76) to south of US‐11/SR‐5 Interchange (MP 96.00)
Resurfacing Under construction IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; January 

2016; March 2016

ALDOT 4002.2 100061602
I‐20/59 from south of CR‐85 (Buttermilk Road) to south of US‐

11 (SR‐7)
Add Lanes Project nearing completion. NHS Previous date: June 2015

ALDOT 4002.3 100061787
I‐20/59 from south of US‐11 (SR‐7) to south of CR‐32 (Keenes 

Mill Road)
Add Lanes Project nearing completion. NHS

ALDOT 4043
100064222; 

100064223

I‐20/59 from south of US‐11/SR‐5 Interchange (MP 96.00) to 

the Jefferson County Line (MP 100.867)
Resurfacing Under construction IMS

Previous date: Summer 2015; 

Fall 2015; Spring 2016; March 

2016

ALDOT 3010
100060977; 

100064197

I‐20/59 from Tuscaloosa/Greene County Line to 0.25 miles 

south of US‐82 (SR‐6, McFarland Boulevard East)
Guiderail Installation Scheduled to be let in Spring 2019 IM

Previous date: November 

2015; Fall 2017; Fall 2015

ALDOT 4038 100054477
Lurleen B. Wallace Boulevard (US‐43, SR‐13) from north end of 

Hugh Thomas Bridge to McFarland Boulevard (US‐82, SR‐6)
Pavement Rehabilitation Scheduled to be let in early Spring 2018 NHS Previous dates: Fall 2048

TCC Project Status Report ‐ October 2017Draft

1
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2017Draft

ALDOT 4044
100062358; 

100066532

McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to just east of Jug Factory Road (MP 53.7)

Add lanes; Access management; 

Bicycle and pedestrian 

improvements

NHS

ALDOT 4044.1 100065113
McFarland Boulevard (US‐82, SR‐6) from Rose Boulevard (MP 

42.5) to SR‐69

Access management; Bicycle 

and pedestrian improvements
NHS

ALDOT 4004

100004617; 

100065936; 

100066242

McFarland Boulevard (US‐82, SR‐6) from SR‐69 to Rice Mine 

Road

Add Lanes; Access 

management; Bicycle and 

Pedestrian improvements

Scheduled to be let in Fall 2047; Could move to 2018 or 2019 

and tied to access management project
NHS Previous date: 2022

ALDOT 4049

100064404; 

100065854; 

100065855

McFarland Boulevard East (US‐82, SR‐6) at University 

Boulevard East 

Widening; Interchange 

improvements
Scheduled for Spring 2018 letting NHS

ALDOT 4027
100057925; 

100057926

McFarland Boulevard East (US‐82, SR‐6) north of 15th Street 

East
Extend and Add Turn Lanes Project complete NHS Remove December 2017

ALDOT 4019 100066828
McFarland Boulevard East/Northeast (US‐82) from Rice Mine 

Road to west of University Boulevard East

Add lanes and interchange 

improvements at Rice Mine 

Road, Jack Warner Parkway, 

and Campus Drive

Engineering authorized May 2017 NHS

ALDOT 6072

100061878; 

100067278; 

100066367; 

100066523

M‐Class Boulevard from I‐20/59 to Tingle Tangle Road; New 

Bridge over US‐11 and Norfolk Southern Railroad

Improve and Extend Road, Build 

New Bridge
Scheduled to be let in August 2017 ATRIP3

Previous County project; 

Previous date: June 2016; 

Winter 2017

ALDOT 4013 100054473
North and South Lurleen B. Wallace Boulevard in Downtown 

Tuscaloosa from 12th Street to University Boulevard
Pavement Rehabilitation Scheduled to be let in Fall 2017 NHS

Previous date: 2022, Fall 2048; 

Winter 2020

ALDOT 6008 100008970
SR‐171 from Bone Camp Road (CR‐90) to Brownville Road (CR‐

34)
Relocate Scheduled to be let Spring 2050 STPAA

Previous date: Spring 2050; 

Fall 2047

ALDOT 6037

100057989; 

100057990; 

100057991

SR‐215 (Old Montgomery Highway) at US‐82 (SR‐6, McFarland 

Boulevard East) and CR‐26 (Bear Creek Cut‐Off Road)

Reconfigure Intersection; Will 

include traffic signals and turn 

lanes

Construction is underway OSTP

Previous date: September 

2016; September 2020; Fall 

2016; late 2015/early 2016; 

Fall 2016, Fall 2020

ALDOT 6092 100065213
SR‐216 from east of Booler Road (MP 21) to west of I‐20/59 

(MP 26.158)
Resurface Project complete STPOA Remove December 2017

ALDOT 6091 100065214 SR‐216 from east of Lock 17 Road (MP 11.99 to CR‐9 (MP16) Resurface Project is underway STPOA
Previous date: Spring 2016; 

Summer 2016

ALDOT 2001 100060575
SR‐297 (Tuscaloosa East Bypass): Right‐of‐way corridor 

preservation
Corridor Preservation On‐going HP

ALDOT 6002 100051609
SR‐69 from south of Bear Creek Road (CR‐65) to Railroad 

Overpass
Add Lanes Scheduled to be let Winter 2048 NHS Previous date: Winter 2046

ALDOT 6004 100051605
SR‐69 from south of Maxwell Loop Road (CR‐157) to south of 

Patriot Parkway (CR‐1075)
Add Lanes Scheduled to be let Winter 2051 NHS

Previous date: Winter 2046; 

Winter 2051; Fall 2049

ALDOT 6005 100051603
SR‐69 from south of Old Greensboro Road (CR‐95) to south of 

Maxwell Loop Road (CR‐157)
Add Lanes Scheduled to be let Winter 2050 NHS

Previous date: Winter 2050; 

Winter 2048

ALDOT 6003 100051607
SR‐69 from south of Patriot Parkway (CR‐1075) to south of 

Bear Creek Road (CR‐65)
Add Lanes Scheduled to be let Winter 2047 NHS

2
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2017Draft

ALDOT 4025

100057985; 

100057986; 

100057987

SR‐69 Intersection Improvements from Plantation Road to the 

I‐59 Overpass

Widen and Reconfigure 

Interchange
Scheduled to be let in Spring 2018. NHS

Includes 6036 (100057985; 

100057986; 100057987) ‐ 

Previous date: September 

2016; November 2016; 

September 2020; Fall 2016; 

Fall 2020

ALDOT 6022

100053306; 

100057493; 

100057494

SR‐69 North at Charlie Shirley Road (CR‐84) Intersection Improvements Scheduled to be let in the Spring of 2022 OSTP
Previous date: Spring 2019; 

Spring 2022; Spring 2019

ALDOT 6029 100060103
State Routes at various locations in Greene, Pickens, and 

Tuscaloosa Counties

Curb and ramp installation on 

sidewalks 

Scheduled to be let in the Fall of 2019; Divided into 3 projects 

by county
OSTP

Previous date: Fall 2018; Fall 

2019; Fall 2016

ALDOT 2001 Not Available Tuscaloosa East Bypass Build New Road Environmental document is being re‐evaluated HP

ALDOT 5007

100066567; 

100066568; 

100066569; 

100066570

University Boulevard East (SR‐215) from SR‐216 to Skyland 

Boulevard East (US‐11, SR‐7) ‐ Add lanes and realign 

intersection at Skyland Boulevard East (US‐11, SR‐7)

Additional roadway lanes In design phase NHS

ALDOT 1005
100057835; 

100038399

US‐11 (SR‐5, SR‐7) at abandoned railroad (BINs 005799, 

0058000)
Bridge Removal Scheduled to be let in Winter 2022 BRON

Previous date: January 2016; 

January 2019

ALDOT 6087 100057793 US‐11 (SR‐7) from Lower Coaling Road to Hagler Coaling Road Add turn lanes Scheduled to be let Fall 2022 STPAA Previous dates: Fall 2016

ALDOT 1009

100055889; 

100055891; 

100055892; 

100055893

US‐11 (SR‐7) over Norfolk Southern Railroad (BIN 005140) Bridge Replacement Scheduled to be let in Summer 2019 BRON
Previous date: August 2018; 

August 2021

ALDOT 1006

100013141; 

100042253; 

100013137

US‐11/43 (SR‐7, SR‐13) over Black Warrior River Relief (BIN 

002885)(10.6)
Bridge Replacement Scheduled to be let in Summer 2022 BRON

Previous date: July 2018; July 

2021

ALDOT 1007

100013142; 

100042254; 

100013138

US‐11/43 (SR‐7, SR‐13) over Black Warrior River Relief (BIN 

002887)(11.5)
Bridge Replacement Scheduled to be let in Summer 2022 BRON

Previous date: August 2018; 

August 2021

ALDOT 1008 100003222 US‐43 (SR‐13) at Rocky Creek Relief Bridge Replacement Scheduled to be let Winter 2023 BRON

ALDOT 4006 100051564
US‐43 (SR‐13) from 0.4 mile north of Paul Howell Road (CR‐22) 

to north of Bone Camp Road (CR‐266)
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 4037 100050156
US‐43 (SR‐13) from 0.45 mile south of Northside Road (CR‐38) 

to 0.35 mile north of Northside Road (CR‐38)

Intersection Improvements and 

Vertical Realignment
Scheduled to be let Fall 2050 NHS Previous dates: Fall 2045

ALDOT 4007 100051567
US‐43 (SR‐13) from north of Bone Camp Road (CR‐266) to 

south of Old Fayette Road (CR‐124)
Add Lanes Scheduled to be let Spring 2048 NHS

ALDOT 4005 100051560
US‐43 (SR‐13) from south Mitt Lary Road to 0.4 mile north of 

Paul Howell Road (CR‐22)
Add Lanes Scheduled to be let Spring 2050 NHS

ALDOT 4008 100051569
US‐43 (SR‐13) from south of Old Fayette Road (CR‐124) to 

south end of Lake Tuscaloosa Bridge
Add Lanes Scheduled to be let Winter 2051 NHS

ALDOT 9023 100066455
US‐82 (SR‐6) at Sam Sutton Road ‐ Safety improvements at the 

intersection
Safety improvements HSIP

ALDOT 4016 100063661 US‐82 at Bradley Road (CR‐66) Intersection Improvements Scheduled to be let  Spring 2048 NHS
Previous date: Spring 2048; 

Fall 2045

3
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes
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ALDOT 4050 100066961
US‐82 (SR‐6) from east of Bel Aire Estates to east of Mount 

Olive Road ‐ Resurfacing, planning, and patching
Resurfacing, planning, patching Scheduled to be let February 2018 NHS

ALDOT RPO‐P1A 100047470 US‐82 from Gordo to Reform Add Lanes Project is nearing completion NHS

ALDOT RPO‐P1B 100032474 US‐82 Gordo Bypass Build New Road Project is underway NHS

Previous dates: September 

2016; May 2016; September 

2019; Summer 2017

Tuscaloosa 

City
6028 100059446 10th Avenue from Hargrove Road to 29th Street.

Improve pedestrian elements 

and narrow road

Right‐of‐way purchase underway and is 70% complete.  Court 

will handle remaining right‐of‐way purchases.

Tuscaloosa 

City
No longer an ATRIP project

Tuscaloosa 

City
91006 100059443 Hargrove Road from Hackberry Lane to 10th Avenue

Resurfacing and intersection 

improvements

Design Complete; In the December Letting; Offer Letter sent 

for one required ROW tract
ATRIP

Previous date: July 2017; 

August 2017

Tuscaloosa 

City
7005

100051850; 

100051851; 

100051852

Jack Warner Parkway / ML King Boulevard from 21st Avenue 

to Stillman Boulevard
Add lanes and improve roadway Preliminary engineering phase; ROW purchases have begun. STPA

Tuscaloosa 

City
7044

100049704; 

100049705; 

100049735

McWrights Ferry Road from Rice Mine Road to New 

Watermelon Road (Including bridge over North River) ‐ Part of 

right‐of‐way will be paid for with High Priority ‐ Special Project 

funds

Build new road and bridge; 

improve existing road
Preliminary engineering phase STPA

Tuscaloosa 

City
6034 100053859

Various streets in the City of Tuscaloosa: Resurface 

(https://data.tuscaloosa.com/)
Resurfacing Under construction.   OSTP

Phase I is complete.  Phase II is 

scheduled to bid early 

November.

Tuscaloosa 

City
7006.1

100008463; 

100008465; 

100043871; 

100008461

Watermelon Road from US‐82 to Snows Mill Road
Widening, striping and other 

improvements

Agreements Received. Environmental Document production 

underway.
STPA

Northport 7006.2

100008464; 

100043870; 

100008461; 

100065002; 

100008460

ML King Boulevard (Northport) from Snows Mill Avenue to SR‐

69 (Lurleen B. Wallace Boulevard)

Improve roadway and add turn 

lanes
Engineering underway STPA

Northport 6022 SR‐69 at Charlie Shirley Road Intersection improvements TRIC

Northport 7011

100053649; 

100053650; 

100053651

SR‐69 at Union Chapel Road Realign Intersection

Environmental submitted, design underway; estimated 

construction start date 2016 ‐ Waiting on environmental 

approval; Construction scheduled for Fall 2017

STPA Previous date: Summer 2015

University 

of Alabama
94003 Not Available Moody Parking Deck Build new parking deck Not started UA

University 

of Alabama
94005 Not Available New Tutwiler Dorm Build Dorms In design phase UA

Will replace current dorm with 

two dorms with a total of 

3,000 beds; old dorm will be 

removed

4
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Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes
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University 

of Alabama
94009 Not Available Railroad bridge Build new bridge Plans 30% complete UA

University 

of Alabama
94004 Not Available Tutwiler Parking Deck Build 1,500 spot parking deck Underway UA

University 

of Alabama
94007 Not Available

University Boulevard from Hackberry Lane to Kicker Road 

Bridge

Pavement rehab and 

streetscaping
Parts 1 and 2 complete; Part 3 in planning stage UA

Transit 

Authority

Not 

Available
Not Available Intermodal Center Modifications

New pedestrian access, lighting, 

and signs
In design phase FTA

Transit 

Authority

Not 

Available
Not Available One replacement bus Buy new bus Ordered; Delivery expected in Spring 2018 FTA

Airport
Stormwater drainage and runway safety area improvements; 

FAA Approach Light System Replacement
Airport Improvement

FAA AIP Project Complete; Rwy 4 Approach Light System 

currently being installed
FAA

Tuscaloosa 

County
92065 Baker Drive Resurfacing Surface Treatment

Tuscaloosa 

County

Tuscaloosa 

County
7017

100066303; 

100066304; 

100066305

Bear Creek Road and Bear Creek Cutoff Road from SR‐69 to SR‐

215
Additional roadway lanes STPAA County TRIC

Tuscaloosa 

County
92021 Not Available Brookwood Parkway Phase 2 Build New Road Under Construction.

Tuscaloosa 

County
TC Misc

Tuscaloosa 

County
92066 Brown Oak Drive Resurfacing Surface Treatment

Tuscaloosa 

County

Tuscaloosa 

County
92063 Browney Drive Resurfacing Surface Treatment

Tuscaloosa 

County

Tuscaloosa 

County
92060 Carden Lane  Bridge Replacement Under construction

Tuscaloosa 

County

Tuscaloosa 

County
6032 100059432

CR‐59 (Lock 17 Road) from northern Brookwood Town Limits 

to Jefferson County Line
Resurfacing Project letting date November 2017. ATRIP2

State Pre‐CN; Previous 

February 2017; September 

2017

Tuscaloosa 

County
92057 Not Available Fosters Ferry Road Culvert Replacement Pipe ordered

Tuscaloosa 

County

Tuscaloosa 

County
6057 100061873 Fosters Ferry Road from 29th Street to Joe Mallisham Parkway

Realign, Improvements, Add 

walking/bike path
In design phase.  Project letting date December 2017. ATRIP3

Tuscaloosa City Co‐Sponsor; 

Previous date: May 2016; Fall 

2016, May 2017

Tuscaloosa 

County
6043 100061864 Frank Lary Road from Lary Lake Road to Mitt Lary Road Resurfacing Project letting date December 2019. ATRIP3

Previous date: July 2015, 

September 2015, June 2016, 

December 2016; December 

2017

Tuscaloosa 

County
92050 Not Available Gainesville Road Box Culvert Extension Box culvert delivered.  

Tuscaloosa 

County

5
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Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2017Draft

Tuscaloosa 

County
92013 Not Available Gat Drive Resurfacing

Power company has completed relocating poles; Construction 

postponed (No change).

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
6031 100059431 Highway 140 from Dockery Road to Pickens County Line Resurfacing Project under construction. ATRIP2

State Pre‐CN; Previous 

February 2016

Tuscaloosa 

County
1018 100059621

Holman Church Road (CR‐1358) over Kansas City Southern 

Railroad (BIN 100)
Bridge Replacement

PS&E plans have been submitted.  Project letting date, 

December 2017.  
ATRIP2

State Pre‐CN; Previous 

September 2016; March 2017; 

November 2017

Tuscaloosa 

County
6049 100061868

Holt‐Peterson Road from Kennedy Mill Road to Alabama 

Avenue
Resurfacing Project letting date December 2019. ATRIP3

Previous date: September 

2016, December 2016; 

December 2017

Tuscaloosa 

County
1025 100066617 Hosmer Road over Rockcastle Creek Bridge Replacement Construction underway August 2017. State

State Pre‐CN; Previous March 

2016, June 2016; February 

2017

Tuscaloosa 

County
92047 Not Available Jake Sanford Road Road Stabilization Polymer treatment is being added to the roadway.

Tuscaloosa 

County

Tuscaloosa 

County
6048 100061867

Kennedy Mill Road from Alabama Highway 216 to Holt‐

Peterson Road
Resurfacing Project letting date December 2019. ATRIP3

Previous date: September 

2016; December 2016; 

December 2017

Tuscaloosa 

County
92005 Not Available Martin Road/ Hwy 69 Intersection Intersection Improvements Final plans are being prepared.

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
92067 Maxwell Loop North Resurfacing Surface Treatment

Tuscaloosa 

County

Tuscaloosa 

County
92062 Mountain Gap Road Resurfacing Construction underway

Tuscaloosa 

County

Tuscaloosa 

County
92064 Nora Drive Resurfacing Surface Treatment

Tuscaloosa 

County

Tuscaloosa 

County
6051

100061869; 

100061876

Old Birmingham Highway from I‐20/59 to the Jefferson County 

Line
Resurfacing and Widening Project letting date November 2017. ATRIP3

Previous date: May 2016; May 

2017; December 2017

Tuscaloosa 

County
1016 100059618 Old Fayette Road (CR‐124) over Barbee Creek (BIN 14309) Bridge Replacement

Plans have been submitted for review. Project letting date, 

December 2017.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017

Tuscaloosa 

County
1017 100059619

Old Fayette Road (CR‐124) over Unnamed Tributary to Binion 

Creek (BIN 12282)
Bridge Replacement

Plans have been submitted for review. Project letting date, 

December 2017.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017

Tuscaloosa 

County
6055 100061872

Old Greensboro Road from Maxwell Loop North to Alabama 

Highway 69 South
Resurfacing Project letting date August 2017. ATRIP3

Previous date: April 2016, June 

2016; April 2017; July 2017; 

September 2017

Tuscaloosa 

County
92058 Not Available Old Jasper Road Bridge Replacement Under construction

Tuscaloosa 

County

Tuscaloosa 

County
92061 100066770 Old Jasper Road Bridge Replacement

Project to replace the Whitson bridge that was burned in 

December 2016.
State

Tuscaloosa 

County
1023 100066216 Old Jasper Road over Tyro Creek Bridge Replacement Under construction County

State Pre‐CN; Previous March 

2016, June 2016; Summer 

2016

6

Page 15

David
Typewritten Text
5e



Sponsor

Tracking 

Number

CPMS 

Number(s) Description Type of Work Status Funds Notes

TCC Project Status Report ‐ October 2017Draft

Tuscaloosa 

County
92053 Not Available Reece Road Resurfacing

Drainage work complete.  Being evaluated for a polymer 

surface treatment.  

Tuscaloosa 

County

Tuscaloosa 

County
6058 100061874

Sand Road From Romulus Road to Frog Ridge Road ‐ 

Resurfacing
Resurfacing Project letting date December 2019. ATRIP3

Previous date: April 2016, June 

2016; December 2016; 

December 2017

Tuscaloosa 

County
92018 Not Available Shiloh Road  Resurfacing Utility relocations are needed (No change).

Tuscaloosa 

County
TC CN

Tuscaloosa 

County
1013 100058501 South Sandy Road (CR‐155) over Big Sandy Creek (BIN 11878) Bridge Replacement Project letting date, November 2017 ATRIP1S

State Pre‐CN; Previous April 

2016; Summer 2016; January 

2017; April 2017; September 

2017

Tuscaloosa 

County
1015 100059617 Traweek Road (CR‐115) over Binion Creek (BIN 12089) Bridge Replacement

Plans have been submitted for review. Project letting date, 

December 2017.
ATRIP2

State Pre‐CN; Previous May 

2016, Summer 2016; March 

2017; June 2017

Tuscaloosa 

County
1024 Not Available Upper Tyro Road over Tyro Creek Bridge Replacement

Negotiating with owners for the purchase of ROW.  Project on 

hold.
State

State Pre‐CN; Previous August 

2016; Fall 2016; Summer 2017

Tuscaloosa 

County
6061 100061875 Watermelon Road at Union Chapel Road / Ol Colony Road Intersection Improvements

PS&E plans are being reviewed. Utility relocations will be 

required.  Project letting date, December 2017.  Waterline 

issue

ATRIP3
Previous date: April 2016; Fall 

2016, August 2016

Tuscaloosa 

County
6074 100059623 Will Walker Road

Reconstruct to Industrial Road 

Standards
Under construction ATRIP3

Tuscaloosa 

County
92043 Not Available Wire Road Side Repair Under Construction. FEMA

7
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Transportation 
Operations and Management 

October 2017 
 
1.  Access Management 
 
2.  Operation Management (signal coordination, signal phasing, driver information, incident 
management, data management, and security) 
 
3.  Demand Management (decrease demand, shift demand to non‐automobile modes, and 
shift demand times) 
 
4.  Complete Streets 

 
5.  Current Projects 

 McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard) 

 ALDOT Regional traffic management center 

 Lurleen Wallace Boulevard Downtown Tuscaloosa 

 5th Street at Lurleen Wallace Boulevard (Northport) 
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Projected Base Base Year

Project Description Project Number Scope Start Year Year Cost 2014 2015 2016 2017 2018 2019 2020

ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes 100065002 PE 2017 2016 $303,000    $306,030    

Additional PE proposed in FY07 - Original PE Authorized in FY99 100008464 RW 2018 2007 $1,000,000     $1,115,668   

    Original PE #100008462; New PE authorized 9/1/2017 100043870 UT 2019 2007 $500,000      $563,413  

100008460 CN 2019 2007 $6,000,000      $6,760,950  

Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements 100067467 PE 2018 2017 $116,985     $118,155   

Original PE 100008463; authorized in FY14; no funds spent ($116,985) 100008465 RW 2018 2007 $500,000     $557,834   

100043871 UT 2019 2007 $300,000      $338,048  

100008461 CN 2019 2007 $500,000      $563,413  

Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd 100051849 PE 2010 2007 $500,000        

PE $562,432 (FY10) 100051850 RW 2018 2013 $1,734,836     $1,823,330   

100051851 UT 2018 2013 $743,501     $781,427   

100051852 CN 2018 2014 $7,631,765     $7,941,645   

McWrights Ferry Road from Rice Mine Road to New Watermelon Road 100049703 PE 2008 2007 $2,140,000        

PE $2,225,600 (FY08) 100049704 RW 2018 2018 $5,605,758     $5,605,758   

100049705 UT 2020 2007 $2,000,000       $2,276,187

    - CN phase will use $4 million  HPC-DPI East Bypass funds, not shown here 100049735 CN 2022 2017 $21,319,629        

Hunter Creek Road at Two-Mile Creek Bridge Replacement 100052797 PE 2009 2009 $37,100        

 PE $37,100 (FY09)   -    CPMS = $3,408.75 RW 100058817 RW 2013 2012 $20,000        

UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 ($38,500 total, 2009 Base) 100052798 UT 2014 2009 $0 $0       

CPMS = $447,451.25 CN    -   Not closed 100052799 CN 2014 2009 $393,501 $478,754       

SR-69 at Union Chapel Road - Intersection Improvement/Realignment 100053648 PE 2011 2011 $130,000        

RW Authorized 4/25/17 100053649 RW 2017 2017 $721,551    $721,551    

Original PE $100,000 (2011) 100053650 UT 2018 2015 $530,400     $546,472   

100053651 CN 2018 2015 $982,234     $1,011,997   

Total Project Costs (Total Funds) (A) $478,754 $0 $0 $1,027,581 $19,502,286 $8,225,823 $2,276,187

Apportionment (Total Funds) (B) $3,660,164 $3,660,164 $3,805,358 $3,950,644 $4,121,253 $4,121,253 $4,121,253

Carry-Over Funds From Previous Years (Total Funds) (C) $20,514,289 $23,695,699 $27,355,863 $31,161,220 $34,084,283 $18,703,250 $14,598,680

Total Available (B+C) (Total Funds) (D) $24,174,453 $27,355,863 $31,161,220 $35,111,864 $38,205,536 $22,824,502 $18,719,932

Total Surplus or Deficit (D-A) (Total Funds) (E) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $18,703,250 $14,598,680 $16,443,746

Adjusted Federal, State, and / or Local Funds (Total Funds) (F) $0 $0 $0 $0 $0 $0 $0

 Balance Forward (E+F) (Total Funds) (G) $23,695,699 $27,355,863 $31,161,220 $34,084,283 $18,703,250 $14,598,680 $16,443,746

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Balance Sheet for the Surface Transportation Attributable Funding Category

In Total Funds (80% Federal and 20% Local)

TIP Fiscal Years 2016-2019
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Proposed TIP Amendments - October 2017 
 
1.  (Addition) 100067467 Watermelon Road from McFarland Boulevard (US-82, SR-6) 

to Snows Mill Avenue - Widening, striping, and other improvements; PE; 9/1/2017; 
$116,985 (Replaces 100008463) 

 
2.  (Cost Increase) 100054473 Lurleen Wallace Boulevard (US-43, SR-69, SR-13) from 

north end of I-359 bridge to Hugh Thomas Bridge - Resurfacing and pavement 
rehabilitation; CN; Old Estimate $12,236,075; New Estimate $14,117,929.48 

 
3.  (Deletion) 100067251 Lurleen Wallace Boulevard (US-43, SR-69, SR-13) from north 

end of I-359 bridge to Hugh Thomas Bridge - Resurfacing and pavement 
rehabilitation; RW 

 
4.  (Addition) 100066957 SR-69 from County Line Road to Old Greensboro Road (7.4 

miles) - Resurfacing and patching; FM (CN); 1/26/2018; $1,775,575 
 
5.  (Cost Increase) 100059432 Lock 17 Road (CR-59) from north Town Limits of 

Brookwood to Groundhog Road; CN; Old Estimate $430,000; New Estimate 
$3,961,084.09 

 
6.  (Date Change - Out of TIP) 100066570 University Boulevard (SR-215) from SR-216 

to US-11 (SR-7) - Add lanes and realign intersection with US-11 (SR-7); CN; 
$6,878,928; Old date: 1/30/2019; New date: 1/31/2020 

 
7.  (Cost Increase) 100065855 McFarland Boulevard East (US-82, SR-6) at University 

Boulevard East - Widening and interchange improvements; RW; Old Estimate 
$1,530,150; New Estimate $4,302,600 

 
8.  (Addition) 100067680 McFarland Boulevard (US-82, SR-6) from west of SR-69 to 

Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian 
improvements; RW; 11/1/2017; $250,000 
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1st Set of Projections
2045 Projection Using the 1970 to 2010 Growth Factor

1970 116,029 Census Population ‐ Tuscaloosa County

2010 194,656 Census Population ‐ Tuscaloosa County

1.0130 Annual growth factor (1.30% per year)

Population 2045 306,113

Population in Houses 2045 290,501 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 15,612 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 120,042 2.42 Persons per OHU 2010 Numbers

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 134,594

Total Employment 2045 137,332 1.1440379 2015 Jobs per OHU

Retail Employment 2045 74,054 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 63,278 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 49,827 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 109,327

2nd Set of Projections
2045 Projection Using the 1980 to 2010 Growth Factor

1980 137,541 Census Population ‐ Tuscaloosa County

2010 194,656 Census Population ‐ Tuscaloosa County

1.0116 Annual growth factor (1.16% per year)

Population 2045 291,906

Population in Houses 2045 277,019 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 14,887 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 114,470 2.42 Persons per OHU 2010 Numbers

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 129,022

Total Employment 2045 130,959 1.1440379 2015 Jobs per OHU

Retail Employment 2045 70,617 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 60,341 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 47,515 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 107,015

2045 Tuscaloosa County Projections ‐ 6 Sets
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3rd Set of Projections
2045 Projection Using the 1990 to 2010 Growth Factor

1990 150,522 Census Population ‐ Tuscaloosa County

2010 194,656 Census Population ‐ Tuscaloosa County

1.0129 Annual growth factor (1.29% per year)

Population 2045 305,272

Population in Houses 2045 289,703 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 15,569 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 119,712 2.42 Persons per OHU 2010 Numbers

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 134,264

Total Employment 2045 136,955 1.1440379 2015 Jobs per OHU

Retail Employment 2045 73,851 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 63,104 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 49,690 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 109,190

4th Set of Projections
2045 Projection Using the 2000 to 2010 Growth Factor

2000 164,875 Census Population ‐ Tuscaloosa County

2010 194,656 Census Population ‐ Tuscaloosa County

1.0167 Annual growth factor (1.67% per year)

Population 2045 348,067

Population in Houses 2045 330,316 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 17,751 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 136,494 2.42 Persons per OHU 2010 Numbers

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 151,046

Total Employment 2045 156,155 1.1440379 2015 Jobs per OHU

Retail Employment 2045 84,204 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 71,951 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 56,656 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 116,156
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5th Set of Projections
2045 Projection Using Center for Economic and Business Research (CBER) 2035 Population Projections

2010 194,656 Census Population ‐ Tuscaloosa County

2040 246,892 CBER Population Projection (2017)

1.0080 Annual growth factor (.80% per year)

Population 2045 256,870

Population in Houses 2045 243,770 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 13,100 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 100,731 2.42 Persons per OHU 2010 Numbers

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 115,283

Total Employment 2045 115,240 1.1440379 2015 Jobs per OHU

Retail Employment 2045 62,142 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 53,099 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 41,812 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 101,312

6th Set of Projections
2045 Projection Using the 1980 to 2010 Growth Factor

1980 137,541 Census Population ‐ Tuscaloosa County

2010 194,656 Census Population ‐ Tuscaloosa County

1.0116 Annual growth factor (1.16% per year)

Population 2045 291,906

Population in Houses 2045 277,019 94.90% 2015 Population in Houses %

Population in Group Quarters 2045 14,887 5.10% 2015 Population in Group Quarters %

Occupied Housing Units (OHU) 2045 120,443 2.30 Persons per OHU (2035 Estimate)

Dorm Rooms 2045 14,552 Projections from UA and Stillman

OHU + Dorm Rooms 2045 134,995

Total Employment 2045 137,791 1.1440379 2015 Jobs per OHU

Retail Employment 2045 74,302 53.92352% 2015 Retail Employment %

Non‐Retail Employment 2045 63,489 46.07648% 2015 Non‐Retail Employment %

K‐12 School Enrollment 2045 49,994 0.4150822 2015 K‐12 Enrollment per OHU

College Enrollment 2045 59,500 Projections from UA, Stillman, Shelton

Total School Enrollment 2045 109,494
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Section D -  east side of Cypress Creek Avenue East-  750 linear feet of five-foot wide concrete sidewalk-  curb inlets-  drainage piping-  ADA accessible ramps-  retaining wall-  total project cost is $419,175
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