

Lamar County CTAC  
**Thursday, May 16, 2019, 6:00 p.m.**  
Lamar County Commission Chamber

**AGENDA**

1. Public Meeting for the Alabama Department of Transportation Statewide Transportation Improvement Program 2020-2023
2. Call to order
3. Roll call (Sign-In Sheet)
4. Approval of previous meeting minutes (Pages 2-4) (Action required)
5. Communications from the presiding officer
6. Report of officers and committees
  - a. Policy Committee Action Report (Page 5)
  - b. Safety discussion
  - c. Tuscaloosa Area MPO report (Page 6)
  - d. Community Report (Pages 7-8)
  - e. Project status report (Pages 9-12)
  - f. Environmental and social maps and databases
    - Census tracts and block groups (Table maps)
7. Old Business
  - Items as needed
8. New Business
  - a. *Statewide Transportation Improvement Program 2020-2023 (STIP)* - Draft review (Separate document) (Action required)
  - b. *West Alabama Coordinated Public Transit Plan - 2019* - Draft review (Separate document) (Action required)
  - c. *West Alabama RPO Work Program Fiscal Year 2020* - Draft review (Page 13 and Separate document) (Action required)
  - d. Verify next meeting date and time
  - e. Other items as needed
9. Invitation to interested persons regarding matters not included on the agenda
10. Adjournment \_\_\_\_\_

**The next Lamar County Citizens Transportation Advisory Committee meeting will be on  
July 18, 2019, 6:00 p.m. at the Lamar County Commission Chamber.**

**Rural Planning Organization  
Lamar County Subcommittee Meeting of the  
Citizens Transportation Advisory Committee (CTAC)  
January 24, 2019, 6:00 p.m. at the Lamar County Commission Room**

| <b><u>Committee Members</u></b> | <b><u>Present</u></b> | <b><u>WARC Staff</u></b> |
|---------------------------------|-----------------------|--------------------------|
| Mr. Wayne Baines                | Y                     | Mr. Zane Davis           |
| Mr. Wayne Christian             | Y                     |                          |
| Mr. Al Elbert                   | Y                     |                          |
| Mr. Lane Gilliam                | Y                     | <b><u>Guests</u></b>     |
|                                 |                       | Ms. Renee Reeves         |

**Items provided by WARC**

1. Agenda
2. Minutes from the July 19, 2018 RPO CTAC
3. TCC Project Status Report
4. Tuscaloosa Area MPO report
5. Community Report
6. Environmental and social maps and databases - Traffic count report
7. Statewide Transportation Improvement Program (STIP) RPO Schedule
8. 5-Year crash summary
9. Fiscal Year 2018 safety observation map
10. *West Alabama Coordinated Public Transit Plan - 2019* - Resource assessment, needs, barriers, and strategies report
11. Current ALDOT project list for the county
12. 2010 Census tract and block group map

The Lamar County Subcommittee of the Citizens Transportation Advisory Committee (CTAC) of the West Alabama Rural Planning Organization (RPO) met on January 24, 2019, 6:00 p.m. at the Lamar County Commission Room.

**1. Call to Order**

The meeting was called to order.

**2. Roll Call**

A roll sheet was completed.

**3. Approval of previous meeting minutes**

The committee reviewed the minutes from the July 19, 2019 meeting.

Motion: Mr. Baines made the motion to approve minutes as written.

Second: Mr. Gilliam

The minutes were approved.

**4. Communications from the presiding officer**

Not applicable

**5. Report of officers and committees**

- a. Review of Policy Committee responses to CTAC recommendations

The committee reviewed the STIP RPO schedule

b. Safety discussion

The committee reviewed the 5-year crash summary and FY 2018 safety observations.

The committee discussed the following safety observation.

**Lamar**

**L19-1**

|               |  |
|---------------|--|
| Location:     | SR-96 at and around Weyerhaeuser   |
| Observation:  | The committee is concerned about road condition after increased truck traffic due to expansion |
| Contact:      | Lane Gilliam 662-4451  |
| Jurisdiction: | Lamar County   |
| Response:     | Forwarded to ALDOT   |
| Comments:     |  |
| Status:       | OPEN   |

c. Tuscaloosa Area Metropolitan Planning Organization (MPO) report

The MPO committees will discuss the *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* – amendments, *2045 Long-Range Transportation Plan (LRTP)* - Plan traffic model, and *West Alabama Coordinated Public Transit Plan 2019* - Strategies report in February.

d. Community Report

The committee reviewed the community report.

Mr. Gilliam updated the B&G company name on the list.

e. Project Status report

The committee reviewed the project status report and did not comment.

f. Environmental and social maps and databases

The committee reviewed the traffic count report.

**6. Old Business**

a. Other items as needed

Mr. Elbert updated the committee on the SR-278 flooding in Sulligent. He will continue to update the committee on the issue.

**7. New Business**

a. *West Alabama Coordinated Public Transit Plan - 2019* - Resource assessment, needs, barriers, and strategies report

The committee reviewed the report.

b. Current ALDOT project list for the county

The committee reviewed the project list.

c. Election of chair for calendar year 2019

Motion to keep Mr. Al Elbert as Chairman: Mr. Bains

Second: Mr. Christian

The motion passed

- d. Verify next meeting date and time

The next meeting will be May 16, 2019, 6:00 p.m. at the Lamar County Commission Room.

- e. Other items as needed

The Committee reviewed the 2010 Census Tract and Block Group Map.

**8. Invitation to interested persons regarding matters not included on the agenda**

Not applicable

**9. Adjournment**

The meeting was adjourned at 6:58 p.m.

# **RPO Policy Committee Action Report February 2019**

| <b>No.</b> | <b>Item</b>  |
|------------|--|
| 1          | Elected Mayor Stanley Allred from Millport as Chair of the Policy Committee for Calendar Year 2019 |
| 2          | Elected Mayor Bobbie White of Brent as Vice-Chair of the Policy Committee for Calendar Year 2019   |

**Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Report  
May 2019**

**1. Meetings (All meetings at WARC unless otherwise noted)**

- MPO Policy Committee: Monday, June 24, 2019 - 2:00 p.m.
- MPO Technical Coordinating Committee (TCC): Thursday, June 20, 2019 - 10:00 a.m.
- MPO Citizens Transportation Advisory Committee (CTAC): Tuesday, June 18, 2019, 2018- 5:00 p.m.
- MPO Bicycle and Pedestrian Committee (BPC), Monday, June 17, 2019, 10:00 a.m.

**2. Scheduled Work**

- *Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Amendments*
- *2045 Long-Range Transportation Plan (LRTP) - Adoption*
- *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Draft review*

**3. Public Meetings**

- June 12, 2019, 9:00 a.m. at the Tuscaloosa Intermodal Facility - *2045 Long-Range Transportation Plan (LRTP) Public Meeting*
- July 10, 2019, 9:00 a.m. at the Tuscaloosa Intermodal Facility - *West Alabama Coordinated Public Transit Plan - 2019 Public Meeting*
- July 10, 2019, 10:00 a.m. at the Tuscaloosa Intermodal Facility - *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) Public Meeting*
- If necessary, July 10, 2019, 11:00 a.m. at the Tuscaloosa Intermodal Facility - *2045 Long-Range Transportation Plan (LRTP) Second Public Meeting*

| Subject                          | Source                | Type            | Town        | County  | Comments   | Month/year        |
|----------------------------------|-----------------------|-----------------|-------------|---------|--|-------------------|
| Annexation Projects              | Centreville Press     | Public Facility | Centreville | Bibb    | Along Hwy 82 bypass, Hwy 219, and Hwy 5.               | January 16, 2019  |
| Alabama One Credit Union         | The Times Record      | Business        | Fayette     | Fayette | Site of former Pride Pantry                            | January 16, 2019  |
| C-I Chop House                   | The Times Record      | Business        | Fayette     | Fayette | At Hwy 171 and 159                                     | March 20, 2019    |
| Fayette Mini Mart                | The Times Record      | Business        | Fayette     | Fayette | 1705 Gordo Rd SW                                       | March 20, 2019    |
| Road Project                     | The Times Record      | Public Facility | Fayette     | Fayette | Resurfacing of 25th St, 8th Ave, CR-38 West, and CR-21 | January 16, 2019  |
| Ron's Pottery                    | The Times Record      | Business        | Fayette     | Fayette |  | December 19, 2018 |
| White Oak Market                 | The Times Record      | Business        | Fayette     | Fayette | 113 Columbus St East                                   | January 9, 2019   |
| 12 Roots Restaurant              | The Democrat          | Business        | Eutaw       | Greene  | Courthouse Square                                      |                   |
| Airport/Mercedes Lease Agreement | Greene Co Independent | Public Facility | Eutaw       | Greene  | 3 year agreement                                       | April 3, 2019     |
| Dollar General                   | The Democrat          | Business        | Clinton     | Greene  |  | December 26, 2018 |
| Road Project                     | The Democrat          | Public Facility | County      | Greene  | Resurfacing of CR-72                                   | January 16, 2019  |
| Road Project                     | The Democrat          | Public Facility | Eutaw       | Greene  | Resurfacing of Branch Heights roads completed          | January 30, 2019  |
| Storm Shelter                    | The Democrat          | Public Facility | Mantua      | Greene  | Mantua Fire Department                                 | April 3, 2019     |
| The Country Store                | The Democrat          | Business        | Union       | Greene  | CR-191 and 208   | March 20, 2019    |
| TJ&J Grocery and Deli            | The Democrat          | Business        | Clinton     | Greene  | Hwy 14   | February 6, 2019  |
| Airport Upgrade                  | Greensboro Watchman   | Public Facility | Greensboro  | Hale    | New Airport fuel farm system                           | April 18, 2019    |
| Road Closure                     | Moundville Times      | Public Facility | County      | Hale    | CR-52 closed due to erosion                            | April 3, 2019     |
| Road Project                     | Moundville Times      | Public Facility | County      | Hale    | 9 bridge replacements and 5 resurfacing projects       | February 13, 2019 |
| Road Project                     | Moundville Times      | Public Facility | County      | Hale    | Resurfacing CR-10 from AL-61 to AL-25                  | February 20, 2019 |
| Road Project                     | Moundville Times      | Public Facility | County      | Hale    | Resurfacing CR-30 from CR-17 to AL-14                  | April 17, 2019    |

| Subject                  | Source                | Type            | Town       | County  | Comments  | Month/year        |
|--------------------------|-----------------------|-----------------|------------|---------|---|-------------------|
| Road Project             | Moundville Times      | Public Facility | County     | Hale    | Patching work on CR-12, CR-30, CR-35, CR-21, CR-24, CR-31, Clear Creek Dr, CR-16, CR-9, CR-77, CR-24, Woods Loop Rd, and Pheasant Rd. | January 16, 2019  |
| Road Project             | Moundville Times      | Public Facility | Moundville | Hale    | Resurfacing 1st Ave   | March 27, 2019    |
| Road Project             | Moundville Times      | Public Facility | Moundville | Hale    | Resurfacing Corr Ave  | April 10, 2019    |
| Lawrence Farm and Lumber | Lamar Democrat        | Business        | Vernon     | Lamar   | 10702 Hwy 18  | March 13, 2019    |
| Road Project             | Lamar Democrat        | Public Facility | Millport   | Lamar   | Resurfacing streets. Mathis, Waldrop, Columbus, and Wood Drive.   | March 27, 2019    |
| Road Project             | Lamar Leader          | Public Facility | Vernon     | Lamar   | Resurfacing Butler Circle and 4th St SW   | March 27, 2019    |
| TEASE Beauty Salon       | Lamar Democrat        | Business        | Millport   | Lamar   |   | March 6, 2019     |
| Carrollton Food and Deli | Pickens County Herald | Business        | Carrollton | Pickens | Old Dollar General Location   | February 20, 2019 |
| Right-of-way Annexation  | Pickens County Herald | Public Facility | Gordo      | Pickens | HWY 82 right-of-way going into City Limits  | February 13, 2019 |
| Road Project             | Pickens County Herald | Public Facility | Carrollton | Pickens | Sanders St ditch widening   | March 27, 2019    |
| Transit Service          | Pickens County Herald | Public Facility | County     | Pickens | H.E.L.P Inc to begin transportation to Tuscaloosa   | April 10, 2019    |



Draft

## RPO TCC Project Status Report - May 2019

| Sponsor | Tracking Number | CPMS Number(s)                        | Description   | Type of Work                                | Status  | County                          | Funds  | Notes  |
|---------|-----------------|---------------------------------------|---|---|---|---------------------------------|--------|--|
| ALDOT   | A100            | 100061460                             | Bibb and Chilton Counties curb and ramp installation on state routes at various locations (Sidewalks)   | Curb and Ramp Installation                  | Nearing completion  | Bibb                            | STP-AA | Previous November 2015; Fall 2017; February 2018       |
| ALDOT   | A103            | 100062170;<br>100062171               | SR-5 and CR-58 intersection improvements  | Roundabout Construction                     | Under construction  | Bibb                            | HSIP   | Previous: Summer 2017                                  |
| ALDOT   | A104            | 100049166;<br>100049167               | SR-5 over Blue Girth Creek and Relief (BINs 002651 and 002650)  | Bridge Replacement                          | Scheduled to let in Fall 2019; Survey and design should start soon  | Bibb                            | Bridge | Previous 2019; Fall 2018                               |
| ALDOT   | A105            | 100038413;<br>100038414;<br>100038412 | SR-5 over GM&O Railroad (Abandoned) - BIN 009318  | Bridge Removal                              | Scheduled to let in 2022  | Bibb                            | Bridge | Previous January 2018                                  |
| ALDOT   | A145            | 100052772                             | SR-5 from CR-58 to existing 4-Lanes 0.21 south of UD-82 (SR-6)  | Add Lanes                                   | Scheduled to be let in 2050   | Bibb                            | NHS    |  |
| ALDOT   | A172            |                                       | SR-5 from US-82 to MP 94  | Resurface                                   | Should be complete by Spring 2019                                   | Bibb                            |        |  |
| ALDOT   | A166            | NA                                    | SR-5 near milepost 93-94  | Add truck weigh lane                        | Under construction  | Bibb                            | NA     |  |
| ALDOT   | A167            | NA                                    | US-82 from Tuscaloosa County Line to Eoline   | Resurface                                   | Scheduled to let in May 2019  | Bibb                            | NA     |  |
| ALDOT   | A168            | NA                                    | US-82 in Bibb County  | Addition of wrong way entry signs           |   | Bibb                            | NA     |  |
| ALDOT   | A169            | NA                                    | US-82 at Timberline   | Retention pond redesign and repair          | In design phase   | Bibb                            | NA     |  |
| ALDOT   | A109            | 100061533;<br>100038407;<br>100038406 | SR-13 over Clear Creek (BIN 005845) bridge replacement and bridge removal over Southern Railroad (Abandoned) (BIN 005846)                       | Bridge Replacement and Bridge Removal       | Scheduled to let in Winter 2022                                     | Fayette                         | Bridge | Previous January 2016, 2022, 2019                      |
| ALDOT   | A111            | 100038385;<br>100037645               | SR-18 over Deadwater Creek (BIN 000280)   | Bridge Replacement                          | Under construction; Almost complete                                 | Fayette                         | Bridge | Previous: Winter 2016, Fall 2016                       |
| ALDOT   | A147            | 100061119                             | SR-18 over Deadwater Creek west of Bankston (BIN 000278)  | Bridge Replacement                          | Scheduled to let Spring 2019; Right-of-way issue                    | Fayette                         | Bridge | Previous dates: Fall 2016; Winter 2017; 2018           |
| ALDOT   | A150            | 100044856                             | US-43 (SR-171) from 23rd Street NW to Wise Road (CR-32) at CR-38  | Widen, Vertical Realignment, Turn Lanes     | Scheduled to be let in the Fall of 2050                             | Fayette                         | STP-AA |  |
| ALDOT   | A163            | 100044857                             | US-43 (SR-171) from 23rd Street NS to Wise Road (CR-32) at CR-38 - Widen and vertical realignment with turn lanes                               | Widen, Vertical Realignment, and Turn Lanes | Scheduled to be let in Fall 2050                                    | Fayette                         | STPAA  |  |
| ALDOT   | A112            | 100061462                             | Fayette and Lamar Counties curb and ramp installation (Sidewalks)   | Curb and Ramp Installation                  | Scheduled to let Winter 2019  | Fayette and Lamar               | STP-AA | Previous November 2016; Fall 2018                      |
| ALDOT   | A119            | 100049319;<br>100049320               | I-20/59 northbound and southbound rest area renovations at Eutaw  | Rest Area Rehabilitation                    | Scheduled to let Winter 2022  | Greene                          | IM     | Previous: 2016; Fall 2017                              |
| ALDOT   | A151            | 100048625                             | SR-14 from Eutaw Avenue to Constantine Street in the City of Eutaw  | Realignment                                 | Scheduled to be let in 2052   | Greene                          | NHS    |  |
| ALDOT   | A121            | 100060103                             | Greene and Pickens Counties curb and ramp installation on state routes at various locations (Sidewalks)   | Curb and Ramp Installation                  | Scheduled to let Fall 2019; Tuscaloosa section now separate project | Greene, Pickens, and Tuscaloosa | STP-AA | Previous November 2016; 2018; Fall 2016                |
| ALDOT   | A122            | 100060105                             | Hale and Perry Counties curb and ramp installation on state routes at various locations (Sidewalks)   | Curb and Ramp Installation                  | Scheduled to let Summer 2019  | Hale                            | STP-AA | Previous November 2016; Winter 2018                    |
| ALDOT   | A123            | 100058295                             | Moundville Parkway from Market Street (CR-21) to Mound Parkway in the City of Moundville  | Grade, Drain, Base and Pave                 | Under construction  | Hale                            | STP-OA | Previous April 2015; Fall 2015                         |
| ALDOT   | A124            | 100057824                             | SR-25 from 1.7 miles south of CR-10 (MP 41.180) to Picks Creek (MP 48.026)  | Lime Stabilization and Resurfacing          | Scheduled to let in 2021  | Hale                            | STP-AA | Previous; Scheduled to let in the Winter of 2021, 2018 |
| ALDOT   | A125            | 100057826                             | SR-25 from the Marengo County Line (MP 37.007) to 0.35 mile south of CR-57 (MP 41.153) and from 0.65 mile south of CR-54 to SR-69 in Greensboro | Lime Stabilization and Resurfacing          | Scheduled to let in 2021  | Hale                            | STP-AA | Previous; Scheduled to let in the Winter of 2022; 2018 |
| ALDOT   | A153            | 100058049                             | SR-69 from CR-10 (MP 96.698 to CR-54 (MP 103.344)   | Resurfacing and Lime Stabilization          | Scheduled to be let in 2048   | Hale                            | STP-AA |  |
| ALDOT   | A154            | 100058047                             | SR-69 from US-80 (SR-8) (MP 92.495) to CR-10 (MP 96.698)  | Resurfacing and Lime Stabilization          | Scheduled to be let in 2048   | Hale                            | STP-AA |  |
| ALDOT   | A155            | 100008981                             | SR-69 from SR-60 to south of Moundville   | Add Lanes                                   | Scheduled to be let in 2051   | Hale                            | STP-AA |  |

| Sponsor     | Tracking Number | CPMS Number(s)                                      | Description  | Type of Work                                     | Status  | County     | Funds     | Notes   |
|-------------|-----------------|---|--|--|---|------------|-----------|---|
| ALDOT       | A165            | 100061329   | Railroad crossing improvement FEF #1268 (XIV) at Norfolk Southern RR and Griffin Street in Moundville                  | Crossing improvement                             | Scheduled to finish in Spring 2019; Dependent on Moundville Parkway project | Hale       |           | Will close crossing; Previous date: Summer 2016, Fall 2016; Summer 2017             |
| ALDOT       | A126            | 100002717;<br>100045191;<br>100002715               | SR-17 over Butahatchee River (BIN 002561) and relief bridges (BINs 002557, 002558, 002559, and 002560)                 | Bridge Replacement - Multiple                    | Scheduled to let in 2022  | Lamar      | Bridge    | Previous; Scheduled to let in January 2022; 2019                                    |
| ALDOT       | A130            | 100049165;<br>100060609;<br>100060610               | SR-14 over Lubbub Creek (BIN 002672)   | Bridge Replacement                               | Scheduled to let Fall 2019  | Pickens    | Bridge    | Previous 2016, 2019, 2018   |
| ALDOT       | A132            | 100055681;<br>100002629;<br>100002628               | SR-17 over Kilpatrick Creek (BIN 001933)   | Bridge Replacement                               | Scheduled to let in 2022  | Pickens    | Bridge    | Previous January 2017, 2022; 2020   |
| ALDOT       | A133            | 100047469;<br>100047470                             | US-82 (SR-6) from east end of Lubbub Creek Bridge east of Reform to 4-Lane west of Gordo                               | Add Lanes - Grade, Drain, Base, and Pave         | Open to traffic   | Pickens    | NHS       |   |
| ALDOT       | A134            | 100032475;<br>100032478;<br>100032473;<br>100032474 | US-82 (SR-6) from west of Gordo to the Tuscaloosa County Line (Gordo Bypass)   | Add Lanes - Grade, Drain, Base, Pave, and Bridge | Under construction; grade, drain, and bridge                                | Pickens    | NHS       | Previous: Fall 2019; November 2016  |
| ALDOT       | A156            | 100061126   | SR-14 over Blubber Creek west of Aliceville (BIN 003677)   | Bridge Replacement                               | Scheduled to be let Summer 2019   | Pickens    | Bridge    | Previous: Fall 2017, Spring 2018; Summer 2018; Fall 2018; Spring 2019               |
| ALDOT       | A158            | 100052828   | SR-14 rom 1.2 miles west of CR-78 to SR-17   | Relocation                                       | Scheduled to be let in 2049   | Pickens    | STP-AA    |   |
| ALDOT       | A159            | 100052833   | SR-14 from SR-17 southeasterly to SR-14 south of Aliceville City Limits  | Relocation                                       | Scheduled to be let in 2049   | Pickens    | STP-AA    |   |
| ALDOT       | A170            |   | SR-86 east of Carrollton   | Resurfacing                                      | Under construction; Estimated Spring completion                             | Pickens    |           |   |
| ALDOT       | A171            |   | SR-86 west of US-82 (SR-6)   | Resurfacing                                      | Scheduled to be let in May 2019   | Pickens    |           |   |
| ALDOT       | A135            | 100059708;<br>100059709                             | I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road) | Add Lanes and Replace Bridge                     | Under construction; median and bridges                                      | Tuscaloosa | NHS       | 4002.1 MPO number; Previous Spring 2016; December 2017; Fall 2017                   |
| ALDOT       | A138            | 100039473   | I-20/59 from east of I-359 to US-82 (SR-6, McFarland Boulevard East)   | Add Lanes Part and Resurface Part                | Scheduled to be let Summer of 2019; Now ends east of I-359                  | Tuscaloosa | NHS       | 4001 MPO number; Previous November 2018; April 2018, 2017; Spring 2018; Spring 2019 |
| ALDOT       | A139            | 100049354   | I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)  | Resurfacing                                      | Under construction; Added slope repair                                      | Tuscaloosa | IM        | 3005 MPO number   |
| ALDOT       | A143            | 100060977   | I-20/59 from Tuscaloosa County Line to 0.25 mile south of McFarland Boulevard East (US-82, SR-6)                       | Guide Rail Installation                          | Scheduled to let November 2020  | Tuscaloosa | IM        | Previous: Spring 2019   |
| ALDOT       | A144            | 100049318   | I-20/59 at Brookwood Rest Areas - North and South Bound  | Rest Area Rehabilitation                         | Scheduled to let Fall 2024  | Tuscaloosa | IM        | Previous date: Fall 2016; Summer 2017; Summer 2018                                  |
|             |                 |   |  |  |   |            |           |   |
| Bibb County | B100            | 100060295   | Bulldog Bend Road (CR-65) from SR-25 to CR-24  | Resurfacing                                      | Complete but not closed as of 1/25/19                                       | Bibb       | STP-ATRIP | R.A.M.P.  |
| Bibb County | B101            | 100059357   | CR-20 from US-82 (SR-6) to SR-139  | Resurfacing                                      | Complete but not closed as of 1/25/19                                       | Bibb       | STP-ATRIP | R.A.M.P.  |
| Bibb County | B102            | 100060293   | CR-36 from Chilton County Line to US-82 (SR-6)   | Resurfacing                                      | Complete but not closed as of 1/25/19                                       | Bibb       | STP-ATRIP | R.A.M.P.  |
| Bibb County | B104            | 100060291   | Grey Hill Road (CR-12) from 0.3 miles west of CR-282 to Shelby County Line   | Resurfacing                                      | Complete but not closed as of 1/25/19                                       | Bibb       | STP-ATRIP | R.A.M.P.  |
| Bibb County | B105            | 100060294   | Haysop Church Road (CR-26) from US-82 (SR-6) to CR-131   | Resurfacing                                      | Complete but not closed as of 1/25/19                                       | Bibb       | STP-ATRIP | R.A.M.P.  |

| Sponsor        | Tracking Number | CPMS Number(s) | Description   | Type of Work                     | Status                                       | County  | Funds     | Notes                                       |
|----------------|-----------------|----------------|---|----------------------------------|--|---------|-----------|---|
| Bibb County    | B107            | 100060292      | Vance Road (CR-9/CR-24) from Tuscaloosa County Line to SR-5                               | Resurfacing                      | Complete but not closed as of 1/25/19        | Bibb    | STP-ATRIP | R.A.M.P.                                    |
| Bibb County    | B108            |                | Seven county bridges  | Super and Sub-structure painting | Complete but not closed as of 1/25/19        | Bibb    | BR        | Federal Aid                                 |
| Bibb County    | B109            |                | CR-36 from Hwy 139 to the Chilton County Line   | Resurfacing                      | Complete but not closed as of 1/25/19        | Bibb    | STPNU     | Federal Aid, Let in April 2017              |
|                |                 |                |   |                                  |  |         |           |   |
| Fayette County | F106            | 100060321      | Jenkins Cemetery Road over North River (BIN 13287)  | Bridge Replacement               | Should be complete by June 2019              | Fayette | BR-ATRIP  | R.A.M.P.; Previous November 2014, Fall 2016 |
| Fayette County | F120            |                | CR-35 slide repair  | Slide repair                     | Temporary fix complete                       | Fayette |           | Previous date: January 2017                 |
| Fayette County | F121            |                | CR-35 from Fayette City Limits to Oak Grove Road - Resurfacing and guardrail improvements | Resurfacing and Guardrails       | Almost complete                              | Fayette |           | Previous date: June 2017                    |
|                |                 |                |   |                                  |  |         |           |   |
| Greene County  | G108            | 100060906      | CR-60 from CR-208 to CR-191   | Resurfacing                      | Scheduled to let 2019                        | Greene  | STP-ATRIP | Previous: early 2016; April 2016            |
| Greene County  | G109            | 100061904      | CR-86 over Little Buck Creek (BIN 2597)   | Bridge Replacement               | Scheduled to let July 2018                   | Greene  | BR-ATRIP  | Previous: early 2016; April 2016            |
| Greene County  | G111            |                | CR-72   | Resurfacing                      | Scheduled to let January 2019                | Greene  |           |   |
| Greene County  | G112            |                | CR-69 Bridge Replacement  | Bridge Replacement               | Planning stage                               | Greene  |           |   |
|                |                 |                |   |                                  |  |         |           |   |
| Hale County    | H101            | 100060354      | CR-12 from SR-25 to SR-61   | Resurfacing                      | Scheduled to let September 2018              | Hale    | STP-ATRIP | R.A.M.P.; Previous date: 2016               |
| Hale County    | H104            | 100060355      | CR-16 from SR-25 to SR-61   | Resurfacing                      | Scheduled to let November 2018               | Hale    | STP-ATRIP | R.A.M.P.; Previous date: 2016               |
| Hale County    | H113            | 100060344      | David Campbell Road (CR-198) over Gile Creek (BIN 12515)                                  | Bridge Replacement               | Scheduled to let November 2018               | Hale    | BR-ATRIP  | R.A.M.P. - Previous 2015; 2016              |
| Hale County    | H114            | 100060336      | Duncan Loop Road (CR-192) over Hardin Creek (BIN 3708)                                    | Bridge Replacement               | Scheduled to let November 2018               | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016               |
| Hale County    | H115            | 100060346      | Erie Road (CR-103) over Baptizing Branch (BIN 5035)                                       | Bridge Replacement               | Scheduled to let December 2018               | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016               |
| Hale County    | H116            | 100060342      | Erie Road (CR-103) over tributary to Wrights Creek (BIN 5036)                             | Bridge Replacement               | Scheduled to let December 2018               | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016               |
| Hale County    | H117            | 100060335      | Gas Line Road (CR-68) over tributary to Green Creek (BIN 3577)                            | Bridge Replacement               | Scheduled to let September 2018              | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016               |
| Hale County    | H118            | 100060343      | Greer Creek Road (CR-40) over Greer Creek (BIN 5030)                                      | Bridge Replacement               | Scheduled to let May 2019                    | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016; 2018         |
| Hale County    | H119            | 100060337      | Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5028)                         | Bridge Replacement               | Scheduled to let September 2018              | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016               |
| Hale County    | H120            | 100060338      | Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5029)                         | Bridge Replacement               | Scheduled to let May 2019                    | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016; 2018         |
| Hale County    | H121            | 10060339       | Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 6854)                         | Bridge Replacement               | Scheduled to let May 2019                    | Hale    | BR-ATRIP  | R.A.M.P.; Previous date: 2016; 2018         |
| Hale County    | H122            | 100061329      | Griffin Street at Norfolk Southern Railroad in Moundville (REF# 1268 XIV-R)               | Railroad Crossing Improvement    | Will start after Moundville Parkway complete | Hale    | RRHAZ     | Previous: 2015; 2016                        |
| Hale County    | H125            |                | CR-29 from SR-69 to SR-25   | Resurfacing                      | Scheduled to let March 2021                  | Hale    |           | Previous date: 2019                         |
| Hale County    | H126            |                | CR-30 from CR-17 to SR-14   | Resurfacing                      | Scheduled to let March 2019                  | Hale    |           |   |
| Hale County    | H127            |                | CR-44 from SR-69 to CR-50   | Resurfacing                      | Scheduled to let March 2020                  | Hale    |           |   |
|                |                 |                |   |                                  |  |         |           |   |

| Sponsor        | Tracking Number | CPMS Number(s) | Description   | Type of Work        | Status                         | County  | Funds    | Notes                         |
|----------------|-----------------|----------------|---|---------------------|--------------------------------|---------|----------|-------------------------------|
| Lamar County   | L105            | 100060916      | Springs Creek Road (CR-541) over Pine Springs Creek (BIN 4748)                              | Bridge Replacement  | Under construction             | Lamar   | BR-ATRIP | Previous November 2014        |
| Lamar County   | L109            |                | CR-9 from Mississippi State Line to Vernon City Limit                                       | Resurfacing         | Scheduled to be let March 2019 | Lamar   |          |                               |
|                |                 |                |   |                     |                                |         |          |                               |
| Pickens County | P100            | 100060390      | 1st Avenue (Gordo City Dump Road) over Little Bear Creek (BIN 13674)                        | Bridge Replacement  | Under Construction             | Pickens | BR-ATRIP | R.A.M.P.; Previous date: 2016 |
| Pickens County | P102            | 100059537      | Bains Road (CR-195) over Little Magby Creek (BIN 11503)                                     | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P103            | 100060290      | Bonner Mill Road (CR-40) over Blubber Creek (BIN 12585)                                     | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P104            | 100060383      | Bradford Road (CR-47) over Beaver Creek (BIN 10628)   | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P106            | 100060384      | CR-26 over Coal Fire Creek (BIN 5529)   | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P119            | 100042877      | Pickens County Airport - Purchase and install drain pipe, remove obstructions, and windsock | Airport Improvement | Under Construction             | Pickens | AERO     |                               |
| Pickens County | P120            | 100059535      | Sanders Street (CR-43) over Hodge Branch (BIN 12587)  | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P121            | 100059536      | Washington Road (CR-160) over Snake Creek (BIN 13705)                                       | Bridge Replacement  | Complete                       | Pickens | BR-ATRIP | Remove August 2019            |
| Pickens County | P122            |                | CR-75 from CR-26 to CR-30   | Resurfacing         | Under Construction             | Pickens | FAS      |                               |

***Fiscal Year 2020 RPO Work Program (WP) Highlights***

The Work Program (WP) describes the transportation planning work that will be performed in west Alabama using federal transportation funds. The WP includes the schedule and budget for the planning work.

- Major work items
  - *RPO Public Involvement Plan 2020* (PIP)
  - Initial work for the *RPO Long-Range Transportation Plan 2021* (LRTP)
- WARC Budget \$74,250 (80% federal - 20% local)
  - Same budge as current year but the amount could change
  - No planned equipment replacement