

Pickens County CTAC  
**Thursday, January 30, 2020, 9:00 a.m.**  
Pickens County Commission Chamber

**AGENDA**

1. Call to order
2. Roll call (Sign-In Sheet)
3. Approval of previous meeting minutes (Pages 2-3) (Action required)
4. Communications from the presiding officer
5. Report of officers and committees
  - a. Policy Committee Action Report (Page 4)
  - b. Safety discussion
    - Annual crash report (Page 5)
  - c. Tuscaloosa Area MPO report (Page 6)
  - d. Community Report (Page 7)
  - e. Project status report (Pages 8-12)
  - f. Environmental and social maps and databases
    - Traffic count report (Separate document)
6. Old Business
  - Items as needed
7. New Business
  - a. *West Alabama RPO Public Involvement Plan 2020* (PIP) - Final review (Separate document) (Action required)
  - b. Election of officers for 2020 (Action required)
  - c. Verify next meeting date and time
  - d. Other items as needed
8. Invitation to interested persons regarding matters not included on the agenda
9. Adjournment \_\_\_\_\_

**The next Pickens County Citizens Transportation Advisory Committee meeting will be on April 30, 2020, 9:00 a.m. at the Pickens County Commission Chamber.**

**Rural Planning Organization  
Pickens County Subcommittee Meeting of the  
Citizens Transportation Advisory Committee (CTAC)  
July 25, 2019, 9:00 a.m.  
Pickens County Commission Chamber**

<u>Committee Members</u>	<u>Present</u>	<u>WARC Staff</u>
Hon. Marva Gipson	Y	Mr. Zane Davis
Ms. Joan Owens	N	
Mr. Rusty Tate	Y	
Vacant	N	

**Items provided by WARC**

1. Agenda
2. Minutes from the May 15, 2019 RPO CTAC
3. Policy Committee Action Report
4. Tuscaloosa Area MPO report
5. Community Report
6. TCC Project Status Report
7. *Statewide Transportation Improvement Program 2020-2023 (STIP)*
8. *West Alabama Coordinated Public Transit Plan - 2019*
9. *West Alabama RPO Fiscal Year 2020 Work Program*

The Pickens County Subcommittee of the West Alabama Rural Planning Organization (RPO) Citizens Transportation Advisory Committee (CTAC) met on July 25, 2019, 9:00 a.m. at the Pickens County Commission Chamber.

**1. Call to Order**

The meeting was called to order.

**2. Roll Call**

A roll sheet was completed.

**3. Approval of previous meeting minutes**

The committee reviewed the May 15, 2019 meeting minutes.

Motion to approve: Mr. Tate

Second: Mayor Gipson

The minutes were approved.

**4. Communications from the presiding officer**

Not applicable

**5. Report of officers and committees**

- a. Review of Policy Committee responses to CTAC recommendations.

The committee reviewed the report.

- b. Safety discussion

There were no new safety observations noted at this meeting.

- c. Tuscaloosa Area Metropolitan Planning Organization (MPO) report

The MPO committees will discuss the *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* amendments, *2045 Long-Range Transportation Plan (LRTP)*, *Fiscal Years 2020-2023*

*Transportation Improvement Program (TIP)*, and *West Alabama Coordinated Public Transit Plan - 2019*.

- d. Community Report  
The committee reviewed the community report.
- e. Project Status report  
The committee reviewed the project status report.
- f. Environmental and social maps and databases  
The committee reviewed a WARC-developed online, interactive STIP map.

**6. Old Business**

- a. Other items as needed  
Not applicable

**7. New Business**

- a. *Statewide Transportation Improvement Program 2020-2023 (STIP) - Final review*  
The committee reviewed the STIP. ALDOT will provided responses to all comments received regarding the STIP.
- b. *West Alabama Coordinated Public Transit Plan - 2019 - Final review*  
Motion to recommend the Policy Committee approve the transit plan: Mayor Gipson  
Second: Mr. Tate  
The motion passed
- c. *West Alabama RPO Work Program Fiscal Year 2020 - Final review*  
Motion to recommend the Policy Committee approve the work program: Mr. Tate  
Second: Mayor Gipson  
The motion passed
- d. Verify next meeting date and time  
The next meeting will be on November 15, 2019, 10:30 a.m., at the West Alabama Regional Commission.
- e. Other items as needed  
Not applicable

**8. Invitation to interested persons regarding matters not included on the agenda**

Not applicable

**9. Adjournment**


The meeting was adjourned at 9:32 a.m.

# RPO Policy Committee Action Report November 2019

No.	Item	Bibb CTAC Support	Fayette CTAC Support	Greene CTAC Support	Hale CTAC Support	Lamar CTAC Support	Pickens CTAC Support	TCC Support	Policy Committee Action
1	<i>West Alabama RPO Public Involvement Plan 2020 (PIP)</i>	No Quorum	Yes	No Quorum	No Quorum	Yes	No Quorum	Yes	Approved for public review


### Pickens County Crash Data (2014 - 2018)

Total Crashes - 1,416  
Fatal Crashes - 21  
Injured Crashes - 412



#### Top Primary Contributing Circumstance (Change from last year)

- Unseen Object/Person/Vehicle (NC)
- Driving too Fast for Conditions (NC)
- Fatigued/Asleep (NC)
- DUI (NC)
- Followed too Close (NC)
- Swerved to Avoid Animal (NC)
- Failed to Yield Right-of-Way from Stop Sign (+1)
- Over Speed Limit (-1)
- Misjudge Stopping Distance (NC)
- Ran off Road (New)



Source  
The University of Alabama  
Center for Advanced Public Safety

**Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Report  
January/February 2020**

**1. Meetings (All meetings at WARC unless otherwise noted)**

- MPO Policy Committee: Monday, February 24, 2020 - 2:00 p.m.
- MPO Technical Coordinating Committee (TCC): Thursday, February 20, 2020 - 1:30 p.m.
- MPO Citizens Transportation Advisory Committee (CTAC): Tuesday, February 18, 2020, 2018-5:00 p.m.
- MPO Bicycle and Pedestrian Committee (BPC), Monday, February 10, 2020, 10:00 a.m.

**2. Scheduled Work**

- *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Amendments*
- *Fiscal Year 2020 Unified Planning Work Program - Amendment*
- *Bicycle and Pedestrian Plan 2020 - Recommendations and Funded Projects*

**3. Public Meetings**

- *Bicycle and Pedestrian Plan 2020 - July 2020*

<b>Subject</b>	<b>Source</b>	<b>Type</b>	<b>Town</b>	<b>County</b>	<b>Comments</b>	<b>Month/year</b>
Road Project	The Times Record	Public Facility	Fayette	Fayette	25th St and 8th Ave resurfacing	December 25, 2019
Dollar General	The Democrat	Business	Forkland	Greene	Opened in November	November 20, 2019
Road Project	Greene Co Independent	Public Facility	Eutaw	Greene	ALDOT proposal for Traffic re-routing from Hwy 14 onto Eutaw Ave	December 18, 2019
Downtown Vibe	Moundville Times	Business	Moundville	Hale	Business Moving	December 11, 2019
Speed Limit Change	Moundville Times	Public Facility	Greensboro	Hale	25 to 15 mph along Main St	November 20, 2019
Flex Fitness	The West Alabama Gazette	Business	Vernon	Lamar		October 2, 2019
Gas utility acquisition	Lamar Leader	Utility	County	Lamar	Northwest Alabama Gas District acquires Lamar County Gas District	December 4, 2019
O'Reilly's Auto Parts	The Lamar Democrat	Business	Vernon	Lamar		November 20, 2019
Police Department move	Lamar Leader	Public Facility	Sulligent	Lamar	Moving to former clinic building on Elm St	November 6, 2019
Road Project	Lamar Leader	Public Facility	Sulligent	Lamar	Hook Rd turning lane and resurfacing	November 20, 2019
Apartment Complex	Pickens County Herald	Business	Aliceville	Pickens	50 Units and Recreation Center	December 4, 2019

Draft

## RPO TCC Project Status Report - February 2020

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A100	100061460	Bibb and Chilton Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Nearing completion	Bibb	STP-AA	Previous November 2015; Fall 2017; February 2018
ALDOT	A103	100062170; 100062171	SR-5 and CR-58 intersection improvements	Roundabout Construction	Working on punch list items; Substantially complete	Bibb	HSIP	Previous: Summer 2017
ALDOT	A104	100049166; 100049167	SR-5 over Blue Girth Creek and Relief (BINs 002651 and 002650)	Bridge Replacement	Scheduled to let in Summer 2020	Bibb	Bridge	Previous 2019; Fall 2018; Fall 2019
ALDOT	A105	100038413; 100038414; 100038412	SR-5 over GM&O Railroad (Abandoned) - BIN 009318	Bridge Removal	Scheduled to let in 2022	Bibb	Bridge	Previous January 2018
ALDOT	A145	100052770; 100052771;1 00052772	SR-5 from CR-58 to existing 4-Lanes 0.21 south of UD-82 (SR-6)	Add Lanes	Scheduled to be let in 2050	Bibb	NHS	
ALDOT	A166	NA	SR-5 near milepost 93-94	Add truck weigh lane	Under construction	Bibb	NA	
ALDOT	A167.1	NA	US-82 from Tuscaloosa County Line to Haysop Church Road	Resurface	Substantially complete	Bibb	NA	
ALDOT	A167.2	NA	US-82 from Haysop Church Road to MM 78	Resurface	Substantially complete	Bibb	NA	
ALDOT	A168	NA	US-82 in Bibb County	Addition of wrong way entry signs		Bibb	NA	
ALDOT	A172	100066953; 100066955	US-82 (SR-6) over Sandy Creek (BIN 1189)	Bridge Replacement	Scheduled to let in Summer 2020	Bibb	Bridge	
ALDOT	A109	100061533; 100038407; 100038406	SR-13 over Clear Creek (BIN 005845) bridge replacement and bridge removal over Southern Railroad (Abandoned) (BIN 005846)	Bridge Replacement and Bridge Removal	Scheduled to let in Winter 2022	Fayette	Bridge	Previous January 2016, 2022, 2019
ALDOT	A111	100038385; 100037645	SR-18 over Deadwater Creek (BIN 000280)	Bridge Replacement	Substantially complete	Fayette	Bridge	Previous: Winter 2016, Fall 2016
ALDOT	A147	100061119	SR-18 over Deadwater Creek west of Bankston (BIN 000278)	Bridge Replacement	Scheduled to let in early 2020	Fayette	Bridge	Previous dates: Fall 2016; Winter 2017; 2018
ALDOT	A188		SR-171 at SR-18 Northeast and Northwest parts of intersection	Widen to Aid with Truck Turning Movements		Fayette	ATRIP-II	
ALDOT	A173	100068632	SR-171 from Stough Road at MP 47.183 to the Marion County Line at MP 52.775	Resurfacing and Two Foot Widening	FY2020	Fayette	STPAA-HSIP	
ALDOT	A150	100044856; 100044858; 100044859; 100044857	US-43 (SR-171) from 23rd Street NW to Wise Road (CR-32) at CR-38	Widen, Vertical Realignment, Turn Lanes	Scheduled to be let in the Fall of 2050	Fayette	STP-AA	
ALDOT	A163	100044857	US-43 (SR-171) from 23rd Street NS to Wise Road (CR-32) at CR-38 - Widen and vertical realignment with turn lanes	Widen, Vertical Realignment, and Turn Lanes	Scheduled to be let in Fall 2050	Fayette	STPAA	
ALDOT	A112	100061462; 100065495	Fayette and Lamar Counties curb and ramp installation (Sidewalks)	Curb and Ramp Installation	Scheduled to let December 2019	Fayette and Lamar	STP-AA	Previous November 2016; Fall 2018
ALDOT	A175	100068371	Eutaw Courthouse Square - Near and around	Streetscape Improvements	FY2020	Greene	IM	
ALDOT	A176	100069555	I-20/59 at SR-14 Interchange (Exit 40) in Eutaw	Partial Lighting	Scheduled to let in late 2020	Greene	IM	
ALDOT	A177	100069094	I-20/59 from SR-14 (MP 40.307) to CR-211 (MP 46.989)	Resurfacing	Scheduled to let in Summer 2020	Greene	IM	
ALDOT	A119	100049319; 100049320	I-20/59 northbound and southbound rest area renovations at Eutaw	Rest Area Rehabilitation	Scheduled to let Winter 2022	Greene	IM	Previous: 2016; Fall 2017
ALDOT	A151	100048624; 100051515; 100051516; 100048625	SR-14 from Eutaw Avenue to Constantine Street in the City of Eutaw	Realignment	Scheduled to be let in 2052	Greene	NHS	
ALDOT	A121	100060103	Greene and Pickens Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019; Tuscaloosa section now separate project	Greene and Pickens	STP-AA	Previous November 2016; 2018; Fall 2016
ALDOT	A178	100068553	US-11 (SR-7) from the Tennessee-Tombigbee Waterway Bridge to the Alabama and Gulf Coast Railway Bridge	Microsurfacing	FY2020	Greene	STPAA	
ALDOT	A179	100070143	US-43 (SR-13) from the Eutaw City Limits to SR-14	Resurfacing and 2 Foot Safety Widening	FY2020	Greene	NHS-HSIP	



Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A180	100070185	US-43 (SR-13) from the Marengo County Line to 2.20 Miles North of CR-42 at MP 150	Patching and Thin Lift Overlay	FY2020	Greene	NHS	
ALDOT	A122	100060105	Hale and Perry Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019	Hale	STP-AA	Previous November 2016; Winter 2018
ALDOT	A123	100058295	Moundville Parkway from Market Street (CR-21) to Mound Parkway in the City of Moundville	Grade, Drain, Base and Pave	Under construction; Roadway complete	Hale	STP-OA	Previous April 2015; Fall 2015
ALDOT	A181	100064688	Prairie Creek Wetland Mitigation Area	Wetland Mitigation	FY2020	Hale	STPAA	
ALDOT	A124	100057824	SR-25 from 1.7 miles south of CR-10 (MP 41.180) to Picks Creek (MP 48.026)	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2021, 2018
ALDOT	A125	100057826	SR-25 from the Marengo County Line (MP 37.007) to 0.35 mile south of CR-57 (MP 41.153) and from 0.65 mile south of CR-54 to SR-69 in Greensboro	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2022; 2018
ALDOT	A182	100070186	SR-69 from 0.73 Mile south of CR-32 to SR-60	Two Foot Safety Widening, Patching, Planing, Leveling, and Wearing	FY2020	Hale	STPAA-HSIP	
ALDOT	A153	100058048; 100058049	SR-69 from CR-10 (MP 96.698 to CR-54 (MP 103.344)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A154	100058046; 100058047	SR-69 from US-80 (SR-8) (MP 92.495) to CR-10 (MP 96.698)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A155	100008981; 100008982; 100008980; 100008983; 100008984; 100049100	SR-69 from SR-60 to south of Moundville	Add Lanes	Scheduled to be let in 2051	Hale	STP-AA	
ALDOT	A165	100061329	Railroad crossing improvement FEF #1268 (XIV) at Norfolk Southern RR and Griffin Street in Moundville	Crossing improvement	Should start soon	Hale		Will close crossing; Previous date: Summer 2016, Fall 2016; Summer 2017
ALDOT	A183	100068527	SR-17 from 0.371 Mile north of Mormon Hollow Road at MP 260.479 to the Marion County Line at MP 266.954	Resurfacing, One Foot Safety Widening, and Centerline Scoring	FY2020	Lamar	STPAA	
ALDOT	A184	100068531	SR-17 from the Pickens County Line at MP 220.970 to the Millport City Limits at MP 227.000	Resurfacing and Two Foot Safety Widening	Scheduled to let in Spring 2020	Lamar	STPAA	
ALDOT	A126	100002717; 100045191; 100002715; 100064122	SR-17 over Butahatchee River (BIN 002561) and relief bridges (BINs 002557, 002558, 002559, and 002560)	Bridge Replacement - Multiple	Scheduled to let in 2022	Lamar	Bridge	Previous; Scheduled to let in January 2022; 2019
ALDOT	A185	100068804; 100068805; 100068806; 100068807	US-278 (SR-118) over Bogue Creek (BIN 001818 and 001819)	Bridge Replacement	Survey started; Should start sometime in 2020	Lamar	Bridge	
ALDOT	A130	100049165; 100060609; 100060610	SR-14 over Lubbub Creek (BIN 002672)	Bridge Replacement	Scheduled to let in Spring 2020; Utility started	Pickens	Bridge	Previous 2016, 2019, 2018; Fall 2019
ALDOT	A186	100068626	SR-17 from just north of 8th Avenue (MP 210.425) to south of Beaver Creek Road (MP 215.7)	Resurfacing, 1.5 Safety Widening, and Center and Edgeline Scoring	FY2020	Pickens	STPAA-HSIP	
ALDOT	A187	100068630	SR-17 from Beaver Creek Road at MP 215.70 to the Lamar County Line at MP 220.970	Resurfacing and Two Foot Safety Widening	FY2020	Pickens	STPAA-HSIP	
ALDOT	A132	100055681; 100002629; 100002628	SR-17 over Kilpatrick Creek (BIN 001933)	Bridge Replacement	Scheduled to let in 2022	Pickens	Bridge	Previous January 2017, 2022; 2020

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A134	100032475; 100032478; 100032473; 100032474	US-82 (SR-6) from west of Gordo to the Tuscaloosa County Line (Gordo Bypass)	Add Lanes - Grade, Drain, Base, Pave, and Bridge	Under construction; grade, drain and bridge should be complete in late 2020; Base and pave will start at that point	Pickens	NHS	Previous: Fall 2019; November 2016
ALDOT	A156	100061126	SR-14 over Blubber Creek west of Aliceville (BIN 003677)	Bridge Replacement	Scheduled to let in Spring 2020	Pickens	Bridge	Previous: Fall 2017, Spring 2018; Summer 2018; Fall 2018; Spring 2019; Summer 2019
ALDOT	A158	100052824; 100052826; 100052827; 100052828	SR-14 rom 1.2 miles west of CR-78 to SR-17	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A159	100052829; 100052831; 100052832; 100052833	SR-14 from SR-17 southeasterly to SR-14 south of Aliceville City Limits	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A170		SR-86 east of Carrollton	Resurfacing	Under construction; Estimated Spring completion	Pickens		
ALDOT	A171		SR-86 west of US-82 (SR-6)	Resurfacing	Should be completed in Spring 2020	Pickens		
ALDOT	A135	100059708; 100059709	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Under construction; median and bridges; Ahead of schedule	Tuscaloosa	NHS	4002.1 MPO number; Previous Spring 2016; December 2017; Fall 2017
ALDOT	A138	100039473	I-20/59 from east of I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes Part and Resurface Part	Scheduled to be let Summer of 2019; Now ends east of I-359	Tuscaloosa	NHS	4001 MPO number; Previous November 2018; April 2018, 2017; Spring 2018; Spring 2019
ALDOT	A139	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Under construction; Added slope repair	Tuscaloosa	IM	3005 MPO number
ALDOT	A143	100060977	I-20/59 from Tuscaloosa County Line to 0.25 mile south of McFarland Boulevard East (US-82, SR-6)	Guide Rail Installation	Scheduled to let November 2020	Tuscaloosa	IM	Previous: Spring 2019
ALDOT	A144	100049318	I-20/59 at Brookwood Rest Areas - North and South Bound	Rest Area Rehabilitation	Scheduled to let Fall 2024	Tuscaloosa	IM	Previous date: Fall 2016; Summer 2017; Summer 2018
Bibb County	B100	100060295	Bulldog Bend Road (CR-65) from SR-25 to CR-24	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B120		CR-2 from SR-25 to SR-139	Resurfacing, Leveling, Striping/Marking	Not yet let. Reevaluating affordability.	Bibb	Rebuild	
Bibb County	B121		CR-9 in isolated areas	Surface preparation, Resurfacing	Not yet let. Reevaluating affordability.	Bibb	Rebuild	
Bibb County	B101	100059357	CR-20 from US-82 (SR-6) to SR-139	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B122		CR-22 from CR-12 to CR-21	Full Depth Reclamation; Resurfacing	Not yet let. Reevaluating affordability.	Bibb	Rebuild	
Bibb County	B102	100060293	CR-36 from Chilton County Line to US-82 (SR-6)	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B109		CR-36 from Hwy 139 to the Chilton County Line	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STPNU	Federal Aid, Let in April 2017
Bibb County	B110	100069407	CR-51 from SR-219 to the Perry County Line (BCP 04-01-18)	Resurfacing, Guardrail, Traffic Stripe, and Raised Pavement Markers	Probable letting spring of 2020	Bibb	FLAP	
Bibb County	B104	100060291	Grey Hill Road (CR-12) from 0.3 miles west of CR-282 to Shelby County Line	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B105	100060294	Haysop Church Road (CR-26) from US-82 (SR-6) to CR-131	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Bibb County	B108		Seven county bridges	Super and Sub-structure painting	Complete but not closed as of 8/8/19	Bibb	BR	Federal Aid
Bibb County	B107	100060292	Vance Road (CR-9/CR-24) from Tuscaloosa County Line to SR-5	Resurfacing	Complete but not closed as of 8/8/19	Bibb	STP-ATRIP	R.A.M.P.
Fayette County	F123		Bobo Road	Grade, Base, Drain, Pave (AKG), Striping/Marking		Fayette	Rebuild	
Fayette County	F-126	100069726	CR-21, CR-38, 8th Avenue NW (Fayette City Limits) and 25th Street NW from SR-18 to SR-171 (FCP 2919-01)	Resurfacing	Let for 25th Street and 8th Ave NW	Fayette		
Fayette County	F106	100060321	Jenkins Cemetery Road over North River (BIN 13287)	Bridge Replacement	In close out phase	Fayette	BR-ATRIP	R.A.M.P.; Previous November 2014, Fall 2016
Fayette County	F122	100060330; 100065495	Reed Road (CR-451) over Kirk Branch (BIN # 8691)	Bridge Replacement	FY2020	Fayette		
Greene County	G114		Clinton Road 0.41 miles	Resurfacing		Greene	Rebuild	
Greene County	G115		CR-18 from US-43 to Trout Lane	Resurfacing		Greene	Rebuild	
Greene County	G116		CR-41 from US-43 to CR-28	Resurfacing		Greene	Rebuild	
Greene County	G113	100068223	CR-60 from CR-181 to CR-183 (Site 1) and from CR-191 to the Tuscaloosa County Line (Site 2) (GCP-32-01-17)	Resurfacing, Traffic Stripe, and Installing Pavement Markers	FY2020	Greene	STPNU	
Greene County	G108	100060906	CR-60 from CR-208 to CR-191	Resurfacing	Scheduled to let 2019; Subdivided project	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G117		CR-60 1.87 miles	Widening, Resurfacing, Striping		Greene	Rebuild	
Greene County	G118		CR-60 0.93 miles	Widening, Resurfacing, Striping		Greene	Rebuild	
Greene County	G119		CR-69 1 Mile from CR-20 to CR-69	Resurfacing		Greene	Rebuild	
Greene County	G112	100068599	CR-69 over Mcconnico Creek (BIN 005106 Replace and 005107 Repair) (GCP 32-02-18P)	Bridge Replacement	Planning stage	Greene	Rebuild	
Greene County	G111		CR-72	Resurfacing	In progress	Greene		
Greene County	G120		CR-76 from US-11 for 1.5 miles	Resurfacing		Greene	Rebuild	
Greene County	G121		CR-133 from I-20/59 bridge to CR-131	Resurfacing		Greene	Rebuild	
Hale County	H121	10060339	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 6854)	Bridge Replacement	Scheduled to let February 2020	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018; October 2019
Hale County	H114	100060336	Duncan Loop Road (CR-192) over Hardin Creek (BIN 3708)	Bridge Replacement	95% Complete	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H120	100060338	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5029)	Bridge Replacement	Scheduled to let February 2020	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018; October 2019
Hale County	H118	100060343	Greer Creek Road (CR-40) over Greer Creek (BIN 5030)	Bridge Replacement	Scheduled to let February 2020	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018; October 2019
Hale County	H113	100060344	David Campbell Road (CR-198) over Gile Creek (BIN 12515)	Bridge Replacement	90% Complete	Hale	BR-ATRIP	R.A.M.P. - Previous 2015; 2016
Hale County	H122	100061329	Griffin Street at Norfolk Southern Railroad in Moundville (REF# 1268 XIV-R)	Railroad Crossing Improvement	Will start after Moundville Parkway complete	Hale	RRHAZ	Previous: 2015; 2016
Hale County	H127	100068958	CR-44 from SR-69 to CR-50 (HCP 33-03-18)	Widen, Resurface, Stripe	Scheduled to let December 2020	Hale	STPNU	Previous date: March 2020

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Lamar County	L111		Aberdeen Road near bridge over Wilson Creek	Leveling		Lamar	Rebuild	
Lamar County	L110	100069573	CR-49 at Blowhorn (#4247), Yellow Relief (#4248, #4249), Yellow (#4250); CR-21 at Ealon Branch (#4527), Cut Bank (#6869); CR-36 at Tributary (#4529); CR-41 at Mill (#4746), Tributary (#4747); CR15 at Dry (#6871); CR-35 at Lost Reed (#9948)	Install Guardrails and End Anchors	FY2020	Lamar	HRRRR	
Lamar County	L109		CR-9 from Mississippi State Line to Vernon City Limit	Resurfacing	Project let; Construction will start soon	Lamar		
Lamar County	L112		Fellowship Road from Yellow Creek Road to Old 18	Patching, Surface Treatment, Striping/Marking		Lamar	Rebuild	
Lamar County	L113		Fernbank Road from Mississippi Line to Mud Creek Road	Patching, Surface Treatment, Striping/Marking		Lamar	Rebuild	
Lamar County	L114		Lost Creek Road from Mississippi Line to SR-17	Patching, Surface Treatment, Striping/Marking		Lamar	Rebuild	
Pickens County	P100	100060390	1st Avenue (Gordo City Dump Road) over Little Bear Creek (BIN 13674)	Bridge Replacement	Under Construction	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P123		Benevola Road (CR-63) from US-82 southward for 7 miles	Resurfacing	Should be let in August 2019	Pickens		
Pickens County	P124		CR-1 from SR-32 to Mississippi Line	Base Failure Repair, Stripe, Patching		Pickens	Rebuild	
Pickens County	P125		CR-26 from SR-86 to CR-75	Leveling. Base Failure Repair		Pickens	Rebuild	
Pickens County	P126		SR-27 from CR-30 to County Line	Leveling. Base Failure Repair		Pickens	Rebuild	
Pickens County	P127		CR-49 from US-82 to CR-57	Leveling. Base Failure Repair		Pickens	Rebuild	
Pickens County	P122		CR-75 from CR-26 to CR-30	Resurfacing	Under Construction	Pickens	FAS	
Pickens County	P128		CR-75 from CR-30 to CR-34	Leveling. Base Failure Repair		Pickens	Rebuild	
Pickens County	P129		CR-76 from SR-159 to County Line	Leveling. Base Failure Repair		Pickens	Rebuild	
Pickens County	P119	100042877	Pickens County Airport - Purchase and install drain pipe, remove obstructions, and windsock	Airport Improvement	Under Construction	Pickens	AERO	