

West Alabama Rural Planning Organization
Policy, Technical Coordinating, and Citizens Transportation Advisory Committees
Friday, November 17, 2017, 10:30 a.m.
West Alabama Regional Commission

Agenda

1. Call to order
2. Roll call (Sign-In Sheet) and Introductions
3. Approval of previous meeting minutes (**Item 3 - Separate documents**) (Action required)
 - a. CTAC - Each county
 - b. TCC
 - c. Policy Committee
4. Communications from the presiding officer
5. Report of officers and committees
 - a. Vacancy report
 - b. Safety discussion (**Item 5b - Page 2**)
 - i. CTAC
 - ii. TCC
 - iii. Policy Committee
 - c. Tuscaloosa Area MPO report (**Item 5c - Page 3**)
 - d. Community Report (**Item 5d - Pages 4-5**)
 - e. Project status report (**Item 5e - Pages 6-10**)
 - f. Environmental and social maps and databases (**Traffic count brochures**)
 - g. Census 2020 - LUCA update
6. Old Business
 - Items as needed
7. New Business
 - a. Online project status map (<http://warc.info/transportation-planning/west-alabama-rpo/documents>)
 - b. Verify next meeting dates and times (**Item 7b - Page 11**)
 - c. Other items as needed
8. Lunch
9. Presentation - Tuscaloosa Traffic Management Center, Catherine Shonk, GS&P and Nick Crane, Alabama Department of Transportation West Central Region
10. Invitation to interested persons regarding matters not included on the agenda
11. Adjournment

**The next Policy Committee meeting will be February 9, 2018, 10:30 a.m.
at the West Alabama Regional Commission.**

RPO CTAC Safety Recommendations

NO.	COUNTY	LOCATION	SUGGESTION	DATE-ORIGINAL	DATE-RECENT	SUGGESTED BY	JURISDICTION	RESPONSE	STATUS
F17-1	Fayette	SR-102 easbound between Mile Marker 17 and 18, near Walker County	Repair ripple spot that is causing hydroplaning	1/17/2017	1/17/2017	Mayor Dunavant	ALDOT	Area repaired	CLOSED
F17-2	Fayette	SR-129 at mile marker 13	Dead pine tree next to road needs removal	4/17/2017	4/17/2017	Mayor Dunavant	ALDOT	Tree cut	CLOSED
F17-3	Fayette	SR-129 at mile marker 7	Flashing school warning sign is down	4/17/2017	4/17/2017	Mayor Dunavant	ALDOT	WARC forwarded this observation to ALDOT	OPEN
F17-4	Fayette	SR 96 from Fayette to Lamar County Line	Rumble Strips misaligned	7/20/2017	7/20/2017	Debbie Handley 487-2124	ALDOT	ALDOT will look into	OPEN
H17-1	Hale	CR 36 from COE Campgrounds to Akron City Limits	Repair Road	4/17/2017	4/17/2017	Sandy Rowland	County Engineer	WARC forwarded this observation to the County engineer	OPEN
H17-2	Hale	Carnation Rd off CR 15	Repair Road	4/17/2017	4/17/2017	William Thomas	County Engineer	Listed in local paper as scheduled to be resurfaced	CLOSED
H17-3	Hale	SR 14 and SR 60 Intersection	Sightlines create difficult merging movements	7/17/2017	7/17/2017	Jerry Elkins	ALDOT	WARC forwarded this observation to ALDOT	OPEN
L13-2	Lamar	US-278 in Sulligent over the Bogue Creek bridges	Replace Bridge	7/20/2017	7/20/2017	Mr. Al Elbert, (205) 698-9672	ALDOT	ALDOT project could resolve this issue	OPEN
L17-1	Lamar	Mud Creek Road	Road needs resurfacing	4/17/2017	4/17/2017	Lane Gilliam	County Engineer	WARC forwarded this observation to the County engineer	OPEN
L17-2	Lamar	Mud Creek Road .25 mile east of CR-9 intersection	Culvert needs repair	4/17/2017	4/17/2017	Wayne Baines	County Engineer	WARC forwarded this observation to the County engineer	OPEN
L17-3	Lamar	SR-17 at and past Fernbank road intersection	Additional curve signage needed on southbound direction	4/17/2017	4/17/2017	Lane Gilliam	ALDOT	WARC forwarded this observation to ALDOT	OPEN
P17-1	Pickens	SR-17 at US-82	Evaluate intersection to improve traffic flow. Addition of turn lanes or turn signals may be beneficial.	11/16/2016	11/16/2016	Mayor Harton	ALDOT	WARC forwarded this observation to ALDOT	OPEN
P17-2	Pickens	CR-3 at SR-17	Informal parking area blocking view	4/17/2017	4/17/2017	James Pugh	ALDOT	WARC forwarded this observation to ALDOT	OPEN
P17-3	Pickens	SR-17 south of Aliceville to County Line	Road patches need improving in many areas	4/17/2017	4/17/2017	Mayor Gipson	ALDOT	WARC forwarded this observation to ALDOT	OPEN

**Tuscaloosa Area Metropolitan Planning Organization (MPO)
Report
November 2017**

5c

1. Meetings (All meetings at WARC unless otherwise noted)

- MPO Policy Committee: Monday, December 18, 2017 - 2:00 p.m.
- MPO Technical Coordinating Committee (TCC): Thursday, December 14, 2017 - 10:00 a.m.
- MPO Citizens Transportation Advisory Committee (CTAC): Tuesday, December 12, 2017 - 5:00 p.m.
- MPO Bicycle and Pedestrian Committee (BPC), Monday, December 11, 2017, 10:00 a.m.

2. Scheduled Work

- *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* - amendments
- Bicycle and pedestrian plan - Proposed format change
- *2045 Long-Range Transportation Plan* - Socioeconomic forecasts
- 2017 ozone report
- Annual crash summary

3. Public Meetings

- No public meetings scheduled at this time

Subject	Source	Type	Town	County	Comments	Month/year
Road Project	Cenreville Press	Public Facility	Brent	Bibb	Robert Ave and Quail Dr will be declared closed or dead ends	August 16, 2017
Sports Bar to open	Cenreville Press	Business	West Blocton	Bibb		June 28, 2017
Mercedes Logistics Center	Tuscaloosa News	Business	Woodstock	Bibb	429 Jobs	September 23, 2017
Road Project	The Times-Record	Public Facility	County	Fayette	CR-35 guard rails	August 2, 2017
Unnamed Rd off Wolf Creek Rd closed	The Times-Record	Public Facility	County	Fayette		October 4, 2017
4 Ever Friends opens	The Times-Record	Business	Fayette	Fayette		August 30, 2017
City of Fayette partners with "SeeClickFix"	The Times-Record	Public	Fayette	Fayette	Citizen Reporting App	August 16, 2017
Phifer to expand to former Arvin building	The Times-Record	Business	Fayette	Fayette	30-35 jobs	June 21, 2017
Suzie's Washy Wash	The Times-Record	Business	Fayette	Fayette	Operated by the ARC of Fayette	October 11, 2017
Road Project	The Times-Record	Public Facility	Glen Allen	Fayette	Glen Allen awards 3 paving projects	September 20, 2017
Traffic Situation	The Times-Record	Public Facility	Winfield	Fayette	Police Chief speaks on dangers of CR-54 & SR-171 intersection	August 23, 2017
Family Dollar fire	Greene County Independent	Business	Eutaw	Greene	Substantial Damage	September 27, 2017
Road Project	Greene County Independent	Public Facility	Eutaw	Greene	Springfield Ave Bridge may be deemed unsafe	July 19, 2017
Road Project	Greene County Independent	Public Facility	Eutaw	Greene	Bridge replacement on CR-148 over Taylor Creek	July 19, 2017
The Creek Bar and Grill	Greene County Independent	Business	Eutaw	Greene		July 19, 2017
Akron Annexation along Hwy 60	Moundville Times	Public	Akron	Hale	Dollar General and Hunter's Restaurant included	September 13, 2017
Airport project	Greensboro Watchman	Public Facility	Greensboro	Hale	Fuel system project to proceed	July 27, 2017
Family Dollar opens	Greensboro Watchman	Business	Greensboro	Hale		October 12, 2017
Road Project	Lamar Democrat	Public Facility	County	Lamar	Buck Jackson Rd resurfaced	August 16, 2017
Road Project	Lamar Democrat	Public Facility	County	Lamar	Sunset Rd Bridge set for replacement	August 16, 2017
Road Project	Lamar Democrat	Public Facility	Millport	Lamar	Savage St bridge repair	October 11, 2017
Hyster-Yale planning \$10.8M expansion	Lamar Democrat	Business	Sulligent	Lamar		October 11, 2017
Sulligent recinds TAP grant for pedestrian walkway across Bouge Creek	Lamar Democrat	Public Facility	Sulligent	Lamar	City will wait to see if ALDOT replaces the bridges	August 23, 2017
Twin State Powder Coating	Lamar Leader	Business	Sulligent	Lamar		July 12, 2017
Chelle and Lace Opens	Lamar Leader	Business	Vernon	Lamar		July 26, 2017
Mo's Beauty Shop opens	Pickens County Herald	Business	Aliceville	Pickens		September 20, 2017

Subject	Source	Type	Town	County	Comments	Month/year
Perk Coffee Bar opens	Pickens County Herald	Public Facility	Aliceville	Pickens		June 28, 2017
Road Project	Pickens County Herald	Public Facility	Carrollton	Pickens	Resurfacing sections of Robison Ridge Rd, Hill St, and Puckett Cir	June 21, 2017
Road Project	Pickens County Herald	Public Facility	County	Pickens	Public Hearing on Box Creek Rd vacation	August 23, 2017
Road Project	Pickens County Herald	Public Facility	County	Pickens	Bridge Replacement at CR-26 over Coal Fire Creek	October 4, 2017
Ashmore's Cook Shack opens	Pickens County Herald	Business	Reform	Pickens		October 11, 2017
Spiller Furniture moves	Pickens County Herald	Business	Reform	Pickens	Moved to Old Ashmore Fine Foods location	July 19, 2017
Storm Shelter	Pickens County Herald	Public Facility	Reform	Pickens		June 28, 2017

Draft

RPO TCC Project Status Report - November 2017

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A100	100061460	Bibb and Chilton Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let in Fall 2017	Bibb	STP-AA	Previous November 2015
ALDOT	A103	100062170; 100062171	SR-5 and CR-58 intersection improvements	Roundabout Construction	Scheduled to let in Fall 2017	Bibb	HSIP	Previous: Summer 2017
ALDOT	A104	100049166; 100049167	SR-5 over Blue Girth Creek and Relief (BINs 002651 and 002650)	Bridge Replacement	Scheduled to let in Fall 2019; Survey and design should start soon	Bibb	Bridge	Previous 2019; Fall 2018
ALDOT	A105	100038413; 100038414; 100038412	SR-5 over GM&O Railroad (Abandoned) - BIN 009318	Bridge Removal	Scheduled to let in 2022	Bibb	Bridge	Previous January 2018
ALDOT	A145	100052772	SR-5 from CR-58 to existing 4-Lanes 0.21 south of UD-82 (SR-6)	Add Lanes	Scheduled to be let in 2050	Bibb	NHS	
ALDOT	A109	100061533; 100038407; 100038406	SR-13 over Clear Creek (BIN 005845) bridge replacement and bridge removal over Southern Railroad (Abandoned) (BIN 005846)	Bridge Replacement and Bridge Removal	Scheduled to let in Winter 2022	Fayette	Bridge	Previous January 2016, 2022, 2019
ALDOT	A111	100038385; 100037645	SR-18 over Deadwater Creek (BIN 000280)	Bridge Replacement	Let	Fayette	Bridge	Previous: Winter 2016, Fall 2016
ALDOT	A147	100061119	SR-18 over Deadwater Creek west of Bankston (BIN 000278)	Bridge Replacement	Scheduled to let 2018	Fayette	Bridge	Previous dates: Fall 2016; Winter 2017
ALDOT	A150	100044856	US-43 (SR-171) from 23rd Street NW to Wise Road (CR-32) at CR-38	Widen, Vertical Realignment, Turn Lanes	Scheduled to be let in the Fall of 2050	Fayette	STP-AA	
ALDOT	A163	100044857	US-43 (SR-171) from 23rd Street NS to Wise Road (CR-32) at CR-38 - Widen and vertical realignment with turn lanes	Widen, Vertical Realignment, and Turn Lanes	Scheduled to be let in Fall 2050	Fayette	STPAA	
ALDOT	A112	100061462	Fayette and Lamar Counties curb and ramp installation (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2018	Fayette and Lamar	STP-AA	Previous November 2016
ALDOT	A119	100049319; 100049320	I-20/59 northbound and southbound rest area renovations at Eutaw	Rest Area Rehabilitation	Scheduled to let Winter 2022	Greene	IM	Previous: 2016; Fall 2017
ALDOT	A151	100048625	SR-14 from Eutaw Avenue to Constantine Street in the City of Eutaw	Realignment	Scheduled to be let in 2052	Greene	NHS	
ALDOT	A121	100060103	Greene, Pickens, and Tuscaloosa Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019	Greene, Pickens, and Tuscaloosa	STP-AA	Previous November 2016; 2018; Fall 2016
ALDOT	A122	100060105	Hale and Perry Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let in the Fall or Winter of 2018	Hale	STP-AA	Previous November 2016
ALDOT	A123	100058295	Moundville Parkway from Market Street (CR-21) to Mound Parkway in the City of Moundville	Grade, Drain, Base and Pave	Delayed; Will be let by Moundville	Hale	STP-OA	Previous April 2015; Fall 2015
ALDOT	A124	100057824	SR-25 from 1.7 miles south of CR-10 (MP 41.180) to Picks Creek (MP 48.026)	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2021, 2018
ALDOT	A125	100057826	SR-25 from the Marengo County Line (MP 37.007) to 0.35 mile south of CR-57 (MP 41.153) and from 0.65 mile south of CR-54 to SR-69 in Greensboro	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2022; 2018
ALDOT	A153	100058049	SR-69 from CR-10 (MP 96.698 to CR-54 (MP 103.344)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A154	100058047	SR-69 from US-80 (SR-8) (MP 92.495) to CR-10 (MP 96.698)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A155	100008981	SR-69 from SR-60 to south of Moundville	Add Lanes	Scheduled to be let in 2051	Hale	STP-AA	
ALDOT	A165	100061329	Railroad crossing improvement FEF #1268 (XIV) at Norfolk Southern RR and Griffin Street in Moundville	Crossing improvement	Scheduled to let Summer 2017	Hale		Will close crossing; Previous date: Summer 2016, Fall 2016

Draft

RPO TCC Project Status Report - November 2017

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A126	100002717; 100045191; 100002715	SR-17 over Butahatchee River (BIN 002561) and relief bridges (BINs 002557, 002558, 002559, and 002560)	Bridge Replacement - Multiple	Scheduled to let in 2022	Lamar	Bridge	Previous; Scheduled to let in January 2022; 2019
ALDOT	A130	100049165; 100060609; 100060610	SR-14 over Lubdub Creek (BIN 002672)	Bridge Replacement	Scheduled to let Fall 2019	Pickens	Bridge	Previous 2016, 2019, 2018
ALDOT	A132	100055681; 100002629; 100002628	SR-17 over Kilpatrick Creek (BIN 001933)	Bridge Replacement	Scheduled to let in 2022	Pickens	Bridge	Previous January 2017, 2022; 2020
ALDOT	A133	100047469; 100047470	US-82 (SR-6) from east end of Lubdub Creek Bridge east of Reform to 4-Lane west of Gordo	Add Lanes - Grade, Drain, Base, and Pave	Open to traffic	Pickens	NHS	
ALDOT	A134	100032475; 100032478; 100032473; 100032474	US-82 (SR-6) from west of Gordo to the Tuscaloosa County Line (Gordo Bypass)	Add Lanes - Grade, Drain, Base, Pave, and Bridge	Utility under construction	Pickens	NHS	Previous: Fall 2019; November 2016
ALDOT	A156	100061126	SR-14 over Blubber Creek west of Aliceville (BIN 003677)	Bridge Replacement	Scheduled to be let in the Summer of 2018	Pickens	Bridge	Previous: Fall 2017, Spring 2018
ALDOT	A158	100052828	SR-14 rom 1.2 miles west of CR-78 to SR-17	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A159	100052833	SR-14 from SR-17 southeasterly to SR-14 south of Aliceville City Limits	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A135	100059708; 100059709	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Scheduled to be let Winter of 2017	Tuscaloosa	NHS	4002.1 MPO number; Previous Spring 2016; December 2017; Fall 2017
ALDOT	A136	100049357	I-20/59 from CR-10 (Holly Springs Lane) to CR-1900 (Joe Mallisham Parkway / Black Warrior Parkway)	Resurfacing	Under construction	Tuscaloosa	IM	3004 MPO number
ALDOT	A138	100039473	I-20/59 from CR-1900 (Joe Mallisham Parkway / Black Warrior Parkway) to US-82 (SR-6, McFarland Boulevard East)	Add Lanes Part and Resurface Part	Scheduled to be let Spring of 2018	Tuscaloosa	NHS	4001 MPO number; Previous November 2018; April 2018, 2017
ALDOT	A139	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Under construction	Tuscaloosa	IM	3005 MPO number
ALDOT	A140	100061602	I-20/59 from south of CR-85 (Buttermilk Road) to south of US-11 (SR-7)	Add Lanes	Under Construction	Tuscaloosa	NHS	4002.2 MPO number; Previous February 2015
ALDOT	A141	100061787	I-20/59 from south of US-11 (SR-7) to south of CR-32 (Keenes Mill Road)	Add Lanes	Under construction	Tuscaloosa	NHS	4002.3 MPO number
ALDOT	A143	100060977	I-20/59 from Tuscaloosa County Line to 0.25 mile south of McFarland Boulevard East (US-82, SR-6)	Guide Rail Installation	Scheduled to let Spring 2019	Tuscaloosa	IM	
ALDOT	A144	100049318	I-20/59 at Brookwood Rest Areas - North and South Bound	Rest Area Rehabilitation	Scheduled to let Fall 2024	Tuscaloosa	IM	Previous date: Fall 2016; Summer 2017; Summer 2018
Bibb County	B100	100060295	Bulldog Bend Road (CR-65) from SR-25 to CR-24	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B101	100059357	CR-20 from US-82 (SR-6) to SR-139	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B102	100060293	CR-36 from Chilton County Line to US-82 (SR-6)	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B104	100060291	Grey Hill Road (CR-12) from 0.3 miles west of CR-282 to Shelby County Line	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.

Draft

RPO TCC Project Status Report - November 2017

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Bibb County	B105	100060294	Haysop Church Road (CR-26) from US-82 (SR-6) to CR-131	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B107	100060292	Vance Road (CR-9/CR-24) from Tuscaloosa County Line to SR-5	Resurfacing	Complete but not closed	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B108		Seven county bridges	Super and Sub-structure painting	Complete but not closed	Bibb	BR	Federal Aid
Bibb County	B109		CR-36 from Hwy 139 to the Chilton County Line	Resurfacing	More than half complete, Waiting on R x R approval	Bibb	STPNU	Federal Aid, Let in April 2017
Fayette County	F106	100060321	Jenkins Cemetery Road over North River (BIN 13287)	Bridge Replacement	Let - Moved to Winter 2017	Fayette	BR-ATRIP	R.A.M.P.; Previous November 2014, Fall 2016
Fayette County	F112	100060330; 100062207	Reed Road (CR-451) over Kirk Branch (BIN 8691)	Bridge Replacement	Pause on this project	Fayette	BR-ATRIP	R.A.M.P.; Previous December 2014, February 2017; Spring 2017
Fayette County	F113	100060329; 100062222	Selman Road (CR-433) over Boxes Creek (BIN 11440)	Bridge Replacement	Let - Moved to early 2018	Fayette	BR-ATRIP	R.A.M.P.; Previous September 2014, January 2017
Fayette County	F114	100061739	SR-18 and Homestead Street in Town of Berry - Construct sidewalks	Build Sidewalks	No update	Fayette	TAP	Previous December 2014; Winter 2015; Summer 2015
Fayette County	F117		Fayette Downtown Sidewalk Improvement Project - Phase 2	Build Sidewalks	Project in ROW phase	Fayette	TAP	
Fayette County	F120		CR-35 slide repair	Slide repair	Let moved to 2018	Fayette		Previous date: January 2017
Fayette County	F121		CR-35 from Fayette City Limits to Oak Grove Road - Resurfacing and guardrail improvements	Resurfacing and Guardrails	Let	Fayette		Previous date: June 2017
Greene County	G101	100062005; 100062124	CR-148 over Taylor Creek (BIN 005835)	Bridge Replacement	Let in early 2016	Greene	BR-ATRIP	
Greene County	G102	100061907	CR-156 from the Tuscaloosa County Line to Pickens County Line	Resurfacing	Under construction	Greene	STP-ATRIP	
Greene County	G104	100062006	CR-183 from CR-60 to CR-208	Resurfacing	Scheduled to let in 2017	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G105	100061908	CR-191 from SR-14 to CR-156	Resurfacing	Scheduled to let in 2017	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G106	100061905	CR-208 from CR-183 to CR-156	Resurfacing	Scheduled to let in 2017	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G108	100060906	CR-60 from CR-208 to CR-191	Resurfacing	Scheduled to let in 2017	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G109	100061904	CR-86 over Little Buck Creek (BIN 2597)	Bridge Replacement	Scheduled to let in 2017	Greene	BR-ATRIP	Previous: early 2016; April 2016
Greene County	G110		CR-148, US-43 to Dollarhide Camp full depth reclamation	Full Depth Reclamation	Under construction	Greene		
Hale County	H101	100060354	CR-12 from SR-25 to SR-61	Resurfacing	No update	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H102	100060358	CR-12 from SR-69 to SR-25	Resurfacing	No update	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016

Draft

RPO TCC Project Status Report - November 2017

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Hale County	H103	100060334	CR-16 from Lock 5 Park to SR-69	Resurfacing	No update	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H104	100060355	CR-16 from SR-25 to SR-61	Resurfacing	No update	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H105	100060350	CR-16 over Big German Creek (BIN 8278)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H106	100060351	CR-16 over Big German Creek Relief (BIN 7946)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H107	100012256	CR-2 (BIN 015728) (HCP-33-79-93 STR.NO 002-33-159Z)	Bridge Replacement	No update	Hale	Bridge	
Hale County	H108	100060353	CR-2 over Yellow Creek Tributary (BIN 15728)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H109	100060352	CR-28 over Big German Creek Tributary (BIN 2825)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H110	100060348	CR-50 over Elliot's Creek (BIN 9729)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H111	100060349	CR-51 over Big Brush Creek Relief (BIN 10051)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H112	100060345	Cutoff Road (CR-226) over Millians Creek Tributary (BIN 13197)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P. - Previous 2015; 2016
Hale County	H113	100060344	David Campbell Road (CR-198) over Gile Creek (BIN 12515)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P. - Previous 2015; 2016
Hale County	H114	100060336	Duncan Loop Road (CR-192) over Hardin Creek (BIN 3708)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H115	100060346	Erie Road (CR-103) over Baptizing Branch (BIN 5035)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H116	100060342	Erie Road (CR-103) over tributary to Wrights Creek (BIN 5036)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H117	100060335	Gas Line Road (CR-68) over tributary to Green Creek (BIN 3577)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H118	100060343	Greer Creek Road (CR-40) over Greer Creek (BIN 5030)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H119	100060337	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5028)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H120	100060338	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5029)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H121	10060339	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 6854)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H122	100061329	Griffin Street at Norfolk Southern Railroad in Moundville (REF# 1268 XIV-R)	Railroad Crossing Improvement	No update	Hale	RRHAZ	Previous: 2015; 2016
Hale County	H123	100060357	Millwood Road (CR-24) from CR-35 to Greensboro City Limits	Resurfacing	No update	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H124	100060356	South Bypass (CR-21) (BIN 7050)	Bridge Replacement	No update	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Lamar County	L105	100060916	Springs Creek Road (CR-541) over Pine Springs Creek (BIN 4748)	Bridge Replacement	Right-of-way being acquired	Lamar	BR-ATRIP	Previous November 2014

Draft

RPO TCC Project Status Report - November 2017

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Lamar County	L106	100060915	Sunset Road (CR-412) over Little Hell's Creek (BIN 10660)	Bridge Replacement	Right-of-way being acquired	Lamar	BR-ATRIP	Previous November 2014
Lamar County	L108		Buck Jackson Road (CR-23)	Resurfacing	Let in December 2016; Construction scheduled for May 2017	Lamar		
Pickens County	P100	100060390	1st Avenue (Gordo City Dump Road) over Little Bear Creek (BIN 13674)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P101	100060385	Alma Cole Road (CR-153) over Woolbank Branch (BIN 1014)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P102	100059537	Bains Road (CR-195) over Little Magby Creek (BIN 11503)	Bridge Replacement	No update	Pickens	BR-ATRIP	Previous: 2015
Pickens County	P103	100060290	Bonner Mill Road (CR-40) over Blubber Creek (BIN 12585)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P104	100060383	Bradford Road (CR-47) over Beaver Creek (BIN 10628)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P105	100060387	CR-16 in Gordo over Little Bear Creek (BIN 11804)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P106	100060384	CR-26 over Coal Fire Creek (BIN 5529)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P107	100060392	CR-37 over Anna Branch (BIN 13318)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P108	100060403	Creek Cook Road (CR-98) over Hughes Creek (BIN 12842)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P109	100060381	Double Branch Road (CR-257) over Bear Creek (BIN 11487)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P110	100060382	Double Branch Road (CR-257) over Harper Branch (BIN 13992)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P111	100060557	Fredrick Road (CR-319) over Bear Creek Branch (BIN 2858)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P113	100060378	Hickman Road (CR-38) over Bear Creek (BIN 10035)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P114	100060400	Higdon Mill Road (CR-47) over Higdon Branch (BIN 14268)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P115	100060405	Lacey Keasler Road (CR-206) over Little Coal Fire Creek (BIN 13387)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P116	100060396	Mars Hill Road (CR-132) over Sneads Creek (BIN 12230)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P117	100060398	Marvin Chapel Road (CR-118) over Noland Branch (BIN 12602)	Bridge Replacement	No update	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P119	100042877	Pickens County Airport - Purchase and install drain pipe, remove obstructions, and windsock	Airport Improvement	No update	Pickens	AERO	
Pickens County	P120	100059535	Sanders Street (CR-43) over Hodge Branch (BIN 12587)	Bridge Replacement	No update	Pickens	BR-ATRIP	Right-of-Way issue; Previous: 2015; 2016
Pickens County	P121	100059536	Washington Road (CR-160) over Snake Creek (BIN 13705)	Bridge Replacement	No update	Pickens	BR-ATRIP	Previous: 2015; 2016

West Alabama Rural Planning Organization

Fiscal Year 2018 Meeting Schedule

Policy Committee

1. Friday, November 17, 2017 - 10:30 a.m. (Combined Policy, TCC, and CTAC)
2. Friday, February 9, 2018 - 10:30 a.m.
3. Friday, May 11, 2018 - 10:30 a.m.
4. Friday, August 10, 2018 - 10:30 a.m.

All Policy Committee meetings will be held at the WARC offices in Northport.

Technical Coordination Committee (TCC)

1. Friday, November 17, 2017 - 10:30 a.m. (Combined Policy, TCC, and CTAC)
2. Thursday, February 8, 2018 - 10:00 a.m.
3. Thursday, May 10, 2018 - 10:00 a.m.
4. Thursday, August 9, 2018 - 10:00 a.m.

All TCC meetings will be held at the WARC offices in Northport.

Citizens Transportation Advisory Committee (CTAC)

1. Friday, November 17, 2017 - 10:30 a.m. - At the WARC offices in Northport (Combined Policy, TCC, and CTAC)
2. Six meetings to be held in late January 2018 in the six counties of the RPO:
 - A. Bibb County - January 22, 2018, 6:00 p.m. - Brent City Hall, 22 1st Street, Brent, AL
 - B. Fayette County - January 23, 2018, 5:00 p.m. - Fayette County Commission Chamber, 103 1st Avenue NW, Fayette, AL
 - C. Greene County - January 25, 2018, 11:00 a.m. - James C. Poole Library, 219 Prairie Avenue, Eutaw, AL
 - D. Hale County - January 16, 2018, 5:00 p.m. - Moundville Library, 279 Market Street, Moundville, AL
 - E. Lamar County - January 18, 2018, 6:00 p.m. - Lamar County Commission Chamber, 44690 Highway 17, Vernon, AL
 - F. Pickens County - January 25, 2018, 9:00 a.m. - Pickens County Commission Chamber, 20 Phoenix Avenue, Carrollton, AL
3. Six meetings to be held in late April 2018 in the six counties of the RPO:
 - A. Bibb County - April 23, 2018, 6:00 p.m. - Brent City Hall, 22 1st Street, Brent, AL
 - B. Fayette County - April 24, 2018, 5:00 p.m. - Fayette County Commission Chamber, 103 1st Avenue NW, Fayette, AL
 - C. Greene County - April 26, 2018, 11:00 a.m. - James C. Poole Library, 219 Prairie Avenue, Eutaw, AL
 - D. Hale County - April 17, 2018, 5:00 p.m. - Moundville Library, 279 Market Street, Moundville, AL
 - E. Lamar County - April 19, 2018, 6:00 p.m. - Lamar County Commission Chamber, 44690 Highway 17, Vernon, AL
 - F. Pickens County - April 26, 2018, 9:00 a.m. - Pickens County Commission Chamber, 20 Phoenix Avenue, Carrollton, AL
4. Six meetings to be held in late July 2018 in the six counties of the RPO:
 - A. Bibb County - July 23, 2018, 6:00 p.m. - Brent City Hall, 22 1st Street, Brent, AL
 - B. Fayette County - July 24, 2018, 5:00 p.m. - Fayette County Commission Chamber, 103 1st Avenue NW, Fayette, AL
 - C. Greene County - July 26, 2018, 11:00 a.m. - James C. Poole Library, 219 Prairie Avenue, Eutaw, AL
 - D. Hale County - July 17, 2018, 5:00 p.m. - Moundville Library, 279 Market Street, Moundville, AL
 - E. Lamar County - July 19, 2018, 6:00 p.m. - Lamar County Commission Chamber, 44690 Highway 17, Vernon, AL
 - F. Pickens County - July 26, 2018, 9:00 a.m. - Pickens County Commission Chamber, 20 Phoenix Avenue, Carrollton, AL