

West Alabama Rural Planning Organization
Policy Committee
Friday, August 9, 2019 at 10:30 a.m.
West Alabama Regional Commission

Page 1

AGENDA

1. Call to order
2. Roll call (Sign-In Sheet)
3. Approval of previous meeting minutes (Pages 2-5) (Action required)
4. Communications from the presiding officer
5. Report of officers and committees
 - a. CTAC and TCC attendance reports (Pages 6-7)
 - b. Safety discussion
 - CTAC safety observations
 - c. Tuscaloosa Area MPO report (Page 8)
 - d. Community Report (Pages 9-10)
 - e. Project status report (Pages 11-14)
 - f. Environmental-social maps and databases
 - STIP interactive map (Computer map)
 - g. Census 2020 - LUCA, BAS, PSAP update
6. Old Business - Items as needed
7. New Business
 - a. *Statewide Transportation Improvement Program 2020-2023 (STIP)* - Final review (Separate document)
 - b. *West Alabama Coordinated Public Transit Plan - 2019* - Final review (Separate document) (Action required)
 - c. *West Alabama RPO Work Program Fiscal Year 2020* - Final review (Separate document) (Action required)
 - d. Verify next meeting date and time
 - e. Other items as needed
8. Lunch Break
9. Presentation - Federal Highway Administration Update
10. Invitation to interested persons regarding matters not included on the agenda
11. Adjournment _____

**The next Policy Committee meeting will be on November 15, 2019, 10:30 a.m.
at the West Alabama Regional Commission.**

**West Alabama Rural Planning Organization
Policy Committee
West Alabama Regional Commission
May 31, 2019
Meeting Minutes**

<u>Members Present</u>			
Name	Present	Name	Present
Bibb County		Fayette County	
Commissioner Rodney Stabler for Commissioner Sammy Holdsambeck	Y	Mr. Shannon Taylor for Mayor Ray Nelson	Y
Mr. David Norris for Mayor Bobbie White	Y	Commissioner Mike Freeman	N
Greene County		Hale County	
Mayor Raymond Steele	Y	Judge Arthur Crawford	Y
Commissioner Tennyson Smith	N	Mayor Tony Lester	N
Lamar County		Pickens County	
Mayor Stanley Allred	Y	Mr. Zane Davis for Mayor Craig Patterson	Y
Commissioner Jeff Long	N	Commissioner Mike Gray	Y
WARC		ALDOT	
Mr. David Norris for Mr. Dennis Stripling	Y	Mr. David Kemp for Mr. James Brown, ALDOT West Central Region	Y
Guests		WARC Staff	
Mr. James Boyer, ALDOT			
Ms. Silvana V. Croope, ATI			
Mr. Michael Hora, ALDOT			
Ms. Alicia Rudolph			
Ms. Roshondra Thompson, City of Eutaw			

Items provided by WARC

1. Agenda
2. Minutes from the February 15, 2019 meeting
3. CTAC Attendance Report
4. TCC Attendance Report
5. Safety Observation Report
6. Tuscaloosa Area MPO Report
7. Community Report
8. TCC Project Status Report
9. Environmental and social maps and databases - 2020 Census Maps
10. *Statewide Transportation Improvement Program 2020-2023 (STIP)*
11. *West Alabama Coordinated Public Transit Plan - 2019*
12. *West Alabama RPO Fiscal Year 2020 Work Program*
13. RPO Work Program Highlights

The Policy Committee of the Rural Planning Organization met at **10:30 a.m.** on **May 31, 2019**, at the **West Alabama Regional Commission**.

1. Call to Order

Mayor Allred called the meeting to order.

2. Roll Call

A roll sheet was completed.

3. Approval of previous meeting minutes

The committee reviewed the minutes from the previous meeting.

Motion to adopt the minutes: Judge Crawford

Second: Mayor Steele

The minutes were approved.

4. Communications from the presiding officer

Not applicable

5. Report of officers and committees**a. CTAC and TCC attendance****i. Citizens Transportation Advisory Committee (CTAC) attendance**

The committee discussed the attendance of the committee. There is one vacancy in the Hale and Pickens committees.

ii. Technical Coordinating Committee (TCC) attendance

The committee discussed the attendance of the committee.

b. Safety discussion

The following safety issues were noted at the May 2019 CTAC meetings.

B19-2	Bibb	CR-1 at Duff Rd	Speed reduction measures needed	5/13/2019	Joanne Craighead
H19-1	Hale	CR-32	Dead Trees along road need cut	5/14/2019	Willie Smith
G19-1	Greene	Choctaw Rd	Road needs resurfacing	5/15/2019	Judy Jarvis
P19-1	Pickens	US-82 and SR-86	Intersection hard to see at night	5/15/2019	Joan Owens
F19-2	Fayette	SR-102 near New Liberty Rd	Bank has eroded into ditch causing water to pool on road	5/28/2019	Mayor Dunavant
F19-3	Fayette	SR-102 between MM-2 and CR-136	Pavement sinking	5/28/2019	Mayor Dunavant

- c. Tuscaloosa Area Metropolitan Planning Organization (MPO) report
The MPO committees will discuss the *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* amendments, *2045 Long-Range Transportation Plan (LRTP)*, and *Fiscal Years 2020-2023 Transportation Improvement Program (TIP)*.
- d. Community Report
The committee reviewed the community report.
- e. Project Status report
The committee reviewed the project status report.
- f. Environmental and social maps and databases
The committee discussed the 2020 Proposed Census Maps.
- g. Census 2020 – LUCA, BAS, and PSAP update
The WARC staff has completed and submitted the PSAP updates.

6. Old Business

- a. Other items as needed
Not applicable

7. New Business

- a. *Statewide Transportation Improvement Program 2020-2023 (STIP) - Draft review*
The committee reviewed the STIP.
Motion to approve this document: Mayor Steele
Second: Judge Crawford
The motion passed
- b. *West Alabama Coordinated Public Transit Plan - 2019 - Draft review*
The committee reviewed the plan.
Motion to approve this document for public review: Mayor Steele
Second: Judge Crawford
The motion passed.
- c. *West Alabama RPO Work Program Fiscal Year 2020 - Draft review*
The committee reviewed the program.
Motion to approve this document for public review: Judge Crawford
Second: Mayor Steele
The motion passed
- d. Verify next meeting date and time
The next meeting will be on August 9, 2019, 10:30 a.m., at the West Alabama Regional Commission.
- e. Other items as needed
Not applicable.

8. Presentation:

High-Risk Rural Road Program, Alabama Department of Transportation Local Transportation Bureau. Mr. James Boyer, ALDOT

9. Invitation to interested persons regarding matters not included on the agenda

Not applicable

10. Adjournment

The meeting was adjourned at 1:15 p.m.

CTAC Member Attendance FY 2019

MEMBERS	MEETINGS				Member	
	11/15/18	Jan-19	May-19	Jul-19	Totals	
BIBB COUNTY						
John Downs	0	0	0	1		1
Jerry Pow	0	1	1	1		3
Freddie Shoults	0	1	0	0		1
JoAnne Craighead	0	1	1	1		3
Monthly Totals	0	3	2	3		8
FAYETTE COUNTY						
Sue Bridgeman	1	*	1	0		2
Wanda Deavours	1	*	1	1		3
Mayor Dunavant	1	*	1	1		3
Bobbie Kemp-Driver	0	*	0	1		1
Monthly Totals	3	0	3	3		9
GREENE COUNTY						
Brenda Burke	0	0	1	0		1
Judy Jarvis	0	0	1	1		2
Iris Sermon	0	1	1	1		3
Julia Fuller	NA	NA	NA	1		1
Monthly Totals	0	1	3	3		7
HALE COUNTY						
Jerry Elkins	0	0	0	0		0
Willie Smith	1	1	1	0		3
William Thomas	1	0	1	1		3
Vacant	NA	NA	NA	NA		0
Monthly Totals	2	1	2	1		6
LAMAR COUNTY						
Wayne Baines	0	1	0	1		2
Wayne Christian	0	1	1	1		3
Al Elbert	1	1	1	1		4
Lane Gilliam	0	1	0	0		1
Monthly Totals	1	4	2	3		10
PICKENS COUNTY						
Mayor Gipson	0	0	1	1		2
Joan Owens	1	0	1	0		2
Rusty Tate	0	0	1	1		2
Vacant	NA	NA	NA	NA		0
Monthly Totals	1	0	3	2		6
MEETING TOTALS						
	7	9	15	15		46

KEY

1 = ATTENDED MEETING

0 = DID NOT ATTEND

Notes:

* In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.

RPO TCC Attendance

Voting Members	PTC Combo				Total	Percentage
	11/15/2018	2/14/2019	5/30/2019	8/8/2019		
Jeff McKinney, Bibb County Engineer	0	1	1	1	3	75%
Chris Howell, Fayette County Engineer	0	1	0	1	2	50%
Willie Branch, Greene County Engineer	1	0	1	0	2	50%
Jason Sturdivant, Hale County Engineer	0	0	0	0	0	0%
Josh Knight, Lamar County Engineer	0	0	0	0	0	0%
Clint Terry, Pickens County Engineer	0	0	1	0	1	25%
Brad Darden, ALDOT 5th Division	1	1	1	1	4	100%
ALDOT Local Transportation Representative	0	0	0	0	0	0%
Debbie Handley, Fayette & Lamar County Transit Provider	0	1	1	1	3	75%
Bobby Armstead, Greene and Hale County Transit Provider	0	1	0	1	2	50%
Patricia McCafferty, Pickens County Transit Provider	1	1	1	0	3	75%
Airport Representative	0	0	0	0	0	0%
Vontra Giles, Federal Highway Administration	0	0	0	0	0	0%
James Garner, Railroad Representative	1	1	1	1	4	100%
George Newman, Trucking Representative	0	1	1	1	3	75%
U.S. Army Corps of Engineers Representative	0	0	0	0	0	0%
Representative, West Alabama Regional Commission	1	1	1	1	4	100%
Non-Voting Members						
Scott Anders, Tuscaloosa County Engineer	0	0	0	0	0	0%
Russell Lawrence, Tuscaloosa County Parking and Transit Authority	0	0	0	0	0	0%
Brian Latham, District 1 Engineer, ALDOT Wcentral	0	0	0	0	0	0%
Jonathon Anderson, District 3 Engineer, ALDOT W Central	0	0	0	0	0	0%
Tracy Fletcher, District 4 Engineer, ALDOT W Central	0	0	0	0	0	0%
Talbert Essary, District 5 Engineer, ALDOT W Central	0	0	0	0	0	0%
Chris Bedwell, District 6 Engineer, ALDOT W Central	0	0	0	0	0	0%
Representative from each municipality in the study area	0	0	0	0	0	0%
Guests and Staff (Total Number per Category)						
Government (Elected, Appointed, Employed)		0	0	0	0	NA
Media		0	1	0	1	NA
General Public		0	5	0	5	NA
CTAC		0	0	0	0	NA
Policy Committee		1	1	1	3	NA
Staff		1	1	1	3	NA
Total Attendance	5	11	17	10	43	NA

Highlighted Cell = Alternate or Proxy Representing the Member

**Tuscaloosa Area Metropolitan Planning Organization (MPO)
Report
July-August 2019**

1. Meetings (All meetings at WARC unless otherwise noted)

- MPO Policy Committee: Monday, August 26, 2019 - 2:00 p.m.
- MPO Technical Coordinating Committee (TCC): Thursday, August 22, 2019 - 10:00 a.m.
- MPO Citizens Transportation Advisory Committee (CTAC): Tuesday, August 20, 2019, 2018- 5:00 p.m.
- MPO Bicycle and Pedestrian Committee (BPC), Monday, August 19, 2019, 10:00 a.m.

2. Scheduled Work

- *Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Amendments*
- *2045 Long-Range Transportation Plan (LRTP) - Adoption*
- *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Adoption*
- *West Alabama Coordinated Transit Plan 2019 - Schedule review*

3. Public Meetings

- No public meeting scheduled

Subject	Source	Type	Town	County	Comments	Month/year
Cahaba Riverwalk and Canoe Launch	Centreville Press	Public Facility	Centreville	Bibb		June 19, 2019
Cahawba Mercantile	Centreville Press	Business	Centreville	Bibb	Court Square	June 12, 2019
Road Project	Centreville Press	Public Facility	County	Bibb	Bridge replacement on SR-6 over Sandy Creek	May 8, 2019
Road Project	The Times Record	Public Facility	Fayette	Fayette	Possible delay in CR-38/21 resurfacing due to funding issues	May 22, 2019
Simply Grace	The Times Record	Business	Fayette	Fayette	Children Clothing store	May 22, 2019
Road Project	The Democrat	Public Facility	County	Greene	Bridge replacement on Hwy 69 over McConnico Creek	May 15, 2019
E-911	The Democrat	Public Facility	Eutaw	Greene	New E-911 building located om Hwy 43 behind DHR building	June 12, 2019
Road Project	Centreville Press	Public Facility	Moundville	Hale	Parkway project in final stages	May 15, 2019
Big Mike's Steakhouse	Moundville Times	Business	Moundville	Hale		June 19, 2019
Sidewalk	Moundville Times	Public Facility	Moundville	Hale	Ties into existing sidewalks near Big Mike's and the parkway	June 19, 2019
Road Project	Lamar Democrat	Public Facility	County	Lamar	Bid awarded for CR-9 resurfacing	May 15, 2019
Road Project	Lamar Democrat	Public Facility	County	Lamar	Pine Springs Bridge open	May 15, 2019
Road Project	West Alabama Gazette	Public Facility	Kennedy	Lamar	Downtown Traffic Study	May 22, 2019
Road Project	West Alabama Gazette	Public Facility	Millport	Lamar	Resurfacing streets. Mathis, Waldrop, Columbus, and Wood Drive.	May 29, 2019
Fred's	Lamar Leader	Business	Sulligent	Lamar	Reduced to Pharmacy only	June 26, 2019
Beaver Creek Pole and Timber	Lamar Leader	Business	Sulligent	Lamar		May 1, 2019
Utility Office Closure	Lamar Democrat	Utility	Sulligent	Lamar	Alabama Power closing office	June 19, 2019
Lamar Medical Clinic	Lamar Democrat	Medical	Vernon	Lamar		June 5, 2019
Utility Office Closure	Pickens County Herald	Utility	Aliceville	Pickens	Alabama Power closing office	June 19, 2019
Transit Service	Pickens County Herald	Public Facility	County	Pickens	H.E.L.P Inc to begin transportation to Tuscaloosa	May 15, 2019

Subject	Source	Type	Town	County	Comments	Month/year
Road Closure	Pickens County Herald	Public Facility	County	Pickens	Flora Rd closed	June 5, 2019
Fred's	Lamar Leader	Business	Reform	Pickens	Reduced to Pharmacy only	June 26, 2019

RPO TCC Project Status Report - August 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A100	100061460	Bibb and Chilton Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Nearing completion	Bibb	STP-AA	Previous November 2015; Fall 2017; February 2018
ALDOT	A103	100062170; 100062171	SR-5 and CR-58 intersection improvements	Roundabout Construction	Working on punch list items	Bibb	HSIP	Previous: Summer 2017
ALDOT	A104	100049166; 100049167	SR-5 over Blue Girth Creek and Relief (BINs 002651 and 002650)	Bridge Replacement	Scheduled to let in Fall 2019; Survey and design should start soon	Bibb	Bridge	Previous 2019; Fall 2018
ALDOT	A105	100038413; 100038414; 100038412	SR-5 over GM&O Railroad (Abandoned) - BIN 009318	Bridge Removal	Scheduled to let in 2022	Bibb	Bridge	Previous January 2018
ALDOT	A145	100052772	SR-5 from CR-58 to existing 4-Lanes 0.21 south of UD-82 (SR-6)	Add Lanes	Scheduled to be let in 2050	Bibb	NHS	
ALDOT	A166	NA	SR-5 near milepost 93-94	Add truck weigh lane	Under construction	Bibb	NA	
ALDOT	A167.1	NA	US-82 from Tuscaloosa County Line to Haysop Church Road	Resurface	Let	Bibb	NA	
ALDOT	A167.2	NA	US-82 from Haysop Church Road to MM 78	Resurface	Let	Bibb	NA	
ALDOT	A168	NA	US-82 in Bibb County	Addition of wrong way entry signs		Bibb	NA	
ALDOT	A109	100061533; 100038407; 100038406	SR-13 over Clear Creek (BIN 005845) bridge replacement and bridge removal over Southern Railroad (Abandoned) (BIN 005846)	Bridge Replacement and Bridge Removal	Scheduled to let in Winter 2022	Fayette	Bridge	Previous January 2016, 2022, 2019
ALDOT	A111	100038385; 100037645	SR-18 over Deadwater Creek (BIN 000280)	Bridge Replacement	Under construction; Almost complete	Fayette	Bridge	Previous: Winter 2016, Fall 2016
ALDOT	A147	100061119	SR-18 over Deadwater Creek west of Bankston (BIN 000278)	Bridge Replacement	Will be let soon	Fayette	Bridge	Previous dates: Fall 2016; Winter 2017; 2018
ALDOT	A150	100044856	US-43 (SR-171) from 23rd Street NW to Wise Road (CR-32) at CR-38	Widen, Vertical Realignment, Turn Lanes	Scheduled to be let in the Fall of 2050	Fayette	STP-AA	
ALDOT	A163	100044857	US-43 (SR-171) from 23rd Street NS to Wise Road (CR-32) at CR-38 - Widen and vertical realignment with turn lanes	Widen, Vertical Realignment, and Turn Lanes	Scheduled to be let in Fall 2050	Fayette	STPAA	
ALDOT	A112	100061462	Fayette and Lamar Counties curb and ramp installation (Sidewalks)	Curb and Ramp Installation	Scheduled to let December 2019	Fayette and Lamar	STP-AA	Previous November 2016; Fall 2018
ALDOT	A119	100049319; 100049320	I-20/59 northbound and southbound rest area renovations at Eutaw	Rest Area Rehabilitation	Scheduled to let Winter 2022	Greene	IM	Previous: 2016; Fall 2017
ALDOT	A151	100048625	SR-14 from Eutaw Avenue to Constantine Street in the City of Eutaw	Realignment	Scheduled to be let in 2052	Greene	NHS	
ALDOT	A121	100060103	Greene and Pickens Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019; Tuscaloosa section now separate project	Greene and Pickens	STP-AA	Previous November 2016; 2018; Fall 2016
ALDOT	A122	100060105	Hale and Perry Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019	Hale	STP-AA	Previous November 2016; Winter 2018
ALDOT	A123	100058295	Moundville Parkway from Market Street (CR-21) to Mound Parkway in the City of Moundville	Grade, Drain, Base and Pave	Under construction; Roadway complete	Hale	STP-OA	Previous April 2015; Fall 2015
ALDOT	A124	100057824	SR-25 from 1.7 miles south of CR-10 (MP 41.180) to Picks Creek (MP 48.026)	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2021, 2018
ALDOT	A125	100057826	SR-25 from the Marengo County Line (MP 37.007) to 0.35 mile south of CR-57 (MP 41.153) and from 0.65 mile south of CR-54 to SR-69 in Greensboro	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2022; 2018
ALDOT	A153	100058049	SR-69 from CR-10 (MP 96.698 to CR-54 (MP 103.344)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A154	100058047	SR-69 from US-80 (SR-8) (MP 92.495) to CR-10 (MP 96.698)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A155	100008981	SR-69 from SR-60 to south of Moundville	Add Lanes	Scheduled to be let in 2051	Hale	STP-AA	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A165	100061329	Railroad crossing improvement FEF #1268 (XIV) at Norfolk Southern RR and Griffin Street in Moundville	Crossing improvement	Should start soon	Hale		Will close crossing; Previous date: Summer 2016, Fall 2016; Summer 2017
ALDOT	A126	100002717; 100045191; 100002715	SR-17 over Butahatchee River (BIN 002561) and relief bridges (BINs 002557, 002558, 002559, and 002560)	Bridge Replacement - Multiple	Scheduled to let in 2022	Lamar	Bridge	Previous; Scheduled to let in January 2022; 2019
ALDOT	A130	100049165; 100060609; 100060610	SR-14 over Lubbub Creek (BIN 002672)	Bridge Replacement	Scheduled to let Fall 2019	Pickens	Bridge	Previous 2016, 2019, 2018
ALDOT	A132	100055681; 100002629; 100002628	SR-17 over Kilpatrick Creek (BIN 001933)	Bridge Replacement	Scheduled to let in 2022	Pickens	Bridge	Previous January 2017, 2022; 2020
ALDOT	A133	100047469; 100047470	US-82 (SR-6) from east end of Lubbub Creek Bridge east of Reform to 4-Lane west of Gordo	Add Lanes - Grade, Drain, Base, and Pave	Open to traffic	Pickens	NHS	
ALDOT	A134	100032475; 100032478; 100032473; 100032474	US-82 (SR-6) from west of Gordo to the Tuscaloosa County Line (Gordo Bypass)	Add Lanes - Grade, Drain, Base, Pave, and Bridge	Under construction; 1 to 1.5 years to complete grade, drain and bridge; Base and pave will start at that point	Pickens	NHS	Previous: Fall 2019; November 2016
ALDOT	A156	100061126	SR-14 over Blubber Creek west of Aliceville (BIN 003677)	Bridge Replacement	Scheduled to be let Summer 2019	Pickens	Bridge	Previous: Fall 2017, Spring 2018; Summer 2018; Fall 2018; Spring 2019
ALDOT	A158	100052828	SR-14 rom 1.2 miles west of CR-78 to SR-17	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A159	100052833	SR-14 from SR-17 southeasterly to SR-14 south of Aliceville City Limits	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A170		SR-86 east of Carrollton	Resurfacing	Under construction; Estimated Spring completion	Pickens		
ALDOT	A171		SR-86 west of US-82 (SR-6)	Resurfacing	Let	Pickens		
ALDOT	A135	100059708; 100059709	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Under construction; median and bridges; Ahead of schedule	Tuscaloosa	NHS	4002.1 MPO number; Previous Spring 2016; December 2017; Fall 2017
ALDOT	A138	100039473	I-20/59 from east of I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes Part and Resurface Part	Scheduled to be let Summer of 2019; Now ends east of I-359	Tuscaloosa	NHS	4001 MPO number; Previous November 2018; April 2018, 2017; Spring 2018; Spring 2019
ALDOT	A139	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Under construction; Added slope repair	Tuscaloosa	IM	3005 MPO number
ALDOT	A143	100060977	I-20/59 from Tuscaloosa County Line to 0.25 mile south of McFarland Boulevard East (US-82, SR-6)	Guide Rail Installation	Scheduled to let November 2020	Tuscaloosa	IM	Previous: Spring 2019
ALDOT	A144	100049318	I-20/59 at Brookwood Rest Areas - North and South Bound	Rest Area Rehabilitation	Scheduled to let Fall 2024	Tuscaloosa	IM	Previous date: Fall 2016; Summer 2017; Summer 2018
Bibb County	B100	100060295	Bulldog Bend Road (CR-65) from SR-25 to CR-24	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B101	100059357	CR-20 from US-82 (SR-6) to SR-139	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B102	100060293	CR-36 from Chilton County Line to US-82 (SR-6)	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B104	100060291	Grey Hill Road (CR-12) from 0.3 miles west of CR-282 to Shelby County Line	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B105	100060294	Haysop Church Road (CR-26) from US-82 (SR-6) to CR-131	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Bibb County	B107	100060292	Vance Road (CR-9/CR-24) from Tuscaloosa County Line to SR-5	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B108		Seven county bridges	Super and Sub-structure painting	Complete but not closed as of 7/18/19	Bibb	BR	Federal Aid
Bibb County	B109		CR-36 from Hwy 139 to the Chilton County Line	Resurfacing	Complete but not closed as of 7/18/19	Bibb	STPNU	Federal Aid, Let in April 2017
Fayette County	F106	100060321	Jenkins Cemetery Road over North River (BIN 13287)	Bridge Replacement	In close out phase	Fayette	BR-ATRIP	R.A.M.P.; Previous November 2014, Fall 2016
Fayette County	F120		CR-35 slide repair	Slide repair	One complete; Other will be deleted	Fayette		Remove November 2019
Fayette County	F121		CR-35 from Fayette City Limits to Oak Grove Road - Resurfacing and guardrail improvements	Resurfacing and Guardrails	In close out phase	Fayette		Previous date: June 2017
Greene County	G108	100060906	CR-60 from CR-208 to CR-191	Resurfacing	Scheduled to let 2019; Subdivided project	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G111		CR-72	Resurfacing	In progress	Greene		
Greene County	G112		CR-69 Bridge Replacement	Bridge Replacement	Planning stage	Greene		
Hale County	H101	100060354	CR-12 from SR-25 to SR-61	Resurfacing	Under Construction	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H104	100060355	CR-16 from SR-25 to SR-61	Resurfacing	Under Construction	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H113	100060344	David Campbell Road (CR-198) over Gile Creek (BIN 12515)	Bridge Replacement	Scheduled to start in May, 2019	Hale	BR-ATRIP	R.A.M.P. - Previous 2015; 2016
Hale County	H114	100060336	Duncan Loop Road (CR-192) over Hardin Creek (BIN 3708)	Bridge Replacement	Scheduled to start in May, 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H115	100060346	Erie Road (CR-103) over Baptizing Branch (BIN 5035)	Bridge Replacement	Under Construction	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H116	100060342	Erie Road (CR-103) over tributary to Wrights Creek (BIN 5036)	Bridge Replacement	Under Construction	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H117	100060335	Gas Line Road (CR-68) over tributary to Green Creek (BIN 3577)	Bridge Replacement	Under Construction	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H118	100060343	Greer Creek Road (CR-40) over Greer Creek (BIN 5030)	Bridge Replacement	Scheduled to let October 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H119	100060337	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5028)	Bridge Replacement	Under Construction	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H120	100060338	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5029)	Bridge Replacement	Scheduled to let October 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H121	10060339	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 6854)	Bridge Replacement	Scheduled to let October 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H122	100061329	Griffin Street at Norfolk Southern Railroad in Moundville (REF# 1268 XIV-R)	Railroad Crossing Improvement	Will start after Moundville Parkway complete	Hale	RRHAZ	Previous: 2015; 2016
Hale County	H125		CR-29 from SR-69 to SR-25	Resurfacing	Scheduled to let March 2021	Hale		Previous date: 2019
Hale County	H126		CR-30 from CR-17 to SR-14	Resurfacing	Will start construction approximately June, 2019	Hale		
Hale County	H127		CR-44 from SR-69 to CR-50	Resurfacing	Scheduled to let March 2020	Hale		
Lamar County	L105	100060916	Springs Creek Road (CR-541) over Pine Springs Creek (BIN 4748)	Bridge Replacement	Under construction	Lamar	BR-ATRIP	Previous November 2014

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Lamar County	L109		CR-9 from Mississippi State Line to Vernon City Limit	Resurfacing	Project let; Construction will start soon	Lamar		
Pickens County	P100	100060390	1st Avenue (Gordo City Dump Road) over Little Bear Creek (BIN 13674)	Bridge Replacement	Under Construction	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P119	100042877	Pickens County Airport - Purchase and install drain pipe, remove obstructions, and windsock	Airport Improvement	Under Construction	Pickens	AERO	
Pickens County	P122		CR-75 from CR-26 to CR-30	Resurfacing	Under Construction	Pickens	FAS	
Pickens County	P123		Benevola Road (CR-63) from US-82 southward for 7 miles	Resurfacing	Should be let in August 2019	Pickens		