

West Alabama Rural Planning Organization
Policy Committee
Friday, February 15, 2019 at 10:30 a.m.
West Alabama Regional Commission

AGENDA

1. Call to order
2. Roll call (Sign-In Sheet)
3. Approval of previous meeting minutes (Pages 2-5) (Action required)
4. Communications from the presiding officer
5. Report of officers and committees
 - a. CTAC and TCC attendance reports (Pages 6-7)
 - b. Safety discussion
 - CTAC safety observations (Page 8)
 - c. Tuscaloosa Area MPO report (Page 9)
 - d. Community Report (Pages 10-11)
 - e. Project status report (Pages 12-15)
 - f. Environmental-social maps and databases
 - 2010 Census Tract and Block Group maps (Table maps)
 - g. Census 2020 - LUCA, BAS, PSAP update
6. Old Business
 - Items as needed
7. New Business
 - a. West Alabama Coordinated Public Transit Plan - 2019 - Resource assessment, needs, barriers, and strategies report (Separate document)
 - b. Current ALDOT project lists (Separate document)
 - c. Election of officers for calendar year 2019
 - d. Verify next meeting date and time
 - e. Other items as needed
8. Lunch
9. Presentation - 2020 Census
10. Invitation to interested persons regarding matters not included on the agenda
11. Adjournment _____

**The next Policy Committee meeting will be on May 31, 2019, 10:30 a.m.
at the West Alabama Regional Commission.**

**West Alabama Rural Planning Organization
Combined Policy, Technical Coordinating and
Citizens Committee Meeting
November 15, 2018**

Attendees

Name	Present	Name	Present
Bibb County		Hale County	
Ms. Joanne Craighead (CTAC)	N	Judge Arthur Crawford (Policy)	Y
Mr. John Downs (CTAC)	N	Mr. Jerry Elkins (CTAC)	N
Commissioner Sammy Holdsambeck (Policy)	Y	Mr. Matt Kynard for Mayor Tony Lester (Policy)	Y
Mr. Jeff McKinney (TCC)	N	Ms. Sandy Rowland (CTAC)	N
Mr. Jerry Pow (CTAC)	N	Mr. Willie Smith (CTAC)	Y
Mr. Freddie Shoults (CTAC)	N	Mr. Jason Sturdivant (TCC)	N
Mayor Bobbie White (Policy)	Y	Mr. William Thomas (CTAC)	Y
Fayette County		Lamar County	
Commissioner Joe Acker (Policy)	Y	Mayor Stanley Allred (Policy)	Y
Ms. Wanda Deavours (CTAC)	Y	Mr. Wayne Baines (CTAC)	N
Mayor Allen Dunavant (CTAC)	Y	Mr. Wayne Christian (CTAC)	N
Mr. Chris Howell (TCC)	N	Mr. Al Elbert (CTAC chair)	Y
Ms. Bobbie Kemp-Driver (CTAC)	N	Con. Lane Gilliam (CTAC)	N
Ms. Fay Meharg (CTAC)	Y	Mr. Josh Knight (TCC)	N
Mayor Ray Nelson (Policy)	N	Vacant (Policy)	N
Greene County		Pickens County	
Mr. Willie Branch (TCC)	N	Mayor Marva Gibson (CTAC)	N
Ms. Brenda Burke (CTAC)	N	Ms. Joan Owens (CTAC)	Y
Ms. Judy Jarvis (CTAC)	N	Mr. Zane Davis for Mayor Craig Patterson (Policy)	Y
Ms. Iris Sermon (CTAC)	N	Mr. Rusty Tate (CTAC)	N
Mr. John Isley for Commissioner Tennyson Smith (Policy) & Mr. Branch (TCC)	Y	Mr. Clint Terry (TCC)	N
Mayor Raymond Steele (Policy)	Y	Vacant (Policy)	N
Vacant (CTAC)	N	Vacant (CTAC)	N
Alabama DOT		Other Voting Members	
Mr. James Brown, WCR (Policy)	Y	Mr. Bobby Armstead (TCC)	N
Mr. Brad Darden, WCR (TCC)	Y	Mr. James Garner, Rail Rep. TCC	Y
		Ms. Vontra Giles, FHWA Rep. (TCC)	N
Non-Voting Members		Ms. Debbie Handley (TCC)	N
Mr. Brian Latham, Dist. 1, WCR, ALDOT	N	Ms. Patricia McCafferty (TCC)	Y
Mr. Jonathon Anderson, Dist. 3, WCR, ALDOT	N	Mr. George Newman, Trucking Rep. (TCC)	N
Ms. Tracy Fletcher, Dist. 4, WCR, ALDOT	N	Mr. David Norris, WARC (TCC)	Y
Mr. Talbert Esray, Dist. 5, WCR, ALDOT	N	Mr. Dennis Stripling, WARC (Policy)	Y
Mr. Chris Bedwell, Dist. 6, WCR, ALDOT	N	Vacant Airport Rep. (TCC)	N
Mr. Scott Anders, Tuscaloosa County	N	Vacant COE Rep (TCC)	N
Mr. Russell Lawrence, Tuscaloosa Transit	N		

Guests/WARC Staff	
Mr. Kenneth Anderson, ALDOT	
Mr. David Kemp, WCR, ALDOT	

Items provided by WARC

1. Agenda
2. Minutes from previous meetings
3. TCC Project Status Reports November 2018
4. Tuscaloosa MPO report
5. Community Reports (July through October 2018)
6. Environmental/social maps (Traffic count reports)
7. FY 2019 RPO meeting schedule
8. County 5-Year crash summary report
9. High crash location table map
10. Safety observation table map
11. Transit Plan schedule

The Combined Policy Committee, Technical Coordinating Committee (TCC), and Citizens Transportation Advisory Committee (CTAC) of the West Alabama Rural Planning Organization met at 10:30 a.m. on November 15, 2018, at the West Alabama Regional Commission.

1. Call to Order

Mayor Allred called the meeting to order.

2. Roll Call

The committees completed the roll sheet and made introductions.

3. Approval of previous meeting minutes

a. CTAC minutes

Motion to accept the Fayette County minutes from the previous meeting: Mayor Dunavant

Second: Ms. Deavours. The minutes were approved.

Motion to accept the Hale County minutes from the previous meeting: Mr. Thomas

Second: Mr. Smith. The minutes were approved.

*Fayette and Hale Counties were the only CTAC subcommittees with a quorum at this meeting.

b. TCC minutes

Motion to accept the TCC minutes from the previous meeting: Mr. Darden

Second: Mr. Garner. The minutes were approved.

c. Policy minutes

Motion to accept the Policy minutes from the previous meeting: Mayor White

Second: Judge Crawford. The minutes were approved.

4. Communications from the presiding officer

Mayor Allred thanked everyone for attending.

5. Report of officers and committees

a. Vacancy Report

Current vacancies:

- Greene County CTAC
- Pickens County CTAC
- Lamar County Policy - Commission
- Pickens County Policy - Commission
- Airport representative TCC
- U.S. Army Corps of Engineers representative TCC

b. Safety discussion

- i. The committees reviewed the 5-year county crash reports.
- ii. The committees reviewed the current year safety observations report.
- iii. The committees reviewed previous safety discussions. There was one new submittal.

Fayette

F19-1

Location:	SR-129N at mile marker 7
Observation:	Trucks Entering sign needed.
Contact:	Mayor Allen Dunavant
Jurisdiction:	ALDOT
Response:	Mr. Darden said ALDOT will inspect the location
Comments:	This item has been forwarded to ALDOT.
Status:	OPEN

c. Tuscaloosa Area MPO Report

At their December 2018 meetings, the MPO will discuss 2016-2019 Transportation Improvement Program (TIP) amendments, 2045 long range transportation plan (LRTP) financial plan, 2045 long range transportation plan (LRTP) project selection, the *West Alabama Coordinated Public Transit Plan 2019*, and performance measures 2019 targets for safety and transit.

d. Community Report

The committees reviewed the report that features various projects and activities in the region and made corrections and updates where needed.

e. Project Status report

The committee reviewed and edited the active projects.

f. Environmental/Social maps and databases

The attendees were offered copies of the 2017 traffic count reports for the RPO counties.

g. Census 2020

The committee discussed ongoing efforts to prepare for the 2020 census. The WARC staff is available to assist with boundary corrections.

6. Old Business

Not applicable

7. New Business

a. Coordinated transit plan schedule

The committee discussed the plan schedule.

b. Statewide Transportation Improvement Program (STIP)

The committee discussed the upcoming STIP schedule including the role of the RPO.

c. Next meeting dates and time

i. CTAC meetings

- Bibb County - January 28, 2019, 6:00 p.m. - Brent City Hall
- Fayette County - January 29, 2019, 5:00 p.m. - Fayette County Commission Chamber
- Greene County - January 31, 2019, 11:00 a.m. - James C. Poole Library, Eutaw
- Hale County - January 22, 2019, 5:00 p.m. - Moundville Library
- Lamar County - January 24, 2019, 6:00 p.m. - Lamar County Commission Chamber
- Pickens County - January 31, 2019, 9:00 a.m. - Pickens County Commission Chamber

ii. TCC meeting - February 14, 2019, 10:00 a.m. - WARC

iii. Policy Committee meeting - February 15, 2019, 10:00 a.m. - WARC

c. Other items as needed

Not applicable

8. Lunch

9. Presentation

Statewide Transportation Improvement Program (STIP) Mr. Kenneth Anderson from Mr. Kenneth Anderson with ALDOT made a presentation regarding the Statewide Transportation Improvement Program (STIP). He discussed the schedule and the current project list.

10. Invitation to interested persons regarding matters not included on the agenda

Mayor Allred provided an opportunity for non-agenda items to be discussed. No remarks were made by the attendees.

11. Adjournment

The meeting was adjourned at 11:50 a.m.

CTAC Member Attendance FY 2019

MEMBERS	MEETINGS				Member Totals	
	11/15/18	Jan-19	May-19	Jul-19		
BIBB COUNTY						
John Downs	0	0				0
Jerry Pow	0	1				1
Freddie Shoults	0	1				1
JoAnne Craighead	0	1				1
Monthly Totals	0	3	0	0		3
FAYETTE COUNTY						
Wanda Deavours	1	*				1
Mayor Dunavant	1	*				1
Bobbie Kemp-Driver	0	*				0
Vacant	1	*				1
Monthly Totals	3	0	0	0		3
GREENE COUNTY						
Brenda Burke	0	0				0
Judy Jarvis	0	0				0
Iris Sermon	0	1				1
Vacant*	NA	NA				0
Monthly Totals	0	1	0	0		1
HALE COUNTY						
Jerry Elkins	0	0				0
Willie Smith	1	1				2
William Thomas	1	0				1
Vacant	NA	NA				0
Monthly Totals	2	1	0	0		3
LAMAR COUNTY						
Wayne Baines	0	1				1
Wayne Christian	0	1				1
Al Elbert	1	1				2
Lane Gilliam	0	1				1
Monthly Totals	1	4	0	0		5
PICKENS COUNTY						
Mayor Gipson	0	0				0
Joan Owens	1	0				1
Rusty Tate	0	0				0
Vacant	NA	NA				0
Monthly Totals	1	0	0	0		1
MEETING TOTALS						
	7	9	0	0		16

KEY

1 = ATTENDED MEETING

0 = DID NOT ATTEND

Notes:

* In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.

RPO TCC Attendance

Voting Members	PTC Combo				Total	Percentage
	11/15/2018	2/14/2019	5/30/2019	8/8/2019		
Jeff McKinney, Bibb County Engineer	0	1			1	50%
Chris Howell, Fayette County Engineer	0	1			1	50%
Willie Branch, Greene County Engineer	1	0			1	50%
Jason Sturdivant, Hale County Engineer	0	0			0	0%
Josh Knight, Lamar County Engineer	0	0			0	0%
Clint Terry, Pickens County Engineer	0	0			0	0%
Brad Darden, ALDOT 5th Division	1	1			2	100%
ALDOT Local Transportation Representative	0	0			0	0%
Debbie Handley, Fayette & Lamar County Transit Provider	0	1			1	50%
Bobby Armstead, Greene and Hale County Transit Provider	0	1			1	50%
Patricia McCafferty, Pickens County Transit Provider	1	1			2	100%
Airport Representative	0	0			0	0%
Vontra Giles, Federal Highway Administration	0	0			0	0%
James Garner, Railroad Representative	1	1			2	100%
George Newman, Trucking Representative	0	1			1	50%
U.S. Army Corps of Engineers Representative	0	0			0	0%
Representative, West Alabama Regional Commission	1	1			2	100%
Non-Voting Members						
Scott Anders, Tuscaloosa County Engineer	0	0			0	0%
Russell Lawrence, Tuscaloosa County Parking and Transit Authority	0	0			0	0%
Brian Latham, District 1 Engineer, ALDOT Wcentral	0	0			0	0%
Jonathon Anderson, District 3 Engineer, ALDOT W Central	0	0			0	0%
Tracy Fletcher, District 4 Engineer, ALDOT W Central	0	0			0	0%
Talbert Essary, District 5 Engineer, ALDOT W Central	0	0			0	0%
Chris Bedwell, District 6 Engineer, ALDOT W Central	0	0			0	0%
Representative from each municipality in the study area	0	0			0	0%
Guests and Staff (Total Number per Category)						
Government (Elected, Appointed, Employed)		0			0	NA
Media		0			0	NA
General Public		0			0	NA
CTAC		0			0	NA
Policy Committee		1			1	NA
Staff		1			1	NA
Total Attendance	5	11	0	0	16	NA

Highlighted Cell = Alternate or Proxy Representing the Member

RPO CTAC Safety Observations

NO.	COUNTY	LOCATION	SUGGESTION	DATE-ORIGINAL	DATE-RECENT	SUGGESTED BY	JURISDICTION	RESPONSE	STATUS
L19-1	Lamar	SR-96 at and around Weyerhaeuser	Committee is concered about road condition after increased truck traffic due to expansion	1/24/2019		Lane Gilliam	ALDOT		OPEN
B19-1	Bibb	SR-5 NB at MM 81	Bus stop signage needed at top of the hill before the bus stop	1/28/2019		Joanne Craighead	ALDOT		OPEN

**Tuscaloosa Area Metropolitan Planning Organization (MPO)
Report
January/February 2019**

1. Meetings (All meetings at WARC unless otherwise noted)

- MPO Policy Committee: Monday, February 25, 2019- 2:00 p.m.
- MPO Technical Coordinating Committee (TCC): Thursday, February 21, 2019 - 10:00 a.m.
- MPO Citizens Transportation Advisory Committee (CTAC): Tuesday, February 19, 2019, 2018-5:00 p.m.
- MPO Bicycle and Pedestrian Committee (BPC), Monday, February 11, 2019, 10:00 a.m.

2. Scheduled Work

- *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* - amendments
- *2045 Long-Range Transportation Plan (LRTP)* - Plan traffic model
- *West Alabama Coordinated Public Transit Plan 2019* - Strategies

3. Public Meetings

- No public meetings scheduled at this time

Subject	Source	Type	Town	County	Comments	Month/year
Compassion and Hope Soup Kitchen	Centreville Press	Church	Brent	Bibb	Newly Opened	November 7, 2018
Treasures	Centreville Press	Business	Brent	Bibb		December 5, 2018
Road Project	Centreville Press	Public Facility	Brent	Bibb	Roundabout Construction expected to be completed by Spring	December 19, 2018
Huddle House	Centreville Press	Business	Centreville	Bibb	Intersection of Hwy 82 and Hwy 219	December 26, 2018
Trophy Shop	Centreville Press	Business	Centreville	Bibb	Intersection of Hwy 82 and Hwy 219	December 26, 2018
Offices	Centreville Press	Business	Centreville	Bibb	Intersection of Hwy 82 and Hwy 219	December 26, 2018
Game call assembly area	Centreville Press	Business	Centreville	Bibb	Intersection of Hwy 82 and Hwy 219	December 26, 2018
Chief of Police resignation	Centreville Press	Public Facility	Centreville	Bibb	Effective March 1, 2019	December 26, 2018
Cahaba Riverwalk and Canoe Launch	Centreville Press	Public Facility	Centreville	Bibb	Groundbreaking	January 2, 2019
Public Library	Centreville Press	Public Facility	West Blocton	Bibb	Opened October 28th	October 24, 2018
Dollar General	The Democrat	Business	Clinton	Greene		November 14, 2018
Love's Travel Center	The Democrat	Business	Eutaw	Greene	Groundbreaking	November 14, 2018
Mills Pharmacy	The Democrat	Business	Eutaw	Greene		November 14, 2018
Bridge Replacement	Moundville Times	Public Facility	County	Hale	Baptizing Branch	December 5, 2018
Bridge Replacement	Moundville Times	Public Facility	County	Hale	Erie Rd	December 5, 2018
Road Project	Moundville Times	Public Facility	County	Hale	Resurfacing CR 54 from SR 69 to SR 25	December 5, 2018
Road Project	Moundville Times	Public Facility	County	Hale	Duncan Loop Rd	December 5, 2018
Road Project	Moundville Times	Public Facility	County	Hale	David Campbell Rd	December 5, 2018
Road Project	Greensboro Watchman	Public Facility	Greensboro	Hale	State St sinkhole	November 15, 2018
Caremor Pharmacy	Greensboro Watchman	Business	Greensboro	Hale	1207 State St	November 15, 2018
Jack's	Greensboro Watchman	Business	Greensboro	Hale	Opened December 27th	December 20, 2018

Subject	Source	Type	Town	County	Comments	Month/year
Big Mike's Steakhouse	Moundville Times	Business	Moundville	Hale	Former Miss Melissa's Café	November 28, 2018
Bike and Pedestrian Project	Moundville Times	Public Facility	Moundville	Hale	Part of Parkway Project	December 5, 2018
Dollar General	Lamar Leader	Business	Detroit	Lamar	Now Open	November 7, 2018
R&G Transport	Lamar Democrat	Business	Millport	Lamar	Old amory building now maintenance shop	January 2, 2019
Bolzoni	Lamar Leader	Business	Sulligent	Lamar	Expansion in 2019	December 5, 2018
2 way stop to become 4 way stop	Lamar Democrat	Public Facility	Sulligent	Lamar	Franklin Square Area	December 12, 2018
Stop sign removal	Lamar Democrat	Public Facility	Sulligent	Lamar	Street behind Jack Rabbit Slim's	December 12, 2018
Alabama One Credit Union	Pickens County Herald	Business	Gordo	Pickens	313 South Main St	December 26, 2018
H&W Apothecary	Pickens County Herald	Business	Reform	Pickens	211 1st St	November 14, 2018

RPO TCC Project Status Report - February 2019

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A100	100061460	Bibb and Chilton Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Nearing completion	Bibb	STP-AA	Previous November 2015; Fall 2017; February 2018
ALDOT	A103	100062170; 100062171	SR-5 and CR-58 intersection improvements	Roundabout Construction	Under construction	Bibb	HSIP	Previous: Summer 2017
ALDOT	A104	100049166; 100049167	SR-5 over Blue Girth Creek and Relief (BINs 002651 and 002650)	Bridge Replacement	Scheduled to let in Fall 2019; Survey and design should start soon	Bibb	Bridge	Previous 2019; Fall 2018
ALDOT	A105	100038413; 100038414; 100038412	SR-5 over GM&O Railroad (Abandoned) - BIN 009318	Bridge Removal	Scheduled to let in 2022	Bibb	Bridge	Previous January 2018
ALDOT	A145	100052772	SR-5 from CR-58 to existing 4-Lanes 0.21 south of UD-82 (SR-6)	Add Lanes	Scheduled to be let in 2050	Bibb	NHS	
ALDOT	A172		SR-5 from US-82 to MP 94	Resurface	Should be complete by Spring 2019	Bibb		
ALDOT	A166	NA	SR-5 near milepost 93-94	Add truck weigh lane	Under construction	Bibb	NA	
ALDOT	A167	NA	US-82 from Tuscaloosa County Line to Eoline	Resurface	Scheduled to let in May 2019	Bibb	NA	
ALDOT	A168	NA	US-82 in Bibb County	Addition of wrong way entry signs		Bibb	NA	
ALDOT	A169	NA	US-82 at Timberline	Retention pond redesign and repair	In design phase	Bibb	NA	
ALDOT	A109	100061533; 100038407; 100038406	SR-13 over Clear Creek (BIN 005845) bridge replacement and bridge removal over Southern Railroad (Abandoned) (BIN 005846)	Bridge Replacement and Bridge Removal	Scheduled to let in Winter 2022	Fayette	Bridge	Previous January 2016, 2022, 2019
ALDOT	A111	100038385; 100037645	SR-18 over Deadwater Creek (BIN 000280)	Bridge Replacement	Under construction; Almost complete	Fayette	Bridge	Previous: Winter 2016, Fall 2016
ALDOT	A147	100061119	SR-18 over Deadwater Creek west of Bankston (BIN 000278)	Bridge Replacement	Scheduled to let Spring 2019; Right-of-way issue	Fayette	Bridge	Previous dates: Fall 2016; Winter 2017; 2018
ALDOT	A150	100044856	US-43 (SR-171) from 23rd Street NW to Wise Road (CR-32) at CR-38	Widen, Vertical Realignment, Turn Lanes	Scheduled to be let in the Fall of 2050	Fayette	STP-AA	
ALDOT	A163	100044857	US-43 (SR-171) from 23rd Street NS to Wise Road (CR-32) at CR-38 - Widen and vertical realignment with turn lanes	Widen, Vertical Realignment, and Turn Lanes	Scheduled to be let in Fall 2050	Fayette	STPAA	
ALDOT	A112	100061462	Fayette and Lamar Counties curb and ramp installation (Sidewalks)	Curb and Ramp Installation	Scheduled to let Winter 2019	Fayette and Lamar	STP-AA	Previous November 2016; Fall 2018
ALDOT	A119	100049319; 100049320	I-20/59 northbound and southbound rest area renovations at Eutaw	Rest Area Rehabilitation	Scheduled to let Winter 2022	Greene	IM	Previous: 2016; Fall 2017
ALDOT	A151	100048625	SR-14 from Eutaw Avenue to Constantine Street in the City of Eutaw	Realignment	Scheduled to be let in 2052	Greene	NHS	
ALDOT	A121	100060103	Greene and Pickens Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Fall 2019; Tuscaloosa section now separate project	Greene, Pickens, and Tuscaloosa	STP-AA	Previous November 2016; 2018; Fall 2016
ALDOT	A122	100060105	Hale and Perry Counties curb and ramp installation on state routes at various locations (Sidewalks)	Curb and Ramp Installation	Scheduled to let Summer 2019	Hale	STP-AA	Previous November 2016; Winter 2018
ALDOT	A123	100058295	Moundville Parkway from Market Street (CR-21) to Mound Parkway in the City of Moundville	Grade, Drain, Base and Pave	Under construction	Hale	STP-OA	Previous April 2015; Fall 2015
ALDOT	A124	100057824	SR-25 from 1.7 miles south of CR-10 (MP 41.180) to Picks Creek (MP 48.026)	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2021, 2018
ALDOT	A125	100057826	SR-25 from the Marengo County Line (MP 37.007) to 0.35 mile south of CR-57 (MP 41.153) and from 0.65 mile south of CR-54 to SR-69 in Greensboro	Lime Stabilization and Resurfacing	Scheduled to let in 2021	Hale	STP-AA	Previous; Scheduled to let in the Winter of 2022; 2018
ALDOT	A153	100058049	SR-69 from CR-10 (MP 96.698 to CR-54 (MP 103.344)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A154	100058047	SR-69 from US-80 (SR-8) (MP 92.495) to CR-10 (MP 96.698)	Resurfacing and Lime Stabilization	Scheduled to be let in 2048	Hale	STP-AA	
ALDOT	A155	100008981	SR-69 from SR-60 to south of Moundville	Add Lanes	Scheduled to be let in 2051	Hale	STP-AA	

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
ALDOT	A165	100061329	Railroad crossing improvement FEF #1268 (XIV) at Norfolk Southern RR and Griffin Street in Moundville	Crossing improvement	Scheduled to finish in Spring 2019; Dependent on Moundville Parkway project	Hale		Will close crossing; Previous date: Summer 2016, Fall 2016; Summer 2017
ALDOT	A126	100002717; 100045191; 100002715	SR-17 over Butahatchee River (BIN 002561) and relief bridges (BINs 002557, 002558, 002559, and 002560)	Bridge Replacement - Multiple	Scheduled to let in 2022	Lamar	Bridge	Previous; Scheduled to let in January 2022; 2019
ALDOT	A130	100049165; 100060609; 100060610	SR-14 over Lubbub Creek (BIN 002672)	Bridge Replacement	Scheduled to let Fall 2019	Pickens	Bridge	Previous 2016, 2019, 2018
ALDOT	A132	100055681; 100002629; 100002628	SR-17 over Kilpatrick Creek (BIN 001933)	Bridge Replacement	Scheduled to let in 2022	Pickens	Bridge	Previous January 2017, 2022; 2020
ALDOT	A133	100047469; 100047470	US-82 (SR-6) from east end of Lubbub Creek Bridge east of Reform to 4-Lane west of Gordo	Add Lanes - Grade, Drain, Base, and Pave	Open to traffic	Pickens	NHS	
ALDOT	A134	100032475; 100032478; 100032473; 100032474	US-82 (SR-6) from west of Gordo to the Tuscaloosa County Line (Gordo Bypass)	Add Lanes - Grade, Drain, Base, Pave, and Bridge	Under construction; grade, drain, and bridge	Pickens	NHS	Previous: Fall 2019; November 2016
ALDOT	A156	100061126	SR-14 over Blubber Creek west of Aliceville (BIN 003677)	Bridge Replacement	Scheduled to be let Summer 2019	Pickens	Bridge	Previous: Fall 2017, Spring 2018; Summer 2018; Fall 2018; Spring 2019
ALDOT	A158	100052828	SR-14 rom 1.2 miles west of CR-78 to SR-17	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A159	100052833	SR-14 from SR-17 southeasterly to SR-14 south of Aliceville City Limits	Relocation	Scheduled to be let in 2049	Pickens	STP-AA	
ALDOT	A170		SR-86 east of Carrollton	Resurfacing	Under construction; Estimated Spring completion	Pickens		
ALDOT	A171		SR-86 west of US-82 (SR-6)	Resurfacing	Scheduled to be let in May 2019	Pickens		
ALDOT	A135	100059708; 100059709	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Under construction; median and bridges	Tuscaloosa	NHS	4002.1 MPO number; Previous Spring 2016; December 2017; Fall 2017
ALDOT	A138	100039473	I-20/59 from east of I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes Part and Resurface Part	Scheduled to be let Summer of 2019; Now ends east of I-359	Tuscaloosa	NHS	4001 MPO number; Previous November 2018; April 2018, 2017; Spring 2018; Spring 2019
ALDOT	A139	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Under construction; Added slope repair	Tuscaloosa	IM	3005 MPO number
ALDOT	A140	100061602	I-20/59 from south of CR-85 (Buttermilk Road) to south of US-11 (SR-7)	Add Lanes	Complete	Tuscaloosa	NHS	Remove May 2019
ALDOT	A143	100060977	I-20/59 from Tuscaloosa County Line to 0.25 mile south of McFarland Boulevard East (US-82, SR-6)	Guide Rail Installation	Scheduled to let November 2020	Tuscaloosa	IM	Previous: Spring 2019
ALDOT	A144	100049318	I-20/59 at Brookwood Rest Areas - North and South Bound	Rest Area Rehabilitation	Scheduled to let Fall 2024	Tuscaloosa	IM	Previous date: Fall 2016; Summer 2017; Summer 2018
Bibb County	B100	100060295	Bulldog Bend Road (CR-65) from SR-25 to CR-24	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B101	100059357	CR-20 from US-82 (SR-6) to SR-139	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B102	100060293	CR-36 from Chilton County Line to US-82 (SR-6)	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B104	100060291	Grey Hill Road (CR-12) from 0.3 miles west of CR-282 to Shelby County Line	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B105	100060294	Haysop Church Road (CR-26) from US-82 (SR-6) to CR-131	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Bibb County	B107	100060292	Vance Road (CR-9/CR-24) from Tuscaloosa County Line to SR-5	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STP-ATRIP	R.A.M.P.
Bibb County	B108		Seven county bridges	Super and Sub-structure painting	Complete but not closed as of 1/25/19	Bibb	BR	Federal Aid
Bibb County	B109		CR-36 from Hwy 139 to the Chilton County Line	Resurfacing	Complete but not closed as of 1/25/19	Bibb	STPNU	Federal Aid, Let in April 2017
Fayette County	F106	100060321	Jenkins Cemetery Road over North River (BIN 13287)	Bridge Replacement	Should be complete by June 2019	Fayette	BR-ATRIP	R.A.M.P.; Previous November 2014, Fall 2016
Fayette County	F112	100060330; 100062207	Reed Road (CR-451) over Kirk Branch (BIN 8691)	Bridge Replacement	Cancelled due to lack of funding	Fayette	BR-ATRIP	Delete May 2019
Fayette County	F113	100060329; 100062222	Selman Road (CR-433) over Boxes Creek (BIN 11440)	Bridge Replacement	Cancelled due to lack of funding	Fayette	BR-ATRIP	Delete May 2019
Fayette County	F120		CR-35 slide repair	Slide repair	Temporary fix complete	Fayette		Previous date: January 2017
Fayette County	F121		CR-35 from Fayette City Limits to Oak Grove Road - Resurfacing and guardrail improvements	Resurfacing and Guardrails	Almost complete	Fayette		Previous date: June 2017
Greene County	G108	100060906	CR-60 from CR-208 to CR-191	Resurfacing	Scheduled to let 2019	Greene	STP-ATRIP	Previous: early 2016; April 2016
Greene County	G109	100061904	CR-86 over Little Buck Creek (BIN 2597)	Bridge Replacement	Scheduled to let July 2018	Greene	BR-ATRIP	Previous: early 2016; April 2016
Greene County	G111		CR-72	Resurfacing	Scheduled to let January 2019	Greene		
Greene County	G112		CR-69 Bridge Replacement	Bridge Replacement	Planning stage	Greene		
Hale County	H101	100060354	CR-12 from SR-25 to SR-61	Resurfacing	Scheduled to let September 2018	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H104	100060355	CR-16 from SR-25 to SR-61	Resurfacing	Scheduled to let November 2018	Hale	STP-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H113	100060344	David Campbell Road (CR-198) over Gile Creek (BIN 12515)	Bridge Replacement	Scheduled to let November 2018	Hale	BR-ATRIP	R.A.M.P. - Previous 2015; 2016
Hale County	H114	100060336	Duncan Loop Road (CR-192) over Hardin Creek (BIN 3708)	Bridge Replacement	Scheduled to let November 2018	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H115	100060346	Erie Road (CR-103) over Baptizing Branch (BIN 5035)	Bridge Replacement	Scheduled to let December 2018	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H116	100060342	Erie Road (CR-103) over tributary to Wrights Creek (BIN 5036)	Bridge Replacement	Scheduled to let December 2018	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H117	100060335	Gas Line Road (CR-68) over tributary to Green Creek (BIN 3577)	Bridge Replacement	Scheduled to let September 2018	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H118	100060343	Greer Creek Road (CR-40) over Greer Creek (BIN 5030)	Bridge Replacement	Scheduled to let May 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H119	100060337	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5028)	Bridge Replacement	Scheduled to let September 2018	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016
Hale County	H120	100060338	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 5029)	Bridge Replacement	Scheduled to let May 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H121	10060339	Greer Creek Road (CR-40) over tributary to Greer Creek (BIN 6854)	Bridge Replacement	Scheduled to let May 2019	Hale	BR-ATRIP	R.A.M.P.; Previous date: 2016; 2018
Hale County	H122	100061329	Griffin Street at Norfolk Southern Railroad in Moundville (REF# 1268 XIV-R)	Railroad Crossing Improvement	Will start after Moundville Parkway complete	Hale	RRHAZ	Previous: 2015; 2016
Hale County	H125		CR-29 from SR-69 to SR-25	Resurfacing	Scheduled to let March 2021	Hale		Previous date: 2019
Hale County	H126		CR-30 from CR-17 to SR-14	Resurfacing	Scheduled to let March 2019	Hale		
Hale County	H127		CR-44 from SR-69 to CR-50	Resurfacing	Scheduled to let March 2020	Hale		

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	County	Funds	Notes
Lamar County	L105	100060916	Springs Creek Road (CR-541) over Pine Springs Creek (BIN 4748)	Bridge Replacement	Under construction	Lamar	BR-ATRIP	Previous November 2014
Lamar County	L109		CR-9 from Mississippi State Line to Vernon City Limit	Resurfacing	Scheduled to be let March 2019	Lamar		
Pickens County	P100	100060390	1st Avenue (Gordo City Dump Road) over Little Bear Creek (BIN 13674)	Bridge Replacement	Let	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P102	100059537	Bains Road (CR-195) over Little Magby Creek (BIN 11503)	Bridge Replacement	Under construction	Pickens	BR-ATRIP	Previous: 2015
Pickens County	P103	100060290	Bonner Mill Road (CR-40) over Blubber Creek (BIN 12585)	Bridge Replacement	Under construction	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P104	100060383	Bradford Road (CR-47) over Beaver Creek (BIN 10628)	Bridge Replacement	Let	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P106	100060384	CR-26 over Coal Fire Creek (BIN 5529)	Bridge Replacement	Under construction	Pickens	BR-ATRIP	R.A.M.P.; Previous date: 2016
Pickens County	P119	100042877	Pickens County Airport - Purchase and install drain pipe, remove obstructions, and windsock	Airport Improvement		Pickens	AERO	
Pickens County	P120	100059535	Sanders Street (CR-43) over Hodge Branch (BIN 12587)	Bridge Replacement	Under construction	Pickens	BR-ATRIP	Right-of-Way issue; Previous: 2015; 2016
Pickens County	P121	100059536	Washington Road (CR-160) over Snake Creek (BIN 13705)	Bridge Replacement	Under construction	Pickens	BR-ATRIP	Previous: 2015; 2016
Pickens County	P122		CR-75 from CR-26 to CR-30	Resurfacing	In design phase; Estimated start date June/July 2018	Pickens	FAS	